

Provider of Choice Timeline

Last updated 12/12/2023



Policy & ROD

- ★ **Concept Paper** July 14, 2022
- Policy Workshops** Jul 2022 - Apr 2023
- ★ **Draft Policy Release** July 20, 2023
- Public Comment Period** Jul 20, 2023 - Oct 13, 2023
- Early Planned Product Workshops** Sep 2023 - Dec 2023
- ★ **Final Policy and ROD Release** Early 2024

Policy Implementation & Contract Development



- Mar 2024 - Feb 2025 **Workshops and Contract Drafting**
- Mar 2025 - Apr 2025 **All DRAFT Contract Templates: Public Comment Period**
- All FINAL Contract Templates Released** ★ Jun 2025
- Contract ROD Released** ★ Sep 2025
- Offer and Execute Contracts** Sep 2025 - Dec 2025
- All Contracts Executed** ★ Dec 2025

System Readiness & Go Live

- Jun 2024 - Sep 2028 **Contract Delivery and System Readiness Processes**
- Power Deliveries Under New Contracts Begin** October 1, 2028 ★

Detailed Contract Phase Timeline

Last updated 12/12/2023



Post-2028 and Other Related Processes*

Last updated 12/12/2023; *Other Post-2028 and Related Process timelines are subject to change

