

**RTO West Stage 2
Pricing Content Group Detailed Task List
May 31, 2001
(DRAFT)**

	Work Stream / Task Description	Target Date
Task	PRICING	
PRC-1	Complete 1999 and 2000 Data Exchange for "Illustrative" Pricing Purposes	
PRC-2	Understand Implications of Pricing Methodology	
PRC-3	Develop "Illustrative" Pricing Model for Interim Filing	
PRC-4	Develop "Illustrative" Sample Suspension Agreement Exhibit	
PRC-5	Circulate "Illustrative" Pricing and Suspension Agreement Exhibit	
PRC-6	Finalize "Illustrative" Pricing and Suspension Agreement Exhibit for Interim Filing	8/31/2001
PRC-7	Support Work on Reciprocity Agreements with RTOs (assume lead is Seams Team)	
PRC-8	Work Through Initial Contract Conversions	
PRC-9	Complete Negotiations of Preliminary Transfer Payments	
PRC-10	Validate Compatibility of Transfer Payments/Fixed Access Charges	
PRC-11	Coordinate Finalization of Transfer Payments and Allocation of FTRs	
PRC-12	Negotiate/Determine? Fixed Access Charges	
PRC-13	Determine Need for Further Analysis of Alternatives, Including Export Treatment	
PRC-14	Support Completion of Reciprocity Agreements with RTOs	
PRC-15	Calculate Estimated Initial Company Rates	
PRC-16	Fully Flesh Out and Release All Details of Pricing Proposal (TOA Exh., Tariff Appendices, other)	
PRC-17	Comments from Stakeholders Re Pricing Proposal	
PRC-18	Filing Utilities Respond to Stakeholders Comments	
PRC-19	Finalize Materials Related to Pricing for Completion Filing	12/1/2001

Task	FACILITIES - List is currently Pricing Group's Task	Target Date
FAC-1	Determine Whether any Modifications will be Made to Stage 1 Facilities Decision in Light of FERC Order	
FAC-2	Exchange Filing Utilities' Lists of Included Facilities	
FAC-3	Notification of Issues Regarding Facilities Issues (If Any)	
FAC-4	Release List of Facilities Not at Issue	
FAC-5	Resolution of Any Facilities Issues & Release of Facilities List	
FAC-6	Finalize List of Lines and Substation Treatment for Interim Filing	8/31/2001
FAC-7	Release Proposed Final List for Completion Filing to Stakeholders for Input	
FAC-8	Comments from Stakeholders Re List of Facilities	
FAC-9	Filing Utilities' Respond to Stakeholders Comments	
FAC-10	Finalize List of Facilities for Completion Filing	12/1/2001