

DRAFT
RTO West
Stage 2
Congestion Management
Completion Plan
as of 11/30/01

Responsible Individual – Sarah Dennison-Leonard

Deliverable – Congestion Management Filing Content

Approach – Develop filing content 1) Review Convergence Model with Congestion Management Content Group including developing issues and options to resolve issues, 2) Preparation of an initial draft of a Congestion Management Model Description by representatives of the filing utilities, 3) Review of the of the initial draft of the Congestion Management Model Description with the Congestion Management Content Group 4) Preparation of a final Congestion Management Model Description for inclusion in the draft filing document distributed for stakeholder review.

Proposed Task List and Timeline

Task No.	Description	Resp Party	Completion	Comments
CM 1	CMCG review and discussion of the Convergence CM Model	CMCG	Up to 11/29	
CM 2	Develop initial draft Congestion Management Description	Filing Utilities Rep	12/14	
CM 3	Distribute initial draft Congestion Management Description	SDL	12/14	
CM 4	Review initial draft of the Congestion Management Model Description at a CMCG meeting; obtain feedback	CMCG	12/19	
CM 5	Develop draft of the Congestion Management Model Description and distribute with the remainder of the filing	Filing Utilities	2/1	
CM 6	Provide comments on draft	Stakeholders	2/15	
CM 6	Review comments received and develop final congestion management portion of the filing and make filing	Filing Utilities	3/1	