

**ASC Methodology**  
**Expedited Process and Consultation Schedule**  
(Updated 4/17/08)

February 7, 2008	Start of comment period on ASC Methodology
March 13, 2008	Workshop - ASC Methodology Issues
March 21, 2008	ASCM Issues List Due
March 31, 2008	Workshop - ASC Methodology Issues
April 16, 2008	<u>Workshop- ASC Methodology Issues</u> NSSL Issues Functionalization Issues and Comments ASC Filing and Review Process Feedback
April 17, 2008	<u>Workshop - ASC Methodology Issues</u> Review of ASCM Forecast Model Forecast Normalization Issues Materiality Thresholds for Resource Additions and Large Capital Improvements Escalators Transmission, Return on Equity and Taxes
April 18, 2008	Revised ASC filing template to parties (email and posted)
April 18, 2008	<u>Workshop - ASC Methodology COU Issues</u> Adjusting the ASCM for COU's w/ a HWM Contract Rate of Return for COUs Resource Ownership Consolidation of Financials Treatment of PF BPA Purchase in forecast model Treatment of Slice Purchases in ASC forecast model
April 23, 2008	<u>Workshops - ASC Methodology Issues</u> OPPC and Conservation ASCM Forecast Model again (if needed) Feedback on revised filing template Vintaged Costs and Rate of Return RPSA Contract Review – In-lieu (tentative?)
April 25, 2008	<u>Workshop - ASC Methodology Issues (tentative)</u> Remaining Issues

- ◆ May 2, 2008 Close of comment period on ASC Methodology
- May 5, 2008 Revised Expedited Process templates due
- May 8, 2008 Out for review - Expedited Process updated utility filing templates data and ASC Forecast Model results
- May 14, 2008 Expedited Process 2<sup>nd</sup> Issues list due
- May 19, 2008 Workshop – Expedited Process Issues Lists
- May 23, 2008 Revised draft ASC Methodology out for comment
- ◆ June 6, 2008 Close of comment on revised draft ASC Methodology
- June 6, 2008 Draft FY09 Expedited Process ASC Reports out for comment  
(There will be a separate report for each utility)
- ◆ June 20, 2008 Close of comment on draft FY09 Expedited Process ASC Reports
- June 27, 2008 Final ASC Methodology ROD published
- June 30, 2008 Expedited Process Results conformed to final ASCM out for review
- June 30, 2008 Start of comment period on Conforming Expedited Process ASC Reports to Final ASC Methodology for WP-07 Supplemental Rate Case
- ◆ July 3, 2008 ASC Methodology FERC filing
- July 8, 2008 Workshop - Expedited Process ASC calculation to final ASC Reports
- ◆ July 11, 2008 Close of comment on conforming Expedited Process ASC Report to final ASC Methodology for WP-07 Supplemental Rate Case
- August 4, 2008 Final Rate Case (WP-07) ASC Reports Published
- September 2008 Interim approval by FERC
- October 1, 2008 FY2009, FY2010 and FY2011 Official ASC Filings Due