

BPA Policy 240-3

Capital Project Authorization

1.	Purpose & Background	2
2.	Policy Owner	2
3.	Applicability.....	2
4.	Terms & Definitions	2
5.	Policy	3
6.	Policy Exceptions.....	5
7.	Responsibilities	5
8.	Standards & Procedures	6
9.	Performance & Monitoring.....	6
10.	Authorities & References.....	6
11.	Review	6
12.	Revision History	7



1. Purpose & Background

This policy establishes the responsibilities, process requirements and criteria for (1) proposing, evaluating, and authorizing capital projects, (2) establishing project parameters for cost, schedule and scope, (3) reporting and monitoring variances during project execution, and (4) evaluating projects after they have been placed in service.

2. Policy Owner

The EVP & Chief Financial Officer working through the Asset Management Committee and the Finance Committee has overall responsibility for monitoring, evaluating, and proposing revisions to this policy.

3. Applicability

- A. This policy applies to capital projects in these asset categories:
 - 1. Transmission investment, regardless of funding source,
 - 2. Power Services hydroelectric investment allocable to power,
 - 3. Fleet Investment,
 - 3. Facilities investment,
 - 4. Information Technology (IT) investment, and
 - 5. Fish and Wildlife investment.
- B. The Finance Committee, in consultation with affected business units, determines whether and how this policy should apply to additional asset categories.

4. Terms & Definitions

- A. Assets: ISO 55000, *Asset management - Overview, principles and terminology*, defines an asset as an “item, thing or entity that has potential or actual value to an organization.” BPA has adapted this definition to: “Physical item or thing including hardware and software applications; whether or not the asset is owned by BPA, and by minimizing their lifecycle costs, the asset has value for BPA’s customers and stakeholders.” In addition, an asset must generally meet the following principles:
 - 1. It is owned, leased, or BPA has tangible interest in the asset;
 - 2. It has a Lifecycle all its own that we track;
 - 3. BPA performs or pays for the maintenance on the asset; and
 - 4. BPA has regulatory reporting or compliance guidelines for the asset.
- B. Asset Category: BPA has defined six asset categories: Transmission, Federal Hydro (Power Services hydroelectric installations), Facilities, Information Technology (IT), Fleet,

Organization FAC		Title/Subject Capital Project Authorization		Unique ID 240-3	
Author Dennis Naef	Approved by Mary Hawken, Acting EVP & Chief Financial Officer	Date 10/5/2018	Version 3.0	Page 2	

and Fish & Wildlife. Asset categories are led by Category Asset Managers (CAMs). This term is also used to refer to business units responsible for managing a set of assets.

- C. Asset Plan: Asset Plans specify the activities that BPA intends to undertake to implement asset strategies and deliver its asset management objectives, along with the resources required, timescales and costs for completion, and responsibilities for their delivery.
- D. Business Case: A written proposal for a capital project that demonstrates a business need for investment, determines the project’s financial and nonfinancial costs and benefits, assesses risks, evaluates alternatives, establishes project performance parameters and otherwise justifies the capital project.
- E. Capital Cost: For purposes of this policy, capital cost is defined as a project’s direct capital expenditures plus indirect or overhead costs and Allowance for Funds used During Construction (AFUDC) attributable to the project. Capital cost encompasses costs for the project as a whole, i.e. capital expenditures from project inception through placement in service. Only costs properly capitalized under BPA’s capitalization policy are included.
- F. Capital Project: An undertaking representing an investment in time and resources with a specified plan and budget, generally in a specific location, over a discrete period of time, intended to achieve a BPA long-term outcome for assets. Projects are scoped so that they are (1) clearly aligned with business objectives and (2) operationally sound as an asset or set of assets. Depending on the nature of a project, it may consist of one or more work orders. For purposes of this policy, the term capital project may include capital replacement programs, such as transmission sustain programs, hydroelectric small cap program or similar aggregations of related investments.

5. Policy

Capital projects must be directed at meeting reliability standards, adequacy guidelines, availability requirements, business operation needs, or other long-term outcomes that have been established for each asset category in Strategic Asset Management Plans (SAMPS) and detailed further in the associated asset plans. To be authorized, capital projects must be consistent with the investment needs and priorities established in the asset plans.

This policy establishes the requirements for capital project authorization, project reporting and monitoring and post investment review.

A. Authorization

1. All capital projects require a business case. The business case is the approved vehicle for proposing, evaluating, and authorizing capital projects. Business case standards, requirements and the authorization process itself are contained in BPA Procedure 240-3-1, Business Case Development and Authorization.
2. Capital expenditures for planning, engineering, design and limited application development may occur prior to business case authorization, but authorization must

Organization FAC		Title/Subject Capital Project Authorization		Unique ID 240-3	
Author Dennis Naef	Approved by Mary Hawken, Acting EVP & Chief Financial Officer	Date 10/5/2018	Version 3.0	Page 3	

be completed prior to BPA commitment to the project, contractually or otherwise. Should the project not be authorized, those costs will be expensed.

3. All capital projects must be authorized by a business unit Vice President or delegate, either person or entity.
4. Additional levels of authorization are required by the ACPRT or FC, depending on the capital cost of the project. Those limits are specified in Appendix A of BPA Procedure 240-3-1. The Chief Financial Officer, FC or ACPRT may require additional authorization of a project, regardless of cost, if it is deemed to present significant implications for the agency.
5. Asset categories are authorized to approve in-kind replacements in emergency or urgent situations without submitting a business case for agency-level authorization in advance of expending capital. Emergency or urgent situations are caused by severe weather, sudden equipment failure, or other unforeseen events for which investment must be made without delay. In such situations, a business case should be prepared and submitted as soon as feasible. The business case may be reasonably abbreviated in recognition of the fact that the expenditure has already occurred.
6. When projects are authorized, the expected cost, schedule and scope must be memorialized to establish a basis for project execution reporting. The expected cost includes contingency as described in BPA Procedure 240-3-1. The project authorization remains in effect unless the authorizing entity or its senior directs corrective action up to and including termination of the project.
7. Variances from the expected cost, schedule and scope parameters must be thoroughly explained per the reporting requirements contained in BPA Procedure 240-3-2, Capital Project Reporting and Monitoring. The required reporting provides notification to the authorizing entities that changes have occurred since authorization.
8. Absent intervention by the authorizing body or its senior, variances do not change the authorization status of a project. Authorizing entities may reauthorize projects to reset the expected cost, schedule or scope parameters.
9. If a forecast cost variance would cause a project to exceed the authorization limit of the original authorizing entity, the next senior authorizing entity must be informed promptly and that entity may take action to:
 - a) Subject the project to the full authorization procedures of that body if the project is not yet committed;
 - b) Take no authorization action, but include the project in the monitoring and reporting process as if that body had authorized the project if it is committed but a meaningful execution period remains; or
 - c) Simply note the increase if the project is near completion.

Organization FAC		Title/Subject Capital Project Authorization		Unique ID 240-3	
Author Dennis Naef	Approved by Mary Hawken, Acting EVP & Chief Financial Officer	Date 10/5/2018	Version 3.0	Page 4	

10. Capital project authorization is separate from budget or funding approval. Authorization of a capital project does not relieve the sponsoring business unit of the responsibility of managing to their approved budget or funding levels.

B. Reporting and Monitoring

Project implementation status reporting is required on a periodic basis. The reporting enables the authorizing entities to monitor the projects and take corrective action where appropriate. Reporting and monitoring requirements and processes are contained in BPA Procedure 240-3-2.

C. Post Investment Review

Post investment reviews of completed capital projects are encouraged in all cases and required in others. Post investment review selection criteria, requirements and standards are contained in BPA Procedure 240-3-3, Post Investment Review.

6. Policy Exceptions

None

7. Responsibilities

A. Agency Asset Manager (AAM)

The Agency Asset Manager leads the development and monitors implementation of agency-level asset management processes and policies. The AAM advises the Category Asset Managers on developing SAMPS and asset plans and evaluates plan implementation. The AAM chairs the Asset Management Council (AMC) and the Agency Capital Project Review Team (ACPRT).

B. Asset Management Council (AMC)

The AMC supports the development and implementation of asset management strategies, policies and processes; ensures that practices in the business units reflect sound asset management, risk management and financial principles, promotes the capital authorization policy, and promotes adherence to the agency’s standards of conduct. The AMC may initiate and approve updates to the procedures associated with this policy, with notification to the FC.

C. Agency Capital Project Review Team (ACPRT)

The ACPRT works under the direction of the Finance Committee to review the business merits of the agency’s large or strategically sensitive capital projects. The ACPRT authorizes capital projects subject to the limits defined in BPA Procedure 240-3-1, Appendix A. If a project considered by the ACPRT exceeds the defined ACPRT limits, the project is elevated to the Finance Committee for final authorization. The ACPRT works with the asset categories to ensure that appropriate analytical rigor is brought to the project authorization process, and monitors project implementation.

Organization FAC		Title/Subject Capital Project Authorization		Unique ID 240-3	
Author Dennis Naef	Approved by Mary Hawken, Acting EVP & Chief Financial Officer	Date 10/5/2018	Version 3.0	Page 5	

D. Finance Committee

All capital decisions, regardless of source of funding, related to budgeting and allocations are within the scope of the Finance Committee, although some elements may be delegated to other decision-making forums. The Finance Committee serves as the final level of review and authorization for capital projects that are large or strategically sensitive, or that meet other criteria set forth by the committee. Capital projects subject to Finance Committee authorization are defined in BPA Procedure 240-3-1, Appendix A. The Finance Committee monitors capital project execution performance through the established reporting mechanisms and may prescribe corrective actions if previously authorized projects encounter unforeseen difficulties or opportunities, including project expansion, redirection, or termination actions.

E. Category Asset Managers (CAMs)

Category Asset Managers develop and implement SAMPS, asset plans, processes and policies for their asset categories. With regards to this policy, Category Asset Managers are responsible for the effective and efficient implementation of the capital project authorization policy; ensure that the asset category's capital project review team is chartered and operating efficiently and effectively; ensure that business cases are properly developed, evaluated and approved in the business unit; ensure controls are in place so that capital project execution is monitored, variances are reported promptly, corrective action is taken when appropriate; and ensure that post investment reviews are completed consistent with this policy.

F. Project Sponsors

Project sponsors are the person or persons responsible for developing and justifying capital project proposals, obtaining necessary approvals for capital projects, and evaluating and reporting variances from expected project parameters during the course of the project. A project sponsor may be the project's manager.

8. Standards & Procedures

Standards and procedures are contained in the following:

1. BPA Procedure 240-3-1, Business Case Development and Authorization
2. BPA Procedure 240-3-2, Capital Project Reporting and Monitoring
3. BPA Procedure 240-3-5, Post Investment Review

9. Performance & Monitoring

Implementation of this policy is monitored by the EVP & Chief Financial Officer in conjunction with the Finance Committee through the mechanisms described in the policy and associated procedures.

Organization FAC		Title/Subject Capital Project Authorization		Unique ID 240-3	
Author Dennis Naef	Approved by Mary Hawken, Acting EVP & Chief Financial Officer	Date 10/5/2018	Version 3.0	Page 6	

10. Authorities & References

- A. Asset Management EPIP (Enterprise Process Improvement Program), January 17, 2006
- B. Finance Committee Charter, January 15, 2015
- C. Agency Capital Project Review Team (ACPRT) Charter, May 28, 2008
- D. Publicly Available Specifications PAS 55-1 & PASS 55-2, April 30, 2004
- E. OMB (Office of Management and Budget) Circular A-123, December 21, 2004
- F. OMB Circular A-11, July 2007

11. Review

The Asset Management Committee will initiate a review of this policy every two years.

12. Revision History

Version	Issue Date	Description of Change
2	8/27/2014	Reformatted to new template
2.1	3/10/2016	Ownership of policy transferred from Corporate Strategy to Finance. Document references updated.
3.0	10/5/2018	General update and restructured with three procedures.

Organization FAC	Title/Subject Capital Project Authorization	Unique ID 240-3		
Author Dennis Naef	Approved by Mary Hawken, Acting EVP & Chief Financial Officer	Date 10/5/2018	Version 3.0	Page 7