


Regional Dialogue Schedule

Revised 11/27/07

Transmission Issues

Power Issues

Internal BPA Processes



Summary of Changes since 8/7/07 Schedule

- **Boxes 2a & 2b re IOU's:** The formal 7i processes will start one month later, on January 18, 2008.
- **Box 3 re DSI's:** Extends the schedule to allow time for public workshops on this issue before contracts are drafted.
- **Box 4b re 5b/9c:** Extends the schedule for completion.
- **Boxes 4d & e re TRM:** FRN is published in mid March instead of Feb 1.
- **Box 6 re Internal Implementation Review:** This process starts in December rather than February to reflect the decision to start this process earlier. The actual review of templates will still not begin until February when the initial drafts are ready.

Contracts signed!