Legal Work Group

Presentation to RRG

August 3, 2000
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Agenda

e Background

o Sub-Group Status/Plans

e Next Steps
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Background

e Detalled Task List Developed
o Sub-Groups formed
* |ssue ldentification/Classification

 \Work Products Needed from Other Groups
| dentified/Communicated

* |ssue Resolution Under Way
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TASKS/GROUPS/LEADERS
Group L eader

* Liability Gary Dahlke

* Payment Agent Preston Michie
Agreement

 TCA and Existing Marcus Wood
Contracts

« RTO Articles, Bylaws,
and Tax Status Eric Freedman

 GIA, LIA, Security
Coordinator, and
Scheduling Coordinator
Agreements
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“RRTO Wesgt
Liability — Gary Dahlke
Status/Plan

e Consensus Recommendation Developed for
RTO Liability

e Looking at Remaining Liability Issuesfor
All Agreements

o Complete Package for RRG at 8/16 Meeting

LWG to RRG 8.2



e
Pt
3

” I
[

:_! 7w e o 2 R T _H‘"ﬁ ,,,,,,,,,
"F'lil. I <Imu | Qe Y/ & ;,-/'“h”"'l
g4

“ Payment Agent Agreement-Preston Michie
Status/Plan

» Concept Outlined and Communicated
* Few Issues ldentified
 Drafting Underway

e Mechanism Dependent Upon Transmission
Pricing Work Group Results
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" TCA and Existing Contracts — Marcus Wood
Status/Plan

e Extensive lssue List and Dependency List
Devel oped/Communicated

o Several Meetingsto Resolve Issues
e Report Distributed Separately

— 30+ Consensus Items
— 3 Issues Referred To RRG

o Significant Number of Technical Work Group
Dependencies
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“ RTO Articles and Bylaws — Eric Freedman
Status/Plan

» Governance Workshop and Follow Up

o Severa Meetings

* Report Distributed Separately

* Bring Governance issuesto RRG 8/9, 10
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GIA, LIA, and SCs-Sarah Dennison-L eonard

o Several Meetings to ldentify |ssues

* Need Significant Technical WG Input
e Dealing With Agmt/Tariff Contents
 RRG Productsin Mid-August
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Next Steps

» Coordinate Completion of Dependencies
* Begin Defining Tariff Structure
 Continue Existing Sub Group Work
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Legal Work Group

e Questions/Comments
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