
Stage 2 - March 1, 2002 Filing  
Key Dates and Milestones 

January 25, 2002 
 
 
 
 

12/14 (F) Distribute initial drafts of: 
   Congestion Management 
   Pricing and Losses 
   Planning 
   Market Monitoring 
   Facilities Inclusion 
 
12/19 (W) Initial Stakeholder Meeting to clarify the drafts distributed on 12/14 
 
1/10 (Th) Written comments due on drafts distributed on 12/14 
 
1/16 (W) Distribute initial drafts of: 
   Paying Agent Agreement 
   Scheduling Coordinator Agreement 
 
1/23 (W) Distribute initial drafts of: 
   Bylaws Revisions 
   Pricing and Losses – Revised Draft Proposal 

Planning – Revised Draft Proposal 
 
1/25 (F) Second Stakeholder Meeting to clarify the drafts distributed on 1/16 & 23
  
1/29 (T) Written comments due on drafts distributed on 1/16 and 1/23; 

modifications to 1/10 comments on 12/14 materials also welcomed 
 
2/6 (W) Full Filing Draft distributed 
 
2/11-12 (M-T) RTO RRG Days 
 
2/15 (F) Final written comments due on full filing package 
 
3/1 (F) File with FERC 
 
Post 3/1 File GIA, LIA, Credit Appendix 
 
 
 


