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RTO WEST DEVELOPMENT

KEY UPCOMING DATES

January 2003

· January 29, Report about SSG-WI to FERC at Commission Meeting

· To extent possible by January 31, complete work on addressing and resolving key issues:

· Facilities

· Participation of Non-Jurisdictional Entities

· CTRs/Cataloguing/Preservation of Existing Rights

· “Solidity” of TOA

· SSG-WI Activities

· February 4-5, RTO West Principals’ Retreat to assess progress on key issues and set future work plans

· February 7, decide whether to file joint comments (or file separately)

· February 14, file joint SMD comments in SMD Docket RM01-02

· February 14, submit facilities data response, description of facilities settlement, and status of work on TOA/tariff in RTO West Docket RM01-35

· February 28, file joint SMD “reply” comments
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