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THIS ATTACHMENT IS BEING SUBMITTED FOR INFORMATIONAL PURPOSES ONLY AND NOT FOR APPROVAL OR REJECTION BY THE COMMISSION.  ANY RECOMMENDATIONS CONTAINED HEREIN ARE FOR INTERNAL WORK GROUP PURPOSES ONLY AND HAVE NOT BEEN CONSIDERED BY THE STEERING GROUP OR APPROVED BY THE CALIFORNIA ISO, THE RTO WEST FILING UTILITIES OR THE WESTCONNECT APPLICANTS.  AS SUCH THEY ARE SUBJECT TO FURTHER REVIEW AND REVISION.
Summary of Major Deliverables and Timetable

Purpose: The purpose of this document is to provide a high level summary of the major SSG-WI deliverables and the timetable for their delivery.  In addition, consistent with the statements made in the main body of this filing, the SSG-WI participants have also identified as “high priority” those items that will be the primary focus of the SSG-WI effort.  Finally, while the overall timeframe for resolving many of the issues identified in this report is likely to extend beyond 2003, the focus of this document is on the major deliverables of 2003, broken down by quarter.

To facilitate understanding of this document, the following abbreviations are used:


CMAWG – Congestion Management Alignment Work Group


PWG – Transmission Planning Work Group


MMWG – Market Monitoring Work Group


CSIC – Common Systems Interface Coordination Work Group


PRWG – Price Reciprocity Work Group

1st Quarter - 2003

· MMWG – High Priority.  Develop and detail options for the Steering Group to consider (as part of forming a recommendation to the Western RTOs) related to whether the West-wide market monitoring function should be structured around a single, primary market monitor for the Western RTOs’ markets, or if this function can be performed by an umbrella or coordinating body that monitors for seams issues.

· CSIC - Propose implementation plans for seams-related systems and processes.

· CSIC - Examine other systems as appropriate.

· PRWG - Identify applicable existing charges and proposed charges applied to various transactions.
· CMAWG – High Priority. First report on progress of work group on the high level technical tasks described below:
· CMAWG – High Priority. Analyze whether a mixed model of physical and differing (options versus obligation-based) financial rights, including their scheduling implications, is manageable for both system operators and users, and whether it allocates transmission efficiently;

· CMAWG – High Priority. Determine whether, to the extent redispatch is required or used to manage congestion, it is necessary to have a single set of congestion clearing prices across the seams so that no inter-RTO barriers to trade or arbitrage opportunities result, and if so, how the RTOs can assure it.  Establish whether this requirement extends to multiple products such as ancillary services, as well as redispatch for congestion clearing, and to both day-ahead and real-time markets;

· CMAWG – High Priority. Evaluate whether there is a way to allow differing granularity for the physical system model used by each Western RTO for its internal and its external calculations (internal to one is external to the others) or whether a single equally detailed physical model is required for each RTO.
2nd Quarter - 2003

· CSIC - Implementation coordination (helping the Western RTOs keep current with and take into consideration each other’s systems implementation processes).

· CSIC - Simulation coordination (helping the Western RTOs develop process simulation approaches that take into account approaches of neighboring RTOs and avoid gaps in the simulations).

· CSIC - Business process modeling (identify opportunities to improve consistency among the Western RTOs with respect to transaction processes and terminology).

· PRWG - Collect data and analyze the financial implications on the current/proposed processes for collecting revenues related to interregional transactions.

· MMWG – High Priority. Develop an initial proposal regarding confidentiality of and access to data.

· PWG – High Priority. Develop a process to identify transmission projects that are needed for economic reasons to facilitate a competitive and seamless West-wide wholesale electricity market.
· PWG – High Priority. For projects that:  (1) would have a direct effect on more than one RTO, (2) are developed by sponsors outside of the Planning Work Group planning process, and (3) seek cost recovery from Western RTO ratepayers, SSG-WI will develop a process to evaluate whether the projects are justified (necessary and cost-effective).
· PWG – High Priority. Determine if and how SSG-WI will support implementation projects recommended by the Planning Work Group.
· PWG – High Priority. Develop a process to resolve differences in transmission interconnections that will enable parties to avoid going to the Commission under the process set forth in sections 210 and 211 of the Federal Power Act.
· CMAWG – High Priority. Second report on progress of work group on the high level technical tasks described under “1st Quarter” above.
3rd Quarter - 2003

· PWG – High Priority. Develop SSG-WI Western Interconnection Transmission Plan.
· PRWG - Finalize development of options for price reciprocity.
· CMAWG – High Priority. Develop a consensus proposal concerning the “core elements” of a seamless Western electricity market.  This effort will build off of the work previously done through the Western Electricity Coordinating Council (the “WECC”) and will clarify which elements of the western market need only to be compatible and those that need to be standardized.
4th Quarter - 2003

· PRWG - Develop proposals for addressing pricing seams with and services offered to non-participants.
· PRWG - Develop assessment criteria, consider available pricing options, and identify suggested alternative.

PAGE  

