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1st Quarter - 2003

· MMWG.  Develop and detail options for the Steering Group to consider (as part of forming a recommendation to the Western RTOs) related to whether the West-wide market monitoring function should be structured around a single, primary market monitor for the Western RTOs’ markets, or if this function can be performed by an umbrella or coordinating body that monitors for seams issues.
Status:


· The MMWG developed and detailed the three structure options for the West-wide market monitoring function, and reached consensus on an umbrella approach.  The Steering Group will consider the MMWG’s consensus recommendations on October 17, 2003.

2nd Quarter - 2003

· MMWG – Develop an initial proposal regarding confidentiality of and access to data.

Status:

· In its consensus recommendations (to be considered by the Steering Group on October 17, 2003), the MMWG proposes to maintain the status quo regarding confidentiality of and access to data.  The Commission currently has before it the CA ISO’s filing regarding its proposed regulatory server (Amendment 55), and this filing involves all of the data questions raised in the MMWG.  While the Commission’s decision will not reach beyond California, the MMWG believes that the Commission’s eventual order will be useful and might result in the MMWG revisiting their recommendation.  
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