Proposed Schedule

SSG-WI FERC Filing

The filing drafting group conferenced Monday, October 6, and discussed what is needed to complete the SSG-WI FERC filing.  We will need to follow the schedule below, geared to the Oct 17 SSG meeting and the scheduled CaISO Board and WestConnect IC meetings the week of Oct 20, to meet an October 31 filing date:

October 7 - SSG-WI WG Chairs complete status report (bullet format) of

the issues identified in Appendix A of the January 2003 FERC filing.

October 8 - PWG Meeting.  PWG agreement on final Transmission Report.

October 10 - PWG send final Transmission Report to the SSG-WI Steering

Committee.  Simultaneously, send Report to the RTOs for their review.  

October 14 - Sarah to circulate preliminary draft filing letter,

including an outline of proposed major messages we want to communicate

in the filing letter.  Send to Steering Group for discussion at Oct 17

meeting and to RTOs for early input as to whether the general suggested

tenor and content of filing is consistent with RTO objectives and

expectations.

October 17 - SSG-WI Steering Committee Meeting.  Obtain approval of the

PWG Transmission Report and feedback concerning how to proceed with

completing the filing letter and accompanying attachments

October 20 - Drafting Group works on revisions to filing letter to

reflect input from Steering Committee and RTOs; and send to the RTOs for

further review. 

Week of October 20 - WestConnect Interim Committee, CaISO Board and RTO

West review revised draft of FERC filing; provide final comments;

drafting committee to prepare proposed final form of filing package to

circulate for approval and signature.

October 31 - Submittal to FERC.

