Draft SSG-WI RFP Schedule – January 21, 2004


January 2004

	Sun
	Mon
	Tue
	Wed
	Thur
	Fri
	Sat

	
	
	
	
	1
	2
	3

	4


	5
	6
	7
	8
	9

Send RFP to PWG and SSG-WI
	10

	11


	12
	13
	14
	15
	16
	17

	18


	19
	20
	21

PWG Meeting in Phoenix  - Finalize RFP


	22
	23

Send final draft RFP to attorneys for review
	24

	25


	26

 
	27
	28
	29
	30

Send RFP to Steering Grp for approval to release
	31


February 2004

	Sun
	Mon
	Tue
	Wed
	Thur
	Fri
	Sat

	1


	2
	3
	4
	5

Issue RFP
	6

 
	7

	8


	9
	10
	11
	12

Bidder’s Conference (if needed)
	13
	14

	15


	16
	17
	18
	19
	20


	21



	22


	23


	24

 
	25

 
	26

 
	27


	28




March 2004

	Sun
	Mon
	Tue
	Wed
	Thur
	Fri
	Sat

	29


	1

 
	2

 
	3

 
	4

RFP Response due from Vendors


	5


	6     

	7


	8
	9
	10

SM GRP - 

REVIEW RESPONSE
	11

SM GRP - 

REVIEW RESPONSE
	12

 
	13

	14


	15
	16

Interviews (if needed)
	17

Interviews

(if needed)
	18

Small grp send recommend to PWG
	19


	20

	21


	22
	23


	24

PWG Meeting – Agree on Recommend

To SSG-WI
	25

PWG send recommend to SSG-WI
	26


	27

	28


	29
	30
	31
	
	
	


April 2004

	Sun
	Mon
	Tue
	Wed
	Thur
	Fri
	Sat

	
	
	
	
	1

SSG-WI Steering Group Meeting
	2

SSG-WI Send recommend to RTOs
	3

	4


	5
	6
	7
	8
	9

 
	10

	11


	12
	13
	14
	15
	16

RTO Approval
	17

	18


	19
	20
	21

Award Contract


	22
	23

 
	24

	25


	26

 
	27
	28
	29
	30

 
	31


