February 7, 2005 Draft


DRAFT WORK PLAN

ASSESSING THE UTILIZATION OF TRANSMISSION PATHS IN THE WESTERN INTERCONNECTION

	Tasks / Subtasks
	Comments
	Time Required
	Responsible Entity

	
	
	
	

	PHASE I
	
	TOTAL = 10 –12 man weeks for Phase I.
	

	
	
	
	

	I.  Define / Confirm Phase I Study Objectives and approve Work Plan – Steering Committee Call
	Must agree up front on the objectives since this affects the analysis and presentation of results.
	2 day (partially completed)
	

	
	
	
	

	Identify initial study paths
	SSG-WI PWG discussed at February 3 PWG meeting
	completed
	

	
	
	
	

	II. Evaluate availability and usability of ATC data on initial path set
	Most critical part of PHASE I study.  Previous SSG-WI reviews have found problems with consistency and availability of ATC data.
	3 to 4 weeks – Total elapsed time will depend upon how long it takes to get information and data from OASIS sites.
	

	Contact OASIS sites
	
	
	

	Check data format, archiving, specific data available, etc.
	
	
	

	Review ATC calculation methodologies for consistency
	WestConnect February 22, 2003 meeting for WestTrans plus discussions with TOs.
	
	

	Check availability of net schedule data
	
	
	

	Collect data for initial paths (prefer minimum of 1 year of data) – ATC, MW, schedules, limits, etc.
	It may take some time to complete this subtask, depending upon workload of staff at OASIS sites.
	
	

	Assess usability of ATC data
	
	
	

	
	
	
	

	Steering Committee Call - - Status report re. ATC data assessment
	
	2 day including preparation
	

	
	
	
	

	III. Data Analysis and Interpretation of results
	Assuming above work has been done properly, the analysis portion of this task should be a number crunching exercise.
	3  to 4 weeks  
	

	
	
	
	

	Organize data (seasonal, peak/off peak etc. according to study objective
	
	
	

	
	
	
	

	Perform analysis according to study objectives
	
	
	

	
	
	
	

	Graphic presentation of results
	
	
	

	
	
	
	

	Interpretation of Results
	This subtask may take iterations with Transmission Owners and OASIS sites to understand path usage and scheduling practices.
	 
	

	
	
	
	

	Identify issues uncovered during analysis 
	
	
	

	
	
	
	

	Develop explanation of results
	
	
	

	
	
	
	

	IV.   Draft Phase I report
	
	1 week
	

	
	
	
	

	V.  Meeting with Stakeholders to present results of Phase I and solicit input on work under Phase II.
	
	3 days, including prep time
	

	
	
	
	

	VI. Redraft Phase I Report, incorporating Stakeholder input.
	
	2 days
	

	
	
	
	

	VII. Develop Phase II Work Plan:
	
	 3 days
	

	Study Objectives
	
	
	

	List of Study Paths
	
	
	

	Data requirements
	
	
	

	Analysis to be performed
	
	
	

	
	
	
	

	VIII. Meeting with Steering Committee to discuss Phase I results and approve Phase II Work Plan
	
	3 days, including prep time
	

	
	
	
	

	IX.  Finalize Phase I report
	May want to defer this work and combine Phase I and Phase II into a single Final Report.
	Time not included in total estimate for Phase I.
	

	
	
	
	

	PHASE II - -Expanded Study 
	
	Estimate comparable time to Phase I.
	

	
	
	
	

	Phase II Work and paths to be analyzed will be defined as part of Phase I.  Shouldn’t have to analyze all western paths, only selected additional paths, perhaps an additional 6 to 8 paths.  
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


