July 14, 2005 DRAFT


PROPOSED

SSG-WI 2015 Case Preparation Process and Schedule

A.  2015 Cases to be created by SSG-WI

The following 2015 cases will be created by SSG-WI

1. “Do Nothing” case

a. case will be developed from the final 2008 case

b. Loads -  will be extrapolated to 2015 levels

c. Resource additions – Add high cost resource in each area, priced to only run if the area is resource deficient. 

d. Transmission – No incremental transmission will be added

2.   “Planned Resource Scenario” case

a. Resource additions (2008 to 2015) – Add resources identified in utility IRPs and state Renewable Portfolio Standards, NPCC 5th Power Plan, CEC resource projections for California, available IRPs for NW publics, PNM filing with PRC, and any other documented resource plans.

b. Loads – WECC forecast for 2015

c. Transmission – add only major transmission required to integrate above resources.  

B.   Process to develop SSG-WI 2015 Cases 

1.   “No Nothing” case – Modeling Team will create this case from existing 2008 base case.  

2.   “Planned Resource Scenario” case – 

a.   Develop “strawman” matrix with readily available modeling detail, for proposed resource additions (2009 to 2015) (Those identified below should send information to the Modeling Team who will complete the matrix)

· CEC does CA resource additions – Angela Tangetti

· WIEB/LBL – IRP data from LBL for Avista, PSE, PGE, PAC, NWE, Sierra/NP, Xcel  

· WIEB – PNM filing with PRC

· BPA/NPCC – NW Publics & NPCC 5th Power Plan

· NREL/Modeling Team – Add renewables to meet RPS standards

· Modeling Team – after above is completed, identify resource “gaps” by area to meet planning margin

b.   Obtain information from SPG’s to fill in the gaps as needed and prepare scenario material for review by SPGs and States – Modeling Team
c.   SPG’s and State’s review “strawman” matrix, make revisions and complete the details missing in the matrix – SPG Liaisons and WIEB submit to Modeling Team.

d.   Refer discrepancies to TSG for resolution

e.   If responses not received on time, go with “strawman”

 C.   SCHEDULE 

	Due Date
	Activity
	Lead

	
	
	

	July 15
	Convey proposed methodology to the TSG and PWG and ask for comment by July 22.  Set up Conference Call July 21 or 22 with all involved individuals.
	Dean Perry

	
	
	

	July 22
	NM PRC/WIEB, CEC, BPA, etc. submit data to Modeling Team.  (See 2a above)  (Modeling Team already has LBL IRP information)
	See 2a above for names

	
	
	

	July 29
	NREL delivers to PAC renewable additions to meet RPSs 
	Doug Larson

	
	
	

	August 9-11
	Mike DeWolf explains base case to CDEAC Integration and Transmission Task Force meeting in Portland
	Mike DeWolf/Doug Larson

	
	
	

	August 12
	Modeling Team completes identification of "MW gap" that needs to be filled and delivers analysis to Chris Reese, Rob Kondziolka, Ray Brush/Jim Tucker, STEP rep
	Mike DeWolf

	
	
	

	August 21
	Chris/Rob/Ray/Jim/STEP rep deliver to Modeling Team the proposed coal/gas resources to fill the gap
	Chris Reese, Rob Kondziolka, Ray Brush/Jim Tucker, STEP rep.

	
	
	

	August 26
	Modeling Team assembles data for "Planned Resource" scenario with documentation and sends to SWAT, NTAC, RMATS, STEP and WIEB.  WIEB conveys scenario to states/provinces and asks for comment and complete details needed for modeling.  (see 2b above) – Due Sept 8.
	Mike DeWolf

	
	
	

	September 8
	Comments on "Planned Resource" scenario delivered to TSG/Modeling Team (2c above).  All resource DETAIL in the matrix must be completed as part of submittal.
	Chris Reese, Rob Kondziolka, Ray Brush, STEP rep

	
	
	

	September 13
	TSG meeting to review and approve "Planned Resource" scenario and review CDEAC scenario
	Dean Perry


