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Proposed

2015 Base Case Preparation Process and Schedule

A.  Decide on Reference Case(s)

Select one or more of the following for a 2015 reference case:

1. Planned resources – Based upon IRPs and state RPS requirements

2. Historical trend – Based upon resource addition mix for the past XX years

3. California Energy Commission resource forecast (updated)

4. 2008 base case - increase loads to 2015 time frame.  Use 2015 scenarios to evaluate resource additions from 2008 to 2015

B.   Decide on Process to develop Reference Case(s) (collect resource data and review base cases)

Select one or a combination of the following approaches:

I.   Repeat Method used for 2008 Case Preparation – 

1. Rely on Email to complete resource matrices and to review data, similar to what was done with 2008 base case preparation.

II.  Working meetings Approach –  

1. Organize subregional meetings attended by state reps, trans. Planners and load/resource folks familiar with detail of their subregion.  Use meetings to complete the resource matrices for incremental facilities (resource bus location and parameters) consistent with objective of the reference case. Attendance will be critical to accomplish meeting objective.  ISSUE – for this approach to succeed, we would need to get all the right people (state and utility) to attend the meeting or be reachable by phone during the meeting.  At this meeting, the subregion’s would need to reach agreement on resource mix and resource data for their subregion and complete the matrices in its entire detail for incremental resource additions.
2. Joint meeting – attended by reps from subregional meetings to resolve differences and prepare proposed resource mix and parameters

3. One round of review, followed by meeting/conference call of subregional reps if necessary to finalize

III. Subregional approach – 

1. Each subregion decides on the process it wants to use within their subregion.  Agree on a common completion date for all Subregions.  Subregional Liaison’s take the lead and organize.  ISSUE – this method will depend upon the subregional liaisons giving high priority to obtaining ALL the data in the resource matrices by the agreed to completion date.  They would need to coordinate with both state and utility representatives in their subregion.
2. Joint meeting – same as above

3. One round of review – same as above

SCHEDULE: August 12 
Subregion’s complete subregional data work 

August 18
Joint Meeting to finalize data (same as next TSG Meeting) – 

August 25
Complete review of final database

Sept 9
Complete 2015 base case studies and sensitivities

Sept 15
TSG Meeting 

Sept 19
2015 Database ready for Scenario Studies (WGA, Tehatchepi, RMATS)
C.  Preparatory Review Material for Subregional Data Work

Prepare material for subregions

· Existing resource data matrix from final 2008 case

· Proposed resource additions (2008 to 2015), using CEC forecast (or other source)

· All matrices that needs to be completed by the subregions, showing all required data elements

D.  Series of Personal phone calls to state folks and subregional liaisons followed by a conference call to agree on approach and to get commitment 

E.   Send document describing “Proposed Approach” to PWG and request their support.

