
TABLE I

2005 SSG-WI PWG Work Schedule – June thru December

Function
June
July
August
Sept
Oct
Nov
Dec



Update Database

                                             Work currently performed by PAC, CAISO, & BPA (planned to transfer function to WECC in 2006)

Study Program - 2005

Program Coordination                                          
WGA Clean Energy  

Scenario

Assumptions & Data                             

                                             Modeling Assumptions and data collection performed by WGA

Model Runs for WGA

                                                                                 Contract to run Clean Energy Model Runs 
Other Scenario Studies                             

     Tehatchepi

Canada – NW – CA                                                                         Scenario Studies – performed by PAC, CAISO, etc.

RMATS                                                                                

Coordination Work

Resource Adeq and SPG 

                                                        
Modeling Improvements

                                                                                               
Path Congestion Study

    (SSG-WI workscope expanded to                                                                                     
 include ATC analysis for CREPC)
                                                                                                                                                                                                                                  






2008





2015
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