June 28, 2005 Draft


2005 Work Schedule and Funding Plan - SSG-WI Planning Work Group

Funding Shared Equally by CAISO, WC and GW (items requiring SSG-WI funding shown in red)

June
July
August
Sept
Oct
Nov
Dec



Update Database

                                             Work performed by PAC, CAISO, & BPA

Study Program

Program Coordinator                                          Work funded by WC, CAISO & GW - $18.3K each
WGA Clean Engy Scen

Assumptions                             

                                             Modeling Assumptions developed by WGA                       

Model Runs

                                                                                   ABB Modeling Contract funded by WC, CAISO & GW - $8.3K each
Other Scenarios

                                                                                                                   Work performed by others (PAC, CAISO, etc.)

Coordination Work

RA and SPG                                                         Work included under Study Program Coordinator 


Modeling Improvements

                                                                                                                    Funding by others (Sources to be determined)


Software Lease

                                                      ABB Contract Funded by WC, CAISO & GW - $8.3K each

Path Congestion Study

                                                                                                                      Work funded by WC, CAISO & GW - $20K each
                                                                                                                                                                                                                                   

FUNDING SHARES:  WC = $55K, CAISO = $55K, GW = $55K   (TOTAL = $165K)
With Major Funding (unequal shares) from GW and WestConnect (No CAISO Funding)

(Items requiring SSG-WI funding shown in red)


June
July
August
Sept
Oct
Nov
Dec



Update Database

                                             Work performed by PAC, CAISO, & BPA

Study Program

Program Coordinator                                          Work funded by WC & GW – WC = $4K, GW = $51K  
WGA Clean Engy Scen

Assumptions                             

                                             Modeling Assumptions developed by WGA                       

Model Runs

                                                                                   ABB Modeling Contract funded by WC & GW - $12.5K each
Other Scenarios

                                                                                                                   Work performed by others (PAC, CAISO, etc.)

Coordination Work

RA and SPG                                                         Work included under Study Program Coordinator 


Modeling Improvements

                                                                                                                    Funding by others (Sources to be determined)


Software Lease

                                                      ABB Contract Funded by WC, CAISO & GW - $8.3K each

Path Congestion Study

                                                                                                                      Work funded by WC & GW - $30K each
                                                                                                                                                                                                                                           

FUNDING SHARES: WC = $55K, GW = $102K, CAISO = $8K  (TOTAL = $165K)
2008





2015





2008





2015








