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Date Duration
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Issue RFP 2/22/01 2/22/01 0.00

Developers prepare 
proposals 2/22/01 4/6/01 43.00

Bidders Conference 3/7/01 3/7/01 0.00

Proposals due 4/6/01 4/6/01 0.00

Evaluate proposals and 
select negotiating group 4/9/01 4/30/01 21.00

Contract negotiations 4/30/01 7/27/01 88.00

Execute development 
agreements 7/27/01 7/27/01 0.00

Wildlife surveys, NEPA 
review, and local permits 7/27/01 8/24/02 393.00

Conduct Power System 
Impact Study and Risk 
Analysis

3/5/01 12/28/01 299.00

BPA decisions and appeal 
period 8/26/02 11/24/02 90.00

Construction 11/25/02 11/25/03 365.00

Commercial operation 11/25/03 11/25/03 0.00

WIND PROJECT DEVELOPMENT SCHEDULE


