
 Department of Energy 
 

Bonneville Power Administration 
P.O. Box 3621 

Portland, Oregon 97208-3621 

                          

 FREEDOM OF INFORMATION ACT PROGRAM 
 

 
 
January 23, 2020 
 
In reply refer to:  FOIA #BPA-2020-00085-F 
 
Jan D. Sokol 
Stewart Sokol & Larkin LLC 
2300 SW First Avenue, Suite 200 
Portland, Oregon 97201-5047 
Email: jdsokol@lawssl.com 
 
Dear Mr. Sokol: 
 
This communication is a final response to your request for Bonneville Power Administration 
(BPA) records made under the Freedom of Information Act, 5 U.S.C. § 552 (FOIA). Your 
request was received on October 17, 2019, with a formal acknowledgement letter sent to you on 
October 21, 2019. 
 
Request  
“[Agency] records relating to the construction projects commonly known as the BPA Morrow 
Flat UEC, Phase II EPC Project, Project #10077683 (the Morrow Project)[,] and BPA Slatt-
Montague Wind Interconnection EPC Project (the "Slatt Project") on which HDR Constructors, 
Inc. ("HDR") is the prime contractor. [For the] Morrow Project, any and all billings, payment 
applications and payments to HDR and copies of all Change Orders in connection with the 
contract and the Project. [For the] Slatt Project, any and all billings, payment applications and 
payments to HDR in connection with the contract and the Project.” 
 
Response 
BPA’s Accounts Payable & Receivable Office located 162 pages of agency records responsive to 
your request. BPA is releasing 116 pages in full; releasing 23 pages with redactions applied 
under 5 U.S.C. § 552(b)(4) (Exemption 4); and releasing 23 pages with redactions applied under 
5 U.S.C. § 552(b)(6) (Exemption 6). An explanation of the applied exemptions follows. 
 
Explanation of Exemptions 
The FOIA generally requires the release of all government records upon request. However, the 
FOIA permits withholding certain limited information that falls under one or more of nine 
statutory exemptions (5 U.S.C. §§ 552(b)(1-9)).  
 
Exemption 4 
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Exemption 4 may protect third party confidential commercial or financial information from 
public release. BPA here relies on Exemption 4 only to withhold the bank account numbers of 
HDR.  All other information is released.   
 
Exemption 6 
BPA has applied redactions under Exemption 6 to protect the personal privacy of individuals. 
Exemption 6 to the FOIA protects information about individuals in “personnel and medical files 
and similar files” when the disclosure of such information “would constitute a clearly 
unwarranted invasion of personal privacy.” The application of Exemption 6 requires balancing 
the public’s interest in the information against the individuals’ privacy interests. If a significant 
privacy interest is found to exist, and there is no FOIA public interest in disclosure, the 
information is protected. Here, BPA relies on Exemption 6 to withhold a limited amount of 
information including agency personnel signatures. There is no public interest in this information 
as it does not shed light on the workings of the agency. Please be aware that the right of privacy 
asserted belongs to the individual and not to the agency, and thus information that falls under 
Exemption 6 cannot be discretionarily released.  
 
Fees 
No fees associated with this request.  
 
Certification 
Pursuant to 10 C.F.R. § 1004.7(b)(2), I am the individual responsible for the search, exemption 
determinations and records release described above. Your FOIA request BPA-2020-00085-F is 
now closed with all available agency records provided. 
 
Appeal 
The adequacy of the search may be appealed within 90 calendar days from your receipt of this 
letter pursuant to 10 C.F.R. § 1004.8. Appeals should be addressed to:  
 

Director, Office of Hearings and Appeals 
HG-1, L’Enfant Plaza 
U.S. Department of Energy 
1000 Independence Avenue, S.W. 
Washington, D.C. 20585-1615 

 
The written appeal, including the envelope, must clearly indicate that a FOIA appeal is being 
made. You may also submit your appeal by e-mail to OHA.filings@hq.doe.gov, including the 
phrase “Freedom of Information Appeal” in the subject line. (The Office of Hearings and 
Appeals prefers to receive appeals by email.) The appeal must contain all the elements required 
by 10 C.F.R. § 1004.8, including a copy of the determination letter. Thereafter, judicial review 
will be available to you in the Federal District Court either (1) in the district where you reside, 
(2) where you have your principal place of business, (3) where DOE’s records are situated, or (4) 
in the District of Columbia. 
 
You may contact BPA's FOIA Public Liaison, Jason Taylor, at the address on this letter header 
for any further assistance and to discuss any aspect of your request. Additionally, you may 
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contact the Office of Government Information Services (OGIS) at the National Archives and 
Records Administration to inquire about the FOIA mediation services they offer. The contact 
information for OGIS is as follows: 
 

Office of Government Information Services 
National Archives and Records Administration 
8601 Adelphi Road-OGIS 
College Park, Maryland 20740-6001 
E-mail: ogis@nara.gov 
Phone: 202-741-5770 
Toll-free: 1-877-684-6448 
Fax: 202-741-5769 

 
Questions about this communication may be directed to Thanh Knudson, Flux Resources, LLC, 
at etknudson@bpa.gov or 503.230.5221 
 
Sincerely, 
 
 

 
 
Candice D. Palen 
Freedom of Information/Privacy Act Officer 
 
 
Responsive agency records accompany this communication. 
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PROJECT:
1180000483

CONTRACT FOR: 00078024 3                                               
APPLICATION DATE:  4/2/2018

DETAIL SHEET
BPA CONTRACT NO.:  00078024

A B C D E F G H I

 FROM PREVIOUS 
APPLICATION (D+E) 

 THIS PERIOD 

A GENERAL CONDITIONS - MORROW FLAT                                                  WO# 450830
A 1A Bonding 49,500 88$                  49,500 88$                -$                   -$                       49,500 88$             100% -$                                           
A 2A Project Management, Construction Management, Key Personnel 576,215 58$                69,145 28$                 $         33,895 03  $                        -   103,040 31$           18% 473,175 27$                               
A 3A Site Management (Security; Permits; Temporary Utilities, Facilities & Controls; etc ) 44,844 58$                  -$                       -$                       0% 44,844 58$                                 

450830 GENERAL CONDITIONS 670,561.04$                118,646.16$              33,895.03$         -$                       152,541.19$           22.75% 518,019.85$                               

A GENERAL CONDITIONS  - MORROW FLAT                                                WO# 450283
A 1B Bonding 22,846 56$                  22,846 56$                -$                   -$                       22,846 56$             100% -$                                           
A 2B Project Management, Construction Management, Key Personnel 265,945 65$                34,573 52$                 $         15,643 86  $                        -   50,217 38$             19% 215,728 27$                               
A 3B Site Management (Security; Permits; Temporary Utilities, Facilities & Controls; etc ) 20,697 50$                  -$                       -$                       0% 20,697 50$                                 

450283 GENERAL CONDITIONS 309,489.71$                57,420.08$                15,643.86$         -$                       73,063.94$             23.61% 236,425.77$                               
A GENERAL CONDITIONS  -  JONES CANYON                                              WO# 450982

A 1C Bonding 3,807 76$                    3,807 76$                  -$                   -$                       3,807 76$               100% -$                                           
A 2C Project Management, Construction Management, Key Personnel 44,324 28$                  5,318 91$                   $           2,607 31  $                        -   7,926 22$               18% 36,398 06$                                 
A 3C Site Management (Security; Permits; Temporary Utilities, Facilities & Controls; etc ) 3,449 58$                    -$                       -$                       0% 3,449 58$                                   

450982 GENERAL CONDITIONS 51,581.62$                  9,126.67$                  2,607.31$           -$                       11,733.98$             22.75% 39,847.64$                                 
A.CO2 GENERAL CONDITIONS - COR 002 - Orion Lite Design                              WO# 450830

A CO2 1A Project Management, Construction Management, Key Personnel 4,785 88$                    -$                          319 06$              -$                       319 06$                  7% 4,466 82$                                   
450830 GENERAL CONDITIONS   COR 002 - Orion Lite Design 4,785.88$                    -$                          319.06$              -$                       319.06$                  6.67% 4,466.82$                                   

A.CO4 GENERAL CONDITIONS - COR 004 - De-scope 2x100' GW Poles               WO# 450830
A CO4 1A Project Management, Construction Management, Key Personnel 960 18$                       -$                          64 01$                -$                       64 01$                   7% 896 17$                                      

450830 GENERAL CONDITIONS   COR 004 - De-scope 2x100' GW Poles 960.18$                       -$                          64.01$                -$                       64.01$                   6.67% 896.17$                                      

TOTAL GENERAL CONDITIONS 1,037,378.44$             185,192.91$              52,529.27$         -$                       237,722.18$           22.92% 799,656.26$                               
B DESIGN

B1A Package 1 - MORROW FLAT                                                                            WO# 450830
B1.0A Engineering Management -$                       

B1 0 1A 10% Submittal 15,216 09$                  15,216 09$                -$                   -$                       15,216 09$             100% -$                                           
B1 0 2A 50% Submittal 15,216 09$                  7,800 00$                  6,000 00$           -$                       13,800 00$             91% 1,416 09$                                   
B1 0 3A 90% Submittal 18,259 31$                  -$                       -$                       0% 18,259 31$                                 
B1 0 4A Issue for Construction Submittal 12,172 88$                  -$                       -$                       0% 12,172 88$                                 

TOTAL ENGINEERING MANAGEMENT 60,864.37$                  23,016.09$                6,000.00$           -$                       29,016.09$             48% 31,848.28$                                 
B DESIGN

B1B Package 1 - MORROW FLAT                                                                            WO# 450283
B1.0B Engineering Management -$                       

B1 0 1B 10% Submittal 8,193 28$                    8,193 28$                  -$                   -$                       8,193 28$               100% -$                                           
B1 0 2B 50% Submittal 8,193 28$                    4,200 00$                  3,500 00$           -$                       7,700 00$               94% 493 28$                                      
B1 0 3B 90% Submittal 9,831 93$                    -$                       -$                       0% 9,831 93$                                   
B1 0 4B Issue for Construction Submittal 6,554 62$                    -$                       -$                       0% 6,554 62$                                   

TOTAL ENGINEERING MANAGEMENT 32,773.11$                  12,393.28$                3,500.00$           -$                       15,893.28$             48% 16,879.83$                                 
B1.1 Civil / Site / Utilities                                                                                            WO# 450830

B1 1 1A 10% Submittal 1,094 70$                    1,094 70$                  -$                   -$                       1,094 70$               100% 0 00$                                          
B1 1 2A 50% Submittal 17,575 45$                  7,800 00$                  9,775 45$           -$                       17,575 45$             100% -$                                           
B1 1 3A 90% Submittal 20,533 98$                  1,000.00$           -$                       1,000 00$               5% 19,533 98$                                 
B1 1 4A Issue for Construction Submittal 7,249 71$                    -$                       -$                       0% 7,249 71$                                   

TOTAL CIVIL.SITE.UTILITIES 46,453.85$                  8,894.70$                  10,775.45$         -$                       19,670.15$             42% 26,783.70$                                 
B1.1B Civil / Site / Utilities                                                                                           WO# 450283

B1 1 1B 10% Submittal 589 46$                       589 46$                     -$                   -$                       589 46$                  100% -$                                           
B1 1 2B 50% Submittal 9,463 71$                    4,200 00$                  5,263 71$           -$                       9,463 71$               100% -$                                           

BALANCE TO FINISH (C-G)

UEC Phase II - Morrow Flat/Jones Canyon EPC
INVOICE NO.:  
 PAY APP NO.:  

 Number  DETAIL PROJECT TITLE  MILESTONE PAYMENT 
$ 

WORK COMPLETED MATERIALS 
PRESENTLY STORED 

(NOT IN D OR E)

TOTAL COMPLETED 
AND STORED TO 

DATE (D+E+F) 
% (E÷I)



A B C D E F G H I

 FROM PREVIOUS 
APPLICATION (D+E) 

 THIS PERIOD BALANCE TO FINISH (C-G)
 Number  DETAIL PROJECT TITLE  MILESTONE PAYMENT 

$ 
WORK COMPLETED MATERIALS 

PRESENTLY STORED 
(NOT IN D OR E)

TOTAL COMPLETED 
AND STORED TO 

DATE (D+E+F) 
% (E÷I)

B1 1 3B 90% Submittal 11,056 76$                  1,200.00$           -$                       1,200 00$               11% 9,856 76$                                   
B1 1 4B Issue for Construction Submittal 3,903 69$                    -$                       -$                       0% 3,903 69$                                   

TOTAL CIVIL.SITE.UTILITIES 25,013.62$                  4,789.46$                  6,463.71$           -$                       11,253.17$             45% 13,760.45$                                 

B1.2A Control & Protection Systems                                                                           WO# 450830
B1 2 1A 10% Submittal 27,612 69$                  27,612 69$                -$                   -$                       27,612 69$             100% (0 00)$                                        
B1 2 2A 50% Submittal 39,277 43$                  19,500 00$                 $         14,455 35 -$                       33,955 35$             86% 5,322 08$                                   
B1 2 3A 90% Submittal 42,895 20$                  -$                       -$                       0% 42,895 20$                                 
B1 2 4A Issue for Construction Submittal 4,875 70$                    -$                       -$                       0% 4,875 70$                                   

TOTAL CONTROL & PROTECTION 114,661.01$                47,112.69$                14,455.35$         -$                       61,568.04$             54% 53,092.97$                                 
B1.2B Control & Protection Systems                                                                           WO# 450283

B1 2 1B 10% Submittal 14,868 37$                  14,868 37$                -$                   -$                       14,868 37$             100% 0 00$                                          
B1 2 2B 50% Submittal 21,149 38$                  10,500 00$                 $           8,326 20 -$                       18,826 20$             89% 2,323 18$                                   
B1 2 3B 90% Submittal 23,097 41$                  -$                       -$                       0% 23,097 41$                                 
B1 2 4B Issue for Construction Submittal 2,625 38$                    -$                       -$                       0% 2,625 38$                                   

TOTAL CONTROL & PROTECTION 61,740.55$                  25,368.37$                8,326.20$           -$                       33,694.57$             55% 28,045.98$                                 

B1.3A Outdoor (Grounding; Bus Layout; Conduit; etc.)                                             WO# 450830 -$                       -$                       -$                                           
B1 3 1A 10% Submittal 5,789 43$                    5,789 43$                  -$                   -$                       5,789 43$               100% 0 00$                                          
B1 3 2A 50% Submittal 35,215 04$                  16,250 00$                12,654 25$         -$                       28,904 25$             82% 6,310 79$                                   
B1 3 3A 90% Submittal 32,734 77$                  -$                       -$                       0% 32,734 77$                                 
B1 3 4A Issue for Construction Submittal 3,782 97$                    -$                       -$                       0% 3,782 97$                                   

TOTAL OUTDOOR 77,522.22$                  22,039.43$                12,654.25$         -$                       34,693.68$             45% 42,828.54$                                 
B1.3B Outdoor (Grounding; Bus Layout; Conduit; etc.)                                            WO# 450283 -$                       -$                       -$                                           

B1 3 1B 10% Submittal 3,117 39$                    3,117 39$                  -$                   -$                       3,117 39$               100% (0 00)$                                        
B1 3 2B 50% Submittal 18,961 95$                  8,750 00$                  8,536 35$           -$                       17,286 35$             91% 1,675 60$                                   
B1 3 3B 90% Submittal 17,626 41$                  -$                       -$                       0% 17,626 41$                                 
B1 3 4B Issue for Construction Submittal 2,036 99$                    -$                       -$                       0% 2,036 99$                                   

TOTAL OUTDOOR 41,742.73$                  11,867.39$                8,536.35$           -$                       20,403.74$             49% 21,338.99$                                 
B1.4A SCADA / RAS / Telecom                                                                                   WO# 450830

B1 4 1A 10% Submittal 7,623 20$                    7,623 20$                  -$                   -$                       7,623 20$               100% -$                                           
B1 4 2A 50% Submittal 24,554 39$                  6,500 00$                  6,525 13$           -$                       13,025 13$             53% 11,529 26$                                 
B1 4 3A 90% Submittal 32,397 66$                  -$                       -$                       0% 32,397 66$                                 
B1 4 4A Issue for Construction Submittal 5,965 35$                    -$                       -$                       0% 5,965 35$                                   

TOTAL SCADA/RAS/TELECOM 70,540.61$                  14,123.20$                6,525.13$           -$                       20,648.33$             29% 49,892.28$                                 
B1.4B SCADA / RAS / Telecom                                                                                    WO# 450283

B1 4 1B 10% Submittal 4,104 80$                    4,104 80$                  -$                   -$                       4,104 80$               100% -$                                           
B1 4 2B 50% Submittal 13,221 60$                  3,500 00$                  6,348 25$           -$                       9,848 25$               74% 3,373 35$                                   
B1 4 3B 90% Submittal 17,444 90$                  -$                       -$                       0% 17,444 90$                                 
B1 4 4B Issue for Construction Submittal 3,212 11$                    -$                       -$                       0% 3,212 11$                                   

TOTAL SCADA/RAS/TELECOM 37,983.40$                  7,604.80$                  6,348.25$           -$                       13,953.05$             37% 24,030.35$                                 
B1.5B Environment / BMP / SWPP /Permitting                                                           WO# 450830 -$                       -$                       -$                                           

B1 5 1A 10% Submittal -$                            -$                       -$                       -$                                           
B1 5 2A 50% Submittal -$                            -$                       -$                       -$                                           
B1 5 3A 90% Submittal -$                            -$                       -$                       -$                                           
B1 5 4A Issue for Construction Submittal 9,361 51$                    -$                       -$                       0% 9,361 51$                                   

TOTAL ENVIRON/BMP/PERMITTING 9,361.51$                    -$                          -$                   -$                       -$                       0% 9,361.51$                                   
B1.5B Environment / BMP / SWPP /Permitting                                                          WO# 450283 -$                       -$                       -$                                           

B1 5 1B 10% Submittal -$                            -$                       -$                       -$                                           
B1 5 2B 50% Submittal -$                            -$                       -$                       -$                                           
B1 5 3B 90% Submittal -$                            -$                       -$                       -$                                           
B1 5 4B Issue for Construction Submittal 5,040 81$                    -$                       -$                       0% 5,040 81$                                   

TOTAL ENVIRON/BMP/PERMITTING 5,040.81$                    -$                          -$                   -$                       -$                       0% 5,040.81$                                   
B1.6A Construction Specification                                                                                WO# 450830 -$                       -$                       -$                                           

B1 6 1A 50% Submittal 1,304 63$                    325.63$              -$                       325 63$                  25% 979 00$                                      
B1 6 2A 90% Submittal 6,623 58$                    -$                       -$                       0% 6,623 58$                                   
B1 6 3A Issue for Construction Submittal 3,614 53$                    -$                       -$                       0% 3,614 53$                                   

TOTAL SPECIFICATIONS 11,542.74$                  -$                          325.63$              -$                       325.63$                  3% 11,217.11$                                 
B1.6B Construction Specification                                                                                WO# 450283 -$                       -$                       -$                                           



A B C D E F G H I

 FROM PREVIOUS 
APPLICATION (D+E) 

 THIS PERIOD BALANCE TO FINISH (C-G)
 Number  DETAIL PROJECT TITLE  MILESTONE PAYMENT 

$ 
WORK COMPLETED MATERIALS 

PRESENTLY STORED 
(NOT IN D OR E)

TOTAL COMPLETED 
AND STORED TO 

DATE (D+E+F) 
% (E÷I)

B1 6 1B 702 50$                       -$                       -$                       0% 702 50$                                      
B1 6 2B 90% Submittal 3,566 54$                    -$                       -$                       0% 3,566 54$                                   
B1 6 3B Issue for Construction Submittal 1,946 28$                    -$                       -$                       0% 1,946 28$                                   

TOTAL SPECIFICATIONS 6,215.32$                    -$                          -$                   -$                       -$                       0% 6,215.32$                                   
B1.7A Other Package 1 Submittal (Design /Construction Support)                           WO# 450830 -$                                           

B1 7 1A 10% Submittal -$                            -$                       -$                       -$                                           
B1 7 2A 50% Submittal -$                            -$                       -$                       -$                                           
B1 7 3A 90% Submittal 43,277 03$                  -$                       -$                       0% 43,277 03$                                 
B1 7 4A Issue for Construction Submittal 22,415 99$                  -$                       -$                       0% 22,415 99$                                 

TOTAL DESIGN/CONSTRUCTION SUPPORT 65,693.02$                  -$                          -$                   -$                       -$                       0% 65,693.02$                                 
B1.7B Other Package 1 Submittal (Design /Construction Support)                           WO# 450283 -$                                           

B1 7 1B 10% Submittal -$                            -$                       -$                       -$                                           
B1 7 2B 50% Submittal -$                            -$                       -$                       -$                                           
B1 7 3B 90% Submittal 23,303 02$                  -$                       -$                       0% 23,303 02$                                 
B1 7 4B Issue for Construction Submittal 12,070 15$                  -$                       -$                       0% 12,070 15$                                 

TOTAL DESIGN/CONSTRUCTION SUPPORT 35,373.17$                  -$                          -$                   -$                       -$                       0% 35,373.17$                                 
BCO2.A COR 002 - Orion Lite Design                                                                            WO#450830 -$                                           
BCO2 1A 10% Submittal 3,605 18$                    -$                       -$                       3,605 18$                                   
BCO2 2A 50% Submittal 30,091 54$                  -$                       -$                       30,091 54$                                 
BCO2 3A 90% Submittal 12,770 19$                  -$                       -$                       12,770 19$                                 
BCO2 4A Issue for Construction Submittal 6,101 94$                    -$                       -$                       0% 6,101 94$                                   

TOTAL COR 002 - Orion Lite Design 52,568.85$                  -$                          -$                   -$                       -$                       0% 52,568.85$                                 
B2 Package 2 - JONES CANYON

B2.0 Other Package 2 Submittal (Engineering Management)                                  WO# 450982 -$                       -$                       -$                                           
B2 0 1 10% Submittal 768 64$                       768 64$                     -$                   -$                       768 64$                  100% 0 00$                                          
B2 0 2 50% Submittal 768 64$                       300 00$                     325 64$              -$                       625 64$                  81% 143 00$                                      
B2 0 3 90% Submittal 768 64$                       -$                       -$                       0% 768 64$                                      
B2 0 4 Issue for Construction Submittal 768 64$                       -$                       -$                       0% 768 64$                                      

TOTAL ENGINEERING MANAGEMENT 3,074.57$                    1,068.64$                  325.64$              -$                       1,394.28$               45% 1,680.29$                                   
B2.1 Outdoor (Wiring; Schematic; etc.)                                                                     WO# 450982 -$                       -$                       -$                                           

B2 1 1 10% Submittal -$                       -$                       -$                                           
B2 1 2 50% Submittal -$                       -$                       -$                                           
B2 1 3 90% Submittal -$                       -$                       -$                                           
B2 1 4 Issue for Construction Submittal -$                       -$                       -$                                           

TOTAL OUTDOOR -$                            -$                          -$                   -$                       -$                       -$                                           
B2.2 Data System SER/SCADA                                                                                  WO# 450982

B2 2 1 10% Submittal -$                       -$                       -$                                           
B2 2 2 50% Submittal -$                       -$                       -$                                           
B2 2 3 90% Submittal -$                       -$                       -$                                           
B2 2 4 Issue for Construction Submittal -$                       -$                       -$                                           

TOTAL DATA SYSTEM/SCADA -$                            -$                          -$                   -$                       -$                       -$                                           
B2.3 Control & Protection Systems                                                                            WO# 450982 -$                       -$                       -$                                           

B2 3 1 10% Submittal 1,248 17$                    1,248 17$                  -$                   -$                       1,248 17$               100% 0 00$                                          
B2 3 2 50% Submittal 6,940 22$                    2,150 00$                   $           3,703 22 -$                       5,853 22$               84% 1,087 00$                                   
B2 3 3 90% Submittal 8,491 49$                    -$                       -$                       0% 8,491 49$                                   
B2 3 4 Issue for Construction Submittal 2,082 81$                    -$                       -$                       0% 2,082 81$                                   

TOTAL CONTROL & PROTECTION 18,762.69$                  3,398.17$                  3,703.22$           -$                       7,101.39$               38% 11,661.30$                                 
B2.4 RAS                                                                                                                     WO# 450982

B2 4 1 10% Submittal 733 90$                       733 90$                     -$                   -$                       733 90$                  100% (0 00)$                                        
B2 4 2 50% Submittal 5,473 67$                    1,000 00$                  -$                   -$                       1,000 00$               18% 4,473 67$                                   
B2 4 3 90% Submittal 6,046 95$                    -$                       -$                       0% 6,046 95$                                   
B2 4 4 Issue for Construction Submittal 560 86$                       -$                       -$                       0% 560 86$                                      

TOTAL RAS 12,815.38$                  1,733.90$                  -$                   -$                       1,733.90$               14% 11,081.48$                                 
TOTAL DESIGN 789,743.53$                183,410.12$              87,939.18$         -$                       271,349.30$           34% 518,394.23$                               

C PROCURE / CONSTRUCT                                                                               WO# 450830
C 1A Mobilization 1,042,977 02$             -$                       -$                       0% 1,042,977 02$                            
C 2A Demobilization 28,462 34$                  -$                       -$                       0% 28,462 34$                                 
C 3A Environment           -$                            -$                       -$                       -$                                           



A B C D E F G H I

 FROM PREVIOUS 
APPLICATION (D+E) 

 THIS PERIOD BALANCE TO FINISH (C-G)
 Number  DETAIL PROJECT TITLE  MILESTONE PAYMENT 

$ 
WORK COMPLETED MATERIALS 

PRESENTLY STORED 
(NOT IN D OR E)

TOTAL COMPLETED 
AND STORED TO 

DATE (D+E+F) 
% (E÷I)

C 3 1A BMP / SWPP -$                            -$                       -$                       -$                                           
C PROCURE / CONSTRUCT                                                                               WO# 450830

C 1B Mobilization 561,603 01$                -$                       -$                       0% 561,603 01$                               
C 2B Demobilization 15,325 87$                  -$                       -$                       0% 15,325 87$                                 
C 3B Environment -$                            -$                       -$                       -$                                           

C 3 1B BMP / SWPP -$                            -$                       -$                       -$                                           
C.4A Civil / Site / Utilities                                                                                            WO# 450830

C 4 1A Excavation 114,914 75$                -$                       -$                       0% 114,914 75$                               
C 4 2A Lightning Protection less COR 004 Descope 2x100' poles 87,352 52$                  -$                       -$                       0% 87,352 52$                                 
C 4 3A Drainage and Oil Containment 5,992 42$                    -$                       -$                       0% 5,992 42$                                   
C 4 4A Lighting/ Outlets for Additional Equipment 27,606 33$                  -$                       -$                       0% 27,606 33$                                 
C 4 5A AC/DC yard panels 2,560 04$                    -$                       -$                       0% 2,560 04$                                   
C 4 6A Underground Conduit / Cable Trench / Vaults / Manholes / Handholes 126,582 89$                -$                       -$                       0% 126,582 89$                               
C 4 7A Concrete Foundations 695,107 09$                -$                       -$                       0% 695,107 09$                               
C.4B Civil / Site / Utilities                                                                                            WO# 450283

C 4 1B Excavation 61,877 17$                  -$                       -$                       0% 61,877 17$                                 
C 4 2B Lightning Protection 64,212 89$                  -$                       -$                       0% 64,212 89$                                 
C 4 3B Drainage and Oil Containment 3,226 69$                    -$                       -$                       0% 3,226 69$                                   
C 4 4B Lighting/ Outlets for Additional Equipment 14,864 94$                  -$                       -$                       0% 14,864 94$                                 
C 4 5B AC/DC yard panels 1,378 48$                    -$                       -$                       0% 1,378 48$                                   
C 4 6B Underground Conduit / Cable Trench / Vaults / Manholes / Handholes 68,160 02$                  -$                       -$                       0% 68,160 02$                                 
C 4 7B Concrete Foundations 374,288 44$                -$                       -$                       0% 374,288 44$                               
C.5A Relays                                                                                                                  WO# 450830

C 5 1A BFRs 4,714 35$                    -$                       -$                       0% 4,714 35$                                   
C 5 2A Bus Differential 24,458 13$                  -$                       -$                       0% 24,458 13$                                 
C 5 3A Line Relays/LuxLink 6,819 44$                    -$                       -$                       0% 6,819 44$                                   
C 5 4A JONES CANYON                                                                                                WO# 450982 52,172 51$                  -$                       -$                       0% 52,172 51$                                 
C.5B Relays                                                                                                                  WO#450283

C 5 1B BFRs 2,538 49$                    -$                       -$                       0% 2,538 49$                                   
C 5 2B Bus Differential 13,169 76$                  -$                       -$                       0% 13,169 76$                                 
C 5 3B Line Relays/LuxLink 3,672 01$                    -$                       -$                       0% 3,672 01$                                   
C.6A Overhead                                                                                                            WO# 450830

C 6 1A Overhead Groundwire 14,250 95$                  -$                       -$                       0% 14,250 95$                                 
C 6 2A Transmission Lines, Strain bus -$                            -$                       -$                       -$                                           
C.6B Overhead                                                                                                            WO# 450283

C 6 1B Overhead Groundwire 7,673 59$                    -$                       -$                       0% 7,673 59$                                   
C 6 2B Transmission Lines, Strain bus -$                            -$                       -$                       -$                                           
C.7A Data Systems                                                                                                      WO# 450830

C 7 1A Revenue Metering Systems 200 57$                       -$                       -$                       0% 200 57$                                      
C 7 2A Alarm Support 200 57$                       -$                       -$                       0% 200 57$                                      
C 7 3A Potential Analog Inputs -$                            -$                       -$                       -$                                           
C 7 4A IED integration 401 14$                       -$                       -$                       0% 401 14$                                      
C 7 5A Alarm Support -$                            -$                       -$                       -$                                           
C 8A Support Structures for High Voltage Equipment 363,229 31$                -$                       -$                       0% 363,229 31$                               
C 9A Dead End Structure 244,173 30$                -$                       -$                       0% 244,173 30$                               
C.7B Data Systems                                                                                                      WO# 450283

C 7 1B Revenue Metering Systems 108 00$                       -$                       -$                       0% 108 00$                                      
C 7 2B Alarm Support 108 00$                       -$                       -$                       0% 108 00$                                      
C 7 3B Potential Analog Inputs -$                            -$                       -$                       -$                                           
C 7 4B IED integration 216 00$                       -$                       -$                       0% 216 00$                                      
C 7 5B Alarm Support -$                            -$                       -$                       -$                                           
C 8B Support Structures for High Voltage Equipment 195,585 02$                -$                       -$                       0% 195,585 02$                               
C 9B Dead End Structure 131,477 93$                -$                       -$                       0% 131,477 93$                               

C.10A Telecommunications Systems                                                                            WO# 450830
C 10 1A Positron 200 57$                       -$                       -$                       0% 200 57$                                      
C 10 2A DATS phone system -$                            -$                       -$                       -$                                           
C 10 3A Howler/ ROWs systems -$                            -$                       -$                       -$                                           
C 10 4A Upgraded comm batteries and chargers 63,754 70$                  -$                       -$                       0% 63,754 70$                                 
C.10B Telecommunications Systems                                                                            WO# 450283



A B C D E F G H I

 FROM PREVIOUS 
APPLICATION (D+E) 

 THIS PERIOD BALANCE TO FINISH (C-G)
 Number  DETAIL PROJECT TITLE  MILESTONE PAYMENT 

$ 
WORK COMPLETED MATERIALS 

PRESENTLY STORED 
(NOT IN D OR E)

TOTAL COMPLETED 
AND STORED TO 

DATE (D+E+F) 
% (E÷I)

C 10 1B Positron 108 00$                       -$                       -$                       0% 108 00$                                      
C 10 2B DATS phone system -$                            -$                       -$                       -$                                           
C 10 3B Howler/ ROWs systems -$                            -$                       -$                       -$                                           
C 10 4B Upgraded comm batteries and chargers 34,329 45$                  -$                       -$                       0% 34,329 45$                                 
C.11A Outdoor High Voltage Equipment                                                                     WO# 450830

C 11 1A (1010077) TRANSFORMER, POWER, 230/115-13 8KV, AUTOTRANSFORMER, 
180/240/300MVA, THREE PHASE -$                            -$                       -$                       -$                                           

C 11 2A 1011095 - ARRESTER, SURGE, 180 KV, STATION CLASS, SYSTEM VOLTAGE 230 KV 4,108 72$                    -$                          -$                       -$                       0% 4,108 72$                                   
C 11 3A 1004109 - ARRESTER, SURGE, 90 KV, STATION CLASS, SYSTEM VOLTAGE 115 KV 4,108 72$                    -$                          -$                       -$                       0% 4,108 72$                                   
C 11 4A 1011082 - ARRESTER, SURGE, 18 KV, STATION CLASS, SYSTEM VOLTAGE 25 KV 4,108 72$                    -$                          -$                       -$                       0% 4,108 72$                                   

C 11 5A 1009901 - CAPACITOR BANK, SHUNT, EXTERNALLY FUSED, OUTDOOR RACKED, FREE 
STANDING, WYE CONNECTED 62,339 82$                  -$                          -$                       -$                       0% 62,339 82$                                 

C.11B Outdoor High Voltage Equipment                                                                      WO# 450283

C 11 1B (1010077) TRANSFORMER, POWER, 230/115-13 8KV, AUTOTRANSFORMER, 
180/240/300MVA, THREE PHASE -$                            -$                       -$                       -$                                           

C 11 2B 1011095 - ARRESTER, SURGE, 180 KV, STATION CLASS, SYSTEM VOLTAGE 230 KV 2,212 39$                    -$                          -$                       -$                       0% 2,212 39$                                   
C 11 3B 1004109 - ARRESTER, SURGE, 90 KV, STATION CLASS, SYSTEM VOLTAGE 115 KV 2,212 39$                    -$                          -$                       -$                       0% 2,212 39$                                   
C 11 4B 1011082 - ARRESTER, SURGE, 18 KV, STATION CLASS, SYSTEM VOLTAGE 25 KV 2,212 39$                    -$                          -$                       -$                       0% 2,212 39$                                   

C 11 5B 1009901 - CAPACITOR BANK, SHUNT, EXTERNALLY FUSED, OUTDOOR RACKED, FREE 
STANDING, WYE CONNECTED 33,567 60$                  -$                          -$                       -$                       0% 33,567 60$                                 

C.11.6 115kV Yard                                                                                                          WO# 450283

C 11 6 1 1015488 - CIRCUIT BREAKER, POWER, 145 KV, PORCELAIN BUSHING, 125VDC POS W/ 
HEATER, (18) 2000:5 C800 CT'S, 3 CYCL 165,706 47$                -$                       -$                       0% 165,706 47$                               

C 11 6 2 1008685 - SWTICH DISCONNECT, 115KV, VERTICAL BREAK, HORIZONTAL MOUNT, 
SWING-HANDLE OPERATOR, STR 14500, 38187 18,081 64$                  -$                       -$                       0% 18,081 64$                                 

C 11 6 3 1008686 - SWITCH, DISCONNECT, 115KV, WI/CE GRND BLDS, VERTICAL BREAK, 
HORIZONTAL MOUNT, SWING-HANDLE OPERATOR, STR 14500, 38187 86,040 58$                  -$                       -$                       0% 86,040 58$                                 

C 11 6 4 1010954 - TRANSFORMER, VOLTAGE, 115KV-115/69 VOLTS, 550 KV BIL, RELAYING 
0 6XWYZ, ZZ ACCURACY, CAPACITOR TYPE 9,747 12$                    -$                       -$                       0% 9,747 12$                                   

C 11 6 5 1010960 - TRANSFORMER, VOLTAGE, 115KV-115/69 VOLTS, 550KV BIL, METERING 
0 3XWYZ,ZZ ACCURACY, CAPACITOR TYPE 9,747 12$                    -$                       -$                       0% 9,747 12$                                   

C 11 6 6 1011955 - TRANSFORMER, VOLTAGE, 115 KV, 69,000-115/69 VOLT, 0 3WXYZ,ZZ,M 
ACCURACY, 550 KV BIL, 60 HZ WOUND TYPE, OIL FILLED 19,494 24$                  -$                       -$                       0% 19,494 24$                                 

C 11 6 7 1010940 - TRANSFORMER, CURRENT, 115KV, 1000-5 AMP RATIO, 550KV BIL, 0 15B1 8 
METERING ACCURACY, EXTENDED RANGE WITH RATING FACTOR 2 19,494 24$                  -$                       -$                       0% 19,494 24$                                 

C 11 6 8 1011092 - ARRESTER, SURGE, 96 KV, STATION CLASS, SYSTEM VOLTAGE 115KV 25,284 39$                  -$                       -$                       0% 25,284 39$                                 
C.11.7 230kV Yard                                                                                                          WO# 450830

C 11 7 1 1005812 - CIRCUIT REAKER, POWER, 230 KV, COMPOSITE VUSHING, 125 VDCPOS, W/ 
HEATER, (18) 2000:5 C800 CT'S, 3 CYCL 62,495 58$                     -$                       -$                       0% 62,495 58$                                 

C 11 7 2 1008718 - SWITCH, DISCONNECT, 230KV, VERTICAL BREAK, HORIZONTAL MOUNT GEAR 
OPERATOR, STR 276313 19,453 67$                  -$                       -$                       0% 19,453 67$                                 

C 11 7 3 1010952 - TRANSFORMER, VOLTAGE, 230KV-115/69 VOLTS, 1050 KV BIL, RELAYING 
0 6XWYZ,ZZ ACCURACY, CAPACITOR TYPE 19,494 24$                  -$                       -$                       0% 19,494 24$                                 

C 12 Fiber Splicing and Pulling 17,234 59$                  -$                       -$                       0% 17,234 59$                                 
C.13A Other Construction Items (Contractor Must Define Here)                               WO# 450830

C 13 1A Outdoor Electrical (Outdoor Cable - Pulling & Termination and Bus System) 797,932 39$                -$                       -$                       0% 797,932 39$                               
C 13 2A Indoor Cable - Pulling & Mounting 253,022 65$                -$                       -$                       0% 253,022 65$                               
C13 4A Retirement of existing Battery System 23,100 00$                  -$                       -$                       0% 23,100 00$                                 
C13 4A Retirement of existing Cabling 30,750 00$                  -$                       -$                       0% 30,750 00$                                 
C.13B Other Construction Items (Contractor Must Define Here)                               WO# 450283

C 13 1B Outdoor Electrical (Outdoor Cable - Pulling & Termination and Bus System) 429,655 90$                -$                       -$                       0% 429,655 90$                               
C 13 2B Indoor Cable - Pulling & Mounting 136,242 97$                -$                       -$                       0% 136,242 97$                               
C13 3A Morrow Flat(all 230kV equipment & 115kV caps) Retirement of 12 BUS Supports 24,920 00$                  -$                       -$                       0% 24,920 00$                                 
C13 4A Retirement of BUS to Joint 11,670 00$                  -$                       -$                       0% 11,670 00$                                 

TOTAL PROCURE AND CONSTRUCT 6,754,493.23$             -$                          -$                   -$                       -$                       0% 6,754,493.23$                            
TOTAL PROJECT 8,581,615.19$             368,603.03$              140,468.45$       -$                       509,071.48$           6% 8,072,543.71$                            



A B C D E F G H I
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INVOICE BREAKDOWN BY WORK ORDER
450283 TOTAL PROCURE AND CONSTRUCT 2,550,213.20$             -$                          -$                   -$                       -$                       0.00% 2,550,213.20$                            

450283 GENERAL CONDITIONS 309,489.71$                57,420.08$                15,643.86$         -$                       73,063.94$             23.61% 236,425.77$                               
450283 TOTAL DESIGN 245,882.71$                62,023.30$                33,174.51$         -$                       95,197.81$             38.72% 150,684.90$                               

450283 TOTAL 3,105,585.62$             119,443.38$              48,818.37$         -$                       168,261.75$           5.42% 2,937,323.87$                            

450830 TOTAL PROCURE AND CONSTRUCT 4,152,107.51$             -$                          -$                   -$                       -$                       0.00% 4,152,107.51$                            
450830 GENERAL CONDITIONS 676,307.10$                118,646.16$              34,278.10$         -$                       152,924.26$           22.61% 523,382.84$                               

450830 TOTAL DESIGN 509,208.17$                115,186.11$              50,735.81$         -$                       165,921.92$           32.58% 343,286.25$                               
450830 TOTAL 5,337,622.79$             233,832.27$              85,013.91$         -$                       318,846.18$           5.97% 5,018,776.61$                            

450982 TOTAL PROCURE AND CONSTRUCT 52,172.51$                  -$                          -$                   -$                       -$                       0.00% 52,172.51$                                 
450982 GENERAL CONDITIONS 51,581.62$                  9,126.67$                  2,607.31$           -$                       11,733.98$             22.75% 39,847.64$                                 

450982 TOTAL DESIGN 34,652.64$                  6,200.71$                  4,028.86$           -$                       10,229.57$             29.52% 24,423.07$                                 
450982 TOTAL 138,406.78$                15,327.38$                6,636.17$           -$                       21,963.55$             15.87% 116,443.23$                               

TOTAL PROCURE AND CONSTRUCT 6,754,493.22$             -$                          -$                   -$                       -$                       0.00% 6,754,493.22$                            
GENERAL CONDITIONS 1,037,378.44$             185,192.91$              52,529.27$         -$                       237,722.18$           22.92% 799,656.26$                               

TOTAL DESIGN 789,743.53$                183,410.12$              87,939.18$         -$                       271,349.30$           34.36% 518,394.23$                               
TOTAL 8,581,615.19$             368,603.03$              140,468.45$       -$                       509,071.48$           5.93% 8,072,543.71$                            

























        

  

     

 

 
  

 

   

 

  

      

      
         

     

     
   

      

    
        

 
 

 

   

     
    
 

 

 

   

  
 

 

 

   

  

 

 
   

 

 

 

 

 

 
 

 

  

 

 
    

  

    

 

  
 

    



  

   

 

 
 

   

   
 

 

 

   

     

 

 

   

     

 

 

   

    

 

 

 

   

    
 

 

 

   

     
 

 

 

   

   

 

 

 

 

 

 

 

     
         

  

 

 

 

 

 

 
 

  

 

 

    

 

  
 

   

   

 
  

 

 

 

   



 

  
  

       

 

 

 

   

  
       

 

 

 

   
 

    
      

 

 
 

   

     
 

 

 

 

 

 

 

 

 

 

 

 

 

    

  
      

  
 

 

   

     

 
 

   

  
 

 

 
 

 

 

 

 

 

 

 

 

 

 
 

    

  

 
  

 

 

 

    

 

 
 

  

   

 

    

    

 

 

 
 

 

 

   
   
   

      

 
 

 

 

      

 
  
 

         

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

    

  

 

 

 

 

 

 

 

 

  

 

 
 

 

    

 

 
 

 

 

 

 

 



  

 

  

 
        
    

  
       

 

      

  
          

  

   
          
  

  

 

 
 

 

  

    

     

  

    
 

  

 
  

 
  

        

       

 

 
 

  

   
  

  
 
       

    
     

 
 

     
   

      

 
  

  

 

 

 

 

 

 

 

 

 
 

 

 

 

    

 

  
 

 

 

    



  

    

      
     

  
         

       
           

      
    

      
                    

         
    

  

 

           

      

  
           

       

         

    

 

 

  

  
       

      
        

    

          
      

          
     

 

 

 

         
    

         
         

             

       
           

     
           

      
         

  
          

    

   

         
          

     
         

   

          
          

     

  
 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

  

   

  

 

  
 

 

 

 

 

 

 

 

   

 

 

 

 

 

   

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



 

 

  

           
    

 

 

 

  

 

 
 

 

 

 

 
    

 

  
 

 
 

 

    

 

 

  

    

 

 





























































  Number    DETAIL PROJECT TITLE  
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B1.1.3A 90% Submittal 21,415.50$             $20,533.98 881.52$                       21,415.50$                  100% 0.00$                           

B1.1.4A Issue for Construction Submittal 7,668.68$               7,668.68$                    7,668.68$                    0% -$                             

TOTAL CIVIL.SITE.UTILITIES 48,635.86$             39,204.13$                  9,431.72$                    48,635.85$                  100% 0.00$                           

B1.1B Civil / Site / Utilities                                                                                           WO# 440283 -$                             -$                             

B1.1.1B 10% Submittal 589.46$                  $589.46 589.46$                       100% -$                             

B1.1.2B 50% Submittal 9,938.37$               $9,463.71 474.66$                       9,938.37$                    100% -$                             

B1.1.3B 90% Submittal 11,531.42$             $11,056.76 474.66$                       11,531.42$                  100% (0.00)$                          

B1.1.4B Issue for Construction Submittal 4,129.29$               4,129.29$                    4,129.29$                    0% -$                             

TOTAL CIVIL.SITE.UTILITIES 26,188.54$             21,109.93$                  5,078.61$                    26,188.54$                  100% (0.00)$                          

-$                             -$                             

B1.2A Control & Protection Systems                                                                           WO# 450830 -$                             -$                             

B1.2.1A 10% Submittal 27,612.69$             $27,612.69 27,612.69$                  100% (0.00)$                          

B1.2.2A 50% Submittal 39,277.43$             $39,277.43 39,277.43$                  100% (0.00)$                          

B1.2.3A 90% Submittal 42,895.20$             38,095.20$                  4,800.00$                    42,895.20$                  100% (0.00)$                          

B1.2.4A Issue for Construction Submittal 4,875.70$               3,775.70$                    3,775.70$                    77% 1,100.00$                    

TOTAL CONTROL & PROTECTION 114,661.01$           104,985.32$                8,575.70$                    113,561.02$                99% 1,099.99$                    

B1.2B Control & Protection Systems                                                                           WO# 440283 -$                             -$                             

B1.2.1B 10% Submittal 14,868.37$             $14,868.37 14,868.37$                  100% 0.00$                           

B1.2.2B 50% Submittal 21,149.38$             $21,149.38 21,149.38$                  100% 0.00$                           

B1.2.3B 90% Submittal 23,097.41$             21,097.41$                  2,000.00$                    23,097.41$                  100% 0.00$                           

B1.2.4B Issue for Construction Submittal 2,625.38$               1,625.38$                    1,625.38$                    62% 1,000.00$                    

TOTAL CONTROL & PROTECTION 61,740.55$             57,115.16$                  3,625.38$                    60,740.54$                  98% 1,000.01$                    

-$                             -$                             

B1.3A
Outdoor (Grounding; Bus Layout; Conduit; etc.)                                             WO# 

450830
-$                             -$                             

B1.3.1A 10% Submittal 5,789.43$               $5,789.43 5,789.43$                    100% 0.00$                           

B1.3.2A 50% Submittal 35,215.04$             $35,215.04 35,215.04$                  100% 0.00$                           

B1.3.3A 90% Submittal 32,734.77$             30,734.77$                  2,000.00$                    32,734.77$                  100% (0.00)$                          

B1.3.4A Issue for Construction Submittal 3,782.97$               3,782.97$                    3,782.97$                    100% 0.00$                           

TOTAL OUTDOOR 77,522.22$             71,739.24$                  5,782.97$                    77,522.21$                  100% 0.01$                           

B1.3B
Outdoor (Grounding; Bus Layout; Conduit; etc.)                                            WO# 

440283
-$                             -$                             

B1.3.1B 10% Submittal 3,117.39$               $3,117.39 3,117.39$                    100% (0.00)$                          

B1.3.2B 50% Submittal 18,961.95$             $20,985.95 (2,024.00)$                   18,961.95$                  100% (0.00)$                          

B1.3.3B 90% Submittal 17,626.41$             15,602.41$                  2,024.00$                    17,626.41$                  100% 0.00$                           

B1.3.4B Issue for Construction Submittal 2,036.99$               2,036.99$                    2,036.99$                    100% (0.00)$                          

TOTAL OUTDOOR 41,742.73$             39,705.75$                  2,036.99$                    41,742.74$                  100% (0.01)$                          

B1.4A SCADA / RAS / Telecom                                                                                   WO# 450830 -$                             -$                             

B1.4.1A 10% Submittal 9,966.57$               $7,623.20 2,343.37$                    9,966.57$                    100% -$                             

B1.4.2A 50% Submittal 44,113.89$             $24,554.39 19,559.50$                  44,113.89$                  100% 0.00$                           

B1.4.3A 90% Submittal 40,698.28$             14,367.66$                  26,330.62$                  40,698.28$                  100% 0.00$                           

B1.4.4A Issue for Construction Submittal 9,931.61$               9,031.61$                    9,031.61$                    91% 900.00$                       

TOTAL SCADA/RAS/TELECOM 104,710.36$           46,545.25$                  57,265.10$                  103,810.35$                99% 900.01$                       

B1.4B SCADA / RAS / Telecom                                                                                    WO# 440283 -$                             -$                             
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B1.4.1B 10% Submittal 5,366.61$               $4,104.80 1,261.81$                    5,366.61$                    100% -$                             

B1.4.2B 50% Submittal 23,753.64$             $13,221.60 10,532.04$                  23,753.64$                  100% (0.00)$                          

B1.4.3B 90% Submittal 21,914.47$             12,440.90$                  9,473.57$                    21,914.47$                  100% (0.00)$                          

B1.4.4B Issue for Construction Submittal 5,347.79$               4,347.79$                    4,347.79$                    81% 1,000.00$                    

TOTAL SCADA/RAS/TELECOM 56,382.50$             29,767.30$                  25,615.21$                  55,382.51$                  98% 999.99$                       

B1.5B
Environment / BMP / SWPP /Permitting                                                           WO# 

450830
-$                             -$                             

B1.5.1A 10% Submittal -$                        -$                             -$                             

B1.5.2A 50% Submittal -$                        -$                             -$                             

B1.5.3A 90% Submittal -$                        -$                             -$                             

B1.5.4A Issue for Construction Submittal 9,361.51$               9,361.51$                    -$                             9,361.51$                    100% (0.00)$                          

TOTAL ENVIRON/BMP/PERMITTING 9,361.51$               9,361.51$                    -$                             9,361.51$                    100% (0.00)$                          

B1.5B
Environment / BMP / SWPP /Permitting                                                          WO# 

440283
-$                             -$                             

B1.5.1B 10% Submittal -$                        -$                             -$                             

B1.5.2B 50% Submittal -$                        -$                             -$                             

B1.5.3B 90% Submittal -$                        -$                             -$                             

B1.5.4B Issue for Construction Submittal 5,040.81$               5,040.81$                    -$                             5,040.81$                    100% 0.00$                           

TOTAL ENVIRON/BMP/PERMITTING 5,040.81$               5,040.81$                    -$                             5,040.81$                    100% 0.00$                           

B1.6A Construction Specification                                                                                WO# 450830 -$                             -$                             

B1.6.1A 50% Submittal 1,304.63$               $1,304.63 1,304.63$                    100% 0.00$                           

B1.6.2A 90% Submittal 6,623.58$               2,548.50$                    4,075.08$                    6,623.58$                    100% (0.00)$                          

B1.6.3A Issue for Construction Submittal 3,614.53$               3,614.53$                    3,614.53$                    100% (0.00)$                          

TOTAL SPECIFICATIONS 11,542.74$             3,853.13$                    7,689.61$                    11,542.74$                  100% (0.00)$                          

B1.6B Construction Specification                                                                                WO# 440283 -$                             -$                             

B1.6.1B . 702.50$                  702.50$                       702.50$                       100% (0.00)$                          

B1.6.2B 90% Submittal 3,566.54$               1,917.54$                    1,649.00$                    3,566.54$                    100% 0.00$                           

B1.6.3B Issue for Construction Submittal 1,946.28$               1,946.28$                    1,946.28$                    100% 0.00$                           

TOTAL SPECIFICATIONS 6,215.32$               2,620.04$                    3,595.28$                    6,215.32$                    100% 0.00$                           

B1.7A
Other Package 1 Submittal (Design /Construction Support)                           WO# 

450830
-$                             -$                             

B1.7.1A 10% Submittal -$                        -$                             -$                             -$                             

B1.7.2A 50% Submittal -$                         $                              -   -$                             -$                             

B1.7.3A 90% Submittal 43,277.03$             36,917.03$                  6,360.00$                    43,277.03$                  100% 0.00$                           

B1.7.4A Issue for Construction Submittal 22,415.99$             7,265.90$                    10,150.09$                  17,415.99$                  78% 5,000.00$                    

TOTAL DESIGN/CONSTRUCTION SUPPORT 65,693.02$             44,182.93$                  16,510.09$                  60,693.02$                  92% 5,000.00$                    

B1.7B
Other Package 1 Submittal (Design /Construction Support)                           WO# 

440283
-$                             -$                             

B1.7.1B 10% Submittal -$                        -$                             -$                             

B1.7.2B 50% Submittal -$                        -$                             -$                             

B1.7.3B 90% Submittal 23,303.02$             16,656.02$                  6,647.00$                    23,303.02$                  100% (0.00)$                          

B1.7.4B Issue for Construction Submittal 12,070.15$             9,070.15$                    9,070.15$                    75% 3,000.00$                    

TOTAL DESIGN/CONSTRUCTION SUPPORT 35,373.17$             16,656.02$                  15,717.15$                  32,373.17$                  92% 3,000.00$                    

B2 Package 2 - JONES CANYON -$                             -$                             

B2.0 Other Package 2 Submittal (Engineering Management)                          WO# 450982
-$                             -$                             

B2.0.1 10% Submittal 768.64$                  768.64$                       768.64$                       100% -$                             
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B2.0.2 50% Submittal 768.64$                  768.64$                       768.64$                       100% -$                             

B2.0.3 90% Submittal 768.64$                  768.64$                       768.64$                       100% -$                             

B2.0.4 Issue for Construction Submittal 768.64$                  768.64$                       768.64$                       100% -$                             

TOTAL ENGINEERING MANAGEMENT 3,074.56$               2,305.92$                    768.64$                       3,074.56$                    100% -$                             

B2.1

Outdoor (Wiring; Schematic; etc.)                                                                     WO# 

450982
-$                             -$                             

B2.1.1 10% Submittal -$                             -$                             

B2.1.2 50% Submittal -$                             -$                             

B2.1.3 90% Submittal -$                             -$                             

B2.1.4 Issue for Construction Submittal -$                             -$                             

TOTAL OUTDOOR -$                             -$                             

B2.2

Data System SER/SCADA                                                                                  WO# 

450982
-$                             -$                             

B2.2.1 10% Submittal -$                             -$                             

B2.2.2 50% Submittal -$                             -$                             

B2.2.3 90% Submittal -$                             -$                             

B2.2.4 Issue for Construction Submittal -$                             -$                             

TOTAL DATA SYSTEM/SCADA -$                             -$                             

B2.3

Control & Protection Systems                                                                            WO# 

450982
-$                             -$                             

B2.3.1 10% Submittal  $               1,248.17 1,248.17$                    1,248.17$                    100% -$                             

B2.3.2 50% Submittal  $               6,940.22 6,940.22$                    6,940.22$                    100% -$                             

B2.3.3 90% Submittal  $               8,491.49 8,491.49$                    8,491.49$                    0% -$                             

B2.3.4 Issue for Construction Submittal  $               2,082.81 2,082.81$                    2,082.81$                    0% -$                             

TOTAL CONTROL & PROTECTION  $             18,762.69 8,188.39$                    10,574.30$                  18,762.69$                  100% -$                             

B2.4

RAS                                                                                                                                WO# 

450982
-$                             -$                             

B2.4.1 10% Submittal  $                  733.90 733.90$                       733.90$                       100% -$                             

B2.4.2 50% Submittal  $               5,473.67 1,375.67$                    4,098.00$                    5,473.67$                    100% -$                             

B2.4.3 90% Submittal  $               6,046.95 6,046.95$                    6,046.95$                    0% -$                             

B2.4.4 Issue for Construction Submittal  $                  560.86 560.86$                       560.86$                       0% -$                             

TOTAL RAS 12,815.38$             2,109.57$                    10,705.81$                  12,815.38$                  100% -$                             

TOTAL DESIGN 793,336.73$           579,400.38$                198,936.65$                -$                             778,337.03$                98% 14,999.70$                  

C PROCURE / CONSTRUCT                                      WO# 450830

C.1A Mobilization $1,042,977.02 $521,488.50 $0.00 $0.00 $521,488.50 50.00% $521,488.52

C.2A Demobilization $28,462.34 $0.00 $0.00 $0.00 $0.00 0.00% $28,462.34

C.3A Environment           $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.3.1A BMP / SWPP $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C PROCURE / CONSTRUCT                                     WO# 440283

C.1B Mobilization $561,603.01 $561,603.01 $0.00 $0.00 $561,603.01 100.00% $0.00

C.2B Demobilization $15,325.87 $0.00 $0.00 $0.00 $0.00 0.00% $15,325.87

C.3B Environment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.3.1B BMP / SWPP $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.4A Civil / Site / Utilities                                                  WO# 450830

C.4.1A Excavation $114,914.75 $35,623.57 $0.00 $0.00 $35,623.57 31.00% $79,291.18

C.4.2A Lightning Protection less COR 004 Descope 2x100' poles $98,517.52 $0.00 $0.00 $0.00 $0.00 0.00% $98,517.52

C.4.3A Drainage and Oil Containment                  3226.69 added from C.4.3B $5,992.42 $0.00 $0.00 $0.00 $0.00 0.00% $5,992.42
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C.4.4A Lighting/ Outlets for Additional Equipment $27,606.33 $0.00 $0.00 $0.00 $0.00 0.00% $27,606.33

C.4.5A AC/DC yard panels $2,560.04 $0.00 $0.00 $0.00 $0.00 0.00% $2,560.04

C.4.6A Underground Conduit / Cable Trench / Vaults / Manholes / Handholes $141,169.96 $1,215.59 $0.00 $0.00 $1,215.59 0.86% $139,954.37

C.4.7A Concrete Foundations $695,107.09 $0.00 $0.00 $0.00 $0.00 0.00% $695,107.09

C.4B Civil / Site / Utilities                                                  WO# 440283

C.4.1B Excavation $61,877.17 $19,181.92 $0.00 $0.00 $19,181.92 31.00% $42,695.25

C.4.2B Lightning Protection $53,047.89 $0.00 $0.00 $0.00 $0.00 0.00% $53,047.89

C.4.3B Drainage and Oil Containment                    3226.69 moved to C.4.3A $3,226.69 $0.00 $0.00 $0.00 $0.00 0.00% $3,226.69

C.4.4B Lighting/ Outlets for Additional Equipment $14,864.94 $0.00 $0.00 $0.00 $0.00 0.00% $14,864.94

C.4.5B AC/DC yard panels $1,378.48 $0.00 $0.00 $0.00 $0.00 0.00% $1,378.48

C.4.6B Underground Conduit / Cable Trench / Vaults / Manholes / Handholes $76,014.60 $654.55 $0.00 $0.00 $654.55 0.86% $75,360.05

C.4.7B Concrete Foundations $374,288.44 $0.00 $0.00 $0.00 $0.00 0.00% $374,288.44

C.5A Relays                                                                         WO# 450830

C.5.1A BFRs $69,262.03 $0.00 $0.00 $0.00 $0.00 0.00% $69,262.03

C.5.2A Bus Differential $149,980.96 $0.00 $0.00 $0.00 $0.00 0.00% $149,980.96

C.5.3A Line Relays/LuxLink $86,424.27 $0.00 $0.00 $0.00 $0.00 0.00% $86,424.27

C.5.4A JONES CANYON                                                        WO# 450982 $52,172.51 $0.00 $0.00 $0.00 $0.00 0.00% $52,172.51

C.5B Relays                                                                          WO#440283

C.5.1B BFRs $37,294.93 $0.00 $0.00 $0.00 $0.00 0.00% $37,294.93

C.5.2B Bus Differential $80,758.98 $0.00 $0.00 $0.00 $0.00 0.00% $80,758.98

C.5.3B Line Relays/LuxLink $46,536.15 $0.00 $0.00 $0.00 $0.00 0.00% $46,536.15

C.6A Overhead                                                                    WO# 450830

C.6.1A Overhead Groundwire $14,250.95 $0.00 $0.00 $0.00 $0.00 0.00% $14,250.95

C.6.2A Transmission Lines, Strain bus $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.6B Overhead                                                                   WO# 440283

C.6.1B Overhead Groundwire $7,673.59 $0.00 $0.00 $0.00 $0.00 0.00% $7,673.59

C.6.2B Transmission Lines, Strain bus $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.7A Data Systems                                                             WO# 450830

C.7.1A Revenue Metering Systems $200.57 $0.00 $0.00 $0.00 $0.00 0.00% $200.57

C.7.2A Alarm Support $98,711.23 $0.00 $0.00 $0.00 $0.00 0.00% $98,711.23

C.7.3A Potential Analog Inputs $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.7.4A IED integration $401.14 $0.00 $0.00 $0.00 $0.00 0.00% $401.14

C.7.5A Alarm Support $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.8A Support Structures for High Voltage Equipment $363,229.31 $0.00 $0.00 $0.00 $0.00 0.00% $363,229.31

C.9A Dead End Structure                                219,966.65 added from C.9B $244,173.30 $0.00 $0.00 $0.00 $0.00 0.00% $244,173.30

C.7B Data Systems                                                            WO# 440283

C.7.1B Revenue Metering Systems $108.00 $0.00 $0.00 $0.00 $0.00 0.00% $108.00

C.7.2B Alarm Support $53,152.20 $0.00 $0.00 $0.00 $0.00 0.00% $53,152.20

C.7.3B Potential Analog Inputs $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.7.4B IED integration $216.00 $0.00 $0.00 $0.00 $0.00 0.00% $216.00

C.7.5B Alarm Support $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.8B Support Structures for High Voltage Equipment $195,585.02 $0.00 $0.00 $0.00 $0.00 0.00% $195,585.02

C.9B Dead End Structure                                    219,966.65 moved to C.9A $131,477.93 $0.00 $0.00 $0.00 $0.00 0.00% $131,477.93

C.10A Telecommunications Systems                                   WO# 450830

C.10.1A Positron $200.57 $0.00 $0.00 $0.00 $0.00 0.00% $200.57

C.10.2A DATS phone system $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.10.3A Howler/ ROWs systems $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.10.4A Upgraded comm batteries and chargers $90,035.21 $0.00 $0.00 $0.00 $0.00 0.00% $90,035.21



  Number    DETAIL PROJECT TITLE  
  MILESTONE 

PAYMENT $  
WORK COMPLETED

MATERIALS 

PRESENTLY STORED 

(NOT IN D OR E)

  TOTAL COMPLETED 

AND STORED TO DATE 

(D+E+F)  

% (G÷C)
BALANCE TO FINISH (C-

G)

  FROM PREVIOUS 

APPLICATION (D+E)  

  THIS PERIOD  

C.10B Telecommunications Systems                                  WO# 440283

C.10.1B Positron $108.00 $0.00 $0.00 $0.00 $0.00 0.00% $108.00

C.10.2B DATS phone system $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.10.3B Howler/ ROWs systems $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.10.4B Upgraded comm batteries and chargers $48,480.49 $0.00 $0.00 $0.00 $0.00 0.00% $48,480.49

C.11A Outdoor High Voltage Equipment                          WO# 450830

C.11.1A

(1010077) TRANSFORMER, POWER, 230/115-13.8KV, AUTOTRANSFORMER, 

180/240/300MVA, THREE PHASE $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.11.2A

1011095  ARRESTER, SURGE, 180 KV, STATION CLASS, SYSTEM VOLTAGE 230 

KV                                 6321.09 moved to C.11.2B $4,108.72 $0.00 $0.00 $0.00 $0.00 0.00% $4,108.72

C.11.3A

1004109 - ARRESTER, SURGE, 90 KV, STATION CLASS, SYSTEM VOLTAGE 115 KV                             

6321.09 added from C.11.3B $4,108.72 $0.00 $0.00 $0.00 $0.00 0.00% $4,108.72

C.11.4A

1011082  ARRESTER, SURGE, 18 KV, STATION CLASS, SYSTEM VOLTAGE 25 KV                                   

6321.09 moved to C.11.4B $4,108.72 $0.00 $0.00 $0.00 $0.00 0.00% $4,108.72

C.11.5A

1009901  CAPACITOR BANK, SHUNT, EXTERNALLY FUSED, OUTDOOR RACKED, 

FREE STANDING, WYE CONNECTED                                                                                     

95907.41 moved to C.11.5B $62,339.82 $0.00 $0.00 $0.00 $0.00 0.00% $62,339.82

C.11B Outdoor High Voltage Equipment                         WO# 440283

C.11.1B

(1010077) TRANSFORMER, POWER, 230/115-13.8KV, AUTOTRANSFORMER, 

180/240/300MVA, THREE PHASE $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

C.11.2B

1011095 - ARRESTER, SURGE, 180 KV, STATION CLASS, SYSTEM VOLTAGE 230 

KV                               6321.09 added from C.11.2A $2,212.39 $0.00 $0.00 $0.00 $0.00 0.00% $2,212.39

C.11.3B

1004109  ARRESTER, SURGE, 90 KV, STATION CLASS, SYSTEM VOLTAGE 115 KV                                  

6321.09 moved to C.11.3A $2,212.39 $0.00 $0.00 $0.00 $0.00 0.00% $2,212.39

C.11.4B

1011082 - ARRESTER, SURGE, 18 KV, STATION CLASS, SYSTEM VOLTAGE 25 KV                                  

6321.09 added from C.11.4A $2,212.39 $0.00 $0.00 $0.00 $0.00 0.00% $2,212.39

C.11.5B

1009901 - CAPACITOR BANK, SHUNT, EXTERNALLY FUSED, OUTDOOR RACKED, 

FREE STANDING, WYE CONNECTED                                                                                        

95,907.41 added from C.11.5A $33,567.60 $0.00 $0.00 $0.00 $0.00 0.00% $33,567.60

C.11.6 115kV Yard                                                             WO# 440283

C.11.6.1

1015488 - CIRCUIT BREAKER, POWER, 145 KV, PORCELAIN BUSHING, 125VDC 

POS W/ HEATER, (18) 2000:5 C800 CT'S, 3 CYCL $165,706.47 $0.00 $0.00 $0.00 $0.00 0.00% $165,706.47

C.11.6.2

1008685 - SWTICH DISCONNECT, 115KV, VERTICAL BREAK, HORIZONTAL 

MOUNT, SWING-HANDLE OPERATOR, STR 14500, 38187 $18,081.64 $0.00 $0.00 $0.00 $0.00 0.00% $18,081.64

C.11.6.3

1008686 - SWITCH, DISCONNECT, 115KV, WI/CE GRND BLDS, VERTICAL BREAK, 

HORIZONTAL MOUNT, SWING-HANDLE OPERATOR, STR 14500, 38187 $86,040.58 $0.00 $0.00 $0.00 $0.00 0.00% $86,040.58

C.11.6.4

1010954 - TRANSFORMER, VOLTAGE, 115KV-115/69 VOLTS, 550 KV BIL, 

RELAYING 0.6XWYZ, ZZ ACCURACY, CAPACITOR TYPE $9,747.12 $0.00 $0.00 $0.00 $0.00 0.00% $9,747.12

C.11.6.5

1010960 - TRANSFORMER, VOLTAGE, 115KV-115/69 VOLTS, 550KV BIL, 

METERING 0.3XWYZ,ZZ ACCURACY, CAPACITOR TYPE $9,747.12 $0.00 $0.00 $0.00 $0.00 0.00% $9,747.12

C.11.6.6

1011955 - TRANSFORMER, VOLTAGE, 115 KV, 69,000-115/69 VOLT, 0.3WXYZ,ZZ,M 

ACCURACY, 550 KV BIL, 60 HZ WOUND TYPE, OIL FILLED $19,494.24 $0.00 $0.00 $0.00 $0.00 0.00% $19,494.24

C.11.6.7

1010940 - TRANSFORMER, CURRENT, 115KV, 1000-5 AMP RATIO, 550KV BIL, 

0.15B1.8 METERING ACCURACY, EXTENDED RANGE WITH RATING FACTOR 2 $19,494.24 $0.00 $0.00 $0.00 $0.00 0.00% $19,494.24

C.11.6.8 1011092 - ARRESTER, SURGE, 96 KV, STATION CLASS, SYSTEM VOLTAGE 115KV $25,284.39 $0.00 $0.00 $0.00 $0.00 0.00% $25,284.39

C.11.7 230kV Yard                                                              WO# 450830

C.11.7.1

1005812 - CIRCUIT REAKER, POWER, 230 KV, COMPOSITE VUSHING, 125 

VDCPOS, W/ HEATER, (18) 2000:5 C800 CT'S, 3 CYCL $62,495.58 $0.00 $0.00 $0.00 $0.00 0.00% $62,495.58
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C.11.7.2

1008718 - SWITCH, DISCONNECT, 230KV, VERTICAL BREAK, HORIZONTAL 

MOUNT GEAR OPERATOR, STR 276313 $19,453.67 $0.00 $0.00 $0.00 $0.00 0.00% $19,453.67

C.11.7.3

1010952 - TRANSFORMER, VOLTAGE, 230KV-115/69 VOLTS, 1050 KV BIL, 

RELAYING 0.6XWYZ,ZZ ACCURACY, CAPACITOR TYPE $19,494.24 $0.00 $0.00 $0.00 $0.00 0.00% $19,494.24

C.12 Fiber Splicing and Pulling $17,234.59 $0.00 $0.00 $0.00 $0.00 0.00% $17,234.59

C.13A Other Construction Items (Define Here)                 WO# 450830

C.13.1A Outdoor Electrical (Outdoor Cable - Pulling & Termination and Bus System) $797,932.39 $0.00 $0.00 $0.00 $0.00 0.00% $797,932.39

C.13.2A Indoor Cable - Pulling & Mounting $253,022.65 $0.00 $0.00 $0.00 $0.00 0.00% $253,022.65

C13.4A Retirement of existing Battery System $23,100.00 $0.00 $0.00 $0.00 $0.00 0.00% $23,100.00

C13.4A Retirement of existing Cabling $30,750.00 $0.00 $0.00 $0.00 $0.00 0.00% $30,750.00

C.13B Other Construction Items (Define Here)                 WO# 440283

C.13.1B Outdoor Electrical (Outdoor Cable - Pulling & Termination and Bus System) $429,655.90 $0.00 $0.00 $0.00 $0.00 0.00% $429,655.90

C.13.2B Indoor Cable - Pulling & Mounting $136,242.97 $0.00 $0.00 $0.00 $0.00 0.00% $136,242.97

C13.3A Morrow Flat(all 230kV equipment & 115kV caps) Retirement of 12 BUS Supports $24,920.00 $0.00 $0.00 $0.00 $0.00 0.00% $24,920.00

C13.4A Retirement of BUS to Joint $11,670.00 $0.00 $0.00 $0.00 $0.00 0.00% $11,670.00

TOTAL PROCURE AND CONSTRUCT $7,383,806.44 $1,139,767.14 $0.00 $0.00 $1,139,767.14 15.44% $6,244,039.30

TOTAL PROJECT $9,229,159.96 $2,145,263.07 $198,936.65 $0.00 $2,344,199.72 25.40% $6,884,960.24

INVOICE BREAKDOWN BY WORK ORDER

440283 TOTAL PROCURE AND CONSTRUCT $2,759,307.82 $581,439.48 $0.00 $0.00 $581,439.48 21.07% $2,177,868.34

440283 GENERAL CONDITIONS $316,624.26 $128,453.74 $0.00 $0.00 $128,453.74 40.57% $188,170.52

440283 TOTAL DESIGN $265,539.43 $198,233.50 $61,306.24 $0.00 $259,539.74 $0.98 $5,999.69

440283 TOTAL $3,341,471.51 $908,126.72 $61,306.24 $0.00 $969,432.96 29.01% $2,372,038.55

450830 TOTAL PROCURE AND CONSTRUCT $4,572,326.11 $558,327.66 $0.00 $0.00 $558,327.66 12.21% $4,013,998.45

450830 GENERAL CONDITIONS $683,810.91 $277,098.74 $0.00 $0.00 $277,098.74 40.52% $406,712.17

450830 TOTAL DESIGN $493,144.67 $368,563.00 $115,581.66 $0.00 $484,144.66 98.17% $9,000.01

450830 TOTAL $5,749,281.69 $1,203,989.40 $115,581.66 $0.00 $1,319,571.06 22.95% $4,429,710.63

450982 TOTAL PROCURE AND CONSTRUCT $52,172.51 $0.00 $0.00 $0.00 $0.00 0.00% $52,172.51

450982 GENERAL CONDITIONS $51,581.62 $20,543.07 $0.00 $0.00 $20,543.07 39.83% $31,038.55

450982 TOTAL DESIGN $34,652.63 $12,603.88 $22,048.75 $0.00 $34,652.63 100.00% $0.00

450982 TOTAL $138,406.76 $33,146.95 $22,048.75 $0.00 $55,195.70 39.88% $83,211.06

TOTAL PROCURE AND CONSTRUCT $7,383,806.44 $1,139,767.14 $0.00 $0.00 $1,139,767.14 15.44% $6,244,039.30

GENERAL CONDITIONS $1,052,016.79 $426,095.55 $0.00 $0.00 $426,095.55 40.50% $625,921.24

TOTAL DESIGN $793,336.73 $579,400.38 $198,936.65 $0.00 $778,337.03 98.11% $14,999.70

TOTAL $9,229,159.96 $2,145,263.07 $198,936.65 $0.00 $2,344,199.72 25.40% $6,884,960.24
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