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February 21, 2003

Mr. Steve Wright, Administrator
Bonneville Power Administration
PO Box 3621

Portland, OR 97208

Dear Steve:

In December you told the Council that Bonneville was in its most difficult financial situation in
decades, and that its condition was deteriorating. Y ou continue to estimate that, unless
intervening actions are taken, the gap between Bonnevill€'s revenues and costs will grow to $1.2
billion by 2006.* We know that this situation is unacceptable to you. It is also unacceptable to
the Council and intolerable for the region.

In this letter we report that we have successfully met Bonneville's objective to limit fish and
wildlife expense program spending to within $139 million in Fiscal Year 2003. What we are
providing you is a suggestion for an approach to employ given constraints and conditions that
Bonneville developed. Thisis not areprioritization of the fish and wildlife program, and we are
not changing the recommendations provided in the provincial reviews. We have looked hard at
each and every project in the fish and wildlife program, and spent an enormous amount of time
reviewing Bonneville' s budget information. Before getting to the specifics, we want to share
with you some of the Council’ s broader perspective.

We agree that actions on both the revenue and cost sides of the ledger must be carefully
considered. With regard to revenue, we understand that you are presenting the case for the
Safety Net Cost Recovery Adjustment Clause (SN CRAC). The Council is very concerned about
the impacts that this will have on ratepayers. The Council fully appreciates that additional cost
reductions in Bonneville programs might reduce the currently anticipated rate impact that will
come from the SN CRAC. We must not lose the economic advantage this region can enjoy when
our energy supplies are robust and economical. The Council has consistently encouraged you to
conduct an agencywide review to find areas where cost reductions could be made. We continue
to offer that advice today. On this point, however, we offer afew words of clarification, perhaps
even caution.

! See letter dated December 10, 2002 from Bonneville Administrator Steve Wright to F.L. Cassidy, Council
Chairman.



Not every program in Bonneville can withstand significant reductions. Proportionality,
participation, or the universal “sharing of pain” cannot be the standard against which this
agencywide cost reduction review isjudged. The sole standard must be equitability, specifically
when dealing with the fish and wildlife program.

Bonneville' s many programs are not al equal. Some, such as the fish and wildlife program,
respond to legal obligations that cannot be abandoned, even temporarily. Programs with such
lega requirements must be viewed differently than programs that are useful and valuable but not
legally required or unquestionably essential to Bonneville's core statutory missions. Moreover,
to be equitable, you must assess where various program costs are today against their planned
levels. Programs operating within planned budgets are penalized for their efficiency if thisis not
considered. Finally, because you are considering cost reductions in the context of the SN CRAC,
the significance of a possible program reduction from arate impact perspective must be
understood. It makes little sense to increase legal risks to the durability of the power system
because of a cost reduction that has essentially no impact on rates.

The Council’s Review of the Fish and Wildlife Program

On December 10, 2002 you asked the Council to review the expense portion of the fish and
wildlife program to: (1) contain spending in Fiscal Y ear 2003 to $139 millior?, and; (2) create
the opportunity to spend less than $139 million in Fiscal Y ears 2004 through 2006.

For the first task, you advised the Council that if it would not take “ appropriate steps’ to meet
your cost-containment objective, Bonneville would review the fish and wildlife program itself.
Further, you and your staff made it clear that Bonneville's preferred approach was a
reprioritization of al current and anticipated fish and wildlife projects and that immediate project
contract terminations and deferrals should be anticipated. The Council considered these
comments and concluded that it was better suited than Bonneville to lead a successful review of
the fish and wildlife program.

To be direct, the Council was very concerned that the approach being advocated by Bonneville
would undermine the work that the Council had collaboratively completed with tribes,
governors offices, watershed groups, state and federal agencies and other interested parties over
the last three years in the Council’s provincial review process.® Based on the budget figures
developed by Bonneville, we were not convinced that an immediate rush to project contract
modifications and terminations was necessary to meet your Fiscal Year 2003 spending objective.
Our goal in leading this review of the fish and wildlife program has been not only to meet your
cost containment need this year, but also to preserve the integrity of the decisions and priorities
established by the region in the provincial reviews. 4

2 At that meeting, Bonneville representatives reiterated that it had developed estimates that predicted that Bonneville
would spend nearly $180 million in Fiscal Y ear 2003.

3 Section 4(h)(10)(D) of the Act directs the Council to make recommendations to Bonneville for funding fish and
wildlife projectsthat it funds. It requiresthat independent scientific review, public review, and findings and
considerations be made by the Council. The “Provincial Review” isthe process that the Council has devel oped to
implement section 4(h)(10)(D).

% See letter dated December 20, 2002 from Council Chairman F.L. Cassidy to Bonneville Administrator Steve
Wright.



With this letter we report that, with a tremendous amount of assistance from our program
implementation partners and your staff, we have been successful in our efforts to date. If our
guidance is implemented for the remainder of Fiscal Y ear 2003, Bonneville will not spend more
than $139 million in the expense program and it will meet its fish and wildlife obligations
defined in the provincial review process. However, we wish to advise you in the strongest
possible terms that during this exercise fundamental and profound policy issues have surfaced
that must be resolved immediately.

| ssuesthat Require Immediate Resolution

We have addressed Fiscal Y ear 2003 within constraints and under conditions imposed by
Bonneville that cannot continue beyond Fiscal Year 2003. Bonneville announced an immediate
change in accounting practices to what it calls an “accruals method”. New accounting standards
and practices have been dictated to the region with an expectation that these different rules be
applied immediately. The Council’ s willingness to abide by these new rules in this limited
instance isin no way an endorsement or ratification. We believe that we must reach a
comprehensive agreement about the program implementation akin to the Memorandum of
Agreement that guided implementation in the prior rate period. We must reach agreement on
accounting rules and standards. While calling for a comprehensive agreement, we single out two
matters that must be resolved. We believe that the integrity of the fish and wildlife program
cannot be maintained even in the shortest term without dealing with the following.

Obligations must be matched with funds to satisfy them

The current accounting methods employed by Bonneville cannot ensure that sufficient funds are
available to cover its contracted fish and wildlife obligations. Bonneville estimates its costs for
the direct fish and wildlife program when it setsitsrates. It collects rates to meet those estimated
obligations. When fish and wildlife project obligations stay within the planned levels, and rates
are collected to pay for those fish and wildlife obligations, it is unacceptable that funds are not
available when those obligations come due.

Failure to join obligations with funds within the fish and wildlife program has caused much of
the disruption and pressure that we are experiencing. By its own accounting, Bonneville carried
over $40 million in fish and wildlife obligations from the last rate period that ended in Fiscal

Y ear 2001 into the current rate period. The remaining revenues collected in the last rate period,
however, were not made available in the current rate period. With Bonnevill€'s currently
imposed accounting rules, the fish and wildlife program must absorb that $40 million within the
$139 million that aready was fully allocated for Fiscal Y ear 2003 work.

We believe there is arange of strategies to address this problem. At one end, some have
recommended that Bonneville establish a fish and wildlife program budget®, within the general
Bonneville fund, that at all times carries a balance sufficient to meet outstanding obligations and
is dedicated exclusively to meeting those as they are defined in the Council’ s multi- year province
review process. At the other end, is a suite of accounting standards and practices such as those

® Section 4(h)(10)(D) of the Act references an annual Bonneville fish and wildlife budget.



used under the previous funding Memorandum of Agreement (MOA) that utilizes carry-over and
carry-forward tools. Whether or not it is necessary to reinstate those carry-over and carry-
forward tools precisely as defined previoudly is yet to be determined. The bottom line is that if
there is not a dedicated fish and wildlife fund, the Council needs accounting standards and
practices that recognize and treat the fish and wildlife program as a substantial multi- year
program that is sustained over time. The current “accrual accounting” rules being defined by
Bonneville transform the Council’ s multi- year program and provincial review into an annual
program. It ssmply will not work to set inflexible annual spending caps, where both program and
project-level budgets are zeroed out each year without regard to the project work that is
contracted and must be performed.

This matter must be resolved before the Council or Bonneville can meaningfully evaluate the
fish and wildlife expense program requirements beyond Fiscal Y ear 2003. Moreover, the
efficacy of the Council’s guidance for limiting spending in Fiscal Y ear 2003 to no more than
$139 million depends on the immediate resolution of these matters.

Access to capital funds for land easements and acquisitions

If Bonneville isto meet its legal requirements under the Northwest Power Act and the Biological
Opinions, it will need to protect habitat through land easements and/or purchases. Because of
Bonnevill€ s inability to revenue- finance these purchases and its unwillingness to use its
borrowing authority, wildlife mitigation and habitat protection for fish and wildlife under the
Northwest Power Act are currently stalled. The direct result is that Bonneville is currently not
implementing critical portions of the Council’s adopted fish and wildlife program.

Bonneville has provided its perspective on impediments to accessing borrowing authority funds
for fish and wildlife land interest acquisition projects. Essentially four reasons have been stated:
(1) Bonneville' s belief that it did not make required filings or provide sufficient notice in prior
rate proceedings; (2) Bonneville' s belief that it did not adequately document or disclose to
Congress that it would use these funds for such projects; (3) Bonneville' s accountants have not
concluded that generally accepted accounting practices permit the use of these funds for these
purposes; (4) that there are outstanding policy differences between Bonneville and the Council
regarding “crediting” for wildlife mitigation.

Only the first three of these stated reasons require resolution before borrowing authority can be
used to fund these types of projects. They can be resolved quickly. For (1) above, if Bonneville
continues to insist that it is constrained by previous failure of disclosure, it must use the current
SN CRAC proceeding to remedy any filing or notice deficiencies in prior rate cases covering this
rate period. We would like written confirmation that this will be done. For (2), there are many
ways that we can secure confirmation from Congress that Bonneville may fund these land
projects with its borrowing authority. The Council would like to take the lead in developing an
appropriate submission for Congress that we will jointly support. To be clear, the Council wants
Bonneville' s commitment to jointly work with Congress to clarify that existing borrowing
authority is available for these purposes if Bonneville believes that this is an impediment. For
(3), the Council requests that Bonneville agree to secure the assistance of mutually agreed-upon



accounting professionals to assist usin ajoint evaluation of the propriety of using borrowing
authority funds for these projects.

The Council does not agree to defer the implementation of critical wildlife and resident fish
program requirements until other policy matters such as “crediting” are resolved. We have been
able to proceed with this important work for the past 10 years in the face of a disagreement on
this very point. Aswe move forward with these projects, the Council remains committed to
working with Bonneville to resolve these long standing issues as soon as possible.

As explained in the next section, one of the means to ensure that Bonneville stays within its
spending limit of $139 million for Fiscal Year 2003 is to continue to deferral of critical wildlife
mitigation for the remainder of this fiscal year. The efficacy of the Council’ s guidance on how
to maintain spending within $139 million in Fiscal Y ear 2003 depends upon access to
Bonneville' s borrowing authority for securing interests in land beginning no later than the
beginning of Fiscal Y ear 2004.

The Council’s Specific Guidance for Fiscal Year 2003

In light of Bonneville's current financial situation, the Council’ s twin goals for Fiscal Y ear 2003
were to stay within the $139 million target provided by Bonneville and to maintain the integrity
of the fish and wildlife program priorities and scientific foundation established by the region in
the Council’s provincial review process. The Council believed that success in that second goal
would ensure that the legal requirements of the Northwest Power Act and Biological Opinions
could be met this year.

The Process Used by the Council Strategy Used to Meet the Target

The Council has developed what could best be called a cash- management approach to meet
Bonneville' s spending target. As discussed above, this approach was developed and prosecuted
within constraints and with rules that it cannot endorse beyond Fiscal Year 2003. The steps were:

Council and Bonneville staffs confirmed Bonneville' s October project-specific spending
forecasts for Fiscal Year 2003 in a number of ways, yielding alower spending
projection.

Project sponsors reviewed the revised Bonneville spending forecasts electronically, and
confirmed or recommended adjustments to their project spending targets. Council staff
made project specific adjustments, both up and down with an overall net reduction of the
revised Fiscal Year 2003 spending forecast.

The Council understood that Bonneville's decision to not implement land easements or
acquisitions (see your December 10, 2002 letter) would persist throughout the remainder
of Fiscal Year 2003. Bonneville' s Fiscal Y ear 2003 fish and wildlife expense program
spending projections included over $20 million in such projects. Eliminating the
spending projections for those projects yielded a lower overall Fiscal Year 2003
spending projection for the program.



After the expected expenditures were better honed, the Council observed that meeting the
financia half of the twin goals -- spending no more than $139 million in Fiscal Y ear 2003 — was
within striking distance. The Council staff, with the assistance of others, once again went to a
project-by-project review of the newly “trued up” list. The objective was to find efficiencies or
locate projects that were not clearly regional priorities established in provincial reviews. In
general, three categories of projects were identified during that exercise, as well as one specific
spending discrepancy that had been resolved as a matter of policy last year. The three project
categories that yielded reductions were:

Bonneville did not consistently apply its “no carry-over” rule. These inconsistencies
were eliminated. In doing this, the Council sought to keep the Fiscal Y ear 2003 funding
levels established in the provincia review intact. It is emphasized that the Council
continues to support all approved project tasks. The practical effect, however, in
uniformly applying Bonneville's “no carry-over rule’ is that some project work will
extend into an additional fiscal year beyond what was anticipated when the project was
developed. Unfinished Fiscal Y ear 2002 work cannot be caught up in Fiscal Y ear 2003
while also performing all anticipated Fiscal Year 2003 project tasks.

The Council staff found projects that were not reviewed by the independent science
panel and prioritized in the provincial review process. The Council recommends that
these projects not be funded. These projects are not within the regiona priorities
established by the provincial review. Funding these projects is consistent neither with
4(h)(10)(D) of the Act, nor the 2000 Fish and Wildlife Program. These projects have not
met scientific review and endorsement standards on par with those that went through
provincial reviews. Within this category are three projects, totaling $900,000 must be
added to Bonneville' sinternal overhead.

With regard to BiOp projects, the Council staff focused on those identified by NOAA
Fisheries and Bonneville as critical for the upcoming check-ins. While the Council and
region put an emphasis on BiOp implementation in the provincia reviews, this “critical-
for-check-in” standard is a higher standard than was employed during the provincia
reviews.

The specific discrepancy was.

Bonneville' s spending projections assumed that the implementation of the “water
brokerage program” (RPA 151) would be funded from the fish and wildlife expense
program. Thisisinconsistent with specific Council action taken last year. At the January
2002 Council meeting in Vancouver, the Council recommended that $2.5 million of
“Action Plan” funds made available by Bonneville's Power Business Line to address the
impacts of the 2001 power emergency on anadromous fish be protected in a placehol der
for the specific purpose of funding the water brokerage program which is required by the
2000 Biological Opinion. Bonneville has projected spending on this program to be
$700,000 for Fiscal Year 2003. This cost must be funded from another source.



After applying the rules and standards noted in the six bullet points above to the “trued up”
spending projections, the Council staff estimated that Fiscal Y ear 2003 spending for expense
projects to be approximately $114,614,422. The project-by project spending estimates are
provided in Table 1 attached. They are organized by province and this table shows the overall
Fiscal Year 2003 spending forecast.

When placeholders for funding subbasin planning, independent science functions, and addressing
“gaps’ for research, monitoring and evaluation required by the 2000 Biological Opinion and
Bonneville's overhead are added in, the total projects spending forecast for Fiscal Year 2003 is
$137, 364,422. Table 2 shows the placeholder categories and amounts and total anticipated
Fiscal Year 2003 spending projection.

As stated, this is a cash- management response to Bonneville' s request, and in no way should be
construed as a Council reprioritization. To make this approach successful, Bonneville is going to
have to follow actual project performance and its project and placeholder spending much more
closely than it ever has before. Bonneville must be able to report current project and program:
level spending twice a month beginning immediately. We see this as a necessary element in
managing the program accounting under the “accrual” accounting rules currently imposed. Also,
both Bonneville and the Council need to make provision for some minor project-level
adjustments to the spending projections in Table 1 once project sponsors have an opportunity to
review this guidance. We do ot anticipate adjustments that would cause our projections to
exceed $139 million. The Council and Bonneville staff should agree upon the means to gather,
consider and document these changes over the next few weeks. Something that follows the
approach of the quarterly review meetings that we had before these events overtook us should be
used.

Finally, our review of the fish and wildlife program for Fiscal Y ear 2003 costs has uncovered
issues in addition to those discussed previoudy that must be dealt with. First, we are
tremendously concerned about the Bonneville overhead cost increases. In Fiscal Year 2001
Bonneville's overhead costs for this program were $ 7.4 million. Bonneville insists that it
requires $12.1 million for its overhead costs in Fiscal Year 2003. Thisis an increase of 64%. It
is difficult to accept this rate of expansion, especially when these overhead costs compete with
on-the-ground fish and wildlife projects. We are also more convinced than ever that research,
monitoring, and evaluation initiatives are uncoordinated and expanding at an incredible pace.
There seems to be no willingness to approach this critical work in a more deliberate, rationale,
and cost-effective manner. The Council will be paying very close attention to this situation in its
pending mainstem/systemwide project recommendations. Thisis not a problem created entirely
by Bonneville. However, we are calling on Bonneville to break free of the forces that would
ignore and compound the problem, and work with us ona solution.



Fiscal Years 2004 through 2006

The Council cannot proceed to evaluate fish and wildlife expense program spending levels
without resolving the issues identified above. At this point, the Council stands by its earlier
statement to you that it is concerned that a reduction in Bonneville's spending commitment
below $139 million may jeopardize its ability to meet legal requirements under the Biological
Opinions and the Northwest Power Act. Critical Biological Opinion check-ins are imminent.
These are the funds that are necessary to implement many of the important projects and
programs that must be in place to succeed in those evaluations. The reductions precipitated by
Bonneville's immediate switch to its “accrual rules’ are going to have an impact on our fish and
wildlife restoration efforts. We are concerned that deeper and sustained cuts in the out- years
may have serious impacts that could retard the progress we have been making.

We also want to alert you that we are seeing building pressure from Bonneville's 2000
Biological Opinion for salmon. The charge to pour all funds possible into that plan is squeezing
out critical work for un-listed salmon, wildlife, and resident fish that must be accomplished
under the Northwest Power Act. Bonneville has coined the term “Integrated Program” to
describe a vision of a coordinated and balanced approach to its Endangered Species Act and
Northwest Power Act obligations. Bonneville needs to look more to the Council to make this
vision areality. The Council does not believe the current federal drift to a listed-salmon only
program is supported by sound science, sound public policy, or the law.

The Council offers this guidance with the utmost regard for the financial challenges you are
facing. We are also keenly aware of and deeply concerned with the burden that ratepayers are
shouldering now and how that burden will grow with another rate increase. It is precisely with
the ratepayers in mind that the Council insists upon accounting and managemert reforms. The
ratepayers deserve to know that their collected monies are being spent efficiently and for the
purposes for which they were collected. We aso recognize that this region continues to have one
of the most complex and important fish and wildlife restoration problems in the world. Our
guidance to you today is intended to balance many aspects of these urgent situations. While
many challenges remain, we trust that you will understand the Council’s effort and the
seriousness with which we undertook this review. We look forward to continuing to resolve
these issues with Bonneville.

Sincerely,

Judi Danielson
Chair

x:\j hww\budgetwrightletter203.doc



Table 1. Calculation of FY 2003 allocations and accruals per province (NPPC, February 20, 2003)

Calculated Target

Council Estimated

BPA Estimated

Council Estimated

BPA Estimated

Council Estimated
FY 2003 Total

BPA Estimated
FY2003 Total

Difference of
Council Estimate
Expense Accrual

FY2003 NPPC
Provincial Budget

Province g FY2003 Expense FY2003 Expense FY2003 Capital FY2003 Capital as approved
Bxpense Allocation | . a1s (02-19-03) | Accruals (01-17-08) | Accurals (02-19-03) | Accurals (01-17-03) | 6¢T1€d Budget (2- | Accrued Budget (1-|  and Calculated (Capital and
19-03) 17-03) Target Expense
- Expense)
Allocation
Blue Mountain $8,500,109 $8,110,193.00 $8,096,042.00 $413,000.00 $2,927,512.00 $8,523,193.00 $11,023,554.00 -$389,916.47 $11,075,062
Columbia Cascade $711,655 $536,764.00 $905,048.00 $4,019,064.00 $4,991,281.00 $4,555,828.00 $5,896,329.00 -$174,890.99 $4,161,625
Columbia Gorge $4,068,750 $4,381,183.00 $4,136,207.00 $1,021,438.00 $921,438.00 $5,402,621.00 $5,057,645.00 $312,433.00 $13,861,839
Columbia Plateau $31,736,250 $24,683,418.00 $28,327,632.00 $3,519,550.00 $4,054,100.00  $28,202,968.00 $32,381,732.00 -$7,052,832.00 $33,181,868
Intermountain $7,323,750 $10,704,993.00 $21,630,614.00 $62,268.00 $62,268.00 $10,767,261.00 $21,692,882.00 $3,381,243.00 $11,742,932
Lower Columbia/Estuary $5,231,250 $6,493,881.00 $9,674,468.00 $0.00 $0.00 $6,493,881.00 $9,674,468.00 $1,262,631.00 $8,976,828
Mainstem/Systemwide $32,433,750 $31,812,613.00 $38,602,366.00 $3,241,260.00 $2,148,662.00 $35,053,873.00 $40,751,028.00 -$621,137.00 $37,178,775
Middle Snake $1,976,250 $2,050,509.00 $1,530,112.00 $0.00 $0.00 $2,050,509.00 $1,530,112.00 $74,259.00 $2,318,517
Mountain Columbia $5,463,750 $6,989,817.00 $9,830,807.00 $0.00 $0.00 $6,989,817.00 $9,830,807.00 $1,526,067.00 $14,011,723
Mountain Snake $17,786,250 $18,097,248.00 $19,703,964.00 $1,702,085.00 $4,568,575.00  $19,799,333.00 $24,272,539.00 $310,998.00 $25,089,076
Upper Snake $1,018,800 $905,600.00 $4,651,332.00 $78,850.00 $78,850.00 $984,450.00 $4,730,182.00 -$113,200.00 $984,450
Totals $116,250,564 $114,766,219 $147,088,592.00 $14,057,515 $19,752,686.00 $128,823,734 $166,841,278 -$1,484,345 $162,582,695




Table 2. FY03 Accrual Budget Estimates By Project and Contract Report
(NPPC draft 2/20/03)

Previous BPA

10/1/02 - 9/30/03
Accrual Estimate

Master Account FY 2003 Council  Accrual Estimate 1- after Council Scrub  Staff Comment 1-6- Identifying criteria
Province Subbasin Project No. Contract Title Vendor Type Recommended* 17-03 2-19-03 03 and 2-19-03 1-19-03
1988-053-01 GRAND RONDE
SPRING CHINOOK SUPP. - MWH AMERICAS Dependent on Step
BLUE MOUNTAIN _|IMNAHA 198805301|PREDESIGN INC Capital $318,000.00) $1,980,000.00 $318,000.00|review,
1988-053-01 GRANDE
RONDE/IMNAHA ENDEMIC
SPRING CHINOOK SUPPL Dependent on Step
BLUE MOUNTAIN _|IMNAHA 198805301|PROG NEZ PERCE TRIBE [Capital $318,000.00) $768,000.00 $0.00|review
Dependent on Step
review, monies
1988-053-01 provided for coho and
REINTRODUCTION/SUPPLEM steelhead, no
ENTATION OF COHO additional money until
BLUE MOUNTAIN |[IMNAHA 198805301{SALMON NEZ PERCE TRIBE |Capital $318,000.00) $1,492.00 $0.00|review of Master Plan
Dependent on Step
review, monies
provided for coho and
1988-053-01 GRANDE steelhead, no
RONDE/IMNAHA STEELHEAD additional money until
BLUE MOUNTAIN _|IMNAHA 198805301|MASTER PLAN NEZ PERCE TRIBE [Capital $318,000.00) $111,178.00 $0.00|review of Master Plan
Dependent on Step
review, monies
provided for coho and
steelhead, no
1988-053-01 GRANDE MWH AMERICAS additional money until
BLUE MOUNTAIN |[IMNAHA 198805301{RONDE STEELHEAD INC Capital $318,000.00) $66,842.00 $0.00|review of Master Plan
1998-007-01 (Was in
198800702) GRANDE RONDE moved to capital,
ENDEMIC SPRING CHINOOK |MWH AMERICAS Bonneville agreed
BLUE MOUNTAIN |GRANDE RONDE | 199800701|ACCLIMATION SITE INC Expense $0.00 $10,000.00 $10,000.00{should be capital
1998-007-01 GRANDE RONDE moved to capital,
ENDEMIC SPRING CHINOOK- |MWH AMERICAS Bonneville agreed
BLUE MOUNTAIN |GRANDE RONDE 199800701|CONS-LOSTINE INC Expense $0.00 $85,000.00 $85,000.00|should be capital
Blue Mountain
Capital $2,927,512.00 $413,000.00
2000-067-00 ASOTIN CREEK
CHANNEL, ASOTIN COUNTY Projcet sponsors
FLOODPLAIN/RIPARIAN CONSERVATION comments hold to
BLUE MOUNTAIN |ASOTIN 199401805[{RESTORATION DISTRICT Expense $280,214.00) $82,837.00 $271,000.00|budget to 271000
1999-054-00 ASOTIN CREEK |ASOTIN COUNTY
INSTREAM PROJECT CONSERVATION
BLUE MOUNTAIN |ASOTIN 199401805|MONITORING DISTRICT Expense $280,214.00) $8,763.00 $0.00|valid
1997-080-00 ASOTIN CREEK |ASOTIN COUNTY
UPLAND SEDIMENTATION CONSERVATION
BLUE MOUNTAIN |ASOTIN 199401805(REDUCTION DISTRICT Expense $280,214.00) $6,657.00 $0.00|valid
2002-54-00 PROTECT &
RESTORE ASOTIN CREEK Hold to Council
BLUE MOUNTAIN |ASOTIN 200205400\ WATERSHED NEZ PERCE TRIBE |Expense $124,600.00 $124,600.00 $124,600.00|valid Recommendation
ASOTIN COUNTY
2000-047-00 GIS MAPPING - |CONSERVATION
BLUE MOUNTAIN |ASOTIN 199401805[ASOTIN CREEK WATERSHED [DISTRICT Expense $280,214.00) $1,108.00 $0.00|valid
1998-047-00 ASOTIN ASOTIN COUNTY
WATERSHED INFORMATION [CONSERVATION
BLUE MOUNTAIN |ASOTIN 199401805|& EDUCATION DISTRICT Expense $280,214.00) $8,213.00 $0.00|valid




Table 2. FY03 Accrual Budget Estimates By Project and Contract Report
(NPPC draft 2/20/03)

Previous BPA

10/1/02 - 9/30/03
Accrual Estimate

Master Account FY 2003 Council ~ Accrual Estimate 1- after Council Scrub  Staff Comment 1-6- Identifying criteria
Province Subbasin Project No. Contract Title Vendor Type Recommended* 17-03 2-19-03 03 and 2-19-03 1-19-03
2000-047-00 GIS MAPPING - |USDA FOREST
BLUE MOUNTAIN [ASOTIN 199401805|ASOTIN CREEK WATERSHED [SERVICE Expense $280,214.00 $4,062.00 $0.00|valid
2000-046-00 ASOTIN CREEK
ISCO WATER/MACRO INV USDA FOREST
BLUE MOUNTAIN |ASOTIN 199401805{SAMPLE SERVICE Expense $280,214.00) $4,973.00 $0.00|valid
ASOTIN COUNTY
1997-086-00 ASOTIN CONSERVATION
BLUE MOUNTAIN [ASOTIN 199401805|WATERSHED UPLAND BMP'S |DISTRICT Expense $280,214.00 $2,516.00 $0.00|valid
2002-050-00 COUSE AND TEN |ASOTIN COUNTY
MILE CREEKS SIX YEAR CONSERVATION
BLUE MOUNTAIN |ASOTIN 200205000[{DIRECT SEED PROGRAM DISTRICT Expense $241,000.00| $35,524.00 $35,524.00|valid
2002-050-00 ASOTIN
RIPARIAN BUFFER COUSE
BLUE MOUNTAIN [ASOTIN 200205000{AND TEN MILE CREEKS Expense $241,000.00] $167,476.00) $167,476.00|valid
1999-002-00 ASOTIN ASOTIN COUNTY
WATERSHED PROJECT CONSERVATION
BLUE MOUNTAIN |ASOTIN 199401805(IMPLEMENTATION DISTRICT Expense $280,214.00) $78,996.00 $0.00|valid
1999-060-00 ASOTIN
COUNTY CONSERVATION ASOTIN COUNTY
DISTRICT WATERSHED CONSERVATION
BLUE MOUNTAIN |ASOTIN 199401805{UPLAND DISTRICT Expense $280,214.00) $36,213.00 $0.00|valid
ASOTIN COUNTY
2000-054-00 ASOTIN CREEK |CONSERVATION
BLUE MOUNTAIN [ASOTIN 199401805|RIPARIAN FENCING DISTRICT Expense $280,214.00 $31,414.00 $0.00|valid
1999-060-00 ASOTIN COUNTY |ASOTIN COUNTY
SIX YEAR DIRECT SEED CONSERVATION
BLUE MOUNTAIN |ASOTIN 199401805({PROGRAM DISTRICT Expense $280,214.00) $53,150.00 $0.00|valid
ASOTIN COUNTY
2000-053-00 ASOTIN CREEK |CONSERVATION
BLUE MOUNTAIN [ASOTIN 199401805|RIPARIAN PLANTING DISTRICT Expense $280,214.00 $68,856.00 $0.00|valid
1999-052-00 ASOTIN CREEK |ASOTIN COUNTY
FIVE YEAR MINIMUM TILL CONSERVATION
BLUE MOUNTAIN |ASOTIN 199401805({PROGRAM DISTRICT Expense $280,214.00) $5,260.00 $0.00|valid
2002-050-00 COUSE AND TEN|ASOTIN COUNTY
MILE CREEKS RIPARIAN CONSERVATION
BLUE MOUNTAIN [ASOTIN 200205000|RESTORATION PROGRAM DISTRICT Expense $241,000.00] $38,000.00 $38,000.00|valid
Is this being
contracted? What
would be accruals?
WALLOWA CULVERT BPA pending. Sponsor
BLUE MOUNTAIN |GRANDE RONDE | 200207300|INVENTORY NPT Expense $176,404.00] $142,169.00] $119,420.00|says 199420 Sponsor Recommen
2000-021-00 or 1999-056-00
BLUE MOUNTAIN |GRANDE RONDE | 200002100(LADD MARSH ODFW Expense $374,500.00 $335,367.00) $335,367.00|valid
000-051-01 RESEARCH UNIVERSITY OF close out, complete
BLUE MOUNTAIN |GRANDE RONDE | 200005100{STREAM RESTORATION OREGON Expense $0.00 $4,732.00 $4,732.00| project, valid Fiscal Year
2000-064-00 CONSERVATION |WALLOWA SOIL &
RESERVE ENHANCEMENT WATER CONS
BLUE MOUNTAIN |GRANDE RONDE | 199202601|PROGRAM (CREP) INCEN DIST Expense $1,299,000.00 $12,144.00 $12,144.00|valid
1998-010-01 GRANDE RONDE
BASIN SPRING CHINOOK
BLUE MOUNTAIN |GRANDE RONDE 199801001{SALMON CAPTIVE ODFW Expense $699,921.00) $699,921.00 $699,921.00|valid
1999-073-00 GRANDE RONDE |WALLOWA SOIL &
BASIN TECHNICAL WATER CONS project sponsor says
BLUE MOUNTAIN |GRANDE RONDE | 199202601|ENGINEERING ASSISTANCE [DIST Expense $1,299,000.00) $74,400.00 $20,000.00{20000
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1996-083-00 MCINTYRE
ROAD/MCCOY CREEK valid, Sponsor says 28 |Hold to Council
BLUE MOUNTAIN |GRANDE RONDE | 199608300/CROSSING CTUIR Expense $195,000.00 $171,210.00] $195,000.00(K additional Recommendation
1999-064-00 ALPINE
MEADOWS - TROUT CREEK |WALLOWA VALLEY
BLUE MOUNTAIN |GRANDE RONDE | 199202601|RESTORATION GOLF ASSOC Expense $1,299,000.00 $9,343.00 $9,343.00|valid
1999-070-00 WALLOWA WALLOWA SOIL &
COUNTY GAUGING WATER CONS project sponsor says
BLUE MOUNTAIN |GRANDE RONDE | 199202601|STATIONS DIST Expense $1,299,000.00 $1,235.00 $23,573.00/23573
1999-081-00 EAST END ROAD
OBLITERATION AND USDA FOREST
BLUE MOUNTAIN |GRANDE RONDE 199202601{SEDIMENT REDUCTION SERVICE Expense $1,299,000.00 $1,860.00 $1,860.00|valid
1992-026-01, GRANDE
RONDE VALLEY STREAM project sponsor says
BLUE MOUNTAIN [GRANDE RONDE | 199202601|GAUGING UNION COUNTY Expense $1,299,000.00 $7,095.00 $18,920.00/18920
2001-19 LITTLE CATHERINE
AND LICK CREEK USDA FOREST
BLUE MOUNTAIN |GRANDE RONDE 199202601{RESTORATION SERVICE Expense $1,299,000.00 $4,222.00 $4,222.00|valid
1992-026-01 GRANDE
BLUE MOUNTAIN |GRANDE RONDE | 199202601|RONDE MODEL WATERSHED [UNION COUNTY Expense $1,299,000.00 $4,377.00 $4,377.00|valid
1998-007-04 GRANDE RONDE
BLUE MOUNTAIN |GRANDE RONDE 199800704|SUPPLEMENTAL PROGRAM |ODFW Expense $209,215.00) $206,048.00 $206,048.00|valid
1999-061-00 GRANDE UNION CO SOIL &
RONDE/UNION COUNTY WATER CONSERV
BLUE MOUNTAIN |GRANDE RONDE | 199202601{SWCD CHANNEL, RD. DIST Expense $1,299,000.00) $27,325.00 $27,325.00|valid
1984-025-00 JOSEPH CREEK,
GRANDE RONDE RIVER, valid, check billling
BLUE MOUNTAIN |GRANDE RONDE 198402500{OREGON ODFW Expense $361,265.00) $361,265.00 $361,265.00|status
1998-037-01 GRANDE RONDE
BLUE MOUNTAIN [GRANDE RONDE | 199202601|MAINSTEM ENHANCEMENT _|CTUIR Expense $1,299,000.00 $33,198.00 $33,198.00|valid
1999-058-00 UPPER GRANDE
RONDE & CATHERINE USDA FOREST
BLUE MOUNTAIN |GRANDE RONDE | 199202601|CREEK WATERSHED REST. |SERVICE Expense $1,299,000.00 $28,392.00 $28,392.00|valid
1997-078-00 CATHERINE UNION CO SOIL &
CREEK.CR WATER CONSERV
BLUE MOUNTAIN |GRANDE RONDE 199202601{IRRIGATION/STABILIZATION [DIST Expense $1,299,000.00 $24,176.00 $24,176.00|valid
1992-026-01 LOSTINE
RIVER/CARCASS
SUPPLEMENTATION &
BLUE MOUNTAIN |GRANDE RONDE 199202601{EVALUATION ODFW Expense $1,299,000.00 $28,740.00 $28,740.00|valid
1992-026-01 GRAND RONDE
MODEL WATERSHED UNION CO SOIL &
CHARTER DEVELOPMENT WATER CONSERV project sponsor says
BLUE MOUNTAIN |GRANDE RONDE | 199202601|PHAS DIST Expense $1,299,000.00) $28,859.00 $16,600.00[16600
1999-079-00 BEAVER CREEK |USDA FOREST
BLUE MOUNTAIN [GRANDE RONDE | 199202601|FISH PASSAGE SERVICE Expense $1,299,000.00) $29,679.00 $29,679.00|valid
WALLOWA SOIL &
1992-026-01 LOSTINE WATER CONS project sponsor says
BLUE MOUNTAIN |GRANDE RONDE | 199202601|WATERSHED ASSESSMENT [DIST Expense $1,299,000.00 $27,000.00 $10,464.00/10464
1998-007-02 GRANDE RONDE Hold to Council
BLUE MOUNTAIN |GRANDE RONDE 199800702[SUPPLEMENTATION - O&M  |[NEZ PERCE TRIBE |Expense $563,172.00 $326,635.00 $326,635.00|sponsor says 334036 |Recommendation
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1992-026-01 LITTLE SHEEP
CREEK LARGE WOOD WALLOWA SOIL &
PLACEMENT AND CULVERT |WATER CONS
BLUE MOUNTAIN |GRANDE RONDE | 199202601|REPLACEMENT DIST Expense $1,299,000.00 $21,450.00 $21,450.00|valid
1992-026-01 DARK CANYON |US DOI BUREAU
BLUE MOUNTAIN |GRANDE RONDE | 199202601|RIPARIAN EXCLOSURE OF LAND MGMT Expense $1,299,000.00 $5,050.00 $5,050.00|valid
1992-026-01 GRAND RONDE
MODEL WATERSHED
BLUE MOUNTAIN |GRANDE RONDE | 199202601|PROGRAM UNION COUNTY _ |Expense $1,299,000.00 $61,143.00 $61,143.00|valid
2000-069-00 GRANDE RONDE
R. BASIN - CULVERT USDA FOREST
BLUE MOUNTAIN |GRANDE RONDE | 199202601|REPLACEMENTS SERVICE Expense $1,299,000.00) $63,586.00 $0.00|project sponsor says 0
2000-059-00 MARR FLAT
ALLOTMENT & BIG SHEEP WALLOWA
BLUE MOUNTAIN |[GRANDE RONDE | 199202601|IMNAHA FISHERIES ENHA RESOURCES INC _|Expense $1,299,000.00) $63,590.00 $63,590.00|valid
1996-083-00 LONGLEY
BLUE MOUNTAIN [GRANDE RONDE | 199202601 MEADOWS RESTORATION  |CTUIR expense $1,299,000.00 $72,500.00 $72,500.00|valid
1992-26-1 LAGRANDE
RANGER DISTRICT FY2001 |USDA FOREST
BLUE MOUNTAIN |GRANDE RONDE [ 199202601|PROJECTS SERVICE Expense $1,299,000.00 $65,528.00 $65,528.00|valid
1992-026-01 WALLOWA WALLOWA SOIL &
COUNTY CREP WATER CONS project sponsor says
BLUE MOUNTAIN [GRANDE RONDE | 199202601|COORDINATOR DIST Expense $1,299,000.00 $19,641.00 $12,150.00[12150
1992-026-01 GROUSE CREEK|US DOI BUREAU
BLUE MOUNTAIN |GRANDE RONDE | 199202601|RESTORATION OF LAND MGMT Expense $1,299,000.00 $5,942.00 $5,942.00|valid
1999-071-00 HAGEDORN UNION CO SOIL &
ROAD RELOCATION/STREAM |WATER CONSERV
BLUE MOUNTAIN |GRANDE RONDE | 199202601|RESTORATION DIST Expense $1,299,000.00 $15,000.00 $15,000.00|valid
2000-063-00 MEADOW CREEK|
RIPARIAN PASTURE USDA FOREST
BLUE MOUNTAIN [GRANDE RONDE | 199202601|FENCING SERVICE Expense $1,299,000.00) $16,606.00 $16,606.00|valid
1999-044-00 WALLOWA WALLOWA SOIL &
COUNTY TECH WATER CONS
BLUE MOUNTAIN |GRANDE RONDE | 199202601|ENGINEERING ASSISTANCE |DIST Expense $1,299,000.00 $16,639.00 $16,639.00|valid
2000-060-00 BEAR GULCH WALLOWA
BLUE MOUNTAIN |GRANDE RONDE | 199202601|WATERSHED RESTORATION |RESOURCES INC |Expense $1,299,000.00 $18,464.00 $18,464.00|valid
1999-072-00 WILDCAT CREEK|WALLOWA project sponsor says
BLUE MOUNTAIN |[GRANDE RONDE | 199202601|CULVERT REPLACEMENT COUNTY Expense $1,299,000.00) $19,916.00 $8,685.00/8685
1992-26-1 WALLOWA VALLEY
RANGER DIST FY2001 USDA FOREST project sponsor says
BLUE MOUNTAIN |GRANDE RONDE [ 199202601|PROJECTS SERVICE Expense $1,299,000.00 $44,450.00 $94,953.00{94953
WALLOWA SOIL &
1999-077-00 WALLOWA WATER CONS project sponsor says
BLUE MOUNTAIN |GRANDE RONDE | 199202601{COUNTY DIRECT SEEDING _ [DIST Expense $1,299,000.00 $46,000.00 $19,778.00/19778
1992-026-01 UPPER GRANDE |UNION CO SOIL &
RONDE DIRECT SEED WATER CONSERV project sponsor says
BLUE MOUNTAIN |GRANDE RONDE [ 199202601|INCENTIVE PROGRAM DIST Expense $1,299,000.00 $48,000.00 $20,000.00{20000
1992-26-1 LA GRANDE
RANGER DIST FY 02 USDA FOREST project sponsor says
BLUE MOUNTAIN |GRANDE RONDE | 199202601|PROJECTS SERVICE Expense $1,299,000.00 $116,940.00] $59,255.00/59255
carryover isues, Hold
1996-80-00 NE OREGON to Council
BLUE MOUNTAIN |GRANDE RONDE | 199608000|WILDLIFE PROJECT NEZ PERCE TRIBE |Expense $414,100.00| $339,163.00 $414,100.00|recommended
1988-053-05 NE OREGON
OUTPLANTING FACILITIES
BLUE MOUNTAIN |[GRANDE RONDE | 198805305|MASTER PLAN - ODFW ODFW Expense $82,075.00 $60,000.00 $60,000.00|valid
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1992-026-04 GRANDE RONDE
CHINOOK SALMON EARLY
BLUE MOUNTAIN |GRANDE RONDE | 199202604|LIFE ODFW Expense $918,282.00 $871,712.00 $871,712.00|valid
1998-007-03 GRANDE
RONDE SUPPLEMENTATION
BLUE MOUNTAIN |GRANDE RONDE 199800703[M&E O&M CTUIR Expense $661,948.00) $640,181.00 $640,181.00|valid
Sponsor says 248183,
1998-7-2 M & E, GRANDE held to Council Hold to Council
BLUE MOUNTAIN |GRANDE RONDE 199800702|RONDE SUPPLEMENTATION [NEZ PERCE TRIBE |Expense $563,172.00 $208,973.00 $236,537.00|Recommended Recommendation
EASTERN
1992-026-01 GRANDE RONDE |OREGON project sponsor says
BLUE MOUNTAIN |GRANDE RONDE | 199202601|MODEL WATERSHED UNIVERSITY Expense $1,299,000.00 $145,000.00 $132,192.00{132192
1998-049-00 MCINTYRE RD
BLUE MOUNTAIN |GRANDE RONDE | 199202601|RELOCATION, PHASE 11-B  [UNION COUNTY Expense $1,299,000.00 $0.00 $0.00|project sponsor says 0
1992-026-01 GRANDE RONDE
MODEL WATERSHED USDA FOREST
BLUE MOUNTAIN |GRANDE RONDE 199202601|PROGRAM SERVICE Expense $1,299,000.00 $144,000.00 $144,000.00|valid
1998-10-6 CAPTIVE
BROODSTOCK ARTIFICIAL valid, sponsor Sponsor
BLUE MOUNTAIN |GRANDE RONDE | 199801006|PROPAGATION NEZ PERCE TRIBE |Expense $169,845.00 $154,727.00 $164,280.00|comments Recommendation
1997-015-01 IMNAHA RIVER
BLUE MOUNTAIN _|IMNAHA 199701501|SMOLT MONITORING NEZ PERCE TRIBE |Expense $254,590.00 $244,240.00 $241,570.00|sponsor say 241570
1997-009-00 EVALUATE
POTENTIAL MEANS OF
SNAKE HELLS REBUILDING STURGEON
BLUE MOUNTAIN |CANYON 199700900|POP. NEZ PERCE TRIBE [Expense $275,000.00 $229,657.00 $185,442.00[sponsor says 185442
1998-10-8 BIG CANYON FALL
SNAKE HELLS CHINOOK ACCLIMATION project sponsor says |Hold to Council
BLUE MOUNTAIN |CANYON 199801005|FACILITY NEZ PERCE TRIBE [Expense $705,643.00) $215,000.00 $259,000.00|266439 Recommendation
1998-010-07 CAPT JOHN
SNAKE HELLS RAPIDS FALL CHINOOK project sponsor says |Hold to Council
BLUE MOUNTAIN |CANYON 199801005|ACCLIMATION FACILITY NEZ PERCE TRIBE |Expense $705,643.00 $200,000.00 $218,351.00|218351 Recommendation
1998-10-5 PITTSBURGH
SNAKE HELLS LANDING FALL CHINOOK project sponsor says |Hold to Council
BLUE MOUNTAIN |CANYON 199801005|ACCLIMATION FACILITY NEZ PERCE TRIBE [Expense $705,643.00) $200,000.00 $228,055.00|228055 Recommendation
1998-010-04 M&E OF
SNAKE HELLS YEARLING SNAKE RIVER
BLUE MOUNTAIN |CANYON 199801004|FALL CHINOOK NEZ PERCE TRIBE |Expense $297,076.00 $286,524.00 $278,879.00|Sponsor says 278879
1998-010-03 HOLD-
SNAKE HELLS SPAWNING DIST OF FALL
BLUE MOUNTAIN |CANYON 199801003|CHINOOK SALMON USFWS Expense $130,900.00 $88,410.00 $88,410.00|valid
STEELHEAD STATUS
SYSTEMWIDE IMNAHA 200205600|MONITORING NPT Expense $125,000.00 $148,967.00) $0.00|Sponsor says 0
ASSESS SALMONIDS IN
SYSTEMWIDE ASOTIN 200205300|ASOTIN CREEK WATERSHED |WDFW Expense $228,600.00 $316,885.00 $192,750.00|Sponsor says 192750
Blue Mountain
Expense $8,561,894.00 $8,110,193.00)
Blue Mountain
Total $11,489,406.00 $8,523,193.00
Blue Mountain
Projects
recommended but
not included GRANDE RONDE | 199405400|Bull Trout Life History Genetics |ODFW Expense $388,764.00) $0.00
GRANDE RONDE 27023|Precious Lands Expansion NPT Land $1,400,000.00 $0.00|Land- capitalize
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Bull Trout Population
IMNAHA 27017|Assessment USFWS Expense $180,950.00 $0.00
PROPAGATE LOCAL
COLUMBIA OKANOGAN RIVER Dependent on step Sponsor
CASCADE 200399917|SUMMER/FALL CHINOOK Capital $393,500.00 $393,500.00] $140,000.00(review for out years Recommendation
PRIORITIZATION OF FISH
COLUMBIA PASSAGE & SCREENING
CASCADE 200399918|PROBLEMS Capital $277,436.00] $277,436.00) $277,436.00]
COLUMBIA HANAN-DETWILER PASSAGE
CASCADE 200399915|IMPROVEMENTS Capital $85,000.00 $85,000.00 $85,000.00
1996-034-01 METHOW
VALLEY IRRIGATION
COLUMBIA DISTRICT CONCEPTUAL IRZ CONSULTING,
CASCADE METHOW 199603401|WATER INC. Capital $0.00 $0.00 $0.00
1996-034-01 METHOW WASHINGTON
COLUMBIA VALLEY IRRIGATION DEPT OF
CASCADE METHOW 199603401|DISTRICT REHAB ECOLOGY Capital $0.00| $1,000,000.00 $1,000,000.00
Out years are
COLUMBIA 1999-075-00 SALMON CREEK dependent on Step
CASCADE OKANAGON 199604200|WATER LEASING COLVILLE TRIBES |Capital $365,819.00 $0.00 $0.00|Review
2002-001-00 ELLISFORDE
COLUMBIA SPRING CHINOOK
CASCADE OKANAGON 200200100|ACCLIMATION SITE COLVILLE TRIBES |Capital $0.00| $10,000.00 $10,000.00
1996-042-00 RESTORE AND Out years are
COLUMBIA ENHANCE ANADROMOUS dependent on Step
CASCADE OKANAGON 199604200|FISH IN SALMON CREEK COLVILLE TRIBES |Capital $365,819.00 $1,180,000.00 $365,819.00(Review
NATURAL
1996-042-00 RESTORE AND |RESOURCES Out years are
COLUMBIA ENHANCE ANADROMOUS CONSERVATION dependent on Step
CASCADE OKANAGON 199604200|FISH IN SALMON CREEK SERVICE Capital $365,819.00 $113,484.00) $0.00|Review
1996-040-00 COHO
RESTORATION MID- CROSSING
COLUMBIA UPPER MID- COLUMBIA RIVER BORDERS
CASCADE COLUMBIA 199604000|TRIBUTARIES COMMUNICATIONS|Capital $2,140,809.00 $25,000.00 $0.00
COLUMBIA
CASCADE WENATCHEE 199604000| Xerces Society Benthic Study |[XERCES SOCIETY |Capital $2,140,809.00 $16,792.00 $0.00
1996-040-00 COHO
RESTORATION MID-
COLUMBIA COLUMBIA RIVER
CASCADE WENATCHEE 199604000|TRIBUTARIES -YIN USFWS Capital $2,140,809.00 $191,369.00) $0.00
1996-040-00 COHO REARING
COLUMBIA AT LEVENWORTH NAT'L FISH
CASCADE WENATCHEE 199604000|HATCHERY CPLX. USFWS Capital $2,140,809.00 $324,999.00 $0.00
COLUMBIA CRAVEN
CASCADE METHOW 199603401 Methow Valley CONSULTING Expense $0.00 $35,340.00 $0.00|capital Capital
1996-040-00 COHO
RESTORATION MID-
COLUMBIA COLUMBIA RIVER
CASCADE WENATCHEE 199604000|TRIBUTARIES WDFW Capital $2,140,809.00 $0.00 $0.00
COLUMBIA 1996-040-00 MID-COLUMBIA
CASCADE WENATCHEE 199604000{COHO RESTORATION ODFW Capital $2,140,809.00 $23,777.00 $0.00
1996-040-00 COHO
RESTORATION TO MID-
COLUMBIA COLUMBIA RIVER Sponsor Comments  [Hold to Council
CASCADE WENATCHEE 199604000/ TRIBUTARIES YAKAMA NATION _ [Capital $2,140,809.00 $1,349,924.00 $2,140,809.00[says 2123009 Recommendation
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Columbia
Cascade Capital $5,026,621.00 $4,019,064.00
COLUMBIA OKANOGAN BASIN NATURAL valid, sponsor Sponsor
CASCADE 200399916|PRODUCTION M&E Expense $480,152.00 $480,152.00) $220,000.00{comment Recommendation
1998-025-00 EARLY WINTERS |PACIFIC
COLUMBIA CREEK HABITAT WATERSHED
CASCADE METHOW 199802500|RESTORATION INSTITUTE Expense $0.00| $4,400.00 $0.00|close out, deobligate
1998-035-01 WATERSHED
COLUMBIA SCALE RESP OF HAB TO UNIVERSITY OF
CASCADE METHOW 199803500{ABANDONED MINE WASTE |WASHINGTON Expense $0.00 $28,000.00 $0.00|close out, deobligate
1998-029-00 GOAT CREEK IN-
COLUMBIA STREAM RESTORATION FOR |N CTRL WASH RES
CASCADE METHOW 199802900|SALMONID CONSV & DEV Expense $0.00| $20,079.00 $0.00|close out, deobligate
1996-042-00 RESTORE AND
COLUMBIA ENHANCE ANADROMOUS WASHINGTON
CASCADE OKANAGON 199604200[FISH IN SALMON CREEK WATER TRUST Expense $365,819.00) $135,000.00 $135,000.00|valid
2000-013-00 EVALUATE AN
EXPERIMENTAL RE-
COLUMBIA INTRODUCTION TO valid, within year
CASCADE OKANAGON 200001300|SOCKEYE COLVILLE TRIBES [Expense $18,096.00 $67,000.00 $67,769.00|allocation of 49700
COLUMBIA 1996-094-01 SCOTCH CREEK Washington Wildlife
CASCADE OKANAGON 199609401|WILDLIFE AREA WDFW Expense $279,715.00) $0.00 $0.00|Agreement
2000-001-00 IMPROVEMENT
COLUMBIA OF ANADROMOUS FISH &
CASCADE OKANAGON 200000100|PASSAGE IN OMAK CK COLVILLE TRIBES |Expense $121,098.00) $113,995.00 $113,995.00|valid
2000-002-00 REMOVE CHELAN COUNTY
COLUMBIA BARRIERS/RESTORE CONSERVATION
CASCADE WENATCHEE 200000200[INSTREAM HABITAT DISTRICT Expense $0.00 $21,082.00 $0.00|close out, deobligate
Columbia
Cascade Expense $869,708.00) $536,764.00
Columbia Cascade
Total $5,896,329.00 $4,555,828.00
1988-053-14 HOOD RIVER STEVE CRAMER & Dependent upon Step
COLUMBIA GORGE[HOOD 198805307|PROGRAM REVIEW ASSOC. Capital $3,119,722.00 $300,000.00 $300,000.00(review for out years
1995-068-00 PRELIMINARY
DESIGN FOR PASSAGE & Dependent upon Step
COLUMBIA GORGE [KLICKITAT 198811525[HABITAT IMPROVEMENT YAKAMA NATION [Capital $5,629,000.00 $153,245.00 $153,245.00|review for out years
1988-053-12 HOOD RIVER
STEELHEAD GENETICS OREGON STATE close or capitalize,
COLUMBIA GORGE [HOOD 198805307|STUDY UNIVERSITY Expense $3,119,722.00 $100,000.00 $100,000.00{was not part of review [Capital
1995-063-35
YAKIMA/KLICKITAT PROJECT
COLUMBIA GORGE [KLICKITAT 199506335(- M&E YAKAMA NATION |Capital $545,773.00) $468,193.00 $468,193.00)
Columbia Gorge
Capital $1,021,438.00 $1,021,438.00
2001-025-00 SALMONID US DOI
BIG WHITE PRODUCTION IN RESTORED |GEOLOGICAL Hold to Council
COLUMBIA GORGE [SALMON 200102500|RATTLESNAKE CREEK SURVEY Expense $252,884.00 $114,764.00 $185,160.00|valid Recommendation
2001-025-00 SALMONID UNDERWOOD
BIG WHITE PRODUCTION IN RESTORED |CONSERVATION Hold to Council
COLUMBIA GORGE [SALMON 200102500|RATTLESNAKE CREEK DIST Expense $252,884.00 $47,775.00 $47,775.00|valid Recommendation
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Province Subbasin Project No. Contract Title Vendor Type Recommended* 17-03 2-19-03 03 and 2-19-03 1-19-03
2001-025-00 SALMONID
BIG WHITE PRODUCTION IN RESTORED Hold to Council
COLUMBIA GORGE [SALMON 200102500{RATTLESNAKE CREEK YAKAMA NATION |Expense $252,884.00) $19,949.00 $19,949.00|valid Recommendation
Accrual estimate
appears low based
2001-027-00 WESTERN POND upon delayed
COLUMBIA TURTLE RECOVERY IN THE implementation, Hold to Council
COLUMBIA GORGE [GORGE 200102700{COLUMBIA R. GORGE WDFW Expense $89,600.00 $89,600.00 $89,600.00[sponsor wanted 131K [Recommendation
Had provided one year
of funding for $39770
for search, did a within
2001-026-00 (2001-007-00) year allocation for
EVALUATE COASTAL US DOl FY03 and 240926 for
COLUMBIA CUTTHROAT IN COLUMBIA  |GEOLOGICAL FY02, July 30, 2002
COLUMBIA GORGE [GORGE 200102600|RIVER SURVEY Expense $253,038.00 $0.00 $0.00|BPA letter
Had provided one year
of funding for $39770
for search, did a within
year allocation for
2001-026-00 EVAL. COASTAL FYO03 and 240926 for
COLUMBIA CUTTHROAT IN COLUMBIA R. FY02, July 30, 2002
COLUMBIA GORGE [GORGE 200102600|- WDFW WDFW Expense $253,038.00 $0.00 $0.00|BPA letter
2001-022-00 15 MILE CREEK |WYEAST
FIFTEENMILE ORCHARD PESTICIDE RESOURCE
COLUMBIA GORGE [CREEK 200102200|POLLUTION RISK STUDY CONSER Expense $168,410.00 $160,000.00 $160,000.00|valid
2001-023-00 15 MILE CREEK
FIFTEENMILE SUBBASIN WATER RIGHTS |OREGON WATER Move project to Water
COLUMBIA GORGE |CREEK 200102300|AQUISITION TRUST Expense $54,225.00 $41,775.00 $0.00|rights acquisition
FIFTEENMILE 2001-021-00 FIFTEEN MILE |WASCO COUNTY
COLUMBIA GORGE |CREEK 200102100{CREEK RIPARIAN BUFFERS [SOIL & WATER Expense $77,884.00 $77,884.00 $77,884.00|valid
1993-040-00, FIFTEENMILE
FIFTEENMILE CREEK HABITAT valid, sponsor says Sponsor
COLUMBIA GORGE [CREEK 199304000|RESTORATION PROJECT ODFW Expense $226,702.00 $189,600.00 $220,000.00{220K Recommendation
1993-040-01 15-MILE CREEK
FIFTEENMILE STEELHEAD SMOLT close out, eliminate
COLUMBIA GORGE |CREEK 199304001{PRODUCTION ODFW Expense $0.00| $0.00 $0.00|project
2001-020-00 FIFTEEN MILE
FIFTEENMILE CREEK RIPARIAN
COLUMBIA GORGE [CREEK 200102000|FENCING/STREAM SURVEY |ODFW Expense $162,579.00 $150,000.00 $150,000.00|valid
Accrual estimate
appears low based
upon sponsor
comments, sponsor
says 452000 is
needed, added in
1988-053-04 HOOD RIVER 100K, says project
PRODUCTION PROGRAM - Sponsor now says Sponsor
COLUMBIA GORGE [HOOD 198805304/ ODFW ODFW Expense $452,000.00 $350,000.00] $400,962.00/400,962 Recommendation
Sponsor recommends
1988-053-03 HOOD RIVER CONFEDERATED lower number,
PRODUCTION PROGRAM -  [TRIBES OF WARM $509,622, now Sponsor
COLUMBIA GORGE [HOOD 198805303|CTWSRO SPRINGS Expense $560,000.00 $520,000.00] $494,122.00|494,122 Recommendation
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Our recommended
budget is $604,472,
1988-053-08 HOOD RIVER budget accrual seems
POWERDALE/OAK SPRINGS low based on sponsor |Hold to Council
COLUMBIA GORGE [HOOD 198805307|0&M ODFW Expense $3,119,722.00 $265,000.00 $302,236.00|comments Recommendation
CONFEDERATED
1998-021-00 HOOD RIVER TRIBES OF WARM East Fork Capital Hold to Council
COLUMBIA GORGE [HOOD 199802100|FISH HABITAT - CTWSRO SPRINGS Expense $700,000.00 $700,000.00 $700,000.00|portion? No carryover |Recommendation
Our recommended
budget is $604,472,
CONFEDERATED budget accrual seems
1988-053-07 PARKDALE FISH |TRIBES OF WARM low based on sponsor |Hold to Council
COLUMBIA GORGE [HOOD 198805307|FACILITY O&M SPRINGS Expense $3,119,722.00 $280,000.00 $302,236.00|comments Recommendation
1999-024-00 BULL TROUT
ASSESSMENTS IN THE
COLUMBIA GORGE [KLICKITAT 199902400{COLUMBIA RIVER GORGE WDFW Expense $159,000.00) $159,000.00 $159,000.00|valid
Accrual appears low,
hold to Council
recommendation,
1997-056-00 LOWER check progress of
KLICKITAT RIVER RIPARIAN work, added back in  |Hold to Council
COLUMBIA GORGE [KLICKITAT 199705600{& IN-CHANNEL HABITAT YAKAMA NATION |Expense $397,414.00) $298,060.00 $397,414.00|100K Recommendation
close out,project tasks
2000-010-00 KLICKITAT should be completed,
RIVER SUBBASIN why delays in Hold to Council
COLUMBIA GORGE [KLICKITAT 200001000 WATERSHED ASSESSMENT |YAKAMA NATION [Expense $0.00 $0.00 $0.00[implementation? Recommendation
US DOI Sponsor comments
1998-019-01 WIND RIVER GEOLOGICAL say budget low,
COLUMBIA GORGE |[WIND 199801900|WATERSHED SURVEY Expense $659,452.00) $188,001.00 $207,000.00]increased by 10%
1998-19-3 WIND RIVER USDA FOREST
COLUMBIA GORGE |WIND 199801900|WATERSHED SERVICE Expense $659,452.00) $220,434.00 $220,434.00|valid
1998-019-00 WIND RIVER Sponsor
COLUMBIA GORGE [WIND 199801900|WATERSHED - WDFW WDFW Expense $659,452.00 $96,646.00 $125,692.00|valid Recommendation
UNDERWOOD
1998-019-00 WIND RIVER CONSERVATION
COLUMBIA GORGE [WIND 199801900|WATERSHED DIST Expense $659,452.00) $67,719.00 $67,719.00|valid
Hold to Council
recommended budget,
1988-053-06 HOOD RIVER PORTLAND ensure that project is
COLUMBIA PRODUCTION PROGRAM: GENERAL split between the
PLATEAU DESCHUTES 198805306|HATCHERY O&M ELECTRIC Expense $54,000.00 $0.00 $54,000.00|provinces.
Columbia Gorge
Expense $4,036,207.00 $4,381,183.00)
Columbia Gorge
Total $5,057,645.00 $5,402,621.00
1993-066-00 1996 NE
COLUMBIA OREGON PUMPING Sponsor
PLATEAU JOHN DAY 199306600|SCREENING ODFW Capital $680,696.00 $660,000.00 $638,867.00 Recommendation
1998-018-00 INSTALL CONFEDERATED
COLUMBIA IRRIGATION DITCH TRIBES OF WARM
PLATEAU JOHN DAY 199801800[DIVERSIONS SPRINGS Capital $462,248.00) $357,410.00 $357,410.00)
Moved from Mainstem,
WESTLAND RAMOS WESTLAND had within year
PASSAGE HABITAT IRRIGATION allocation for FY02
SYSTEMWIDE UMATILLA 200205700[RESTORATION DISTRICT Capital $0.00 $142,100.00 $142,100.00/203000
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2001-039-00 WALLA WALLA  |WALLA WALLA
BASIN SCREENING COUNTY
COLUMBIA PREVIOUSLY UNDER 1996- [CONSERVATION
PLATEAU WALLA WALLA 200103900{011-00 DISTRICT Capital $481,118.00) $276,526.00 $276,526.00)
2000-038-00 SPRING
CHINOOK
COLUMBIA SUPPLEMENTATION- Hold to Council
PLATEAU WALLA WALLA 200003800[HATCHERY MASTER PLAN CTUIR Capital $0.00 $0.00 $0.00 Recommendation
COLUMBIA 2002-020-00 HUNTSVILLE Hold to Council
PLATEAU WALLA WALLA 200202000|MILL FISH SCREEN WDFW Capital $120,000.00| $120,000.00 $120,000.00| Recommendation
1996-011-00 O & M FOR GARDENA FARMS Hold to Council
COLUMBIA BURLINGAME SCREENS & IRRIGATION recommended, accrual
PLATEAU WALLA WALLA 199601100{LADDER DISTRICT #13 Capital $481,118.00| $69,456.00 $0.00|estimate is $631717.
Hold to Council
COLUMBIA 1996-011-00 WALLA WALLA recommended, accrual
PLATEAU WALLA WALLA 199601100[{SCREENS EVALUATIONS US DOE RICHLAND |Capital $481,118.00) $24,888.00 $0.00|estimate is $631717.
Hold to Council
COLUMBIA 1996-011-00 MILTON DITCH  |MWH AMERICAS recommended, accrual
PLATEAU WALLA WALLA 199601100{CONSOLIDATION INC Capital $481,118.00) $0.00 $0.00|estimate is $631717.
1996-011-02 GARDEN Hold to Council
COLUMBIA CITY/LOWDEN 2 FISH MWH AMERICAS recommended, accrual
PLATEAU WALLA WALLA 199601100[PASSAGE FACILITY INC Capital $481,118.00) $75,466.00 $0.00|estimate is $631717.
Hold to Council
COLUMBIA 1996-011-00 GARDEN CITY |MWH AMERICAS recommended, accrual
PLATEAU WALLA WALLA 199601100{CONSTRUCTION INC Capital $481,118.00| $461,907.00 $481,118.00|estimate is $631717.
Project not reviewed in
provincial review, no
need for accrual,
COLUMBIA 1988-115-25 INTERPRETIVE project burdening
PLATEAU YAKIMA 198811525|SIGNS PRODUCTION IZONE Capital $0.00 $12,189.00 $0.00{current work
Project not reviewed in
provincial review, no
need for accrual,
COLUMBIA 1988-115-25 CLE ELUM SHELDON & project burdening
PLATEAU YAKIMA 198811525|(YAKIMA) HATCHERY ASSOCIATES INC |Capital $0.00 $284,445.00 $4,500.00|current work
Project not reviewed in
provincial review, no
need for accrual,
COLUMBIA 1988-115-25 YKFP DESIGN MWH AMERICAS project burdening
PLATEAU YAKIMA 198811525|AND CONSTRUCTION INC Capital $0.00 $162,284.00 $0.00{current work
COLUMBIA 1985-062-00 YAKIMA SCREEN
PLATEAU YAKIMA 198506200|EVALUATION US DOE RICHLAND |Capital $106,915.00) $103,400.00 $103,400.00|
1991-057-00 YAKIMA BASIN
COLUMBIA FISH SCREEN FABRICATION
PLATEAU YAKIMA 199105700{PHASE I WDFW Capital $20,000.00 $159,889.00 $159,889.00)
COLUMBIA 2002-002-00 BIG CREEK Sponsor
PLATEAU YAKIMA 200202200|PASSAGE AND SCREENING |WDFW Capital $30,000.00 $175,280.00 $125,000.00) Recommendation
COLUMBIA SOUTH NACHES FISH
PLATEAU YAKIMA 199107500{SCREENS Capital $500,000.00 $61,740.00 $61,740.00
COLUMBIA 1988-115-25 YKFP DESIGN & |DON WILTON
PLATEAU YAKIMA 198811525[CONSTRUCTION SURVEYING Capital $0.00 $0.00 $0.00
COLUMBIA 1991-075-03 YAKIMA FISH US DOI BUREAU
PLATEAU YAKIMA 199107500/ SCREENS OF RECLAMATION |Capital $500,000.00 $500,000.00 $500,000.00
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Project not reviewed in
provincial review, no
1988-115-25 INTERPRETIVE need for accrual,
COLUMBIA PANELS FOR CHE ELUM project burdening
PLATEAU YAKIMA 198811525|HATCHERY NOEL DESIGN Capital $0.00 $32,094.00 $0.00|current work
COLUMBIA NACHES RIVER WATER
PLATEAU YAKIMA 200205201|INTAKE SCREEN PHASE 2 Capital $324,000.00] $324,000.00] $324,000.00]
Columbia Plateau
Capital $4,003,074.00 $3,294,550.00)
COLUMBIA 1995-028-00 MOSES LAKE
PLATEAU CRAB CREEK 199502800|FISHERY REHAB WDFW Expense $222,702.00] $222,000.00] $222,000.00|valid
1991-061-00 SWANSON LAKE
COLUMBIA SHARP-TAILED GROUSE Wash Wildlife
PLATEAU CRAB CREEK 199106100|MGMT. ACTIVITIES WDFW Expense $273,618.00 $0.00 $0.00|agreement
Not reveiwed or
recommended, should
not go forward. Close
contract. Get money
COLUMBIA 1999-006-00 BAKEOVEN WASCO COUNTY returned to program.
PLATEAU DESCHUTES 199900600|RIPARIAN ASSESSMENT SOIL & WATER Expense $0.00 $177,374.00) $0.00{177374 reduced. Policy
CONFEDERATED valid, look at sponsor
COLUMBIA 1994-054-00 BULL TROUT TRIBES OF WARM comments for correct
PLATEAU DESCHUTES 199405400[LIFE HISTORY, GENETICS SPRINGS Expense $489,174.00) $137,000.00 $137,000.00|dollar figures
Hold to Council
recommended budget,
ensure that project is
split between the
provinces. Project
1988-053-06 HOOD RIVER PORTLAND sponsor says total
COLUMBIA PRODUCTION PROGRAM: GENERAL accrual should be
PLATEAU DESCHUTES 198805306|HATCHERY O&M ELECTRIC Expense $150,000.00 $163,000.00] $140,000.00|194K
2002-016-00 LAMPREY
SPECIES COMP/LARVAL CONFEDERATED
COLUMBIA DISTRIBUTION/ADULT TRIBES OF WARM
PLATEAU DESCHUTES 200201600|ABUND SPRINGS Expense $107,971.00] $116,706.00) $116,706.00|valid
1994-054-00 BULL TROUT valid, look at sponsor
COLUMBIA LIFE HISTORY, GENETIC, comments for correct
PLATEAU DESCHUTES 199405400{HABITAT ODFW Expense $489,174.00) $351,000.00 $351,000.00|dollar figures
COLUMBIA 1994-042-00 TROUT CREEK
PLATEAU DESCHUTES 199404200{HABITAT RESTORATION ODFW Expense $371,044.00) $371,044.00 $371,044.00|valid
COLUMBIA 2002-019-00 WASCO WASCO COUNTY
PLATEAU DESCHUTES 200201900[{RIPARIAN BUFFERS SOIL & WATER Expense $67,218.00 $67,218.00 $67,218.00|valid
JEFFERSON CTY
COLUMBIA 1998-028-00 TROUT CREEK |SOIL & WATER Hold to Council
PLATEAU DESCHUTES 199802800|WATERSHED IMPROVEMENT |CONSV DIST Expense $126,266.00 $126,266.00) $126,266.00|valid Recommendation
COLUMBIA Columbia Plateau Water Rights |OREGON WATER funded from water
PLATEAU JOHN DAY 199900800| Acquisition TRUST Expense $0.00 $100,000.00 $0.00|rights placeholder
MONUMENT SOIL
COLUMBIA 1998-017-00 GRAVEL PUSH- |& WATR CONSV
PLATEAU JOHN DAY 199801700{UP DAM REMOVAL DIST Expense $101,675.00) $101,675.00 $101,675.00|valid
1997-034-00 MONITORING
COLUMBIA FINE SEDIMENT-GRANDE Should project be
PLATEAU JOHN DAY 199703400{RONDE/JOHN DAY RIVER CRITFC Expense $42,216.00 $19,968.00 $19,968.00|closed out?
2000-031-00 N. FORK JOHN Project could need
COLUMBIA DAY RIVER ANDROMOUS more money than
PLATEAU JOHN DAY 200003100{FISH HAB ENHANCEMENT CTUIR Expense $236,501.00) $180,399.00 $228,000.00]accrual of 180K
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valid, but check
carryover for 02
2002-033-00 JOHN DAY CONFEDERATED accrual due to delayed
COLUMBIA SALMONID MONITORING TRIBES OF WARM start, budget reflects
PLATEAU JOHN DAY 200203300|PROGRAM SPRINGS Expense $59,150.00 $164,133.00| $164,133.00first year budget
WHEELER CO SOIL
COLUMBIA 2002-034-00 WHEELER & WATER CONSER
PLATEAU JOHN DAY 200203400|COUNTY RIPARIAN BUFFERS |DIST Expense $77,337.00 $38,668.00 $77,337.00/added 40K
GILLIAM CO SOIL &
COLUMBIA 2002-035-00 GILLIAM WATER CONSER
PLATEAU JOHN DAY 200203500{COUNTY RIPARIAN BUFFERS|DIST Expense $77,337.00 $77,337.00 $77,337.00|valid
1999-010-00 PINE HOLLOW  |SHERMAN SOIL &
COLUMBIA WATERSHED WATER CONSV
PLATEAU JOHN DAY 199901000|ENHANCEMENT DIST Expense $22,727.00 $22,727.00 $22,727.00|valid
1984-021-00 MAINSTEM,
COLUMBIA MIDDLE FORK, JOHN DAY
PLATEAU JOHN DAY 198402100[RIVERS, OREGON ODFW Expense $463,747.00) $355,423.00 $355,423.00|valid
CONFEDERATED
COLUMBIA TRIBES OF WARM
PLATEAU JOHN DAY 200104100|Forrest Ranch O&M SPRINGS Expense $155,715.00 $155,715.00) $155,715.00|valid
CONFEDERATED
COLUMBIA TRIBES OF WARM Hold to Council Hold to Council
PLATEAU JOHN DAY 200104000|Wagner Ranch O&M SPRINGS Expense $35,000.00 $75,000.00 $35,000.00recommendation Recommendation
CONFEDERATED
COLUMBIA 1998-022-00 PINE CREEK TRIBES OF WARM Hold to Council
PLATEAU JOHN DAY 199802200|RANCH SPRINGS Expense $117,719.00 $117,250.00] $117,250.00|valid Recommendation
2002-015-00 WATERSHED SHERMAN SOIL &
COLUMBIA COUNCIL IN SHERMAN WATER CONSV
PLATEAU JOHN DAY 200201500{COUNTY DIST Expense $65,770.00 $65,770.00 $65,770.00|valid
2002-017-00 REGIONAL OREGON DEPT OF
COLUMBIA STREAM CONDITIONS & ENVIRONMENTAL
PLATEAU JOHN DAY 200201700|STRESSOR EVALUATION QUALITY Expense $79,999.00 $80,000.00 $80,000.00|valid
consult with project
sponsor on corect
1998-016-00 accrual, approved
COLUMBIA ESCAPEMENT/PRODUCTIVIT 1,059,000, check with |Sponsor
PLATEAU JOHN DAY 199801600|Y OF SPRING CHINOOK ODFW Expense $1,059,648.00 $1,059,648.00 $400,000.00|BPA Recommendation
2000-015-00 OXBOW RANCH |CONFEDERATED
COLUMBIA MIDDLE FORK JOHN DAY TRIBES OF WARM Hold to Council
PLATEAU JOHN DAY 200001500|RIVER SPRINGS Expense $110,715.00 $200,000.00] $110,715.00{recommendation
COLUMBIA LOWER MID- OWEB WATERSHED review Council
PLATEAU COLUMBIA 200202800|ASSESSMENTS Expense $89,725.00 $0.00 $0.00|recommendation
ADVANCED
COLUMBIA LOWER MID- 1991-029-00 SENSING RADIO{TELEMETRY
PLATEAU COLUMBIA 199102900[TELEMETRY TRANSMITTERS [SYSTEMS INC Expense $610,375.00) $12,000.00 $12,000.00|valid
EVALUATE JUVENILE FALL
CHINOOK
COLUMBIA LOWER MID- STRANDING/HANFORD
PLATEAU COLUMBIA 199701400[REACH Expense $18,000.00 $0.00 $0.00|close out, project done
1991-029-00 EFFECTS OF
COLUMBIA LOWER MID- AUGMENTATION/MIGRATOR [LOTEK
PLATEAU COLUMBIA 199102900|Y BEHAVIOR/SURVIVAL ENGINEERING INC |Expense $610,375.00 $22,795.00 $22,795.00|valid
1991-029-00 IDENTIFY THE |US DOI
COLUMBIA LOWER MID- SPAWNING, REARING & GEOLOGICAL
PLATEAU COLUMBIA 199102900{MIGRATORY REQUIRE. SURVEY Expense $610,375.00) $317,395.00 $317,395.00|valid
COLUMBIA LOWER MID- 1994-044-00 SAGEBRUSH Wash. wildlife
PLATEAU COLUMBIA 199404400|FLAT WILDLIFE MITIGATION |WDFW Expense $249,363.00) $0.00 $0.00|agreement
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1994-069-00 CONCEPTUAL
COLUMBIA LOWER MID- SPAWNING HABITAT MODEL
PLATEAU COLUMBIA 199406900/ TO AID IN ESA RECOV US DOE RICHLAND |Expense $240,560.00) $240,560.00 $240,560.00|valid
1991-029-00 POST-RELESE
COLUMBIA LOWER MID- ATTRIBUTES & SURVIVAL OF
PLATEAU COLUMBIA 199102900|HATCHERY & NATUR USFWS Expense $610,375.00 $213,631.00 $213,631.00|valid
BPA decision to fund
2002-006-00 BULL TROUT for Bl-op, should be
COLUMBIA MOVEMENTS: TUCANNON & held to FY02 level of
PLATEAU LOWER SNAKE 200200600|LOWER SNAKE RIVERS USFWS Expense $0.00 $183,000.00 $82,000.00{82K Policy
US DOI BPA decision to fund
COLUMBIA 2002-032-00 PASSAGE OF GEOLOGICAL for Bl-op, should be
PLATEAU LOWER SNAKE 200203200]JUVENILE FALL CHINOOK SURVEY Expense $0.00 $155,790.00 $176,000.00|total of 176000 Policy
2002-032-00 INVESTIGATING BPA decision to fund
COLUMBIA PASSAGE OF ESA-LISTED for Bl-op, should be
PLATEAU LOWER SNAKE 200203200|JUVENILE CSALMON USFWS Expense $0.00 $38,648.00 $0.00|total of 176000 Policy
BPA decision to fund
2002-006-00 BULL TROUT for Bl-op, should be
COLUMBIA MOVEMENTS: TUCANNON & held to FY02 level of
PLATEAU LOWER SNAKE 200200600|LOWER SNAKE RIVERS WDFW Expense $0.00 $39,010.00 $0.00[82K Policy
Not recommended by
COUNCIL, BPA
funded for Bi-op,
2002-027-00 LOWER SNAKE project should be
COLUMBIA HYDRODYNAMICS AND closed or funded from
PLATEAU LOWER SNAKE 200202700|WATER QUALITY US DOE RICHLAND [Expense $0.00 $220,392.00 $220,392.00|overhead Policy
2002-032-00 PASSAGE BPA decision to fund
COLUMBIA JUVENILE FALL CHINOOK AT for Bl-op, should be
PLATEAU LOWER SNAKE 200203200|LOWER GRANITE DAM WDFW Expense $0.00 $37,550.00 $0.00|total of 176000
1994-018-06 IMPLEMENT COLUMBIA
COLUMBIA TUCANNON RIVER MODEL CONSERVATION Sponsor says accrual (Sponsor
PLATEAU TUCANNON 199401806|WATERSHED DISTRICT Expense $304,247.00 $239,000.00 $304,000.00[should be 280K Recommendation
1999-021-00 PATAHA POMEROQY SOIL &
COLUMBIA WATERSHED WATER CONS
PLATEAU TUCANNON 199401807|PLANNING/IMPLEMENTATION|DIST Expense $79,999.00 $40,000.00 $40,000.00|valid
2000-019-00 TUCANNON R.
COLUMBIA CAPTIVE BROODSTOCK Hold to Council
PLATEAU TUCANNON 200001900|PROGRAM WDFW Expense $97,721.00 $97,721.00 $97,721.00|valid Recommendation
1999-059-00 PATAHA POMEROQY SOIL &
COLUMBIA WATERSHED RIPARIAN & WATER CONS
PLATEAU TUCANNON 199401807 CROPLAND RESTORATION [DIST Expense $79,999.00 $29,203.00 $29,203.00|valid
2002-037-00 CHARACTERIZE
COLUMBIA DIST. & STATUS OF valid, carryover issue,
PLATEAU UMATILLA 200203700|FRESHWATER MUSSELS CTUIR Expense $228,000.00 $228,000.00 $228,000.00[check
1983-435-00
BONIFER/MINTHORN
COLUMBIA RELEASE & COLLECTION Project sponsor says
PLATEAU UMATILLA 198343500|FACILITIES USFWS Expense $984,667.00 $140,888.00 $151,842.00[accrual is 151842
COLUMBIA PROGENY MARKERS FOR
PLATEAU UMATILLA 200203000|SALMONIDS CTUIR Expense $152,151.00 $149,665.00 $149,665.00|valid
MORROW SOIL &
COLUMBIA 2002-026-00 MORROW WATR CONSV
PLATEAU UMATILLA 200202600|COUNTY RIPARIN BUFFERS |DIST Expense $77,337.00 $77,337.00 $77,337.00|valid
1989-024-01 EVALUATION
COLUMBIA UMATILLA RIVER BASIN Sponsor says accrual
PLATEAU UMATILLA 198902401(ENHANCEMENT ODFW Expense $296,165.00 $208,401.00 $274,920.00|is 274920
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Province Subbasin Project No. Contract Title Vendor Type Recommended* 17-03 2-19-03 03 and 2-19-03 1-19-03
Check with sponsor,
1995-060-01 COLUMBIA large discrepancy
COLUMBIA BASIN F&W MITIGATION- here, limit NTE, land  |Sponsor
PLATEAU UMATILLA 199506001{SQUAW CREEK WATERSHED|CTUIR Expense $219,375.00 $110,000.00] $212,164.00[acquisition? Capital [Recommendation
1983-435-00 UMATILLA
COLUMBIA HATCHERY SATELLITE Project sponsor says
PLATEAU UMATILLA 198343500/ FACILITIES O&M CTUIR Expense $984,667.00 $739,666.00 $798,807.00[accrual is 798807
COLUMBIA 1989-035-00 UMATILLA
PLATEAU UMATILLA 198903500|HATCHERY O&M ODFW Expense $919,474.00 $804,624.00) $804,624.00|valid
COLUMBIA WILDLIFE MITIGATION SITES,
PLATEAU UMATILLA 200002300|OREGON, HORN BUTTE ODFW Expense $2,000,000.00) $0.00 $0.00|Land - capitalize
Check accrual
2001-011-00 HABITAT estimate based on
COLUMBIA DIVERSITY IN ALLUVIAL innovative project,
PLATEAU UMATILLA 200101100|RIVERS CTUIR Expense $0.00 $160,000.00 $160,000.00|carryover used here |Innovative
Project has not gotten
ISRP approval,
1990-005-00 UMATILLA programmatic issue,
COLUMBIA HATCHERY MONITORING & expect submittal on Sponsor
PLATEAU UMATILLA 199000500{EVALUATION ODFW Expense $631,381.00 $465,418.00 $609,643.00[March 1 Recommendation
1994-026-00 PACIFIC
COLUMBIA LAMPREY RESEARCH &
PLATEAU UMATILLA 199402600|RESTORATION CTUIR Expense $484,613.00 $484,613.00 $484,613.00|valid
COLUMBIA 1988-022-00 UMATILLA FISH Project sponsor says
PLATEAU UMATILLA 198802200|PASSAGE OPERATIONS CTUIR Expense $350,255.00 $329,826.00] $338,738.00|accrual is 338738
1983-436-00 (Was listed as WESTLAND
COLUMBIA 198343500) UMATILLA IRRIGATION
PLATEAU UMATILLA 198343600|PASSAGE O&M DISTRICT Expense $476,213.00) $460,555.00 $460,555.00|valid
1990-005-01 UMATILLA BASIN
COLUMBIA NATURAL PRODUCTION
PLATEAU UMATILLA 199000501|MONITORING CTUIR Expense $385,260.00 $385,260.00] $385,260.00|valid
1989-027-00 PROVIDE Hold to Council
ELECTRIC SERVICE TO recommended, accrual
COLUMBIA WEID/SANDLER PUMPING PACIFIC POWER & at 1,257,231, see
PLATEAU UMATILLA 198902700|STAT LIGHT CO Expense $1,000,000.00 $126,354.00 $0.00[below
UMATILLA Hold to Council
COLUMBIA 1989-027-00 UTILITY ELECTRIC recommended, accrual
PLATEAU UMATILLA 198902700|SERVICE, SANDPOINT, OR  |COOPERATIVE Expense $1,000,000.00 $953,207.00 $1,000,000.00|was at 1,257,231
1987-100-01 UMATILLA BASIN
COLUMBIA ANADROMOUS FISH
PLATEAU UMATILLA 198710001{HABITAT ENHANCEMENT CTUIR Expense $349,998.00) $332,500.00 $350,000.00|added 17000
2001-015-00 ECHO
MEADOWS PROJECT- Should review for
COLUMBIA WINTER ARTIFICIAL IRZ CONSULTING, 2004, reduce to 0 for
PLATEAU UMATILLA 200101500{RECHARGE INC. EXPENSE $0.00 $250,000.00 $0.00|this year.
1987-100-02 UMATILLA
COLUMBIA RIVER BASIN FISH HABITAT
PLATEAU UMATILLA 198710002|IMPROVEMENT ODFW Expense $300,263.00 $300,263.00] $300,263.00|valid
1990-092-00 CONFORTH
COLUMBIA RANCH/WANAKET WILDLIFE
PLATEAU UMATILLA 199009200[MITIGATION CTUIR Expense $218,575.00) $218,575.00 $218,575.00|valid
Hold to Council
1989-027-00 POWER UMATILLA recommended, accrual
COLUMBIA SERVICE FOR ELECTRIC at 1,257,231, see
PLATEAU UMATILLA 198902700{PHASE2/UMATILLA PUMPING [COOPERATIVE Expense $1,000,000.00 $77,340.00 $0.00[above
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Table 2. FY03 Accrual Budget Estimates By Project and Contract Report
(NPPC draft 2/20/03)

Previous BPA

10/1/02 - 9/30/03
Accrual Estimate

Master Account FY 2003 Council ~ Accrual Estimate 1- after Council Scrub  Staff Comment 1-6- Identifying criteria
Province Subbasin Project No. Contract Title Vendor Type Recommended* 17-03 2-19-03 03 and 2-19-03 1-19-03
Hold to Council
1989-027-00 REPAY UMATILLA recommended, accrual
COLUMBIA POWER/O&M/UMATILLA ELECTRIC at 1,257,231, see
PLATEAU UMATILLA 198902700[{BASIN COOPERATIVE Expense $1,000,000.00 $80,750.00 $0.00[above
HUDSON BAY Hold to Council
1996-011-00 O&M FOR DISTRICT recommended, accrual
COLUMBIA LITTLE WALLA WALLA IMPROVEMENT CO estimate is $631717.
PLATEAU WALLA WALLA 199601100{ SCREENS/TRAP INC Capital $481,118.00| $51,026.00 $225,000.00]0&M, M&E Expense
2000-033-01 (Was listed as Sponsor says 109551
COLUMBIA 198802200) WALLA WALLA CITY OF MILTON for accrual, was
PLATEAU WALLA WALLA 200003300|RIVER FISH PASSAGE O&M |FREEWATER Expense $113,275.00) $82,163.00 $109,551.00|proposal 20139.
COLUMBIA Walla Walla River Basin Estimated need of
PLATEAU WALLA WALLA 200003900| Monitoring and Evaluation Expense $510,518.00) $382,889.00 $495,000.00|495K,
1998-020-00 ASSESS FISH
HABITAT & SALMONIDS IN
COLUMBIA WALLA WALLA Check actual Sponsor
PLATEAU WALLA WALLA 199802000| Project # in BES WDFW Expense $169,449.00 $150,810.00 $168,163.00|valid Recommendation
WALLA WALLA
BASIN Carryover issues,
COLUMBIA 2002-036-00 WALLA WALLA |WATERSHED though probably valid,
PLATEAU WALLA WALLA 200203600|RIVER FLOW RESTORATION |FOUNDATION Expense $0.00 $316,552.00 $316,552.00[FY02 burdening FY03
COLUMBIA Washington Wildlife
PLATEAU WALLA WALLA 200002600|RAINWATER WILDLIFE AREA |CTUIR Expense $299,088.00 $0.00 $0.00[agreement
1996-046-01 WALLA WALA
COLUMBIA RIVER BASIN FISH HABITAT
PLATEAU WALLA WALLA 199604601{ENHANCEMENT CTUIR Expense $268,486.00) $268,486.00 $268,486.00|valid
COLUMBIA WILSON CREEK SNOWDEN Land - capitalize, delay
PLATEAU YAKIMA 200202300|ACQ. Expense $0.00 $206,500.00 $0.00|in implementation
wrong sponsor? 02
COLUMBIA TAPTEAL BEND RIPARIAN TAPTEAL implementation shoved
PLATEAU YAKIMA 200201800{CORRIDOR RESTORATION [GREENWAY Expense $11,000.00 $2,353.00 $2,353.00|into 03
1992-022-00 PHYSIOLOGICAL
COLUMBIA ASSESS. & BEHAVIORAL close contract, accrual
PLATEAU YAKIMA 199202200{INTERACTION OF SAL NOAA FISHERIES [Expense $0.00 $18,928.00 $0.00|should be 0
1988-120-25 YKFP -
COLUMBIA MANAGEMENT, DATA & Hold to Council Hold to Council
PLATEAU YAKIMA 198812025|HABITAT YAKAMA NATION |Expense $855,324.00 $1,042,701.00 $855,324.00[recommendation Recommendation
1997-049-00 TEANAWAY
COLUMBIA RIVER INSTREAM FLOW US DOI BUREAU close project, assume
PLATEAU YAKIMA 199704900[RESTORATION OF RECLAMATION [Expense $0.00 $30,215.00 $0.00|0
COLUMBIA 2000-011-00 ROCK CREEK The project should be [Hold to Council
PLATEAU YAKIMA 200001100{WATERSHED ASSESSMENT [YAKAMA NATION |Expense $0.00| $11,000.00 $0.00|closed Recommendation
COLUMBIA 1998-034-00 NANEUM/LITTLE |[MWH AMERICAS Hold to Council
PLATEAU YAKIMA 199803400 NANEUM INC Expense $230,000.00 $11,140.00 $11,140.00|valid Recommendation
2000-048-00 YAKIMA BASIN
COLUMBIA BENTHIC INDEX OF BIOTIC |WASHINGTON
PLATEAU YAKIMA 200004800|INTEGRITY TROUT Expense $0.00 $40,000.00 $40,000.00|valid
1997-051-00 SURVEYING
COLUMBIA SERVICES FOR YAKIMA DON WILTON Hold to Council
PLATEAU YAKIMA 199705100|RIVER SIDE CHANNELS SURVEYING Expense $584,350.00 $0.00 $0.00|valid Recommendation
wrong sponsor? 02
COLUMBIA TAPTEAL BEND RIPARIAN implementation shoved
PLATEAU YAKIMA 200201800|CORRIDOR RESTORATION Expense $11,000.00 $160,500.00 $160,500.00]into 03
1988-115-00 CLE ELUM
COLUMBIA HATCHERY M&E STORAGE close contract, accrual
PLATEAU YAKIMA 198811500[FACILITY CH2M HILL INC Expense $0.00 $22,227.00 $0.00|should be 0
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Table 2. FY03 Accrual Budget Estimates By Project and Contract Report
(NPPC draft 2/20/03)

Previous BPA

10/1/02 - 9/30/03
Accrual Estimate

Master Account FY 2003 Council ~ Accrual Estimate 1- after Council Scrub  Staff Comment 1-6- Identifying criteria
Province Subbasin Project No. Contract Title Vendor Type Recommended* 17-03 2-19-03 03 and 2-19-03 1-19-03
1988-115-03 YAKAMA
COLUMBIA HATCHERY - CLE ELUM close contract, accrual
PLATEAU YAKIMA 198811500|WELL FIELD DEVELOPMENT |CH2M HILL INC Expense $0.00 $41,268.00 $0.00{should be 0
1997-047-00 YAKIMA BASIN
COLUMBIA SIDE CHANNEL SURVEY & close contract, accrual
PLATEAU YAKIMA 199704700{REHABILITATION YAKAMA NATION [Expense $0.00 $24,697.00 $0.00|should be 0
valid, but check
COLUMBIA 1988-120-26 HATCHERY carryover for 02 Hold to Council
PLATEAU YAKIMA 198812025/ TRAINING & EDUCATION YAKAMA NATION |Expense $855,324.00 $176,279.00 $0.00[accrual Recommendation
COLUMBIA Hold to Council
PLATEAU YAKIMA 199506325|1995-063-25 YKFP M&E USFWS Expense $3,965,426.00 $175,000.00 $0.00|valid Recommendation
1998-033-00 UPPER
COLUMBIA TOPPENISH CREEK Hold to Council
PLATEAU YAKIMA 199803300|WATERSHED ANALYSIS YAKAMA NATION |Expense $203,138.00 $199,075.00 $203,138.00|valid Recommendation
2002-031-00 GROWTH RATE
COLUMBIA MODULATION IN SPRING Not identified as Bi-op,
PLATEAU YAKIMA 200203100|CHINOOK SALMON SUP NOAA FISHERIES |Expense $0.00 $325,826.00 $0.00|close contract
YKFP-SECURE SALMONID
COLUMBIA SPAWNING AND REARING Land - capitalize,
PLATEAU YAKIMA 200202400|HABITAT Expense $69,000.00 $369,931.00] $0.00|carryover issue
1997-053-00 TOPPENISH-
COLUMBIA SIMCOE INSTREAM FLOW Hold to Council
PLATEAU YAKIMA 199705300|RESTORATION YAKAMA NATION |Expense $225,000.00 $186,008.00 $225,000.00|valid Recommendation
1998-034-00 MANASTASH
COLUMBIA CREEK WATER MWH AMERICAS Hold to Council
PLATEAU YAKIMA 199803400 CONSERVATION PLAN INC Expense $230,000.00 $39,882.00 $39,882.00|valid Recommendation
COLUMBIA MWH AMERICAS Hold to Council
PLATEAU YAKIMA 199803400{1998-034-00 REECER CREEK [INC Expense $230,000.00 $24,697.00 $24,697.00|valid Recommendation
2002-021-00 REDUCE WASHINGTON Carryover issue,
COLUMBIA WATER TEMPERATURES IN [DEPT OF reduce to Council
PLATEAU YAKIMA 200202100| TEANAWAY ECOLOGY Expense $100,825.00) $155,000.00 $100,825.00|recommendation
COLUMBIA Yakima Tributary Access and [SOUTH CENTRAL reduced by 40K based
PLATEAU YAKIMA 200202501 |Habitat Program WA RC&D Expense $749,998.00 $358,700.00 $317,000.00|on sponsor comment
COLUMBIA Yakima Tributary Access and [MWH AMERICAS
PLATEAU YAKIMA 200202501 |Habitat Program INC Expense $749,998.00 $372,300.00 $372,300.00|valid
2002-038-00 HABITAT
COLUMBIA ACQUISITION IN THE YAKIMA
PLATEAU YAKIMA 200203800|BASIN CITY OF YAKIMA  |Expense $360,864.00) $328,386.00 $0.00|Land - capitalize
1999-013-00 AHTANUM
COLUMBIA CREEK WATERSHED Hold to Council
PLATEAU YAKIMA 199901300|ASSESSMENT YAKAMA NATION [Expense $214,035.00 $207,614.00) $214,035.00|valid Recommendation
COLUMBIA 1995-033-00 O&M OF YAKIMA |US DOI BUREAU
PLATEAU YAKIMA 199503300{PHASE |l FISH SCREENS OF RECLAMATION [Expense $106,915.00) $100,000.00 $100,000.00|valid
1992-09-00 YKPP PHASE Il
COLUMBIA FISH SCREEN O&M -
PLATEAU YAKIMA 199200900|WASHINGTON DEPT. WDFW Expense $155,584.00 $139,590.00 $139,590.00|valid
1997-013-00 O&M FOR UPPER
YAKIMA RIVER
SUPPLEMENTATION
FACILITY (This is a subproject
COLUMBIA of 1997-013-25 not 1997-013-
PLATEAU YAKIMA 199701325|35) YAKAMA NATION |Expense $2,512,516.00 $1,214,950.00 $1,214,950.00|valid
1996-033-30 YKFP - O&M
LOWER YAKIMA
SUPPLEMENTATION (This
COLUMBIA is a subproject of 1997-013-25
PLATEAU YAKIMA 199701325[not 1997-013-35) YAKAMA NATION [Expense $2,512,516.00 $1,214,950.00 $1,214,950.00|valid
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Table 2. FY03 Accrual Budget Estimates By Project and Contract Report
(NPPC draft 2/20/03)

Previous BPA

10/1/02 - 9/30/03
Accrual Estimate

Master Account FY 2003 Council ~ Accrual Estimate 1- after Council Scrub  Staff Comment 1-6- Identifying criteria
Province Subbasin Project No. Contract Title Vendor Type Recommended* 17-03 2-19-03 03 and 2-19-03 1-19-03
1997-051-00 (Was listed as
COLUMBIA 199705000) YAKIMA RIVR Hold to Council
PLATEAU YAKIMA 199705100|SIDE CHANNELS YAKAMA NATION |Expense $584,350.00) $587,189.00 $584,350.00|valid Recommendation
1996-035-00 YAKAMA NATION
WATERSHED RESTORATION
COLUMBIA (SATUS CREEK WATERSHED Hold to Council
PLATEAU YAKIMA 199603501{RESTORATION) YAKAMA NATION |Expense $370,121.00 $370,121.00 $370,121.00|valid Recommendation
COLUMBIA 2002-014-00 SUNNYSIDE
PLATEAU YAKIMA 200201400{WILDLIFE MITIGATION WDFW Expense $0.00 $0.00 $0.00|valid
1995-064-25
COLUMBIA POLICY/TECHNICAL Add 100K for sponsor
PLATEAU YAKIMA 199506425|INVOLVEMENT & PLANNING |WDFW Expense $193,435.00 $87,817.00 $187,817.00[comment
1995-064-24 WDFW/YKFP
COLUMBIA SUPPLEMENTATION Hold to Council
PLATEAU YAKIMA 199506325|MONITORING ACTIVITIES WDFW Expense $3,965,426.00 $1,150,000.00 $0.00|valid Recommendation
1998-034-00 REESTABLISH Hold to Council
COLUMBIA SAFE ACCESS INTO recommendation, cut |Hold to Council
PLATEAU YAKIMA 199803400[TRIBUTARIES OF YAK. BAS. [YAKAMA NATION |Expense $230,000.00 $812,310.00] $154,281.00(by 600K, BPA concurs [Recommendation
1992-062-00 LOWER YAKIMA
COLUMBIA VALLEY HABITAT UNIT
PLATEAU YAKIMA 199206200|ACQUISITION YAKAMA NATION |Expense $1,464,741.00 $1,416,580.00 $0.00|Land -capitalize
COLUMBIA YKFP - Manastash Creek Fish Project added through
PLATEAU YAKIMA 200300100| Passage and Screening YAKAMA Expense $632,835.00 $200,000.00 $200,000.00{BPA 2-19-03 Added
Fish Passage Inventory and
COLUMBIA Corrective Actions on WDFW Project added through
PLATEAU YAKIMA 200202900|Lands WDFW Expense $180,300.00) $180,300.00] $100,000.00{BPA 2-19-03 Added
1988-115-00 CLE ELUM
COLUMBIA MONITORING & EVALUATION |[PARK AVENUE close out, accrual
PLATEAU YAKIMA 198811500|BUILDING HOMES Expense $0.00 $37,352.00 $0.00{should be 0
COLUMBIA 1995-063-25 YKFP - Hold to Council Hold to Council
PLATEAU YAKIMA 199506325|MONITORING & EVALUATION |YAKAMA NATION [Expense $3,965,426.00 $1,950,388.00 $3,965,426.00|recommendation Recommendation
Columbia Plateau
Expense $28,758,958.00 $24,683,418.00
Columbia Plateau
Total $32,762,032.00 $27,977,968.00
Columbia Plateau
Projects
recommended Acquire Anadromous Fish
and not approved Habitat in Selah Gap to Union
by BPA 25078|Gap $875,000.00)
1990-044-02 COEUR D'ALENE
TRIBE TROUT PRODUCTION [COEUR D'ALENE Council Step decision
INTERMOUNTAIN |COEUR D'ALENE | 199004402|FACILITY TRIBE OF INDIANS |Capital $0.00 $62,268.00 $62,268.00[in August of 2003
Intermountain
Capital $62,268.00 $62,268.00
Land and planning
capitalized, O&M and
M&E preserved as
1992-061-05 ALBENI FALLS KOOTENAI TRIBE expense, sponsor says|Sponsor
INTERMOUNTAIN |COEUR D'ALENE 199206100{WILDLIFE MITIGATION OF IDAHO Expense $6,431,029.00 $146,460.00 $245,000.00|1127716 Recommendation
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Table 2. FY03 Accrual Budget Estimates By Project and Contract Report
(NPPC draft 2/20/03)

Previous BPA

10/1/02 - 9/30/03
Accrual Estimate

Master Account FY 2003 Council ~ Accrual Estimate 1- after Council Scrub  Staff Comment 1-6- Identifying criteria
Province Subbasin Project No. Contract Title Vendor Type Recommended* 17-03 2-19-03 03 and 2-19-03 1-19-03
Land and planning
capitalized, O&M and
M&E preserved as
1992-061-02 ALBENI FALLS |KALISPELL TRIBE expense, sponsor says|Sponsor
INTERMOUNTAIN |COEUR D'ALENE | 199206100|DAM WILDLIFE MITIGATION |OF INDIANS Expense $6,431,029.00 $414,000.00 $389,000.00|127716 Recommendation
Land and planning
capitalized, O&M and
M&E preserved as
1990-044-01 LAKE CREEK COEUR D'ALENE expense, Sponsor says
INTERMOUNTAIN |COEUR D'ALENE 199004401{LAND ACQUISITION TRIBE OF INDIANS |Expense $0.00 $2,084,753.00 $127,716.00|127716
Land and planning
capitalized, O&M and
M&E preserved as
COEUR D'ALENE FISH expense, Sponsor says|
INTERMOUNTAIN |COEUR D'ALENE | 200204500|HABITAT ACQUISITION Expense $2,321,500.00) $275,000.00] $0.00|127716
1992-061-04 BOUNDARY
CREEK WILDLIFE
INTERMOUNTAIN |COEUR D'ALENE 199206100{MANAGMENT AREA O&M IDFG Expense $6,431,029.00 $208,553.00 $208,553.00|valid
1992-061-03 PEND OREILLE
WILDLIFE MITIGATION AREA
INTERMOUNTAIN |COEUR D'ALENE | 199206100|0&M - IDAHO IDFG Expense $6,431,029.00) $163,404.00) $163,404.00|valid
1992-061-06 ALBENI FALLS |COEUR D'ALENE Sponsor
INTERMOUNTAIN |COEUR D'ALENE | 199206100|WILDLIFE MITIGATION TRIBE OF INDIANS |Expense $6,431,029.00 $156,000.00 $334,749.00|valid Recommendation
1990-044-00 FISHERIES sponsor says BPA is
HABITAT EVALUATION IN COEUR D'ALENE low, 980K sponsor
INTERMOUNTAIN |COEUR D'ALENE 199004400[TRIBUTARIES TRIBE OF INDIANS |Expense $1,167,833.00 $816,169.00 $980,000.00|estimate
1992-061-00 PACK
RIVER/CLARK FORK RIVER
DRAINAGES
INTERMOUNTAIN |COEUR D'ALENE 199206100{MITIG/IMPLEMENT IDFG Expense $6,431,029.00 $96,000.00 $96,000.00|valid
2002-043-00 GENETIC
INVENTORY OF BULL AND Hold to Council budget
WESTSLOP CUTTHROAT KALISPELL TRIBE for remainder of fiscal
INTERMOUNTAIN |PEND OREILLE 200204300{TROU OF INDIANS Expense $147,334.00) $183,823.00 $147,334.00|year
Hold to Council budget
1995-001-03 HABITAT KALISPELL TRIBE for remainder of fiscal |Hold to Council
INTERMOUNTAIN |PEND OREILLE 199500100|IMPROVEMENT PROJECT OF INDIANS Expense $387,248.00) $231,000.00 $210,248.00|year Recommendation
Within year
1995-001-02 KALISPEL BASS recommendation of
HATCHERY OPERATION & KALISPELL TRIBE 180K that should be Hold to Council
INTERMOUNTAIN |PEND OREILLE 199500100|MAINTENANCE OF INDIANS Expense $387,248.00) $177,000.00 $177,000.00|capitalized Recommendation
1992-061-00 PEND OREILLE
INTERMOUNTAIN |PEND OREILLE 199206100|WETLANDS (IDF&G PHASE I) Expense $6,431,029.00 $3,000,000.00 $0.00|Land- capitalize
2002-009-00 LAKE PEND
OREILLE PREDATION
INTERMOUNTAIN |PEND OREILLE 200200900{PROJECT IDFG Expense $148,000.00| $148,000.00 $148,000.00|valid
1994-047-00 LAKE PEND valid, was there lost
OREILLE FISHERY work based on
INTERMOUNTAIN _|PEND OREILLE 199404700|RECOVERY IDFG Expense $362,000.00 $343,352.00 $343,352.00[{sponsor comments?
2002-010-00 ACQUIRE AND
CONSERVE TRESTLE
INTERMOUNTAIN |PEND OREILLE 200201000{CREEK, IDAHO IDFG Expense $145,200.00) $145,200.00 $145,200.00|valid
1991-060-00 PEND OREILLE |KALISPELL TRIBE
INTERMOUNTAIN |PEND OREILLE 199106000 WETLANDS ACQUISITION OF INDIANS Expense $173,898.00) $163,464.00 $163,464.00|valid
1992-048-00 HELLSGATE
WINTER RANGE WILDLIFE
INTERMOUNTAIN _|SAN POIL 199204800|MITIGATION COLVILLE TRIBES [Expense $465,000.00 $403,099.00] $403,099.00|valid
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Table 2. FY03 Accrual Budget Estimates By Project and Contract Report
(NPPC draft 2/20/03)

Previous BPA

10/1/02 - 9/30/03
Accrual Estimate

Master Account FY 2003 Council ~ Accrual Estimate 1- after Council Scrub  Staff Comment 1-6- Identifying criteria
Province Subbasin Project No. Contract Title Vendor Type Recommended* 17-03 2-19-03 03 and 2-19-03 1-19-03
valid, but check
carryover, FY02 is
1990-018-00 RAINBOW burdening FY03, Hold
TROUT HABITAT/PASSAGE to Council
INTERMOUNTAIN _[SAN POIL 199001800|IMPROVEMENT PROGRAM  |COLVILLE TRIBES [Expense $268,500.00 $358,500.00] $268,500.00[recommended
1995-011-01
HYDROACOUSTIC & SONIC
SPOKANE TAG TRACKING GRAND
INTERMOUNTAIN _|LOWER 199501100|COULEE DAM US DOE RICHLAND |Expense $1,371,000.00) $960,915.00] $960,915.00|valid
SPOKANE 1991-062-00 BLUE CREEK SPOKANE TRIBE Land and planning
INTERMOUNTAIN _|LOWER 199106200|WINTER RANGE OF INDIANS Expense $1,603,500.00 $1,603,500.00 $0.00|capitalized
SPOKANE 1995-011-00 CHIEF JOSEPH
INTERMOUNTAIN _|LOWER 199501100|KOKANEE ENHANCEMENT  |COLVILLE TRIBES [Expense $1,371,000.00) $334,108.00] $334,108.00|valid
2001-032-00 (Was listed as
200105500) IMPLEMENT
SPOKANE FISHERIES ENHANCEMENT |COEUR D'ALENE
INTERMOUNTAIN _|LOWER 200103200|ON THE COEUR D'ALENE TRIBE OF INDIANS [Expense $303,874.00 $291,705.00] $291,705.00|valid
2001-033-00 IMPLEMENT
WILDLIFE HABITAT-COEUR
SPOKANE D'ALENE INDIAN RES. COEUR D'ALENE Land and planning
INTERMOUNTAIN _|LOWER 200103300|(Hangman Creek) TRIBE OF INDIANS |Expense $1,855,000.00 $1,855,000.00 $0.00|capitalized
COLVILLE CONFEDERATED
UPPER TRIBES PERFORMANCE Land and planning
INTERMOUNTAIN |COLUMBIA 199506700| CONTRACT Expense $1,500,000.00) $1,500,000.00 $0.00|capitalized
UPPER
INTERMOUNTAIN |COLUMBIA 198503800{1985-038-00 HATCHERY O&M|COLVILLE TRIBES |Expense $870,580.00 $829,124.00 $829,124.00|valid
Hold to Council budget
UPPER 1991-046-00 SPOKANE SPOKANE TRIBE for remainder of fiscal
INTERMOUNTAIN |COLUMBIA 199104600| TRIBAL HATCHERY O&M OF INDIANS Expense $536,000.00 $632,000.00] $536,000.00|year
2001-029-00 FORD Hold to Council budget
UPPER HATCHERY IMPROVEMENT for remainder of fiscal |Hold to Council
INTERMOUNTAIN [COLUMBIA 200102900{0&M WDFW Expense $166,128.00 $394,850.00] $166,128.00|year Recommendation
1994-043-00 LAKE Hold to Council budget
UPPER ROOSEVELT DATA SPOKANE TRIBE for remainder of fiscal
INTERMOUNTAIN |COLUMBIA 199404300|COLLECTION OF INDIANS Expense $950,000.00 $1,521,491.00 $950,000.00|year
1995-009-00 LAKE LAKE ROOSEVELT
UPPER ROOSEVELT NET PEN DEVELOPMENT
INTERMOUNTAIN |COLUMBIA 199500900{PROJECT ASSOC Expense $115,017.00] $112,750.00 $112,750.00|valid
Hold to Council budget
UPPER 2001-028-00 BANKS LAKE for remainder of fiscal |Hold to Council
INTERMOUNTAIN |COLUMBIA 200102800|FISHERY EVALUATION WDFW Expense $340,000.00 $426,000.00] $340,000.00|year Recommendation
2001-031-00
UPPER INTERMOUNTAIN PROVINCE |LAKE ROOSEVELT
INTERMOUNTAIN |COLUMBIA 200103100[RESIDENT FISH SYMPOSIUM [FORUM Expense $45,247.00 $43,060.00 $43,060.00|valid
UPPER 2001-030-00 SHARP-TAILED
INTERMOUNTAIN |COLUMBIA 200103000{GROUSE RESTORATION COLVILLE TRIBES [Expense $169,400.00| $157,638.00 $157,638.00|valid
UPPER 1995-027-00 LAKE SPOKANE TRIBE
INTERMOUNTAIN |COLUMBIA 199502700[ROOSEVELT STURGEON OF INDIANS Expense $250,000.00 $160,552.00 $160,552.00|valid
2001-034-00 FORGE WASHINGTON Hold to Council budget
UPPER QUALITY & MULE DEER STATE for remainder of fiscal |Hold to Council
INTERMOUNTAIN |COLUMBIA 200103400{CONDITIONING UNIVERSITY Expense $250,000.00 $272,750.00] $250,000.00year, watch NTE Recommendation
UPPER 1997-004-00 RESIDENT FISH |KALISPELL TRIBE Sponsor
INTERMOUNTAIN |COLUMBIA 199700400[{STOCK STATUS OF INDIANS Expense $530,000.00 $497,000.00] $498,000.00|valid Recommendation
UPPER 1998-003-00 SPOKANE SPOKANE TRIBE
INTERMOUNTAIN |COLUMBIA 199800300{WILDLIFE MITIGATION O&M |[OF INDIANS Expense $190,563.00) $190,563.00 $190,563.00|valid
UPPER 1991-047-00 O&M SHERMAN
INTERMOUNTAIN |COLUMBIA 199104700{CREEK HATCHERY WDFW Expense $270,421.00) $257,854.00 $257,854.00|valid
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Us DOI

UPPER 1995-011-02 3-D ACOUSTIC |GEOLOGICAL
INTERMOUNTAIN _[COLUMBIA 199501100|TELEMETRY AT COULEE SURVEY Expense $1,371,000.00 $75,977.00 $75,977.00|valid

Intermountain

Expense $21,630,614.00 $10,704,993.00
Intermountain Total $21,692,882.00 $10,767,261.00

2002-076-00 PROJECT & Should cut, was for BI-

LOWER RESTORE LOWER op not listed as such,

COLUMBIA/ESTU COLUMBIA RIVER & no Council
LOWER COLUMBIA |ARY 200207600|ESTUARY US DOE RICHLAND|Expense $0.00| $159,000.00] $0.00|recommendation
LOWER COLUMBIA 1998-014-00 OCEAN
COLUMBIA/ESTUA ([ESTUARY/OCEA SURVIVAL OF SALMONIDS
RY N 199801400|(Was 1997-026-00) NOAA FISHERIES _|Expense $1,767,855.00) $851,000.00] $851,000.00|valid
LOWER CLATSOP CTY
COLUMBIA/ESTUA |COLUMBIA 1993-060-01 SELECT AREA  |ECONOMIC DEVL
RY LOWER 199306000|FISHERY EVALUATION CNCL Expense $1,679,564.00) $369,885.00) $369,885.00|valid
LOWER
COLUMBIA/ESTUA |COLUMBIA 1993-060-02 SELECT AREA
RY LOWER 199306000|FISHERY EVALUATION WDFW Expense $1,679,564.00 $745,503.00] $745,503.00|valid
LOWER
COLUMBIA/ESTUA |COLUMBIA 1993-060-00 COLUMBIA
RY LOWER 199306000|RIVER TERMINAL FISHERIES |ODFW Expense $1,679,564.00 $564,105.00 $564,105.00|valid
LOWER 2002-012-00 LOWER LOWER COLUMBIA check status, was
COLUMBIA/ESTUA |COLUMBIA COLUMBIA RIVER ESTURARY|RIVER ESTUARY wihin year allocation,
RY LOWER 200201200|PARTNERSHIP PARTNERSHIP Expense $0.00 $41,680.00 $41,680.00|could deobligate
LOWER 2001-053-00 RE-INTRO OF
COLUMBIA/ESTUA |COLUMBIA LOWER COLUMBIA R. CHUM
RY LOWER 200105300{SALMON INTO DUNCA PSMFC Expense $381,671.00 $381,671.00] $381,671.00|valid
LOWER 2000-012-00 EVALUATION
COLUMBIA/ESTUA |COLUMBIA FACTORS LIMITING COL
RY LOWER 200001200[{RIVER CHUM USFWS Expense $255,211.00) $255,211.00 $255,211.00|valid
LOWER 2000-014-00 EVALUATE
COLUMBIA/ESTUA LAMPREY HAB/POP IN
RY LEWIS 200001400|CEDAR CREEK USFWS Expense $197,742.00] $197,742.00) $197,742.00|valid
LOWER LOWER HISTORIC HABITAT & FOOD
COLUMBIA/ESTUA |COLUMBIA/ESTU WEB LINK OF JUVENILE Should be bi-op, if not
RY ARY 200399901|SALMON Expense $597,559.00 $597,559.00) $300,000.00{should not continue
LOWER LOWER MONITORING OF CHINOOK
COLUMBIA/ESTUA |COLUMBIA/ESTU RIVER ESTUARY Should be bi-op, if not [Sponsor
RY ARY 200399902[|RESORATION Expense $124,804.00 $124,804.00 $95,838.00[should not continue Recommendation
LOWER LOWER IMPLEMENT HABITAT
COLUMBIA/ESTUA |COLUMBIA/ESTU RESTORATION FOR Should be bi-op, if not
RY ARY 200399908[COLUMBIA R Expense $1,000,000.00) $1,000,000.00 $500,000.00{should not continue
LOWER LOWER
COLUMBIA/ESTUA |COLUMBIA/ESTU BLIND SLOUGH Should be bi-op, if not [Sponsor
RY ARY 200399907[RESTORATION Expense $173,550.00 $173,550.00 $173,550.00[should not continue Recommendation
LOWER LOWER
COLUMBIA/ESTUA |COLUMBIA/ESTU GRAYS RIVER WATERSHED Should be bi-op, if not
RY ARY 200399906|& BIOLOGICAL ASSESSMENT Expense $474,734.00 $474,734.00) $237,000.00{should not continue
LOWER LOWER
COLUMBIA/ESTUA |COLUMBIA/ESTU PROTECT HABITAT ON
RY ARY 200399905|SHILLAPOO WILDLIFE AREA Expense $0.00 $0.00 $0.00|Check out years
LOWER LOWER COLUMBIA R ECOSYSTEM
COLUMBIA/ESTUA |COLUMBIA/ESTU MONITORING & DATA Should be bi-op, if not
RY ARY 200399904|MANAGEMENT Expense $260,000.00 $260,000.00] $130,000.00{should not continue
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LOWER LOWER PRESERVE & RESTORE
COLUMBIA/ESTUA |COLUMBIA/ESTU COLUMBIA R ESTUARY Should be bi-op, if not [Sponsor
RY ARY 200399903(ISLANDS Expense $585,473.00) $585,473.00 $585,473.00|should not continue Recommendation
LOWER
COLUMBIA/ESTUA 1999-25 SANDY RIVER DELTA|USDA FOREST Pay attention for Bi-op
RY SANDY 199902500{HABITAT RESTORATION SERVICE Expense $155,562.00) $155,562.00 $155,562.00]in out years
LOWER CASCADE PACIFIC
COLUMBIA/ESTUA 1996-70-00 MCKENZIE FOCUS|RESC CONSV &
RY WILLAMETTE 199607000|WATERSHED DEVL INC Expense $122,953.00) $122,953.00 $122,953.00|valid
LOWER 1992-059-00 AMAZON Are they still doing the
COLUMBIA/ESTUA BASIN/WILLOW CREEK NATURE acquisition associated
RY WILLAMETTE 199205900|PHASE |1 CONSERVANCY Expense $60,650.00 $455,150.00 $60,650.00|with this project?
LOWER 2000-016-00 TUALATIN RIVER Are they still doing the
COLUMBIA/ESTUA NATIONAL WILDLIFE acquisition associated [Hold to Council
RY WILLAMETTE 200001600|REFUGE ADDITIONS USFWS Expense $91,000.00 $358,366.00 $91,000.00|with this project? Recommendation
There should be no
budget for this project.
Not consistent with
LOWER 1994-053-00 BULL TROUT Council
COLUMBIA/ESTUA POPULATION & HABITAT recommendation. Stop
RY WILLAMETTE 199405300{SURVERYS ODFW Expense $0.00 $56,299.00 $0.00{work.
LOWER 1991-078-00 BURLINGTON
COLUMBIA/ESTUA BOTTOM'S MANAGEMENT Should project be cut
RY WILLAMETTE 199107800|PLAN, PHASE I ODFW Expense $110,000.00) $136,221.00 $110,000.00|back to its budget.
Check to be consistent
with recommendation.
LOWER 1992-068-00 WILLAMETTE Habitat acquisition
COLUMBIA/ESTUA BASIN MITIGATION should be treated as
RY WILLAMETTE 199206800|PROGRAM ODFW Expense $938,500.00 $1,608,000.00 $525,058.00|capital.
Lower
Columbia/Estuar
y Expense $9,674,468.00 $6,493,881.00
Lower
Columbia/Estuary
Total $9,674,468.00 $6,493,881.00
MITIGATE MARINE DERIVED
NUTRIENT LOSS IN BOISE-
MIDDLE SNAKE 200399909|PAYETTE-WEISER Expense $30,000.00 $30,000.00 $15,000.00|valid
EVAL WILDLIFE & HABITAT
DUCK VALLEY INDIAN SHOSHONE-
MIDDLE SNAKE 200399912[RESERVATION PAIUTE TRIBES Expense $127,461.00| $127,461.00 $63,500.00|valid
REINTRODUCE
ANADROMOUS
POPULATIONS ABOVE
BEULAH & WARM SPRINGS
MIDDLE SNAKE 200399910|RESERVOIR BPT Expense $49,000.00 $49,000.00 $24,500.00|valid
ASSESS WHITE STURGEON
OXBOW/HELLS CANYON
MIDDLE SNAKE 200399911|RESERVOIRS NPT Expense $0.00| $0.00 $0.00|valid
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1998-002-00 (Was assigned
wrong Project # of 199802000)
ASSESSMENT OF SNAKE
RIVER NATIVE SALMONIDS valid, sponsor Sponsor
MIDDLE SNAKE BOISE 199800200|Check actual Project # in BES |IDFG Expense $311,375.00 $272,807.00) $311,375.00{comments Recommendation
2000-009-00 LOGAN VALLEY |BURNS PAIUTE
MIDDLE SNAKE MALHEUR 200000900[WILDLIFE MITIGATION TRIBE Expense $146,842.00) $146,842.00 $146,842.00|valid
1997-019-00 EVAL. LIFE
HISTORY OF NEED OF BURNS PAIUTE Project sponsor says
MIDDLE SNAKE MALHEUR 199701900|NATIVE SALMONID IN THE _ [TRIBE Expense $324,401.00 $118,080.00] $320,586.00|estimate is 320586
2000-027-00 ACQUISITION OF
MALHEUR WILDLIFE BURNS PAIUTE Sponsor
MIDDLE SNAKE MALHEUR 200002700[MITIGATION SITE TRIBE Expense $285,000.00 $285,000.00] $285,000.00{0O&M for Denny Jones [Recommendation
1995-015-06 LAKE BILLY
SHAW RESERVOIR sponosr comment that
OPERATION & SHOSHONE- accrual estimate is
MIDDLE SNAKE OWYHEE 199501500{MAINTENANCE PAIUTE TRIBES Expense $296,871.00) $157,000.00 $262,401.00|262401
2000-079-00 ASSESS
RESIDENT FISH OWYHEE SHOSHONE- sponsor says estimate
MIDDLE SNAKE OWYHEE 200007900|BASIN-DUCK VALLEY IR PAIUTE TRIBES Expense $150,000.00 $20,422.00 $23,738.00|is 23738
1997-011-00 DUCK VALLEY
RESERVATION HABITAT SHOSHONE- Hold to Council Hold to Council
MIDDLE SNAKE OWYHEE 199701100{ENHANCEMENT PAIUTE TRIBES Expense $292,696.00 $170,000.00] $292,696.00{recommendation Recommendation
1995-057-01 SOUTHERN
IDAHO WILDLIFE MITIGATION Moved from Upper Hold to Council
MIDDLE SNAKE MIDDLE SNAKE 199505700{IMPLEMENTATION IDFG Expense $78,500.00 $211,452.00) $78,500.00[Snake Recommendation
1988-156-01 DUCK VALLEY SHOSHONE- Hold to Council
MIDDLE SNAKE OWYHEE 198815600|RESIDENT FISH STOCKING _|PAIUTE TRIBES Expense $147,871.00 $40,000.00 $147,871.00[recommendation
1995-057-00 SOUTHERN SHOSHONE- Hold to Council Hold to Council
UPPER SNAKE UPPER SNAKE 199505700|IDAHO WILDLIFE MITIGATION|PAIUTE TRIBES Expense $78,500.00 $113,500.00] $78,500.00{recommendation Recommendation
Middle Snake
Expense $1,741,564.00 $2,050,509.00
Middle Snake Total $1,741,564.00 $2,050,509.00
Need to relook, how
much will accrue,
FY02 would burden
MOUNTAIN RESTORE BULL TROUT FY03 through delayed
COLUMBIA BLACKFOOT 200200700|HABITAT IN BLACKFOOT Expense $10,000.00 $300,000.00] $300,000.00contracting
Land - capitalize, OM,
MOUNTAIN PURCHASE FISHER RIVER ME Planning are
COLUMBIA BLACKFOOT 200204400|CONSERVATION EASEMENT Expense $500,000.00 $1,000,000.00 $0.00|expense
Land - capitalize, OM,
MOUNTAIN WEAVER/MC WINEGAR ME Planning are
COLUMBIA FLATHEAD 200204200|SLOUGH RIPARIAN HABITAT Expense $0.00| $1,020,000.00 $0.00|expense
close out, project went
though process 5
years ago, delays in
contracting?,
burdening FY03 from
earlier year, project
1995-025-00 FLATHEAD MILLER should be designated
MOUNTAIN RIVER INSTREAM FLOW ECOLOGICAL as Bi-op applicable, if
COLUMBIA FLATHEAD 199502500{INVESTIGATION CONSULTANTS Expense $0.00 $135,919.00 $135,919.00|not should not fund
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1991-019-04 KOKANEE
MOUNTAIN PRODUCTION AT CRESTON
COLUMBIA FLATHEAD 199101904|NAT'L FISH HATCHERY USFWS Expense $109,872.00 $109,872.00] $109,872.00|valid
MOUNTAIN 1991-019-03 HUNGRY
COLUMBIA FLATHEAD 199101903|HORSE MITIGATION FISHPRO INC Expense $990,000.00 $110,000.00] $110,000.00|valid
1991-19-3 HUNGRY HORSE
MOUNTAIN DAM FISHERIES MITIGATION-|MONTANA FISH,
COLUMBIA FLATHEAD 199101903|HABITAT IMPROVEME WILDLIFE & PARKS|Expense $990,000.00) $930,659.00 $930,659.00|valid
1991-019-01 HUNGRY HORSE
MOUNTAIN FISHERIES MITIGATION CONFEDERATED Project sponsor says
COLUMBIA FLATHEAD 199101901|PLAN SALISH & KOOTNAI|Expense $0.00 $150,000.00] $138,472.00|138472
1996-087-01 WATERSHED
MOUNTAIN COODINATION FOR THE CONFEDERATED Project sponsor says
COLUMBIA FLATHEAD 199608701{FLATHEAD & KOOTENAIR SALISH & KOOTNAI|{Expense $0.00 $100,000.00 $69,038.00{$69038
2002-008-00 KOOTENAI
RIVER FLOODPLAIN
MOUNTAIN RECONNECTION KOOTENAI TRIBE valid, sponsor says Sponsor
COLUMBIA KOOTENAI 200200800[FEASIBILITY OF IDAHO Expense $540,000.00| $515,974.00 $139,974.00|139974 Recommendation
2002-011-00 FLOODPLAIN
MOUNTAIN OPERATION LOSS KOOTENAI TRIBE valid, sponsor says Sponsor
COLUMBIA KOOTENAI 200201100|ASSESSMENT OF IDAHO Expense $612,500.00 $612,500.00 $405,000.00(lower Recommendation
1994-049-00 KOOTENAI
MOUNTAIN RIVER AQUATIC KOOTENAI TRIBE
COLUMBIA KOOTENAI 199404900{IMPROVEMENTS STUDY OF IDAHO Expense $855,000.00) $855,000.00 $855,000.00|valid
OM and ME are at
1988-064-00 KOOTENAI R. 964K, check with
MOUNTAIN WHITE STURGEON KOOTENAI TRIBE project sponsor, Sponsor
COLUMBIA KOOTENAI 198806400|INVESTIGATIONS OF IDAHO Expense $2,999,000.00 $1,600,000.00 $1,500,000.00|sponsor says 1.5M Recommendation
2001-013-00 EVAL
NUTRIENTS ON BENTHIC
MOUNTAIN PERIPHYTON KOOTENAI TRIBE
COLUMBIA KOOTENAI 200101300[{INVERTEBRATES OF IDAHO Expense $0.00 $95,812.00 $95,812.00|valid
May need a higher
budget than accrual
2002-002-00 FEASABILITY OF estimate, project
MOUNTAIN ENHANCING WHITE KOOTENAI TRIBE sponsor says 330000,
COLUMBIA KOOTENAI 200200200|STURGEON SPAWNING OF IDAHO Expense $100,000.00 $175,000.00] $330,000.00{155K accrued already |Fiscal Year
1988-065-00 KOOTENAI
MOUNTAIN RIVER WHITE STURGEON
COLUMBIA KOOTENAI 198806500|STUDIES IDFG Expense $1,057,804.00) $825,391.00] $825,391.00|valid
MOUNTAIN 1995-04-0 LIBBY MITIGATION |[MONTANA FISH,
COLUMBIA KOOTENAI 199500400{IMPLEMENTATION WILDLIFE & PARKS|Expense $830,000.00) $830,000.00 $830,000.00|valid
MOUNTAIN 2002-039-00 SMITH CREEK Project is behind? Cut
COLUMBIA KOOTENAI 200203900|RESTORATION IDFG Expense $302,680.00 $302,680.00] $52,680.00[by 250K
1996-087-02 Kootenai River
MOUNTAIN Drainage Watershed KOOTENAI RIVER
COLUMBIA KOOTENAI 199608702| Coordination NETWORK INC Expense $101,750.00 $100,000.00] $100,000.00|valid
2000-004-00 PROTECT MINISTRY OF
MOUNTAIN WIGWAM RIVER BULL WATER LAND AND
COLUMBIA KOOTENAI 200000400 TROUT - KOOCANUSA RES. |AIR PROTECTION [Expense $62,000.00 $62,000.00 $62,000.00|valid
Mountain
Columbia
Expense $9,830,807.00 $6,989,817.00)

Mountain Columbia
Total

$9,830,807.00

$6,989,817.00)
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Mountain
Columbia
Projects
Recommended Land - capitalize, OM,
but not approved Secure and Restore Critical CONFEDERATED ME Planning are
by BPA 24018|Fish and Wildlife Habitat SALISH & KOOTNAI $4,538,826.00 expense
Why is this not
1983-350-05 CONSTRUCTION complete? Not part of
OF NEZ PERCE TRIBAL Provinicial decision.
MOUNTAIN SNAKE |CLEARWATER 198335000|HATCHERY FISHPRO INC Capital $1,990,000.00 $657,547.00 $0.00|Close out
Why is this not
1983-350-00 NEZ PERCE complete? Not part of
TRIBAL HATCHERY - Provinicial decision.
MOUNTAIN SNAKE |CLEARWATER 198335000|PLANNING & DESIGN NEZ PERCE TRIBE [Capital $1,990,000.00 $292,065.00 $0.00|Close out
Why is this not
1983-350-0 NEZ PERCE complete? Not part of
TRIBAL HATCHERY - O & M Provinicial decision.
MOUNTAIN SNAKE |CLEARWATER 198335000 (Capital Portion of contract) NEZ PERCE TRIBE [Capital $1,990,000.00 $1,806,073.00 $0.00|Close out
1996-043-02 RELIMINARY
DESIGN-JOHNSON CREEK
MOUNTAIN SNAKE |SALMON 199604300{ART PROP ENHANCEMENT  |FISHPRO INC Capital $3,376,898.00 $0.00 $0.00
Not reveiwed in
1996-007-00 UPPER SALMON provincial review, close
RIVER DIVERSION contract, accrual
MOUNTAIN SNAKE |SALMON 199600700| CONSOLIDATION LEMHI SWCD Capital $0.00| $110,805.00 $0.00[should not happen
1996-043-00 JOHNSON
CREEK ARTIFICIAL
PROPAGATION
MOUNTAIN SNAKE |SALMON 199604300|ENHANCEMENT NEZ PERCE TRIBE |Capital $3,376,898.00 $949,085.00 $949,085.00|valid
1994-015-00 UPPER SALMON
RIVER ANADROMOUS FISH
MOUNTAIN SNAKE |SALMON 199401500 PASSAGE IDFG Capital $1,000,000.00 $753,000.00 $753,000.00|valid
Mountain Snake
Captial $4,568,575.00 $1,702,085.00
1999-16 PROTECT &
RESTORE BIG CANYON valid, check carryover |Sponsor
MOUNTAIN SNAKE |CLEARWATER 199901600| CREEK NEZ PERCE TRIBE [Expense $229,940.00 $222,695.00 $229,940.00|issue Recommendation
1995-13 NEZ PERCE TROUT
MOUNTAIN SNAKE |CLEARWATER 199501300{PONDS NEZ PERCE TRIBE |Expense $177,525.00) $177,525.00 $166,211.00|Sponsor says 166211
1989-098-01 SALMON ISS
SUPPLEMENTATION project/programatic
MOUNTAIN SNAKE |CLEARWATER 198909801|STUDIES IN IDAHO RIVERS |USFWS Expense $140,000.00 $113,000.00 $113,000.00(issue
2000-036-00 PROTECT & Sponsor
MOUNTAIN SNAKE |CLEARWATER 200003600|RESTORE MILL CREEK NEZ PERCE TRIBE |Expense $77,462.00 $75,551.00 $75,547.00|valid Recommendation
1999-015-00 RESTORE Carryover issue, hold
ANADROMOUS FISH NEZ PERCE SOIL & to Council
MOUNTAIN SNAKE |CLEARWATER 199901500{HABITAT - NICHOLS CANYON [WTR CONSV DIST |Expense $187,934.00) $208,597.00 $187,934.00|recommendation
1997-006-00 CLEARWATER
MOUNTAIN SNAKE |CLEARWATER 199706000|FOCUS WATERSHED NEZ PERCE TRIBE |Expense $225,412.00) $3,481.00 $3,481.00|valid
2001-014-00 WATERBODY & carryover issue, close
AQUATIC HABITAT TEASDALE out contract, FY03
MOUNTAIN SNAKE |CLEARWATER 200101400|CHARACTERIZATION ENVIRONMENTAL |Expense $0.00 $35,851.00 $0.00[burdened
1987-407-0 DWORSHAK
RESERVOIR Contract to be closed,
MOUNTAIN SNAKE |CLEARWATER 198740700[INVESTIGATIONS NEZ PERCE TRIBE |Expense $0.00 $50,781.00 $0.00|close it
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2002-061-00 POTLATCH valid, but contracting
MOUNTAIN SNAKE |CLEARWATER 200206100|RIVER RESTORATION LATAH SWCD Expense $200,000.00| $200,000.00 $200,000.00|delays
valid, Carryover 02
2002-070-00 LAPWAI CREEK |NEZ PERCE SOIL & now being implementd |Sponsor
MOUNTAIN SNAKE |CLEARWATER 200207000|/ANADROMOUS FISH WTR CONSV DIST |Expense $297,028.00 $372,060.00 $297,028.00(in 03 Recommendation
2002-072-00 PROTECT AND valid, Carryover 02
RESTORE RED RIVER now being implementd |Hold to Council
MOUNTAIN SNAKE |CLEARWATER 200207200|WATERSHED NEZ PERCE TRIBE |Expense $99,069.00 $95,811.00 $99,069.00(in 03 Recommendation
2002-074-00 PROTECT AND valid, Carryover 02
RESTORE CROOKED FORK now being implementd
MOUNTAIN SNAKE |CLEARWATER 200207400|CREEK NEZ PERCE TRIBE |[Expense $212,714.00 $174,482.00 $174,482.00[in 03
1999-014-00 LITTLE CANYON |LEWIS SOIL
CR SUBWATERSHED CONSERVATION
MOUNTAIN SNAKE |CLEARWATER 199901400|STEELHEAD TROUT HAB DIST Expense $206,500.00) $165,200.00 $165,200.00|valid
1999-018-00 CHARACTERIZE
& QUANTIFY RESIDUAL Spons agrees with
MOUNTAIN SNAKE |CLEARWATER 199901800|STEELHEAD USFWS Expense $33,000.00 $36,000.00 $33,000.00| Council recommended
199607703 PROTECT &
RESTORE THE BEAR TO
FISHING CREEK Carryover issue, hold [Hold to Council
MOUNTAIN SNAKE |CLEARWATER 199607703 WATERSHEDS NEZ PERCE TRIBE |Expense $427,340.00 $413,792.00) $427,340.00{to recommended, valid[Recommendation
1996-086-00 IDAHO SWCC & |IDAHO SOIL & Hold to Council
NPT CLEARWATER FOCUS |WATER CONSV recommended,
MOUNTAIN SNAKE |CLEARWATER 199608600 WATERSHED COMM Expense $103,626.00 $108,805.00 $103,626.00[carryover issue
1999-17 REHABILITATE Sponsor
MOUNTAIN SNAKE |CLEARWATER 199901700|LAPWAI CREEK NEZ PERCE TRIBE |Expense $451,444.00) $437,218.00 $433,039.00|valid Recommendation
IDAHO SOIL & Carryover issue, hold
1993-035-01 RED RIVER WATER CONSV to Council
MOUNTAIN SNAKE |CLEARWATER 199303501|RESTORATION COMM Expense $216,639.00 $551,963.00 $216,639.00[recommendation
Hold to Council
1996-77-5 RESTORE recommended,
MOUNTAIN SNAKE |CLEARWATER 199607705|MCCOMAS MEADOWS NEZ PERCE TRIBE |Expense $326,482.00) $331,522.00 $326,482.00|carryover issue
2000-35 REHABILITATE
NEWSOME CREEK Carryover issue, hold [Hold to Council
MOUNTAIN SNAKE |CLEARWATER 200003500|WATERSHED NEZ PERCE TRIBE [Expense $297,515.00 $290,178.00 $297,515.00[to recommended, valid|Recommendation
1983-350-0 NEZ PERCE Sponsor says
TRIBAL HATCHERY - O & M 1769671, check, BPA
MOUNTAIN SNAKE |CLEARWATER 198335000|(O&M portion of contract) NEZ PERCE TRIBE |[Expense $1,990,000.00 $1,492,500.00 $1,769,671.00[estimate 1492500
1994-034-00 ASSESSING
SUMMER & FALL CHINOOK
MOUNTAIN SNAKE |CLEARWATER 199403400[{SALMON RESTORATION NEZ PERCE TRIBE [Expense $0.00 $0.00 $0.00|valid, close contract
2000-34 NORTH LOCHSA
FACE ANALYSIS AREA Hold to Council
MOUNTAIN SNAKE |CLEARWATER 200003400|WATERSHEDS NEZ PERCE TRIBE |Expense $188,712.00 $184,058.00 $188,712.00|valid Recommendation
1997-006-00 NPT
CLEARWATER FOCUS
WATERSHED & IDAHO SOIL
MOUNTAIN SNAKE |CLEARWATER 199706000|CON COM NEZ PERCE TRIBE |Expense $225,412.00 $123,813.00 $123,813.00|valid
2000-028-00 STATUS OF
PACIFIC LAMPREY IN THE
MOUNTAIN SNAKE |CLEARWATER 200002800{CLEARWATER IDFG Expense $80,187.00 $73,665.00 $73,665.00|valid
close contract, not
1993-036-00 HAYSFORK USDA FOREST reviewed and
MOUNTAIN SNAKE |CLEARWATER 199303600|GLORYHOLE SERVICE Expense $0.00 $36,295.00 $0.00[approved
Carryover issue, hold
1983-350-3 NEZ PERCE to Council Hold to Council
MOUNTAIN SNAKE |CLEARWATER 198335003|TRIBAL HATCHERY - M & E  [NEZ PERCE TRIBE |Expense $1,770,000.00 $1,770,000.00 $1,770,000.00[recommendation Recommendation
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1987-099-00 DWORSHAK
DAM IMPACTS ASSESSMENT
MOUNTAIN SNAKE |CLEARWATER 198709900|& FISHERIES INVEST. IDFG Expense $314,332.00 $314,332.00 $314,332.00|valid
ISS project,
1990-055-00 STEELHEAD programatic issue,
SUPPLEMENTATION transfer 90K to
MOUNTAIN SNAKE |CLEARWATER 199005500|STUDIES IDFG Expense $569,715.00) $659,715.00 $659,715.00/198909800
1996-77-2 PROTECT AND
RESTORE LOLO CREEK Sponsor
MOUNTAIN SNAKE |CLEARWATER 199607702| WATERSHED NEZ PERCE TRIBE [Expense $244,330.00) $238,305.00 $238,836.00|valid Recommendation
2002-066-00 MIDDLE-SALMON
PANTHER HOLISTIC
MOUNTAIN SNAKE |SALMON 200206600|RESTORATION LEMHI SWCD Expense $118,910.00 $115,000.00 $115,000.00|valid
2002-067-00 UPPER SALMON |CUSTER SOIL &
MOUNTAIN SNAKE |SALMON 200206700[HOLISTIC RESTORATION WTR CONSV DIST |Expense $124,080.00| $124,080.00 $116,450.00| Sponsor says 116450
2002-004-02 SAFETY-NET
ARTIFICIAL PROPAGATION Hold to Council
MOUNTAIN SNAKE |SALMON 200200400|PROGRAM IDFG Expense $300,000.00) $14,963.00 $11,970.00[Sponsor says 11970 |Recommendation
Project Sponsor
1999-069-00 AQUATIC comments have
ECOSYSTEM REVIEW UNIVERSITY OF indicated 314408, see
MOUNTAIN SNAKE |SALMON 199202603|SALMON R. SUBBASIN IDAHO Expense $344,736.00 $3,796.00 $3,796.00(below
2002-004-04 SAFETY-NET
ARTIFICIAL PROPAGATION Hold to Council
MOUNTAIN SNAKE |SALMON 200200400[PROGRAM WDFW Expense $300,000.00 $4,000.00 $4,000.00|valid Recommendation
Carryover issue for
within year
1997-038-00 LISTED STOCK reallocation, hold to
CHINOOK SALMON GAMETE Council recommended,|Hold to Council
MOUNTAIN SNAKE |SALMON 199703800|PRESERVATION NEZ PERCE TRIBE |Expense $298,305.00) $288,496.00 $298,305.00|valid Recommendation
Carryforward issue,
hold to Council
recommended, any
1991-072-00 REDFISH LAKE portion capital?, within
SOCKEYE SALMON CAPTIVE year allocation, billing
MOUNTAIN SNAKE |SALMON 199107200|BROODSTOCK DEV IDFG Expense $798,489.00) $1,123,232.00 $988,489.00|date
2002-004-00 SAFETY-NET Hold to Council
ARTIFICIAL PROPAGATION recommended, Hold to Council
MOUNTAIN SNAKE |SALMON 200200400|PROGRAM CRITFC Expense $300,000.00 $375,000.00 $284,000.00|carryover issue Recommendation
1991-071-00 SOCKEYE
SALMON HABITAT & SHOSHONE-
MOUNTAIN SNAKE |SALMON 199107100|LIMNOLOGICA BANNOCK TRIBES |Expense $440,770.00 $427,485.00 $427,485.00|valid
ISS project,
1989-098-00 SALMON Programatic issue,
SUPPLEMENTATION funding depends on
MOUNTAIN SNAKE |SALMON 198909800|STUDIES IN IDAHO RIVERS |IDFG Expense $985,000.00 $801,640.00 $801,640.00[ISRP review
1997-001-00 IDAHO CHINOOK
SALMON CAPTIVE REARING Programatic issue for
MOUNTAIN SNAKE |SALMON 199700100{PROGRAM IDFG Expense $542,000.00 $542,000.00 $542,000.00| captive rearing, valid
1992-040-00 REDFISH LAKE
SOCKEYE SALMON CAPTIVE Programatic issue for
MOUNTAIN SNAKE |SALMON 199204000|BROODSTOCK REARIN NOAA FISHERIES |Expense $737,242.00) $737,242.00 $737,242.00| captive rearing, valid
2002-049-00 EVAL FACT
INFLU BIAS & PRECISION OF |[USDA FOREST
MOUNTAIN SNAKE |SALMON 200204900|CHIN SAL REDD COUNTS SERVICE Expense $208,675.00) $198,738.00 $198,738.00|valid
2002-065-00 EAST FORK CUSTER SOIL &
MOUNTAIN SNAKE |SALMON 200206500[HOLISTIC RESTORATION WTR CONSV DIST |Expense $51,700.00 $50,000.00 $50,000.00|valid
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99-20 SNAKE RIV CHINOOK Hold to Council
SALMON - PERSISTENCE USDA FOREST recommended, Hold to Council
MOUNTAIN SNAKE |SALMON 199902000|AND SPATIAL DYNAMICS SERVICE Expense $106,858.00 $151,700.00 $106,858.00|carryover issue Recommendation
2002-069-00 PROTECT AND
RESTORE LITTLE SALMON Sponsor
MOUNTAIN SNAKE |SALMON 200206900[RIVER NEZ PERCE TRIBE |Expense $155,048.00 $155,048.00) $103,368.00|valid Recommendation
2002-064-00 LEMHI HOLISTIC
MOUNTAIN SNAKE |SALMON 200206400|RESTORATION LEMHI SWCD Expense $343,469.00) $332,176.00 $332,176.00|valid
1997-030-00 LISTED STOCK
CHINOOK ESCAPEMENT
MOUNTAIN SNAKE |SALMON 199703000 MONITORING NEZ PERCE TRIBE |Expense $716,000.00 $454,000.00 $446,380.00|Sponsor says 446380
2002-063-00 PAHSIMEROI CUSTER SOIL & Sponsor
MOUNTAIN SNAKE |SALMON 200206300|HOLISTIC RESTORATION WTR CONSV DIST |Expense $460,130.00 $445,000.00 $445,000.00 Recommendation
1994-017-00 IDAHO MODEL
WATERSHED HABITAT
MOUNTAIN SNAKE |SALMON 199401700[PROJECTS LEMHI SWCD Expense $0.00 $109,929.00 $116,450.00| Sponsor says 116450
Sponsor says without
1999-019-00 RESTORE easements 47522, with
SALMON RIVER AREA - CUSTER SOIL & 557522 but land could
MOUNTAIN SNAKE |SALMON 199901900{CSWCD WTR CONSV DIST |Expense $347,476.00) $642,872.00 $47,522.00|capitalize
1999-019-01 SPECIFIC
ENHANCEMENT PLAN FOR UNIVERSITY OF
MOUNTAIN SNAKE |SALMON 199901900|AN AQUATIC ECOSYSTEM R |IDAHO Expense $347,476.00 $24,202.00 $24,202.00[See above
ISS project,
Programatic issue,
1989-098-02 SALMON funding depends on
SUPPLEMENTATION ISRP review, sponsor
MOUNTAIN SNAKE |SALMON 198909802[STUDIES IN IDAHO RIVERS [NEZ PERCE TRIBE |Expense $415,707.00) $399,078.00 $414,678.00|says 414678
1992-026-03 IDAHO MODEL  |IDAHO SOIL & Project Sponsor
WATERSHED WATER CONSV comments have
MOUNTAIN SNAKE |SALMON 199202603| ADMIN/SUPPORT COMM Expense $344,736.00 $268,000.00 $314,408.00|indicated 314408
1991-028-00 PIT TAGGING
MOUNTAIN SNAKE |SALMON 199102800|WILD CHINOOK NOAA FISHERIES |Expense $347,476.00 $311,476.00 $311,476.00|valid
JEFF KUECHLE
1998-013-01 STANLEY BASIN |EDITORIAL BPA overhead, close
MOUNTAIN SNAKE |SALMON 199801301{SOCKEYE SALMON SERVICES Expense $0.00 $10,000.00 $0.00|out
1993-062-00 UPPER SALMON |CUSTER SOIL &
MOUNTAIN SNAKE |SALMON 199306200/ ANADROMOUS FISH PASAGE |WTR CONSV DIST [Expense $0.00| $62,308.00 $59,070.00|{Sponsor says 59070
1994-017-02 IDAHO MODEL
WATERSHED IMPROVEMENT
MOUNTAIN SNAKE |SALMON 199401700|PROJECT LEMHI SWCD Expense $0.00| $310,121.00| $28,500.00|Sponsor says 28500
See project
1991-073-00 IDAHO 198909800, hold to
NATURAL PRODUCTION & Council
MOUNTAIN SNAKE |SALMON 199107300{MONITORING IDFG Expense $855,551.00 $904,574.00) $904,574.00{recommendation
ISS project,
1989-098-03 SALMON Programatic issue,
SUPPLEMENTATION SHOSHONE- funding depends on
MOUNTAIN SNAKE |SALMON 198909803|STUDIES IN IDAHO RIVERS |[BANNOCK TRIBES |Expense $229,322.00) $217,896.00 $217,896.00|ISRP review
1994-050-00 SALMON RIVER |SHOSHONE-
MOUNTAIN SNAKE |SALMON 199405000{HABITAT BANNOCK TRIBES [Expense $256,597.00) $243,380.00 $243,380.00|valid
valid, not contracted
EVALUATE NPT STREAM so assume half a year, [Sponsor
SYSTEMWIDE SALMON 200206800{HABITAT Expense $206,800.00 $290,837.00 $145,418.00[Moved from Mainstem |Recommendation
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valid, but check
CHINOOK RETURN RATE carryover for 02
QUANTIFICATION SALMON accrual, Moved from
SYSTEMWIDE SALMON 200206200|RIVER ID Expense $600,000.00) $500,000.00 $500,000.00|Mainstem
SCARROW PROPERTY
SYSTEMWIDE CONSERVATION EASEMENT
SYSTEMWIDE PROJECTS 200205800|PURCHASE Expense $0.00 $68,500.00 $68,500.00|Moved from Mainstem
Mountain Snake
Expense $19,663,964.00 $18,097,248.00|
Mountain Snake
Total $24,232,539.00 $19,799,333.00|
Mountian Snake
recommended
but not Approved NPT HARVEST MONITORING
by BPA 200206000|PROGRAM NPT $337,752.00) $0.00 $0.00
LOWER
CLEARWATERHABITAT Land and planning
28021|ENHANCEMENT PROJECT NPT $650,000.00) $0.00 $0.00|capitalized
NEZ PERCE SLAMON Land and planning
28010|RIVERTERRESTRIAL NPT $65,000.00 $0.00 $0.00|capitalized
LOWER SALMON RIVER
TRIBUTARY PROTECTION Land and planning
28018|AND ENNHANCEMENT IDFG $65,000.00 $0.00 $0.00|capitalized
ISAB/RP Subbasin Plan
SYSTEMWIDE 2001-003-00 ADULT PIT DIGITAL ANGEL
SYSTEMWIDE PROJECTS 200100300|DETECTOR INSTALLATION |CORPORATION Capital $0.00 $70,000.00 $70,000.00
1983-319-00 NEW MARKING &
SYSTEMWIDE MONITORING TECHNIQUES |DIGITAL ANGEL
SYSTEMWIDE PROJECTS 198331900|FOR FISH CORPORATION Expense $0.00 $1,092,598.00 $1,092,598.00|could this be capital |Capital
2001-003-00 INSTALLATION
SYSTEMWIDE OF ADULT PIT DETECTION
SYSTEMWIDE PROJECTS 200100300|SYSTEMS PSMFC Capital $0.00 $15,255.00 $15,255.00
2001-003-00 INSTALLATION
SYSTEMWIDE OF ADULT PIT DETECTION
SYSTEMWIDE PROJECTS 200100300|SYSTEMS BIOMARK, INC. Capital $0.00 $300,000.00 $300,000.00)
2001-003-00 INSTALLATION
SYSTEMWIDE OF ADULT PIT DETECTION
SYSTEMWIDE PROJECTS 200100300|SYSTEMS BIOMARK, INC. Capital $0.00 $200,000.00 $200,000.00)
INTERNATIONAL
DESIGN
SYSTEMWIDE 2001-003-00 ADULT PIT TECHNOLOGIES
SYSTEMWIDE PROJECTS 200100300|DETECTOR INSTALLATION INC Capital $0.00 $0.00 $0.00
2001-003-00 INSTALLATION
SYSTEMWIDE OF ADULT PIT DETECTION DIGITAL ANGEL
SYSTEMWIDE PROJECTS 200100300|SYSTEMS CORPORATION Capital $0.00 $31,100.00 $31,100.00
2001-003-00 1SO ADULT PIT
SYSTEMWIDE INTERROGATION SYSTEM
SYSTEMWIDE PROJECTS 200100300|INSTALLATIONS PSMFC Capital $0.00 $7,748.00 $7,748.00)
2001-003-00 INSTALLATION
SYSTEMWIDE OF ADULT PIT DETECTION
SYSTEMWIDE PROJECTS 200100300|SYSTEMS NOAA FISHERIES [Capital $0.00 $102,000.00 $102,000.00)
2001-003-00 INSTALLATION
SYSTEMWIDE OF ADULT PIT DETECTION  |DIGITAL ANGEL
SYSTEMWIDE PROJECTS 200100300|SYSTEMS CORPORATION Capital $0.00 $673,232.00 $673,232.00)
2001-003-00 INSTALLATION
SYSTEMWIDE OF ADULT PIT DETECTION
SYSTEMWIDE PROJECTS 200100300|SYSTEMS PSMFC Capital $0.00 $500,000.00 $500,000.00)
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2001-003-00 INSTALLATION
SYSTEMWIDE OF ADULT PIT DETECTION
SYSTEMWIDE PROJECTS 200100300|SYSTEMS PSMFC Capital $0.00| $115,514.00] $115,514.00
2001-046-00
SYSTEMWIDE COLLABORATIVE CENTER
SYSTEMWIDE PROJECTS 200104600[FOR APPLIED FISH SCIENCE |[CRITFC Capital $0.00 $133,813.00 $133,813.00)
Mainstem/System
wide Capital $3,241,260.00 $3,241,260.00
2001-70 ECOSYSTEM PACIFIC NW
SYSTEMWIDE DIAGNOSIS & TREATMENT  |POWER PLANNING
SYSTEMWIDE PROJECTS 200107000|MODEL EVALUATION COUNCIL Expense $0.00| $121,432.00) $0.00|Close out contract $0.00|
1989-096-00 GENETIC M&E
PROGRAM FOR
SYSTEMWIDE SUPPLEMENTED SALMON &
SYSTEMWIDE PROJECTS 198909600|STEELH NOAA FISHERIES |Expense $0.00| $260,600.00] $260,600.00(valid
2001-010-00 USING INDUCED |WASHINGTON
SYSTEMWIDE TURBULENCE TO ASSIST STATE
SYSTEMWIDE PROJECTS 200101000{MIG JUV SALMONIDS UNIVERSITY Expense $0.00 $8,253.00 $8,253.00|valid
2001-055-00 NUTRIENT
SYSTEMWIDE ENHANCEMENT STUDIES -
SYSTEMWIDE PROJECTS 200105500[{BIO-OREGON, INC. BIO-OREGON INC [Expense $0.00| $11,599.00 $0.00|should be closed out _[Innovative
SYSTEMWIDE HATCHERY AND GENETICS limit to Council
SYSTEMWIDE PROJECTS 200300500|MANAGEMENT PLAN APRE Expense $0.00| $462,000.00] $462,000.00(decision
SYSTEMWIDE HATCHERY AND GENETICS |TOO NUMEROUS limit to Council
SYSTEMWIDE PROJECTS 200300500|MANAGEMENT PLAN TO MENTION Expense $0.00| $938,000.00] $0.00|decision Policy
1986-050-01 EXPERIMENTAL
SYSTEMWIDE WHITE STURGEON
SYSTEMWIDE PROJECTS 198605000{SUPPLEMENT RESEARCH USFWS Expense $0.00 $214,314.00] $214,314.00|check status
PACIFIC NW
SYSTEMWIDE 2002-051-00 SUBBASIN POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100|PLANNING - TOM DAYLEY COUNCIL Expense $0.00| $73,500.00 $73,500.00|placeholder $73,500.00
IS there ongoing O&M
and M&E associated
with Land purchase?
Planning and puchase
SECURING HABITAT would be capital.
SYSTEMWIDE MITIGATION SITES - Check through
SYSTEMWIDE PROJECTS 199705900|OREGON Expense $0.00| $1,000,000.00 $0.00|Mainstem.
2001-017-00 IDAHO
SYSTEMWIDE CONSERVATION DATA OK subbasin plan
SYSTEMWIDE PROJECTS 200101700|CENTER IDFG Expense $0.00| $10,000.00 $10,000.00|placeholder $10,000.00
SYSTEMWIDE GIS Subbassin Assessment & OK subbasin plan
SYSTEMWIDE PROJECTS 200100500|Planning TBL Expense $0.00| $120,000.00] $120,000.00|placeholder $120,000.00
1993-056-00 RESEARCH ON
SYSTEMWIDE CAPTIVE BROODSTOCK
SYSTEMWIDE PROJECTS 199305600|PROGRAMS FOR SAL. NOAA FISHERIES |Expense $0.00| $1,120,000.00 $1,120,000.00|modify 'not to exceed"
1999-003-03 EVAL SPAWNING
COLUMBIA LOWER MID- OF FALL CHINOOK & CHUM Moved to Mainstem
PLATEAU COLUMBIA 199900301|SALMON USFWS Expense $0.00| $78,300.00 $78,300.00|from Plateau
2001-055-00 NUTRIENT
SYSTEMWIDE ENHANCEMENT STUDIES - |SHOSHONE- check status, minimal
SYSTEMWIDE PROJECTS 200105500|SHOSHONE BANNOCK TRIBE |BANNOCK TRIBES |Expense $0.00) $130,000.00] $130,000.00{performing Innovative
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2000-072-00 (Was listed as
200100800) HERITABILITY OF
SYSTEMWIDE DISEASE RESISTANCE &
SYSTEMWIDE PROJECTS 200007200{IMMUNE FUNCTION USFWS Expense $0.00 $121,343.00 $121,343.00|valid
1991-051-00 MONITOR / EVAL
SYSTEMWIDE STATISTICAL SUP / LIFE- UNIVERSITY OF should this not be
SYSTEMWIDE PROJECTS 199105100|CYCLE STUDIES WASHINGTON Expense $0.00| $351,929.00] $351,929.00(overhead
1989-107-00 STATISTICAL
SYSTEMWIDE SUPP FOR SALMONID UNIVERSITY OF should this not be
SYSTEMWIDE PROJECTS 198910700{SURVIVAL STUDIES WASHINGTON Expense $0.00 $254,943.00 $254,943.00|overhead
SYSTEMWIDE Evaluate Live Caputre Selective
SYSTEMWIDE PROJECTS 200100700|Harvest Methods WDFW Expense $0.00 $334,066.00 $334,066.00|valid
CANADA DEPT. OF
SYSTEMWIDE Canada-USA Shelf Salmon FISHERIES AND check our
SYSTEMWIDE PROJECTS 199801400|Survival Study OCEANS Expense $1,767,855.00) $434,800.00] $434,800.00{recommendations
SYSTEMWIDE 2002-075-00 TECHNICAL
SYSTEMWIDE PROJECTS 200207500|RECOVERY TEAM NOAA FISHERIES |Expense $0.00 $364,800.00] $200,000.00|not identified as Bi-op
SYSTEMWIDE Evaluate Live Caputre Selective
SYSTEMWIDE PROJECTS 200100700|Harvest Methods ODFW Expense $0.00| $298,632.00| $298,632.00|valid
1986-050-00 WHITE
SYSTEMWIDE STURGEON IN THE
SYSTEMWIDE PROJECTS 198605000/ COLUMBIA ODFW Expense $0.00 $1,761,968.00 $1,761,968.00|valid
2001-055-00 NUTRIENT
SYSTEMWIDE ENHANCEMENT STUDIES - project has not moved,
SYSTEMWIDE PROJECTS 200105500|NMFS NOAA FISHERIES |Expense $0.00| $400,000.00] $400,000.00(old innovative Innovative
COLUMBIA BASIN
SYSTEMWIDE 1989-62-1 ANNUAL WORK FISH & WILDLIFE Budget should be
SYSTEMWIDE PROJECTS 198906201|PLAN FDN Expense $0.00| $2,093,000.00 $2,093,000.00|reduced to 1.2 million
SYSTEMWIDE 1990-080-01 PIT TAG valid, ensure no double|
SYSTEMWIDE PROJECTS 199008001|PURCHASES PSMFC Expense $0.00| $2,455,775.00 $2,455,775.00|counting in projects
1996-067 MANCHESTER
SYSTEMWIDE SPRING CHINOOK CAPTIVE
SYSTEMWIDE PROJECTS 199606700|BROODSTOCK NOAA FISHERIES |Expense $0.00| $517,000.00] $517,000.00(valid
PACIFIC NW
SYSTEMWIDE 2001-74 NPPC REGIONAL POWER PLANNING
SYSTEMWIDE PROJECTS 200107400{DATA NEEDS COUNCIL Expense $0.00 $77,484.00 $77,484.00|valid
1990-093-00 GENETIC
SYSTEMWIDE ANALYSIS OF UNIVERSITY OF
SYSTEMWIDE PROJECTS 199009300 ONCORHYNCHUS NERKA IDAHO Expense $0.00| $135,000.00] $135,000.00|valid
Innovative Effectiveness of
Restoration Projects - Use a
multi-watershed Approach to
Increase the Rate of Learning
SYSTEMWIDE from Columbia Basin
SYSTEMWIDE PROJECTS 200300300|Watershed Restoration Projects Expense $0.00| $199,956.00| $199,956.00(valid
1996-021-00 GAS BUBBLE US DOI
SYSTEMWIDE TRAUMA MONITORING & GEOLOGICAL check estimate, could
SYSTEMWIDE PROJECTS 199602100|RESEARCH OF JUV SALMON |SURVEY Expense $0.00| $46,000.00 $46,000.00|be high
2001-008-00 GENETIC SEX
SYSTEMWIDE OF CHINOOK SALMON IN UNIVERSITY OF
SYSTEMWIDE PROJECTS 200100800/ THE COLUMBIA R. BAS IDAHO Expense $0.00| $33,858.00 $33,858.00[should be complete
1983-319-00 NEW MARKING &
SYSTEMWIDE MONITORING TECHNIQUES
SYSTEMWIDE PROJECTS 198331900|FOR FISH NOAA FISHERIES |Expense $0.00) $73,200.00 $73,200.00|valid
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2002-051-00 SUBBASIN PACIFIC NW
SYSTEMWIDE PLANNING - Logan Owens POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100|Logan COUNCIL Expense $0.00| $175,000.00] $175,000.00|placeholder $175,000.00
2002-051-00 COGAN OWENS|PACIFIC NW
SYSTEMWIDE COGAN - OR SUB PLAN PRJ |POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100|MGMT COUNCIL Expense $0.00 $175,000.00 $175,000.00|placeholder $175,000.00)
1996-005-00 INDEPENDENT |COLUMBIA BASIN
SYSTEMWIDE SCIENTIFIC ADVISORY FISH & WILDLIFE
SYSTEMWIDE PROJECTS 199600500|BOARD FDN Expense $0.00 $290,360.00 $290,360.00 $290,360.00
1998-004-01 ELECTRONIC
SYSTEMWIDE FISH/WILDLIFE INTERMOUNTAIN
SYSTEMWIDE PROJECTS 199800401{NEWSLETTER COMMUNICATIONS|Expense $0.00 $171,230.00 $171,230.00|valid
PACIFIC NW
SYSTEMWIDE 1997-023-00 INDEPENDENT |POWER PLANNING
SYSTEMWIDE PROJECTS 199702300(SCIENTIFIC REVIEW PANEL [COUNCIL Expense $0.00 $490,134.00 $490,134.00| $490,134.00|
1987-127 SMOLT
SYSTEMWIDE MONITORING PROGRAM -
SYSTEMWIDE PROJECTS 198712700|NON-FEDERAL USFWS Expense $0.00 $42,175.00 $42,175.00|valid
PACIFIC NW
SYSTEMWIDE POWER PLANNING
SYSTEMWIDE PROJECTS 200205100|2002-051-00 USFWS COUNCIL Expense $0.00 $33,000.00 $33,000.00 $33,000.00
PACIFIC NW
SYSTEMWIDE POWER PLANNING
SYSTEMWIDE PROJECTS 200205100|2002-051-00 NW Habitat Inst. | COUNCIL Expense $0.00 $79,000.00 $79,000.00 $79,000.00
2001-047-00
SYSTEMWIDE REINTRODUCTION SUCCESS
SYSTEMWIDE PROJECTS 200104700|OF STEELHEAD NOAA FISHERIES |Expense $0.00 $92,600.00 $92,600.00|valid
PACIFIC NW
SYSTEMWIDE 2002-051-00 DREW O. POWER PLANNING
SYSTEMWIDE PROJECTS 200205100|PARKIN COUNCIL Expense $0.00 $97,500.00 $97,500.00 $97,500.00
2000-071-00 ANALYZING WASHINGTON
SYSTEMWIDE BEHAVIORAL CHANGES STATE
SYSTEMWIDE PROJECTS 200007100|DURING SALMONID DOMESTI[UNIVERSITY Expense $0.00 $100,000.00 $50,000.00[reduce by $50K
PACIFIC NW
SYSTEMWIDE 2002-051 IDAHO SPSC - POWER PLANNING
SYSTEMWIDE PROJECTS 200205100| TRAVEL FOR PC 1101 TRIBES [COUNCIL Expense $0.00 $31,500.00 $31,500.00 $31,500.00
PACIFIC NW
SYSTEMWIDE POWER PLANNING
SYSTEMWIDE PROJECTS 200205100|2002-051-00 USDAFS COUNCIL Expense $0.00 $33,000.00 $33,000.00 $33,000.00
1997-024-00 AVIAN
SYSTEMWIDE PREDATION ON JUVENILE OREGON STATE
SYSTEMWIDE PROJECTS 199702400 SALMONIDS UNIVERSITY Expense $0.00 $520,871.00 $520,871.00|check historic levels
1991-055-00 NATURES
SYSTEMWIDE REARING ENHANCEMENT
SYSTEMWIDE PROJECTS 199105500|SYSTEMS PROJECT NOAA FISHERIES |Expense $0.00 $517,000.00 $517,000.00|check historic levels
1990-052-00
PERFORMANCE/STOCK US DOI
SYSTEMWIDE PRODUCTIVITY IMPACTS OF [GEOLOGICAL
SYSTEMWIDE PROJECTS 199005200|HATCH SUPP. SURVEY Expense $0.00 $291,669.00 $291,669.00|check historic levels
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PACIFIC NW
SYSTEMWIDE POWER PLANNING
SYSTEMWIDE PROJECTS 200205100|2002-051 Deschutes COUNCIL Expense $0.00| $253,500.00] $253,500.00 $253,500.00
1999-003-02 EVALUATE
COLUMBIA LOWER MID- SPAWNING OF FALL
PLATEAU COLUMBIA 199900301|CHINOOK & CHUM SALMON |PSMFC Expense $0.00| $256,512.00 $256,512.00|Moved to Mainstem
1999-003-04 EVAL.
COLUMBIA LOWER MID- SPAWNING OF F. CHINOOK &
PLATEAU COLUMBIA 199900304|CHUM BELOW 4 LOW DAMS [US DOE RICHLAND |[Expense $0.00 $185,850.00 $185,850.00{Moved to Mainstem
1999-003-01 EVALUATION
COLUMBIA LOWER MID- SPAWNING OF FALL
PLATEAU COLUMBIA 199900301|CHINOOK & CHUM SALMON |ODFW Expense $0.00 $207,949.00 $207,949.00[Moved to Mainstem
1999-003-05 SPAWNING OF |US DOI
COLUMBIA LOWER MID- FALL CHINOOK & CHUM GEOLOGICAL
PLATEAU COLUMBIA 199900301|SALMON SURVEY Expense $0.00| $50,975.00 $50,975.00{Moved to Mainstem
2000-017-00 KELT
RECONDITIONING
COLUMBIA RESEARCH IN COLUMBIA
PLATEAU YAKIMA 200001700|BASIN CRITFC Expense $0.00| $198,986.00 $198,986.00|Move to Mainstem
1998-031-00
IMPLEMENTATION WY-KAN-
SYSTEMWIDE USH-MI-WA-KISH-WIT
SYSTEMWIDE PROJECTS 199803100|WATERSHED CRITFC Expense $0.00 $299,135.00 $299,135.00|valid
SYSTEMWIDE 1996-020-00 COMPARATIVE
SYSTEMWIDE PROJECTS 199602000|SURVIVAL STUDY PSMFC Expense $0.00| $288,377.00 $288,377.00|valid
review for
capitalization, is this
SYSTEMWIDE being double counted
SYSTEMWIDE PROJECTS 199008000|1990-080-00 PTAGIS PSMFC Expense $0.00| $3,062,636.00 $3,062,636.00|in projects?
1989-108-00 MODELING &
SYSTEMWIDE EVALUATION UNIVERSITY OF
SYSTEMWIDE PROJECTS 198910800/ SUPPORT/CRISP WASHINGTON Expense $0.00 $479,008.00 $0.00
SYSTEMWIDE 1982-013-03 CODED WIRE
SYSTEMWIDE PROJECTS 198201300| TAG - USFWS USFWS Expense $0.00| $115,000.00] $115,000.00|valid
SYSTEMWIDE 2001-049-00 Safety-Net STEPHEN H SMITH check, hold to
SYSTEMWIDE PROJECTS 200104900 Coordinator FISHERIES Expense $0.00 $43,000.00 $43,000.00{recommendation, NTE
SYSTEMWIDE 1982-013-02 CODED WIRE
SYSTEMWIDE PROJECTS 198201300| TAG - ODFW ODFW Expense $0.00| $210,000.00 $210,000.00|valid
1982-013-04 ANNUAL CWT
SYSTEMWIDE PROGRAM - MISSING
SYSTEMWIDE PROJECTS 198201300|PRODUCTION GROUPS WDFW Expense $0.00| $295,000.00] $295,000.00|valid
1998-013-00 WRITER/EDITOR |JEFF KUECHLE
SYSTEMWIDE SERVICES-ENDANGERED EDITORIAL
SYSTEMWIDE PROJECTS 199801300|SPECIES ACT IMPLEM SERVICES Expense $0.00 $50,000.00 $0.00|overhead
SYSTEMWIDE 2002-077-00 ESTUARY
SYSTEMWIDE PROJECTS 200207700|PROJECT Expense $0.00| $96,660.00 $0.00|not listed as Bi-op
SYSTEMWIDE 1996-019-00 SECOND TIER  |UNIVERSITY OF
SYSTEMWIDE PROJECTS 199601900{DATABASE SUPPORT WASHINGTON Expense $0.00 $252,111.00 $252,111.00|valid
MAINSTEM SYSTEMWIDE
SYSTEMWIDE NOT YET RECOMMENDED
SYSTEMWIDE PROJECTS 200399919|OR APPROVED Expense $0.00| $4,000,000.00 $4,000,000.00
1998-008-00 REGIONAL
SYSTEMWIDE FORUM FACILITATION
SYSTEMWIDE PROJECTS 199800800|SERVICES DS CONSULTING |Expense $0.00| $125,000.00] $0.00|not bi-op
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SYSTEMWIDE 1982-013-01 CODED WIRE
SYSTEMWIDE PROJECTS 198201300 TAG PSMFC Expense $0.00| $2,100,000.00 $2,100,000.00valid
2002-051-00 SUBBASIN PACIFIC NW
SYSTEMWIDE PLANNING - Logan Owens POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100|Logan COUNCIL Expense $0.00| $61,000.00 $61,000.00|placeholder $61,000.00
1988-108-04 NW
SYSTEMWIDE HYDROPOWER DATABASE |SYNERGY
SYSTEMWIDE PROJECTS 198810804|DEVELOPMENT CONSULTING INC |Expense $0.00| $51,466.00 $51,466.00|review for Bi-op
PACIFIC NW
SYSTEMWIDE 2002-051-00 SUBBASIN POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100|PLANNING - ODFW COUNCIL Expense $0.00| $68,500.00 $68,500.00| placeholder $68,500.00
PACIFIC NW
SYSTEMWIDE 2002-051-00 SUBBASIN POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100|PLANNING - ALISON SQUIER |COUNCIL Expense $0.00| $70,000.00 $70,000.00|placeholder $70,000.00
2002-051-00 SUBBASIN
PLANNING - Confederated PACIFIC NW
SYSTEMWIDE Tribes of the Umatilla Indian POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100|Reservation COUNCIL Expense $0.00| $72,000.00 $72,000.00|placeholder $72,000.00
MONTANA
SYSTEMWIDE MONTANA NATURAL NATURAL
SYSTEMWIDE PROJECTS 199801100{HERITAGE PROGRAM HERITAGE PROG |Expense $0.00 $5,500.00 $5,500.00|Check for Bi-op
1996-020-00 COMPARATIVE
SYSTEMWIDE SURVIVAL RATE STUDY OF
SYSTEMWIDE PROJECTS 199602000|HATCHERY PIT USFWS Expense $0.00| $59,210.00 $59,210.00|valid
2000-056-00 LAW
ENFORCEMENT:
SYSTEMWIDE ANADROMOUS SALMONIDS check for Mainstem
SYSTEMWIDE PROJECTS 200005600|IN MAINSTEM CRITFC Expense $0.00 $414,000.00] $414,000.00|decision
2000-55 F & W
CONSERVATION
SYSTEMWIDE ENFORCEMENT, NEZ PERCE check for Mainstem
SYSTEMWIDE PROJECTS 200005500|WATERSHEDS NEZ PERCE TRIBE |Expense $0.00 $481,340.00] $481,340.00|decision
SYSTEMWIDE
SYSTEMWIDE PROJECTS 198810804|1988-108-04 STREAMNET PSMFC Expense $0.00| $2,117,115.00 $2,117,115.00|valid
Funded by PBL, not
SYSTEMWIDE accrual for direct
SYSTEMWIDE PROJECTS 200201301|2002-013-01 WATER ENTITY Expense $0.00| $2,300,000.00 $0.00|program Policy
Consider ISRP
recommendation of
1990-077-00 DEVELOPMENT funding this project
SYSTEMWIDE OF A SYSTEM-WIDE every other year,
SYSTEMWIDE PROJECTS 199007700|PREDATOR CONTROL PSMFC Expense $0.00| $2,457,969.00 $2,457,969.00|starting this year
SYSTEMWIDE OK subbasin plan
SYSTEMWIDE PROJECTS 200205100 SUBBASIN PLANNING Expense $0.00| $3,500,000.00 $3,500,000.00|placeholder $3,500,000.00
PACIFIC NW
SYSTEMWIDE POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100|2002-051 Hood River COUNCIL Expense $0.00| $119,000.00] $119,000.00|placeholder $119,000.00
US DOE OAK
SYSTEMWIDE 1989-072-01 SCIENTIFIC RIDGE
SYSTEMWIDE PROJECTS 198907201|REVIEW GROUP SUPPORT [OPERATIONS Expense $0.00| $100,000.00] $100,000.00 $100,000.00
2001-010-00 USING INDUCED |US DOI
SYSTEMWIDE TURBULENCE TO ASSIST GEOLOGICAL
SYSTEMWIDE PROJECTS 200101000|MIG JUV SALMONIDS SURVEY Expense $0.00 $92,792.00 $92,792.00|valid
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2000-007-00 INFRA
SYSTEMWIDE STRUCTURE TO COMPLETE |UNIVERSITY OF
SYSTEMWIDE PROJECTS 200000700|FDA IDAHO Expense $0.00 $76,456.00 $76,456.00|valid
1990-078-00 EVAL. Us DOI
SYSTEMWIDE PREDATOR REMOVAL - GEOLOGICAL
SYSTEMWIDE PROJECTS 199007800[LARGE-SCALE PATTERNS SURVEY Expense $0.00 $73,643.00 $73,643.00|valid
PACIFIC NW
SYSTEMWIDE 2000-073-00 SUBBASIN POWER PLANNING
SYSTEMWIDE PROJECTS 200007300|ASSESSMENTS COUNCIL Expense $0.00 $79,042.00 $79,042.00|Closed out contract $79,042.00
2000-029-00 IDENTIFICATION |US DOI
SYSTEMWIDE OF LARVAL PACIFIC GEOLOGICAL
SYSTEMWIDE PROJECTS 200002900|LAMPREYS, RIVER SURVEY Expense $0.00 $79,609.00 $79,609.00|valid, reduce NTE
SYSTEMWIDE 1998-001-00 Support - RICHARD
SYSTEMWIDE PROJECTS 199800100|Path/ESA Biology Assessments |HINRICHSEN Expense $0.00| $134,498.00) $0.00|overhead POL
1993-037-01 Technical PAULSEN
SYSTEMWIDE Assistance With Life Cycle ENVIRONMENTAL
SYSTEMWIDE PROJECTS 199303701 Modeling RESEARCH Expense $0.00 $193,179.00] $0.00[overhead POL
2002-47 ARTIFICIAL PACIFIC NW
SYSTEMWIDE PRODUCTION REVIEW POWER PLANNING
SYSTEMWIDE PROJECTS 200204700|EVALUATION (APRE) COUNCIL Expense $0.00| $868,307.00] $868,307.00| placeholder
SYSTEMWIDE 1994-033-00 FISH PASSAGE
SYSTEMWIDE PROJECTS 199403300|CENTER PSMFC Expense $0.00| $1,302,904.00 $1,302,904.00|valid
1993-029-00 SURVIVAL
SYSTEMWIDE ESTIMATES FOR THE
SYSTEMWIDE PROJECTS 199302900{PASSAGE OF JUVENILE SAL. [NOAA FISHERIES |Expense $0.00 $1,486,869.00 $1,486,869.00|valid
PACIFIC NW
SYSTEMWIDE POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100{2002-051 LCFRB COUNCIL Expense $0.00| $1,700,000.00 $1,700,000.00|placeholder $1,700,000.00)
1987-127-00 SMOLT
SYSTEMWIDE MONITORING PROGRAM -
SYSTEMWIDE PROJECTS 198712700|NON-FEDERAL PSMFC Expense $0.00| $1,915,094.00 $1,915,094.00|valid
2002-005-00 BIOP
SYSTEMWIDE IMPLEMENTATION FISHER FISHERIES
SYSTEMWIDE PROJECTS 200200500/ TECHNICAL SUPPORT LTD. Expense $0.00| $97,411.00 $0.00|not bi-op, overhead
1987-401-00 ASSESS OF USs DOI
SYSTEMWIDE SMOLT CONDITION: BIO & GEOLOGICAL
SYSTEMWIDE PROJECTS 198740100|ENVIRON INTERACTIONS SURVEY Expense $0.00| $187,000.00] $187,000.00|valid
PACIFIC NW
SYSTEMWIDE 2002-051-00 SUBBASIN POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100|PLANNING - CRITFC COUNCIL Expense $0.00| $191,000.00] $191,000.00|placeholder $191,000.00
1983-319-00 NEW MARKING &
SYSTEMWIDE MONITORING TECHNIQUES Assume $25K, close
SYSTEMWIDE PROJECTS 198331900|FOR FISH NOAA FISHERIES |Expense $0.00| $200,000.00] $25,000.00|pending OPAC
PACIFIC NW
SYSTEMWIDE 2002-051-00 MOBRAND POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100|BIOMETRICS, INC. - EDT COUNCIL Expense $0.00| $242,000.00] $242,000.00|placeholder $242,000.00
2001-055-00 SALMONID
SYSTEMWIDE RESPONSE TO
SYSTEMWIDE PROJECTS 200105500|FERTILIZATION - WDFW WDFW Expense $0.00 $38,302.00 $38,302.00|valid Innovative
2001-055-00 NUTRIENT Close contract, finish
ENHANCEMENT STUDIES - work, moved to
MOUNTAIN SNAKE |SALMON 200105500{ YAKAMA NATION YAKAMA NATION [Expense $0.00 $40,000.00 $0.00[Mainstem Innovative
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2001-012-00 EVALUATE NEW
SYSTEMWIDE METHODOLOGIES FOR
SYSTEMWIDE PROJECTS 200101200|MONITORING PAC. SALMON |USFWS Expense $0.00 $38,409.00 $38,409.00|valid
1996-020-00 COMPARATIVE |COLUMBIA BASIN
SYSTEMWIDE SURVIVAL RATE STUDY FISH & WILDLIFE
SYSTEMWIDE PROJECTS 199602000|(CSS)-COMM SUPPORT FDN Expense $0.00| $135,922.00| $135,922.00|valid
PACIFIC NW
SYSTEMWIDE 2002-51 FLATHEAD RIVER |POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100/ SUBBASIN PLAN COUNCIL Expense $0.00| $150,000.00| $150,000.00|placeholder $150,000.00
2002-051 KOOTENAI TRIBE |PACIFIC NW
SYSTEMWIDE OF IDAHO - KOOTENAI RIV |POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100/ SUBBASIN COUNCIL Expense $0.00| $150,000.00| $150,000.00|placeholder $150,000.00
2002-051 MONTANA FISH, PACIFIC NW
SYSTEMWIDE WILDLIFE, AND PARKS - POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100|KOOTENAI RIVER COUNCIL Expense $0.00| $150,000.00| $150,000.00|placeholder $150,000.00
PACIFIC NW
SYSTEMWIDE 2002-051-00 SUBBASIN POWER PLANNING OK subbasin plan
SYSTEMWIDE PROJECTS 200205100|PLANNING -TONY GROVER |COUNCIL Expense $0.00| $152,000.00] $152,000.00|placeholder $152,000.00
Mainstem/Sytem
wide Expense
minus
placeholders $37,789,200.00 $31,812,613.00 $880,494.00 $7,785,542.00
Mainstem/Systemw
ide Total $41,030,460.00 $35,053,873.00
SHOSHONE-BANNOCK TRIBE
UPPER SNAKE 200399914|FISH PRODUCTION Capital $78,850.00 $78,850.00 $78,850.00
Upper Snake
Capital $78,850.00 $78,850.00
YELLOWSTONE CUTTHROAT
TROUT SOUTH FORK SNAKE
UPPER SNAKE 200399913|R Expense $155,600.00 $155,600.00] $155,600.00|valid
1995-057-02 PALISADES
WILDLIFE MITIGATION SHOSHONE- Hold to Council Hold to Council
UPPER SNAKE UPPER SNAKE 199505700|PROGRAM BANNOCK TRIBES |Expense $287,500.00 $359,874.00 $287,500.00[recommendation Recommendation
Land - capital,
SOUTHERN IDAHO WILDLIFE planning, OM ME are
UPPER SNAKE UPPER SNAKE 199505700[MITIGATION IDFG Expense $287,500.00) $3,200,000.00 $0.00|expense
1995-057-00 KRUEGER
WILDLIFE HABITAT O&M Hold to Council
UPPER SNAKE UPPER SNAKE 199505700|PLAN IDFG Expense $287,500.00 $294,900.00 $287,500.00 Recommendation
1992-060-00 BIG
COTTONWOOD WILDLIFE Hold to Council
UPPER SNAKE UPPER SNAKE 199505700{ENHANCEMENT IDFG Expense $287,500.00) $15,648.00 $0.00 Recommendation
1992-010-00 FORT HALL SHOSHONE-
UPPER SNAKE UPPER SNAKE 199201000 STREAM RESTORATION BANNOCK TRIBES |Expense $175,000.00| $175,000.00 $175,000.00|valid
1995-057-04 DEER PARKS
COMPLEX WILDLIFE Hold to Council
UPPER SNAKE UPPER SNAKE 199505700|HABITAT O&M IDFG Expense $287,500.00 $238,858.00 $0.00 Recommendation
Upper Snake Expense $4,439,880.00 $905,600.00
Upper Snake Total $4,518,730.00 $984,450.00
Total Capital $20,929,598 $13,832,515
Total Expense $146,997,264 $114,766,219
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Master
Province Subbasin Project No. Contract Title
Total

* The total recommended budget for the project is repeated on each contract
Projects Recommended by Council but not funded by Bonneville
Bi-op projects idenified by Bonneville in T. Lamb handout 1-14-03

Vendor

Account
Type

FY 2003 Council
Recommended*

Previous BPA

Accrual Estimate 1- after Council Scrub  Staff Comment 1-6-

17-03
$167,926,862

10/1/02 - 9/30/03
Accrual Estimate

2-19-03
$128,598,734

03 and 2-19-03

Identifying criteria
1-19-03
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