
 
 

Proposed ACS Forum Deliverables Schedule 

B O N N E V I L L E P O W E R A D M I N I S T R A T I O N

Customer Election 
 
One assumption during the Gen Inputs and BOATT 2 processes is that customers would have to make elections for both 
their scheduling commitment (e.g. 30/60, 30/30, etc.) and their level of service (i.e. base/full) on April 1, 2013.  BPA 
proposes staging the customer elections by having customers elect their scheduling commitment on April 1, 2013 but 
allowing customers to elect their level of service at a later date (but still in time to execute any necessary acquisitions for 
the beginning of the Rate Period).  This acquisition schedule allows sufficient scheduling information to set reserve levels 
for the FRCPS, and to identify potential Type 1 acquisitions. It would also allow more time to develop “Full Service” and 
“ESS” to give customers more operational and financial information before they are required to make a service level 
election. This proposed schedule is targeted to deliver all of those items that are needed for an April 1, 2013 Customer 
Election by March 1, 2013. The target date for the service level Customer Election is July 15, 2013, with a target delivery 
date of July 1, 2013. 
 
Customer Action Target Customer Election Date 
Scheduling Commitment Election April 1, 2013 
Service Level Commitment July 15, 2013 
 
ACS Deliverables 
 
The timelines below are based on the assumption that we are staging the elections. If not, assume that March 1, 2013 is 
the date for most, if not all, of the deliverables. 
 
ACS Deliverable Target Delivery Date 
Committed scheduling metrics and enforcements  March 1, 2013 
After the fact accounting for implementation of the Initial 
Proposal committed scheduling 

March 1, 2013 

Draft update of BPs for committed scheduling March 1, 2013 
Technical support for committed scheduling interval March 1, 2013 
Type 1 acquisition timelines March 1, 2013 
Type 1 acquisition policies March 1, 2013 
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B O N N E V I L L E P O W E R A D M I N I S T R A T I O N

ACS Deliverable Target Delivery Date 
Type 2 acquisition timelines March 1, 2013 
Type 2 acquisition policies March 1, 2013 
Draft update of BPs for committed scheduling March 1, 2013 
Updates to curtailment policies July 1, 2013 
Tagging protocols July 1, 2013 
Reserves Calculation for Full Service July 1, 2013 
Type 3 acquisition timelines July 1, 2013 
Type 3 acquisition policies July 1, 2013 
Short term offers of FCRPS into Type 3 July 1, 2013 
Treatment of Full Service if Type 3 Acquisitions are 
unsuccessful 

July 1, 2013 

Draft BPs for implementation 
- VERBS 
- Supplemental Service 
- Full Service 
- Self Supply 
- CSGI 
- Committed Scheduling 
- Other 
 

July 1, 2013 

ESS tools strategies July 1, 2013 
Dispatch stack and deployment protocol strategies July 1, 2013 
 


