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BPA Attachment K Planning Process

Planning Meeting II

November 13, 2014
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Agenda

• Introductions

• Attachment K Planning Cycle – 2014

• Attachment K Website

• Economic Study Requests

• Draft Plans of Service for Transmission

• Updates to Previous Projects

• FERC Order 1000 Update

• Next Steps
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Attachment K Planning Cycle - 2014

• Customer Meeting I April 30, 2014

– 2013 BPA Plan

– Planning Assumptions, Criteria, Methodology

– Economic Study

• Posting I October 2014

– Summary of System Assessment Results and Conceptual Solutions

• Customer Meeting II November 13, 2014

– Draft Plans of Service and Costs

– Economic Study Requests

• Posting II End of Year 2014

– Draft BPA Plan for 2014 
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BPA’s Attachment K Planning Process Website

http://www.bpa.gov/transmission/CustomerInvolvement/AttachmentK/Pages/default.aspx
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Navigating BPA’s Attachment K Planning Process 
Website

http://www.bpa.gov/transmission/CustomerInvolvement/AttachmentK/Pages/2014-Planning-Cycle.aspx
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BPA’s Attachment K Planning Process Website

• E-mail Information

– PlanningParticipationRequest@bpa.gov

– PlanningEconomicStudyRequest@bpa.gov

• Meetings

– Meeting announcements, agendas, etc.

• Economic Studies

– Requesting and Tracking Economic Studies

• Reference Information

– Materials associated with the Planning Process, participation forms, etc.

• Related Links

– Links to information related to the Planning Process
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Economic Study Requests

• What is an Economic Study?

– Studies may be requested to address congestion issues or the 
integration of new resources and loads.

• How are Requests for Economic Studies submitted?

PlanningEconomicStudyRequest@bpa.gov

• Requests may be submitted any time…

Requests submitted after October 31 will be considered in the 
next prioritization process.

• BPA will complete up to two Economic Studies per year at its 
expense.

• There were no Economic Study Requests received during the 
study cycle which closed on October 31, 2014.
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Draft Plans of Service
(2014 Planning Cycle)

• The following draft plans of service have been 
developed to maintain compliance with the applicable 
planning reliability standards and criteria

• The following standards and criteria were applied in 
development of the proposed corrective action plans:

– NERC TPL Reliability Standards

[North American Electric Reliability Corporation]

– WECC Reliability Criteria

[Western Electricity Coordinating Council]
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Portland Area

Keeler 500/230 kV Transformer Re-termination
• Estimated Cost: $ 2 million
• Proposed Energization: 2018
• This project re-terminates the low side of the Keeler 500/230 kV 

transformer to the east 230 kV bus section at Keeler Substation.
• This project will balance sources and loads at Keeler Substation and 

improve reliability for the Portland load service area.

Troutdale 230 kV Series Bus Section Breaker Addition
• Estimated Cost: $ 720,000
• Proposed Energization: 2018
• This project installs a new 230 kV breaker in series with the existing bus 

sectionalizing breaker.
• This project will improve reliability for the Portland load service area.
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Tri-Cities Area

Richland Area Switch Reconfiguration

• Estimated Cost: less than $ 500,000

• Proposed Energization: 2015

• This project will reconfigure switch statuses in the Richland area and 
enable remote loop breaking capability.

• This project is required to maintain reliable load service to the Tri-Cities 
area.
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South Oregon Coast Area

Fairview 230 kV Shunt Reactor Addition

• Estimated Cost: $2.5 million

• Proposed Energization: 2018

• This project adds a 230 kV shunt reactor (approximately 40 MVAR) at 
Fairview Substation.

• This project is required to improve system voltages in the South Oregon 
Coast area.
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Operations and Maintenance Flexibility Projects

Project Description Schedule

Toledo Add a 230 kV and 69 kV bus tie 2016

Lost River Install three 230 kV breakers and reconfigure the 2017

station into a breaker and a half layout

Spar Canyon Add a 230 kV reactor (approximately 25 MVAR) 2017

La Pine Add a 230 kV breaker (230/115 kV transformer high side 2017

breaker) and three 115 kV breakers (two transformer

low side breakers and a bus tie breaker)

Wendson Add a 115 kV bus tie breaker 2016

Unity Replace a motor operated disconnect with a 2016

138 kV breaker
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Updates to Previous Projects

Seattle / Tacoma Area

Project Schedule

Tacoma O&M Flexibility Project 2015

Monroe Shunt Reactor Addition Cancelled

Maple Valley Bus Section No.3 2021

Portland Area

Project Schedule

Pearl 500 kV Upgrades 2016

Carlton O&M Flexibility Project  2016

Vancouver Area

Project Schedule

Sifton O&M Flexibility Project 2016
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Updates to Previous Projects

Salem/Albany/Eugene Area

Project Schedule

Lane 230 kV Bus Section Breaker Addition 2017

Alvey O&M Flexibility Project (115 kV bus section breaker) 2016

Olympic Peninsula Area

Project Schedule

Kitsap 115 kV Capacitor Relocation 2017

Tri-Cities Area

Project Schedule

Midway-Grandview 115 kV Line Rebuild 2016/17

Badger Canyon O&M Flexibility Project (115 kV bus tie breaker) 2015
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Updates to Previous Projects

Longview Area

Project Schedule

Lexington O&M Flexibility Project (230 kV bus tie breaker) 2015

Mid-Columbia Area

Project Schedule

Grandview O&M Flexibility Project (115 kV bus tie breaker) 2016

Moxee O&M Flexibility Project (115 kV bus tie breaker) 2016

Southeast Idaho/Northwest Wyoming Area

Project Schedule

Drummond O&M Flexibility Project (115 kV transformer breakers) 2015

Teton O&M Flexibility Project (115 kV bus tie breaker) 2016
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Updates to Previous Projects

De Moss/Fossil Area

Project Schedule

Fossil 69 kV Shunt Reactor Addition 2016

De Moss 69 kV Shunt Capacitor Addition 2016

Okanogan Area

Project Schedule

Twisp Shunt Capacitors (Previously Winthrop) 2023

Other Projects

Project Schedule

UEC Line and Load Interconnections 2016
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FERC Order 1000 Update

• December 17, 2013 – FERC jurisdictional utilities within the ColumbiaGrid 
Planning Region (Avista, Puget Sound Energy, MATL) submitted FERC 
Order 1000 compliance filing to address deficiencies from the previous 
filing.

• September 18, 2014 – FERC issues an order on the jurisdictional utility’s 
compliance filing as well as BPA’s original request for re-hearing.

• November 17, 2014 – Deadline for ColumbiaGrid jurisdictional utilities to 
submit their revised Order 1000 compliance filing and address 
deficiencies as indicated by FERC. 

• For the purposes of Order 1000, ColumbiaGrid will have two agreements: 
the Planning and Expansion Functional Agreement (PEFA) and an Order 
1000 Functional Agreement.  However, both of these agreements will fit 
within one overall Planning process.

• BPA will be presenting an Order 1000 update at the Nov. 18 Customer 
Forum.
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Next Steps

• Update the BPA Plan based on the 2014 planning cycle and post 
the draft by the end of the year 2014.

• Update assumptions, criteria and methodologies to be used in the 
next planning cycle (2015) and post.

• Jan.1, 2015 – 2015 Planning Cycle begins

Sign up to participate in future meetings or receive additional 
information by:

Filling out the Participation Request form on BPA’s Planning 
Process website and sending it via e-mail to:  
PlanningParticipationRequest@bpa.gov


