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Objectives of GI Queue Reform
 Facilitate interconnection of projects in a manner that recognizes 

their preparedness and commercial viability. 
 Implement a Site Permit Milestone to ensure the timely 

completion of the customer’s permitting process
 Enable BPA’s completion of the environmental review under the 

National Environmental Policy Act (“NEPA”) and other laws, 
which is required before making an offer of an interconnection 
agreement.

 Revise tariff to address BPA work plan process procedures & 
other BPA processes (180 day FAS with 10% estimates)

 Revise LGIP to allocate costs of shared network facilities (pro rata 
with late-comer provision).

 Develop a transition plan to address backlog of completed studies.



B     O     N     N     E     V     I     L     L     E         P     O     W     E     R         A     D     M     I     N     I     S     T     R     A     T     I     O     N

Pre-Decisional. For information purposes only.

3

 Environmental Study Agreement tendered simultaneously with the 
Interconnection System Impact Study (“ISIS”) agreement, after the 
FES results have been issued and reviewed. 

 A 24-month period starts 30 days after Environmental Study 
Agreement is received by customer. 

 Site Permit: Examples include a state-issued site certificate or a 
county conditional use permit that allow the developer to proceed 
with obtaining construction permits for the Interconnection 
Request. 

 If the Site Permit Milestone is missed, the Request will be placed 
in the Parking Lot and will lose its queue priority.  

Site Permitting Milestone
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• The “Parking Lot” is the status of an Interconnection Request that 
has not met the Site Permit Milestone. 

• If a site permit is not obtained and provided to BPA before the Site 
Permit Milestone (at the end of the 24 month period), the Request 
will be placed in “Parking Lot” status. 

• Upon entry the Parking Lot, the Request loses its queue priority. 
• The “Parking Lot” duration is up to 2 years.
• BPA will grant an extension beyond two years if site permit is 

delayed both because of reasons beyond the Interconnection 
Customer’s control and one or both of the delay provisions.

Parking Lot
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Customer Regulatory Delay:
• Any state or local governmental delays in permitting 

(lawsuits, referral to state, etc.) 
• Not for incomplete environmental study unless delay 

mandated by State or Federal agency.

BPA Transmission Delay:
• Delay in the BPA completion of transmission build to be able 

to offer transmission service to the project.
• Delay extended until BPA construction 'Notice to Proceed' for 

transmission service executed for related TSR.  
• TSR needs to be directly related to the GI POI.

Delay Provisions
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• Customer may exit the Parking Lot upon BPA receipt of its site 
permit.

• Upon reentry to the GI queue, BPA will assign the Request a 
new queue priority based on the date BPA received the site 
permit.  

• The Interconnection Request will be given queue priority 
behind any Interconnection Requests that have already been 
tendered ISIS and Environmental Study Agreements from BPA. 

• Request then moves into the LGIP “re-study” process; the 
extent of “re-study” is determined by BPA Planning and subject 
to revised study costs.

• Or, Request is deemed “Withdrawn” for failure to obtain site 
permit.

Exiting Parking Lot
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• An executed LGIA can be suspended for 1 Year. 
• Request retains queue priority position once LGIA is signed.
• Energization date in the LGIA will be negotiated between the 

parties (already in tariff language) 
• Request to proceed will require BPA Work Plan submittal for new 

schedule.

LGIA Suspension Period
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• Costs of common Network Upgrades, as determined by BPA, will 
be allocated across all parties that require shared Network 
Upgrades to support their Interconnection Requests

• The prorating will be based on the total MW size of the request.
• Late-comer provision: All new requests interconnecting at shared 

network upgrades will be required to fund their pro-rata share of 
common Network Upgrade costs for up to 5 years after initial 
energization of the facility.

• Customers will be provided network credits based on their share 
of the common and individual Network upgrades.

Network Upgrade Pro Rata Cost Sharing
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Insert Process Chart
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• Addresses the stalled requests (7,700 MW) with completed 
planning studies, executed environmental study agreements & 
without site permits.

• Proposed Transition Plan for these stalled requests:
• BPA to issue letter notice: 

• Customers will declare within 30 days, their intent to complete the site 
permitting  process or withdraw

• For those declaring their intent to complete process:
• 24 month timeline to complete site permits starts upon returned, signed 

letter of intent.
• If site permit is not completed within 24 months, the request will be 

put into a parking lot for 2 years.
• If site permit is not completed after one year in the parking lot, the 

request will be deemed “withdrawn.”

Proposed Transition Plan Process 
(For Requests with executed environmental study agreements)
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GI Reform Next Steps

• Comments on GI Queue proposal due September 21, 2012.
• Next stakeholder meeting on GI reform anticipated in Fall.
• Questions?


