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2008 Network Open Season PTSA and Project Update

September 15, 2009
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2008 NOS PTSA Status (as of 9/14/09)
Description # of PTSA MW

Authorizations due to Restack ATC (no build required) 46 1,757

Authorizations post-2008 NOS Decision (switched from “build” to “no 
build” required)

8 352

Authorization Sub-Total 54 2,109

PTSA at embedded rates (build required) 65 3,310

Terminated PTSA (Incremental Rate) 33 966

Withdrawn PTSA (due to MOA with Power Services) 1 25

PTSA Total 153 6,410

Additional Notes: 

• Count of 2009 NOS PTSAs is 34 for 1,553 MW

• Five (5) TSR/PTSA for 170 MW are Authorized (pending) but not yet Confirmed (offered) and will remain in 
any ATC or Flowgate analysis until they are offered to customers.

• There have been 16 Conditional Firm offers for 605 MW, of which 1 offer for 100 MW has been declined, 1 
offer for 45 MW has commenced taking service and the remainder have or are subject to deferral.
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2009 2010 2011 2012 2014 2015

June/July 2009: Big Eddy-Knight 
public scoping meetings

October 2009: I-5 
Reinforcement public 

scoping meetings

February 2009: McNary-John 
Day Decision to Build

March 2011: Central Ferry-Lower Monumental 
Record of Decision 

July 2009: Central Ferry- 
Lower Monumental 

public scoping meetings

May 2012: I-5 Reinforcement Record of 
Decision

February 2012: 
McNary-John Day 

Energization

February 2013: Big Eddy-Knight Energization

July 2013: Central Ferry- 
Lower Monumental 

Energization

October 2015: I-5 
Reinforcement 
Energization

2013

February 2011: Big Eddy- 
Knight Record of Decision

2008 Network Open Season Project Timeline 
For Projects Under Construction or in NEPA
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McNary - John Day (UNDER CONSTRUCTION)

79 mile new 500kV transmission line

Decision date: February 2009

Energization Date: February 2012

Estimated Direct Cost: $246.5 million

Current Associated MW: 
– McNary-JD only = 575 MW (575 MW of wind)

Project Manager: Mark Korsness

Web site: 
http://www.transmission.bpa.gov/PlanProj/Transmission_Project
s/default.cfm?page=MJD

http://www.transmission.bpa.gov/PlanProj/Transmission_Projects/default.cfm?page=MJD
http://www.transmission.bpa.gov/PlanProj/Transmission_Projects/default.cfm?page=MJD
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Big Eddy – Knight (IN NEPA REVIEW)

28 mile new 500 kV transmission line AND new 500kV Knight substation

Scheduled Decision Date: February 2011 ROD

Projected Energization Date: February 2013 (if decision to build)

NEPA and Preliminary Engineering Cost: $6 million (CAB approved)

Estimated Direct Cost: $115 million

Current Associated MW: 
– Big Eddy-Knight only = 1,150 MW (includes 1,150 MW of wind)

– with Central Ferry-Lower Monumental = 1,790 MW (includes 1,700 MW of wind)

– with Central Ferry-Lower Monumental and I-5 = 1,890 MW (includes 1,800 MW of 
wind)

Project Manager: Steve Prickett

Environmental Lead: Stacy Mason

Web site: 
http://www.transmission.bpa.gov/PlanProj/Transmission_Projects/default.cfm?p
age=BEKTP

http://www.transmission.bpa.gov/PlanProj/Transmission_Projects/default.cfm?page=BEKTP
http://www.transmission.bpa.gov/PlanProj/Transmission_Projects/default.cfm?page=BEKTP
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Central Ferry – Lower Monumental (IN NEPA REVIEW)

40 mile new 500 kV transmission line

Scheduled Decision Date: March 2011 ROD

Projected Energization Date: July 2013 (if decision to build)

NEPA and Preliminary Engineering Cost: $6.5 million (CAB approved)

Estimated Direct Cost: $99 million

Current Associated MW: 
– Central Ferry-Lower Monumental only = 200 MW (includes 200 MW of 

wind); 

– with Big Eddy-Knight = 840 MW (includes 750 MW of wind); 

– with Big Eddy-Knight and I-5 = 940 MW (includes 850 MW of wind)

Project Manager: Theresa Berry

Environmental Lead: Tish Eaton

Web site: 
http://www.transmission.bpa.gov/PlanProj/Transmission_Projects/defa
ult.cfm?page=CF-LoMo

http://www.transmission.bpa.gov/PlanProj/Transmission_Projects/default.cfm?page=CF-LoMo
http://www.transmission.bpa.gov/PlanProj/Transmission_Projects/default.cfm?page=CF-LoMo
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I-5 Reinforcement (IN NEPA REVIEW)

70-90 mile new 500kV transmission line AND new 500kV substation at Castle 
Rock, WA

Scheduled Decision Date: May 2012 ROD

Projected Energization Date: October 2015 (if decision to build)

NEPA and Preliminary Engineering Cost: $14 million (CAB approved)

Estimated Direct Cost: $342 million

Current Associated MW: 
– I-5 only = 150 MW (includes 0 MW of wind); 

– with Big Eddy-Knight = 645 MW (includes 0 MW of wind); 

– with Big Eddy-Knight and Central Ferry-Lower Monumental = 745 MW (includes 100 
MW of wind)

Project Manager: Mark Korsness

Environmental Lead: Nancy Wittpenn

Web site: 
http://www.transmission.bpa.gov/PlanProj/Transmission_Projects/default.cfm?p
age=I5corr

http://www.transmission.bpa.gov/PlanProj/Transmission_Projects/default.cfm?page=I5corr
http://www.transmission.bpa.gov/PlanProj/Transmission_Projects/default.cfm?page=I5corr
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LaGrande Load Service: Possible Alternatives to Evaluate
Short-Term

– Examine BPA-TS capabilities at Hot Springs. 

– Procure interim transmission from one of the other regional transmission providers.

– Short-term power purchase in Idaho.

– Explore a possibility of buying back existing firm PTP rights.

Long-Term
– BPA construction.

– Evaluate the possibility of participation in a regional transmission project.

– Long-term procurement of a resource in Idaho.

– Use additional capacity at Hot Springs. 

– Energy Efficiency measures.

– Explore options with existing infrastructure.

– Explore a possibility of buying back existing firm PTP rights.

Issues to consider
– Access to firm transmission within IPC’s BA (East of Brownlee, other constraints).
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LaGrande Load Service: Next Steps

Cross agency analysis of the costs and benefits of each 
identified service option.

– Fall 2009: BPA construction cost estimate in process.

– Fall/winter 2009: Power/resource purchase analysis in process.

– Fall/winter 2009: Non-wires solution evaluation is pending initial 
construction cost estimate.

– Fall/winter 2009: Estimate of cost to participate in other TP’s 
regional project is underway.

Expect to recommend a course of action in March 2010.

Ongoing updates and opportunity to engage through NOS and 
Customer Forums. 
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