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Network Open Season 
Proposed Near Term Timeline Revised 

 
February 2008 Complete final NOS development and file 890 Tariff with 

FERC. 
  
February 29 Briefing package to AE’s (including customer eligible TSR 

list, briefing materials, White Paper and Precedent 
Agreement (PA)/service agreement prototype).  

 
March 1-April 15 Implement communication and marketing plan.  All 

customers to be contacted and pre-open season briefings 
conducted to explain NOS requirements and secure 
preliminary commitments.  Information briefings provided 
to FERC, DOE, congressional delegation, states and other 
constituents. 

 
April 15 Open of NOS/ PA offered to all customers with eligible 

TSR in the long term request queue.  AE actively works 
with customers to secure commitments. 

 
May 15 Last day to submit a new TSR on OASIS and receive a PA 

and service offer. 
 
June 15 Close of NOS/ Last day for customers to execute and 

return a PA and service agreement. 
 
June 20   Last day for customers to provide security. 
 
June 20-30 ATC and queue analysis of signed and unsigned PA and 

service agreements.  Where customers decline offered PA 
and service agreement BPA will remove the TSR from its 
long term transmission request queue.  

 
July 1 (and thereafter) BPA will sign the TSA when it is determined that firm 

ATC is sufficient to commence service.  Service start and 
end dates to be conformed to service duration. 

 
July BPA will post results of NOS and make an initial 

determination of whether customer commitments are 
sufficient to proceed with cluster studies. 
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July-October (120 days) BPA planners will perform cluster study to determine 

system impact and facility requirements and costs. BPA 
will make results to cluster study available to participants. 

 
November-December BPA conduct financial analysis to determine if 

commitments are sufficient to construct facilities and 
provide service at embedded transmission rate.  BPA will 
post results of the CIP analysis no later than 8 months after 
close of 2008 NOS. 

 
January 2009   NEPA process for new facilities initiated.  NEPA ROD(s) 

for all facilities needed to commence service must be 
completed no later than 36 months after posting embedded 
rate determination. 

 
January 2009 Earliest date conditional firm service will be available. 
 
Service Commencement Service will commence on the customer requested SCD or 

when BPA determines that ATC or CF ATC is available.  
In any case BPA will execute the service agreement and be 
prepared to commence service no later than 24 months 
following publication of the NEPA ROD.   

 
July 2009 Target date for open of 2009 NOS. 
 


