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Objectives of Meeting


 

Review customer comments by project


 

Describe two emerging projects
• Next Hour Non-Firm Curtailments: LIFO to Pro-Rata 

Curtailments
• Alignment of Curtailment Methodologies (MOD-29 

and MOD-30)


 

Share updated project sequencing/timeline


 

Review ongoing approach to project integration
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Customer Concerns


 
Transmission Customers have expressed 
concerns with BPA’s currently active 
projects:
• Overwhelmed by the number of projects in which 

customers are currently engaged;
• Lack of a clear picture of the interconnections and 

impacts among the projects; 
• Inability to anticipate cumulative impacts of BPA 

projects on their business and operations.


 
In response to customer concerns, BPA 
conducted an integrated review of current 
project interconnections and potential customer 
impacts.
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Dialogue and Collaboration


 
In response to customer concerns, BPA initiated:
• Disciplined project integration review
• Development of an ongoing engagement process


 

During the July 24th and August 8th meetings, 
BPA and customers discussed project impacts, 
cumulative impacts, and sequencing/timing of 
projects.


 

Customers provided written comments by 
August 16th.  
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Projects Assessed on July 24th


 
In response to customer concerns, BPA 
assessed the following currently engaged 
projects:
• Managing Hourly Firm Sales
• Short-Term Competitions and Preemption
• Delivery of 3rd Party Balancing Reserves
• 15-Minute Scheduling 
• NT Redispatch Project
• Short-Term ATC Method Automation


 

Today, in part, we will discuss the customer 
comments received on these projects and an 
updated sequence and timeline for these 
projects.
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Emerging and Other Projects


 

Emerging and Other Projects:
• BPA & PGE Cross Cascades MOU
• CAISO Energy Imbalance Market (EIM)
• Southeast Idaho Load Service (SILS)
• Network Open Season (NOS)
• I-5 Non Wires Solutions to Congestion
• Alignment of Curtailment Methodologies* 

– Schedule Based Curtailments for MOD 29 paths
– Prior to Flow Curtailments on the Network (MOD 30)

• LIFO v. Pro-Rata Curtailments*
• Hourly Service Competition and Preemption
• Dynamic Transfer Capability (DTC) Changes
• DC Intertie Expansion



 

As customers become more engaged on emerging projects, staff will 
identify and discuss with customers the integration among projects.
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Evaluation of Customer Comments


 

In evaluating the comments, suggestions, and 
recommendations received during the customer 
comment period, BPA considered the following:
• Impacts to the original project timeline
• Impacts to other Customers
• Impacts to transmission system reliability
• Consistency with BPA’s Tariff, FERC guidance, and 

regulatory standards
• New impacts or conflicts not previously recognized by 

BPA
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Customer Comments – General Overview


 

Customer comments generally addressed these 
major areas:
• Greater time separation between phases of PCM 

implementation (Monthly, Weekly, Daily).
• Greater opportunity for customer engagement and 

technical meetings on Managing Hourly Firm Sales.
• Delay implementation of Managing Hourly Firm Sales 

to permit sufficient customer engagement.  
• Timely and reliable implementation of 15-Minute 

Scheduling.  
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PROJECT SEQUENCING/TIMELINE 
MODIFICATIONS
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Description of Modifications


 
In response to customer comments, the 
following modifications have been incorporated:
• Provision of at least 60 days between implementation 

of Monthly PCM and Weekly PCM.
– BPA staff will engage customers in weekly updates on the 

progress of PCM implementation.
– By January 2014, BPA anticipates engaging customers on an 

assessment of potential impacts of Managing Hourly Firm 
Sales on Daily PCM.


 

Identify whether Daily PCM will be implemented before or after 
Managing Hourly Firm Sales.

• Managing Hourly Firm Sales implementation has 
been delayed to February 1st, 2014.

– This modification will provide for a greater engagement 
opportunity with customers on technical issues.
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Description of Project Timelines


 

Delivery of 3rd Party Balancing Reserves: 
• Project to progress on existing timeline – implementation by October 1st, 2013.



 

Monthly Firm and Non-Firm transmission Service Competition and 
Preemption: 

• Implementation to commence mid-September 2013.
• Customers will be engaged during implementation to assess impacts.



 

Weekly Firm and Non-Firm Transmission Service Competition and 
Preemption: 

• Implementation by mid-November 2013 at the earliest.
• Customers will be engaged during implementation period to assess impacts.



 

Daily Firm and Non-Firm Transmission Service Competition and 
Preemption:  

• Anticipating that by January 2014:
– Based on updated data on potential impacts of Managing Hourly Firm Sales, determine 

whether to implement competition and preemption of Daily transmission service before 
or after Managing Hourly Firm Sales.

12
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Description of Project Timelines


 

Managing Hourly Firm Sales: 
• Implementation of Managing Hourly Firm Sales targeted for February 

2014. 


 

NT Redispatch Project:  
• Delayed FERC filing by 6 months (until June 2014) to permit NT 

Customer engagement on the ACS, Managing Hourly Firm Sales, and 
Competition and Preemption projects.

• Permits extended customer discussions and review on NT Redispatch 
protocols prior to FERC filing.



 

15-Minute Scheduling: 
• Implementation timeline between July 2014 and September 2014.



 

Short-Term ATC Method Automation Project: 
• Implementation to begin August 2015.  

13
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Emerging Projects Assessment
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Project Sequencing/Timeline 
Including Emerging Projects
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Mid‐Sept 

 

2013
Monthly 

 

STC/PCM
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Individual Project Review
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Description of Timeline Modifications


 
In response to customer comments, the following 
modifications have been incorporated:
• Provision of at least 60 days between implementation of Monthly 

PCM and Weekly PCM.
– BPA staff will engage customers in weekly updates on the progress 

of PCM implementation.
– By January 2014, BPA anticipates engaging customers on an 

assessment of potential impacts of Managing Hourly Firm Sales on 
Daily PCM.


 

Identify whether Daily PCM will be implemented before or after 
Managing Hourly Firm Sales.

• Managing Hourly Firm Sales implementation has been delayed 
to February 2014.

– This will provide for a greater engagement opportunity with 
customers on technical issues and more time to adjust business 
models.
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Ongoing Project Integration


 

Conduct periodic project integration forums
• Timing will depend on project environment and 

customer feedback


 
Addition of new projects
• As new projects arise, BPA will evaluate how the 

emerging projects will integrate with the existing 
projects

• Continue to assess potential impacts of emerging and 
ongoing projects

– Ongoing market analysis 
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Next Steps


 

Customer input, ideas, and suggestion regarding 
the two emerging projects.
• Email Tech Forum at techforum@bpa.gov.


 

Customer meetings for the projects will be 
announced via Tech Forum.
• MHFS to start in September 2013.
• Monthly PCM pre-implementation meetings in early 

September 2013.
• ACS Forum scheduled for September 4, 2013.

mailto:techforum@bpa.gov
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