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Next 30 days
• Distribute the TCP report to associated Federal Agencies and consulting parties 

for their comments. 

• Continue to obtain easement rights from DNR and Klickitat County.

• Meet with Yakama Nation technical staff to review alternate design.

• Finish cultural surveys and begin to finalize consultation in miles 8 and 9.

• Complete damage assessment consultation at tower 12/1. 

• Continue to install high voltage equipment and terminate cables at Knight Sub. 

• Continue stringing in miles 10-14 (McNary-Ross section).

• Execute design release for the Knight-Wautoma fiber.  

• Conduct Supply Chain strategy panel meeting to access the construction efforts 
for FY13.

• U.S. Attorneys to file Declaration of Taking.

Activities:

Last 30 days
• Met with technical staff and finalizing negotiations with Yakama Nation for 

river crossing site.

• Briefed the Klickitat County commissioners on the status of the project.

• Negotiations for easement rights with DNR and Klickitat County continues. 

• Performing damage assessment at the destroyed cairn at tower 12/1.

• Completed approximately 65% of transmission access roads.

• In miles 10-14 (McNary-Ross section) installed 100% of foundations and 90% 
towers have been erected. Resumed construction at 84/5 and 14/5.

• 70% of Knight Substation is complete. 

• The plan of service for the new fiber route (Knight-Wautoma) has been 
created and ready for design.

• Met and visited properties with U.S. Attorneys.

Budget
• Total Project costs (Direct): $180 million

• Actual costs to date (Direct as of 11/08/12): $127.8 million

Schedule
• 2009 Feb.  - Project planning approved and launched

• 2011 Sept. - Record of Decision

• 2013 Feb.  - Energization of new transmission line

• 2014 Dec. – Tentative date of project completion

Big Eddy-Knight - West of McNary Reinforcement Group 2:  

Project Description:  28 miles new 500kV Transmission line, Big Eddy Substation bay addition new Knight Substation; (Phase 1); New fiber on  
Knight-Wautoma, new 500kV reactor at Wautoma Substation (Phase II).

PM: Emmanuel Jaramillo

2008 NOS Projects - Monthly Status Report – November 2012
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Next 30 days
• Transmission line right-of-way acquisition in progress.

• Electrical contractor will continue to work on the upgrade of a portion 
of the Station Service to support the expanded control house.  
Expected completion schedule is the middle of November 2012.

Activities:

Last 30 days
• Construction work for LOMO Control House expansion work is 

complete.

• 1/3 of the conductor has arrived.

• Transmission line right-of-way acquisition in progress.

• Deadline missed for Summer 2014 energization.

Budget
• Total Project costs (Direct):  $90 million

• National Environmental Policy Act (NEPA) and preliminary engineering costs (Direct):  $6.5 million

• Actual costs to date (Direct as of 11/08/12) $19.1 million

Schedule
• 2009 Feb. - Project approved and launched

• 2011 March - Final Environmental Impact Statement (EIS) and Record of Decision (ROD)

• 2013 Fall – Energization (project timeline currently under senior management review)

Central Ferry-Lower Monumental

Project Description:  40 miles new 500kV transmission line, Central Ferry and Lower Monumental Sub Bay Additions

PM: Theresa Berry

2008 NOS Projects - Monthly Status Report – November 2012 (Cont.)
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Next 30 days
• Conclude meeting with Administrator about ADF.
• Start negotiations for reimbursable agreement with PAC.

• Develop release materials for November for ADF

• Put DEIS on TAC.

Activities:

Last 30 days
• Met with city of Camas

• Continued to meet with Administrator about ADF.

• Discussed schedule change.

Budget
• Total Project costs (Direct):  $342 million

• National Environmental Policy Act (NEPA) and preliminary engineering costs (Direct):  $45 million

• Actual costs to date (Direct as of 11/08/12):  $27.5 million

Schedule
• 2009 Feb. - Project approved and launched

• 2012 Nov. – Draft EIS and identification of preferred route

• 2012 Dec. - Final Environmental Impact Statement (EIS) (New Date)

• 2013 Jan.- Record of Decision (New Date)

• 2015 Oct. - Energization

I-5 Corridor Reinforcement

Project Description: 70 miles new 500kV transmission line and 2 new substations

PM: Mark Korsness

2008 NOS Projects - Monthly Status Report  November 2012 (Cont.)



5

Next 30 days
• Begin negotiations with apparent winning contractor for work at Celilo.

• Complete Plan of Development of cooperating agencies and begin 
consultation.

Activities:

Last 30 days
• Completed evaluations of proposal for contractor to engineer, 

procure & construct new two converter terminal at Celilo.

• Estimate cost of miscellaneous work outside of the above 
contract at Celilo.

• Completed NEPA scoping meetings for the project.

• Continue engineering of upgrades for Celilo-Sylmar #1

Budget
• Total Project costs (Direct):  $325 million

• Actual costs to date (Direct as of 11/13/12) $3.5 million

Schedule
• 2011 Dec. - Project approved and launched

• 2012 August – Complete NEPA for work at Celilo Converter Station

• 2013 March – Complete NEPA for work on Celilo-Sylmar #1

• 2016 Jan. – Energization

Project Description:  Upgrade the PDCI from 3100MW to 3220MW by replacing the four converter terminal at Celilo Converter Station with a 
new two converter terminal and upgrading BPA’s portion of the Celilo-Sylmar #1 transmission line.

Program Manger: Karl Mitsch

Project Manager: Erich Orth

Pacific Direct Current Intertie (PDCI) Upgrade - Project Status Report - November 2012
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Questions?
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