November 2014

ID COS # Equipment Start Finish Path Nov 2, '14 Nov 9, '14 Nov 16, '14 Nov 23, '14
S|IsIMITIWI[TIJF[S|s[M|[T[WI[T[F[S|s[M|[T[WI[T[F[S|s[M|[T[WI|[TI[FI[S

4 1-170334 PCB 4844 OOS Mon 4/1/13 1:00 PM Fri 11/14/14 5:00 PM NOEL,SOC,RP ) 3

5 1-170334 Raver: 500kV Reactor 2 OOS Mon 4/1/13 1:00 PM Fri 11/14/14 5:00 PMoment Not Found )

6 1-173681 PCB 4844 OOS Thu 6/13/13 2:00 AM Fri 11/14/14 5:00 PM NOEL,SOC,RP )

7 1-173681 Raver: 500kV Reactor 2 OOS Thu 6/13/13 2:00 AM Fri 11/14/14 5:00 PMoment Not Found )

15 1-192111 Broadview Bank #4 Transformer OOS Fri 11/1/13 8:09 PM Wed 12/31/14 5:00 PM Mt-PNW

16 1-192111 T-Bank 4 Reactor OOS Fri 11/1/13 8:09 PM Wed 12/31/14 5:00 PMoment Not Found

69 1-220012 Devils Gap - Stratford 115 Odessa A-44 Ait Wed 5/28/14 9:00 AM Sat 5/28/16 5:00 PM WOH

28 1-200235 SOUth Fork-Tillamook Section of Forest Gr( Mon 8/4/14 11:00 AM Sat 11/1/14 3:00 PM SOAES

46 1-206857 Lancaster-Noxon 1 230kV Line OOS Fri 8/15/14 8:05 AM Sat 11/15/14 11:59 PM WOH

47 1-206857 Noxon-Camp Section of Noxon-Hot Springs Fri 8/15/14 8:05 AM Sat 11/15/14 11:59 PMoment Not Found

48 1-206857 NOXOH-Libby 1 230kV Line OOS Fri 8/15/14 8:05 AM Sat 11/15/14 11:59 PM oment Not Found

42 1-206834 Lancaster-Noxon 1 230kV Line OOS Fri 8/15/14 9:00 AM Sat 11/15/14 4:00 PM WOH 3

43 1-206834 Noxon - Hot Springs #1 230 OOS Fri 8/15/14 9:00 AM Sat 11/15/14 4:00 PM Mt-PNW 3

44 1-206834 Noxon - |_|bby 230 OOS Fri 8/15/14 9:00 AM Sat 11/15/14 4:00 PM WOH,Gen 3

45 1-206834 Noxon 230 Tie Breaker (R31 8) OOS Fri 8/15/14 9:00 AM Sat 11/15/14 4:00 PM WOH,Gen 3

73 1-222718 Bonneville PH 2-North Bonneville 3 230kV Tue 9/2/14 7:00 AM Tue 11/11/14 5:00 PM Gen )

2 1-128169 Lower Granite-Hatwai 1 500kV Line OOS Mon 9/15/14 7:00 AM Fri 11/14/14 4:00 PM -PNW,WOH,Gen 3

49 1-207952 SN_BO 1 230kV Line Snohomish SUb to Bc Thu 9/18/14 6:00 PM Fri 11/14/14 6:00 PM NOEL,SOC 3

11 1-189167 Blg Eddy_Cemo 1 500kV Line OOS Mon 9/22/14 5:00 AM Sun 11/1/155:00 PM  COI,PDCI,NJD

12 1-189167 Blg Eddy_Cemo 2 500kV Line OOS Mon 9/22/14 5:00 AM Sun 11/1/155:00 PM  COI,PDCI,NJD

13 1-189167 Ce|i|0: Converter 1 OOS Mon 9/22/14 5:00 AM Sun 11/1/155:00 PM  COI,PDCI,NJD

14 1-189167 Converter 2 OOS Mon 9/22/14 5:00 AM Sun 11/1/155:00 PM  COI,PDCI,NJD

72 1-222286 WALLA WALLA - GCPUD WANAPUM 230 Mon 9/22/14 8:00 AM Fri 11/21/14 4:00 PM  COI,PDCI,NJD )

17 1-193181 230 kV Walla Walla - Wanapum OOS Mon 9/22/14 9:00 AM Fri 11/21/14 4:00 PM  COI,PDCI,NJD )

40 1-204388 Monroe: PCB 4516 O0S Tue 9/23/14 5:00 PM Tue 11/4/14 7:00 AMDEL,SOC,WOCN ===y

23 1-199822 Ce|i|o_Sy|mar Pole 3 1000kV Line OOS Mon 9/29/14 5:00 AM Sun 11/9/14 6:00 PM  COI,PDCI,NJD 3

24 1-199822 Ce|i|o_Sy|mar Pole 4 1000kV Line OOS Mon 9/29/14 5:00 AM Sun 11/9/14 6:00 PM  COI,PDCI,NJD 3

50 1-208021 Ce|i|o_Sy|mar Pole 3 1000kV Line OOS Mon 9/29/14 5:00 AM Sat 11/8/14 6:00 PM  COI,PDCI,NJD

51 1-208021 Ce|i|o_Sy|mar Pole 4 1000kV Line OOS Mon 9/29/14 5:00 AM Sat 11/8/14 6:00 PM  COI,PDCI,NJD

1 1-100257 BPA LaPine-Pilot Butte 230 kv Line OOS Wed 10/1/14 7:00 AM Tue 11/4/14 4:00 PM  COI,PDCI,NJD ==

8 1-175110 Pjlot Butte-LaPine 1 230kV Line O0OS Wed 10/1/14 7:00 AM Tue 11/4/14 4:00 PM  COI,PDCI,NJD ===

25 1-199871 Garrison: PCB 4360 OOS Wed 10/1/14 7:00 AM Sat 11/8/14 1:00 PM Mt-PNW )

26 1-199873 Garrison: PCB 4360 OOS Wed 10/1/14 7:00 AM Sat 11/8/14 1:00 PM Mt-PNW )

27 1-200098 John Day-Blg Eddy 2 500kV Line OOS Mon 10/6/14 8:00 AM Fri 11/21/14 4:00 PM>DCI,NJD,WOJD )

10 1-186025 Maxwell PT1A/B Series Capacitors OOS Tue 10/14/14 7:00 AM Fri 11/14/14 6:00 PM NOEL,SOC 3

68 1-219645 Wautoma_ostrander 1 500kV Line OOS Thu 10/16/14 8:00 AM Fri 11/14/14 3:00 PMNJD,NOH,WOCS 3

9 1-178702 D|XONV|LLE - MERIDIAN 500KV line OOE Thu 10/16/14 10:00 AM Thu 11/20/14 2:30 PM  COI,PDCI,NJD )

35 1-200961 John Day PH-John Day 1 500kV Line OOS Mon 10/20/14 7:00 AM Fri 12/5/14 4:00 PM>DCI,NJD,WOJD

41 1-204571 John Day PH-John Day 1 500kV Line OOS Mon 10/20/14 7:00 AM Fri 12/5/14 4:00 PM>DCI,NJD,WOJD

18 1-194482 Grand CouIee-Chief JOSGph 3 500kV Line ( Mon 10/27/14 6:00 AM Sat 11/15/14 3:00 PMNOH,WOCN,Gen )

19 1-194483 Grand COU'GG: PCB 2392 OOS Mon 10/27/14 6:00 AM Sun 12/21/14 4:00 PMNJD,NOH,WOCN

20 1-194483 PCB 2396 OOS Mon 10/27/14 6:00 AM Sun 12/21/14 4:00 PMNJD,NOH,WOCN

37 1-203940 COViﬂgtOﬂ: 500/230kV Bank 5 OOS Mon 10/27/14 7:00 AM Fri 11/7/14 4:00 PMII,NOEL,SOC,RP )

38 1-203940 LBD 4033 OOS Mon 10/27/14 7:00 AM Fri 11/7/14 4:00 PMoment Not Found )

39 1 Mon 10/27/14 7:00 AM Fri 11/7/14 4:00 PMJ,NOEL,SOC,RP )

-203940 Raver-Covington 2 500kV Line OOS
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52 1213418 MIA-US #2 115 kV Cable Massachusetts to Sat 11/1/14 5:30 AM Sat 11/15/14 7:00 PM NOEL,SOC| ¢ 3 |

53 1213418 MIA-US-BR 115kV Cable Massachusetts to  Sat 11/1/14 5:30 AM Sat 11/15/14 7:00 PM NOEL,SOC| ¢ 3

3 1-145320 Celilo: Converters 1 & 2 O0S Sat 11/1/14 8:00 AM Sun 11/1/15 4:00 PM  COI,PDCI,NJD| ¢

66 1219525 Malin: PCB 4064 O0OS Mon 11/3/14 6:30 AM Tue 11/4/14 7:00 PM COI,PDCI  —)

67 1219525 PCB 4186 O0S Mon 11/3/14 6:30 AM Tue 11/4/14 7:00 PM COI,PDCI  —)

22 1-198690 Raver: PCB 4876 O0S Mon 11/3/14 7:30 AM Wed 11/5/14 3:00 PM  NOEL,SOC,RP ]

29 1-200793 South Fork Tap to Forest Grove-Tillamook ~ Mon 11/3/14 8:00 AM Thu 11/6/14 12:00 AM SOA =

30 1-200793 South Fork-Tillamook Section of Forest Gr¢  Mon 11/3/14 8:00 AM Thu 11/6/14 12:00 AM SOA =

31 1-200793 Timber-South Fork Section of Forest Grove Mon 11/3/14 8:00 AM Thu 11/6/14 12:00 AM SOA =

64 1-219524 Malin: PCB 4072 O0S Wed 11/5/14 6:30 AM Thu 11/6/14 7:00 PM COI,PDCI =

65 1219524 PCB 4582 O0S Wed 11/5/14 6:30 AM Thu 11/6/14 7:00 PM COI,PDCI =

21 1-187027 Maple Valley: PCB A-1130 BYPASS OVEF  Thu 11/6/14 7:30 AM Fri 11/7/14 3:00 PM NOEL,SOC =

32 1-200795 Forest Grove-Thatcher Junction Section of Fri 11/7/14 8:00 AM Tue 11/18/14 3:00 PM SOA g 3

33 1-200795 Thatcher Junction Tap to Forest Grove-Tille Fri 11/7/14 8:00 AM Tue 11/18/14 3:00 PM SOA g 3

34 1-200795 Thatcher Junction-Timber Section of Fores Fri 11/7/14 8:00 AM Tue 11/18/14 3:00 PM SOA g 3

70 1-220844 | aPine: PCB A-1553 O0OS Tue 11/11/14 7:00 AM Wed 11/26/14 8:00 PM COI,PDCI g 3

71 1-220844 | aPjne-Chiloquin 1 230kV Line OOS Tue 11/11/14 7:00 AM Wed 11/26/14 8:00 PM|,PDCI,NJD,Load g 3

36 1-201071 The Dalles PH-Big Eddy 3 230kV Line OO§ Wed 11/12/14 7:30 AM Wed 11/12/14 3:30 PM Gen =)

62 1-216034 Centralia Switching Station-TPWR Cowlitz ~ Sun 11/16/14 2:00 PM Sun 11/16/14 3:00 PM RP,PA i

63 1-216034 TPWR Cowlitz-Covington Section of Chehe Sun 11/16/14 2:00 PM Sun 11/16/14 3:00 PM PA i

61 1-214235 |ce Harbor-Franklin 3 115kV Line O0OS Mon 11/17/14 7:00 AM Fri 11/21/14 4:00 PM Gen g 3

54 1-213580 |_ower Monumenta PCB 4247 O0OS Tue 11/25/14 7:30 AM Tue 11/25/14 4:00 PM WOL =

55 1213580 PCB 4251 O0S Tue 11/25/14 7:30 AM Tue 11/25/14 4:00 PM WOL =

56 1-213580 PCB 4263 O0S Tue 11/25/14 7:30 AM Tue 11/25/14 4:00 PM WOL =

57 1213580 PCB 4316 O0S Tue 11/25/14 7:30 AM Tue 11/25/14 4:00 PM WOL =

58 1213581 _ower Monumenta PCB 4259 O0S Wed 11/26/14 7:30 AM Wed 11/26/14 2:00 PM WOL 8

59 1213581 PCB 4599 O0S Wed 11/26/14 7:30 AM Wed 11/26/14 2:00 PM WOL 8

60 1213581 PCB 4676 O0S Wed 11/26/14 7:30 AM Wed 11/26/14 2:00 PM WOL 8
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