
ID COS # Equipment Paths Start Finish

7 1-170334 PCB 4844 OOS NOEL,SOC,RP Mon 4/1/13 1:00 PM Fri 11/14/14 5:00 PM

8 1-170334 Raver: 500kV Reactor 2 OOS Equipment Not Found Mon 4/1/13 1:00 PM Fri 11/14/14 5:00 PM

9 1-173681 PCB 4844 OOS NOEL,SOC,RP Thu 6/13/13 2:00 AM Fri 11/14/14 5:00 PM

10 1-173681 Raver: 500kV Reactor 2 OOS Equipment Not Found Thu 6/13/13 2:00 AM Fri 11/14/14 5:00 PM

11 1-175344 PCB A-504 OOS COI,PDCI Fri 6/28/13 1:11 PM Fri 8/29/14 11:59 PM

12 1-175344 Santiam: 230kV Reactive Group 1 Reactor 1 OOS Equipment Not Found Fri 6/28/13 1:11 PM Fri 8/29/14 11:59 PM

34 1-192111 Broadview Bank #4 Transformer OOS Mt-PNW Fri 11/1/13 8:09 PM Wed 12/31/14 5:00 PM

35 1-192111 T-Bank 4 Reactor OOS Equipment Not Found Fri 11/1/13 8:09 PM Wed 12/31/14 5:00 PM

59 1-196044 Slatt: Buckley 1 500kV Line Series Cap Group OOS COI,PDCI,NJD,WOJD,WoM,WOS Wed 11/27/13 12:30 PM Thu 7/31/14 3:00 PM

307 1-219135 PGAE - RAS Equipment SF RAS A OOS Other Mon 4/28/14 9:16 AM Thu 7/31/14 5:00 PM

273 1-217943 Broadview 2 500kV Line Series Cap Group 2 OOS Mt-PNW Fri 5/2/14 10:11 AM Fri 7/18/14 3:00 PM

274 1-217943 Garrison: Broadview 1 500kV Line Series Cap Group 1 OOS Mt-PNW Fri 5/2/14 10:11 AM Fri 7/18/14 3:00 PM

172 1-210319 Central Ferry: 230kV South Bus OOS Other Mon 5/5/14 4:00 PM Wed 8/20/14 8:00 AM

318 1-220012 Devils Gap - Stratford 115 Odessa A-44 Air Switch (Winter)or Devils Gap A520 Breaker (summer) OOS WOH Wed 5/28/14 9:00 AM Sat 5/28/16 5:00 PM

19 1-179936 PCB 4858 OOS NOEL,SOC,RP Mon 6/2/14 7:00 AM Thu 7/3/14 5:00 PM

20 1-179936 Raver: PCB 4849 OOS NOEL,SOC,RP Mon 6/2/14 7:00 AM Thu 7/3/14 5:00 PM

21 1-179936 Schultz: Raver 1 500kV Line Series Cap Group 1 OOS NOEL,SOC,WOCN Mon 6/2/14 7:00 AM Thu 7/3/14 5:00 PM

22 1-179936 Schultz-Raver 1 500kV Line OOS COI,PDCI,NJD,NoH,NOEL,SOC,WOCN Mon 6/2/14 7:00 AM Thu 7/3/14 5:00 PM

150 1-206774 SCL Bothell - Sammamish   230 kV Line : SCL Bothell - Sammamish OOS Equipment Not Found Mon 6/9/14 8:00 AM Fri 7/18/14 5:00 PM

113 1-200378 Malin CB 4576 OOS COI,PDCI Mon 6/16/14 8:00 AM Thu 7/3/14 4:00 PM

305 1-218707 Fairview: PCB A-904 OOS RP,PA Tue 6/17/14 8:00 AM Wed 11/19/14 4:00 PM

185 1-214095 Thatcher Junction-Timber Section of Forest Grove-Tillamook 1 115kV Line OOS SOA Fri 6/20/14 8:00 AM Thu 7/17/14 3:00 PM

68 1-198894 MA-US-BR 115kV Cable Mass St Sub to Union St Sub to Broad St Sub 115kv Cable OOS NOEL,SOC Fri 6/20/14 3:00 PM Thu 7/3/14 6:00 PM

115 1-201141 P833 OOS Equipment Not Found Mon 6/23/14 7:00 AM Tue 9/30/14 4:00 PM

116 1-201141 P834_BUS_TIE OOS Equipment Not Found Mon 6/23/14 7:00 AM Tue 9/30/14 4:00 PM

117 1-201141 P835 OOS Equipment Not Found Mon 6/23/14 7:00 AM Tue 9/30/14 4:00 PM

118 1-201141 P836 OOS Equipment Not Found Mon 6/23/14 7:00 AM Tue 9/30/14 4:00 PM

119 1-201141 Paul-PSE Tono 1 500kV Line OOS PA Mon 6/23/14 7:00 AM Tue 9/30/14 4:00 PM

120 1-201141 Phase Shifting Bank OOS Equipment Not Found Mon 6/23/14 7:00 AM Tue 9/30/14 4:00 PM

121 1-201141 Tono OOS Equipment Not Found Mon 6/23/14 7:00 AM Tue 9/30/14 4:00 PM

122 1-201141 Tono - Blumaer   115 kV Line : Tono - Bus 42887 OOS Equipment Not Found Mon 6/23/14 7:00 AM Tue 9/30/14 4:00 PM

123 1-201141 Tono - Prine   115 kV Line : Bus 42888 - Tono OOS Equipment Not Found Mon 6/23/14 7:00 AM Tue 9/30/14 4:00 PM

124 1-201141 Tono 500/115kv Bank OOS PA,RP Mon 6/23/14 7:00 AM Tue 9/30/14 4:00 PM

125 1-201161 Paul: PCB 4804 OOS PA,WOCS Mon 6/23/14 7:00 AM Tue 9/30/14 5:00 PM

328 1-220895 BPA Paul - Tono #1   500kV Line : BPA Paul - Tono OOS Equipment Not Found Mon 6/23/14 7:00 AM Tue 9/30/14 5:00 PM

329 1-220895 Paul-PSE Tono 1 500kV Line OOS PA Mon 6/23/14 7:00 AM Tue 9/30/14 5:00 PM

330 1-220895 Tono OOS Equipment Not Found Mon 6/23/14 7:00 AM Tue 9/30/14 5:00 PM

331 1-220895 Tono Phase Shifting Bank OOS RP Mon 6/23/14 7:00 AM Tue 9/30/14 5:00 PM

366 1-222971 Monroe: PCB 4522 OOS NI,NOEL,SOC,WOCN Mon 6/23/14 7:00 AM Fri 8/1/14 5:00 PM

367 1-222971 PCB 4672 OOS NI,NOEL,SOC,WOCN Mon 6/23/14 7:00 AM Fri 8/1/14 5:00 PM

130 1-202510 Alcoa: 230/115kV Bank 8 OOS Equipment Not Found Mon 6/23/14 7:30 AM Fri 7/11/14 3:30 PM

131 1-202510 Ross-Alcoa 3 230kV Line OOS SOA,Load Mon 6/23/14 7:30 AM Fri 7/11/14 3:30 PM

23 1-182005 Grizzly: 500kV Reactor 1 OOS Equipment Not Found Mon 6/23/14 8:00 AM Sat 7/12/14 5:00 PM

24 1-182005 PCB 4222 OOS COI,PDCI,NJD Mon 6/23/14 8:00 AM Sat 7/12/14 5:00 PM

364 1-222967 Monroe: PCB 4522 OOS NI,NOEL,SOC,WOCN Fri 6/27/14 5:00 PM Fri 8/1/14 7:00 AM

365 1-222967 PCB 4672 OOS NI,NOEL,SOC,WOCN Fri 6/27/14 5:00 PM Fri 8/1/14 7:00 AM

69 1-199103 Custer: 500kV Reactor 1 OOS Equipment Not Found Mon 6/30/14 7:00 AM Thu 7/3/14 3:30 PM

70 1-199103 PCB 4274 OOS NI,NOEL,SOC Mon 6/30/14 7:00 AM Thu 7/3/14 3:30 PM

178 1-213445 Olympia: PCB A-216 OOS NOEL,SOC,RP,PA,WOCN Mon 6/30/14 7:00 AM Wed 7/2/14 12:00 AM

179 1-213447 Chehalis-Olympia 1 230kV Line OOS RP,PA Mon 6/30/14 7:00 AM Thu 7/3/14 1:00 PM

194 1-214501 Bonneville PH 1-North Bonneville 2 230kV Line OOS WOCS Mon 6/30/14 7:00 AM Thu 7/10/14 5:00 PM

195 1-214638 Christopher - O'Brien #4   230 kV Line : O'Brien - BPA Covington/Tacoma OOS Equipment Not Found Mon 6/30/14 7:00 AM Fri 8/29/14 4:00 PM

196 1-214638 Obrien 230/115kv Bank 2 OOS NOEL,SOC Mon 6/30/14 7:00 AM Fri 8/29/14 4:00 PM

336 1-221017 Chehalis-Pe Ell Section of Chehalis-Raymond 1 115kV Line OOS PA Mon 6/30/14 7:00 AM Thu 7/3/14 1:00 PM

2 1-156457 PCB 4919 OOS NOEL,SOC,RP Mon 6/30/14 8:00 AM Tue 7/1/14 3:00 PM
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3 1-156457 Raver: 500kV Cap Group 1 Section 2 OOS NOEL,SOC,RP,WOCN Mon 6/30/14 8:00 AM Tue 7/1/14 3:00 PM

54 1-194395 Maple Valley: 345/230kV Bank 1 OOS NI,NOEL,SOC Mon 6/30/14 8:00 AM Thu 7/17/14 4:30 PM

55 1-194395 Rocky Reach: 345/230kV Bank 1 OOS NoH Mon 6/30/14 8:00 AM Thu 7/17/14 4:30 PM

56 1-194395 Rocky Reach-Maple Valley 1 345kV Line OOS NOEL,SOC Mon 6/30/14 8:00 AM Thu 7/17/14 4:30 PM

114 1-200378 Malin CB 4576 500 kV CB OOS COI,PDCI Mon 6/30/14 8:00 AM Fri 7/11/14 4:00 PM

177 1-213425 Tahkenitch-Reedsport 1 115kV Line OOS Load Mon 6/30/14 8:00 AM Wed 7/2/14 4:30 PM

65 1-198391 Dworshak: 500kV Reactor 2 OOS Equipment Not Found Mon 6/30/14 8:30 AM Thu 7/10/14 1:00 PM

66 1-198391 PCB 4650 OOS Mt-PNW Mon 6/30/14 8:30 AM Thu 7/10/14 1:00 PM

183 1-213780 Taft-Bell 1 500kV Line OOS RATS,NJD,RP,COI,Mt-PNW,WOH,Gen Tue 7/1/14 6:30 AM Tue 7/1/14 5:00 PM

78 1-200101 Garrison: PCB 4415 OOS Mt-PNW Tue 7/1/14 7:00 AM Fri 8/15/14 1:00 PM

79 1-200102 Garrison: PCB 4415 OOS Mt-PNW Tue 7/1/14 7:00 AM Fri 8/15/14 1:00 PM

294 1-218533 Monroe: PCB A-1429 BYPASS OVER BUSTIE PCB A-1426 OOS NOEL,SOC Tue 7/1/14 7:00 AM Tue 7/1/14 5:00 PM

340 1-221601 Bonneville PH 1-North Bonneville 2 230kV Line OOS WOCS Tue 7/1/14 7:00 AM Thu 7/10/14 5:00 PM

341 1-221601 Bonneville-Underwood Section of Bonneville PH 1-Alcoa 1&2 115kV Line OOS WOCS Tue 7/1/14 7:00 AM Thu 7/10/14 5:00 PM

342 1-221601 Bonneville-Underwood Section of Bonneville PH 1-North Camas 1 115KV Line OOS Equipment Not Found Tue 7/1/14 7:00 AM Thu 7/10/14 5:00 PM

180 1-213581 Lower Monumenta PCB 4259 OOS WoL Tue 7/1/14 7:30 AM Tue 7/1/14 2:00 PM

181 1-213581 PCB 4599 OOS WoL Tue 7/1/14 7:30 AM Tue 7/1/14 2:00 PM

182 1-213581 PCB 4676 OOS WoL Tue 7/1/14 7:30 AM Tue 7/1/14 2:00 PM

190 1-214335 LBD A-1640 OOS Equipment Not Found Tue 7/1/14 7:30 AM Thu 7/3/14 3:30 PM

191 1-214335 LBD A-1641 OOS Equipment Not Found Tue 7/1/14 7:30 AM Thu 7/3/14 3:30 PM

192 1-214335 Longview: 230kV Cap Group 6 OOS SOA,Load Tue 7/1/14 7:30 AM Thu 7/3/14 3:30 PM

193 1-214335 PCB A-648 OOS SOA Tue 7/1/14 7:30 AM Thu 7/3/14 3:30 PM

197 1-214903 Big Eddy: 230kV Cap Group 2 OOS COI,PDCI Tue 7/1/14 7:30 AM Tue 7/1/14 12:30 PM

198 1-214903 PCB A-818 OOS COI,PDCI,NJD,WOJD Tue 7/1/14 7:30 AM Tue 7/1/14 12:30 PM

87 1-200212 Midway: PCB A-996 OOS WoM Tue 7/1/14 8:00 AM Tue 7/1/14 3:00 PM

88 1-200212 Midway-Rocky Ford 1 230kV Line OOS NoH,Load Tue 7/1/14 8:00 AM Tue 7/1/14 3:00 PM

291 1-218529 Malin: 500kV Reactor 2 OOS COI,PDCI Tue 7/1/14 8:00 AM Thu 7/3/14 12:00 AM

292 1-218529 Malin: PCB 4037 OOS COI,PDCI Tue 7/1/14 8:00 AM Thu 7/3/14 12:00 AM

293 1-218529 PCB 4037 OOS COI,PDCI Tue 7/1/14 8:00 AM Thu 7/3/14 12:00 AM

368 1-223072 Keeler: PCB A-868 PCB A-868 TO BE BYPASSED OOS SOA Tue 7/1/14 8:00 AM Tue 7/1/14 2:00 PM

1 1-155567 Ostrander-Pearl 1 500kV Line OOS NJD,WOCS,COI,PDCI Tue 7/1/14 8:30 AM Wed 7/2/14 3:30 PM

361 1-222679 Ostrander: PCB 4450 OOS WOCS Tue 7/1/14 10:00 AM Tue 7/1/14 12:00 PM

360 1-222678 Ostrander: PCB 5134 OOS WOCS Tue 7/1/14 12:30 PM Tue 7/1/14 3:30 PM

184 1-213781 Taft-Bell 1 500kV Line OOS RATS,NJD,RP,COI,Mt-PNW,WOH,Gen Wed 7/2/14 6:30 AM Wed 7/2/14 5:00 PM

279 1-218188 Intalco: PCB A-1032 OOS NI,NOEL,SOC Wed 7/2/14 7:00 AM Wed 7/2/14 3:30 PM

61 1-198354 Covington: PCB A-686 OOS NOEL,SOC Wed 7/2/14 7:30 AM Wed 7/2/14 3:00 PM

52 1-194394 Maple Valley: 345/230kV Bank 1 OOS NI,NOEL,SOC Wed 7/2/14 8:00 AM Thu 7/3/14 3:00 PM

53 1-194394 PCB A-1118 OOS NOEL,SOC Wed 7/2/14 8:00 AM Thu 7/3/14 3:00 PM

186 1-214118 Big Eddy-Parkdale Section of Big Eddy-Troutdale 1 230kV Line OOS WOJD,WOCS Thu 7/3/14 7:30 AM Thu 7/3/14 3:30 PM

252 1-217691 Ostrander: 500kV Cap Group 1 OOS COI,PDCI,NJD,WOCS Thu 7/3/14 8:00 AM Thu 7/3/14 10:30 AM

253 1-217692 Ostrander: 500kV Cap Group 2 OOS COI,PDCI,NJD,WOCS Thu 7/3/14 10:30 AM Thu 7/3/14 1:00 PM

254 1-217693 Ostrander: 500kV Cap Group 3 OOS COI,PDCI,NJD,WOCS Thu 7/3/14 1:00 PM Thu 7/3/14 3:30 PM

140 1-203381 Grand Coulee: 230kV Main Bus Section 3 OOS WOCN Mon 7/7/14 5:00 AM Tue 7/8/14 8:00 PM

141 1-203381 Grand Coulee-Bell 5 230kV Line OOS WOH,COI,PDCI,NJD,NoH Mon 7/7/14 5:00 AM Tue 7/8/14 8:00 PM

310 1-219358 Columbia Falls-Kalispell 1 115kV Line OOS Mt-PNW,Gen Mon 7/7/14 6:00 AM Tue 7/8/14 4:00 PM

311 1-219358 Kalispell: 115kV Main Bus OOS Equipment Not Found Mon 7/7/14 6:00 AM Tue 7/8/14 4:00 PM

312 1-219358 Kalispell-Kerr 1 115kV Line OOS Mt-PNW Mon 7/7/14 6:00 AM Tue 7/8/14 4:00 PM

38 1-192442 Lower Monumenta PCB 4259 OOS WoL Mon 7/7/14 7:00 AM Mon 7/7/14 4:00 PM

39 1-192443 Lower Monumenta PCB 4259 OOS WoL Mon 7/7/14 7:00 AM Fri 9/5/14 4:00 PM

89 1-200215 Holcomb-Oxbow Section of Holcomb-Naselle 1 115kV Line OOS RP Mon 7/7/14 7:00 AM Mon 7/7/14 3:30 PM

159 1-208045 CO-CR 1 230kV Line Covington Sub to Creston Sub 230kv line OOS NOEL,SOC Mon 7/7/14 7:00 AM Fri 7/11/14 6:00 PM

160 1-208046 Covington: PCB A-82 OOS NOEL,SOC Mon 7/7/14 7:00 AM Fri 7/11/14 6:00 PM

242 1-217453 Allston: PCB A-1355 OOS SOA Mon 7/7/14 7:00 AM Fri 7/18/14 4:00 PM

263 1-217732 Garrison: PCB A-880 BYPASS PCB A-880 OVER BUS TIE PCB A-877 OOS Mt-PNW Mon 7/7/14 7:00 AM Mon 7/7/14 3:30 PM

149 1-206660 Longview: PCB A-646 PCB TO BE BYPASSED OOS SOA Mon 7/7/14 7:30 AM Mon 7/7/14 12:00 PM
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173 1-212568 South Tacoma-Southwest 1 230kV Line OOS Equipment Not Found Mon 7/7/14 7:30 AM Fri 9/26/14 6:00 PM

174 1-212568 Tacoma-TPWR Southwest 230kV Line OOS NOEL,SOC,RP Mon 7/7/14 7:30 AM Fri 9/26/14 6:00 PM

175 1-212621 PCB A-1087 OOS RP Mon 7/7/14 7:30 AM Fri 9/26/14 6:00 PM

176 1-212621 South Tacoma: PCB A-1084 OOS RP Mon 7/7/14 7:30 AM Fri 9/26/14 6:00 PM

200 1-214924 Aberdeen: 230/115kV Bank 4 OOS PA Mon 7/7/14 7:30 AM Fri 7/11/14 2:30 PM

201 1-214924 Satsop-Aberdeen 2 230kV Line OOS PA Mon 7/7/14 7:30 AM Fri 7/11/14 2:30 PM

203 1-214966 Holcomb: PCB B-440 OOS Equipment Not Found Mon 7/7/14 7:30 AM Mon 7/7/14 5:00 PM

204 1-214966 Holcomb-Raymond Section of Chehalis-Raymond 1 115kV Line OOS PA Mon 7/7/14 7:30 AM Mon 7/7/14 5:00 PM

205 1-214966 Pe Ell-Holcomb Section of Chehalis-Raymond 1 115kV Line OOS SOA Mon 7/7/14 7:30 AM Mon 7/7/14 5:00 PM

232 1-216699 Drummond: 161/115kV Bank 4 OOS Equipment Not Found Mon 7/7/14 7:30 AM Fri 7/18/14 4:00 PM

233 1-216699 Goshen: PCB B-828 OOS Equipment Not Found Mon 7/7/14 7:30 AM Fri 7/18/14 4:00 PM

234 1-216699 Goshen-Drummond 1 161kV Line OOS Gen Mon 7/7/14 7:30 AM Fri 7/18/14 4:00 PM

235 1-216699 PCB B-1831 OOS Equipment Not Found Mon 7/7/14 7:30 AM Fri 7/18/14 4:00 PM

244 1-217459 Tacoma: PCB A-1080 OOS NOEL,SOC Mon 7/7/14 7:30 AM Fri 9/26/14 6:00 PM

14 1-177358 Tacoma: PCB A-1074 OOS NOEL,SOC Mon 7/7/14 8:00 AM Fri 7/11/14 3:30 PM

15 1-177358 Tacoma-Covington 2 230kV Line OOS NOEL,SOC,RP Mon 7/7/14 8:00 AM Fri 7/11/14 3:30 PM

80 1-200207 Allston: PCB A-1358 OOS No Paths Mon 7/7/14 8:00 AM Fri 7/18/14 4:00 PM

81 1-200207 Allston-Driscoll 1 230kV Line OOS SOA Mon 7/7/14 8:00 AM Fri 7/18/14 4:00 PM

82 1-200207 Driscoll: PCB A-1268 OOS No Paths Mon 7/7/14 8:00 AM Fri 7/18/14 4:00 PM

84 1-200210 Allston: PCB A-1358 OOS SOA Mon 7/7/14 8:00 AM Wed 7/16/14 4:30 PM

85 1-200210 Allston-Driscoll 1 230kV Line OOS SOA Mon 7/7/14 8:00 AM Wed 7/16/14 4:30 PM

86 1-200210 Driscoll: PCB A-1268 OOS SOA Mon 7/7/14 8:00 AM Wed 7/16/14 4:30 PM

199 1-214904 Midway: PCB A-114 BYPASS PCB A-114 OVER PCB A-68 BUS TIE #1 OOS WoM Mon 7/7/14 8:00 AM Tue 7/8/14 2:00 PM

212 1-215198 Lane: 230/115kV Bank 1 OOS Equipment Not Found Mon 7/7/14 8:00 AM Mon 7/7/14 2:30 PM

213 1-215198 PCB A-1456 OOS COI,PDCI,NJD Mon 7/7/14 8:00 AM Mon 7/7/14 2:30 PM

313 1-219395 Drummond: 161/115kV Bank 4 OOS Equipment Not Found Mon 7/7/14 8:00 AM Fri 7/18/14 4:00 PM

314 1-219395 Goshen: PCB B-828 OOS Equipment Not Found Mon 7/7/14 8:00 AM Fri 7/18/14 4:00 PM

315 1-219395 Goshen-Drummond 1 161kV Line OOS Gen Mon 7/7/14 8:00 AM Fri 7/18/14 4:00 PM

316 1-219395 PCB B-1831 OOS Equipment Not Found Mon 7/7/14 8:00 AM Fri 7/18/14 4:00 PM

37 1-192330 Captain Jack: PCB 4980 OOS COI,PDCI Mon 7/7/14 8:30 AM Thu 7/10/14 2:00 PM

202 1-214958 Holcomb-Naselle 1 115kV Line OOS RP Mon 7/7/14 8:30 AM Mon 7/7/14 3:30 PM

323 1-220606 Midway: PCB A-336 BYPASS OVER PCB A-994 OOS WoM Mon 7/7/14 8:30 AM Mon 7/7/14 2:00 PM

338 1-221259 BPA Captain Jac CB 4980 OOS Equipment Not Found Mon 7/7/14 8:30 AM Thu 7/10/14 2:00 PM

90 1-200218 PCB A-502 OOS COI,PDCI Mon 7/7/14 9:00 AM Mon 7/7/14 3:30 PM

91 1-200218 Santiam: 230kV Reactive Group 1 Cap Section 1 OOS COI,PDCI Mon 7/7/14 9:00 AM Mon 7/7/14 3:30 PM

309 1-219177 Longview: PCB A-646 PCB WILL BE BYPASSED AND ISOLATED ON THE LAST DAY OOS SOA Mon 7/7/14 10:00 AM Tue 7/15/14 3:30 PM

45 1-192623 Bell: PCB 5301 OOS Mt-PNW,WOH Mon 7/7/14 12:00 PM Wed 7/9/14 5:30 PM

161 1-208962 Garrison: 500kV Reactor 3 OOS Equipment Not Found Tue 7/8/14 6:30 AM Fri 7/11/14 12:00 PM

162 1-208962 PCB 4460 OOS Mt-PNW Tue 7/8/14 6:30 AM Fri 7/11/14 12:00 PM

92 1-200221 Oxbow-Naselle Section of Holcomb-Naselle 1 115kV Line OOS RP Tue 7/8/14 7:00 AM Tue 7/8/14 3:30 PM

264 1-217735 Garrison: PCB A-879 BYPASS PCB A-879 OVER BUS TIE PCB A-877 OOS Mt-PNW Tue 7/8/14 7:00 AM Tue 7/8/14 3:30 PM

284 1-218524 230KV Main Bus OOS COI,PDCI Tue 7/8/14 7:00 AM Tue 7/8/14 6:00 PM

285 1-218524 LaPine: 230/115kV Bank 2 OOS Equipment Not Found Tue 7/8/14 7:00 AM Tue 7/8/14 6:00 PM

286 1-218524 LaPine-Chiloquin 1 230kV Line OOS NJD,COI,PDCI,Load Tue 7/8/14 7:00 AM Tue 7/8/14 6:00 PM

287 1-218524 PCB A-1491 OOS Equipment Not Found Tue 7/8/14 7:00 AM Tue 7/8/14 6:00 PM

288 1-218524 PCB A-1494 OOS COI,PDCI Tue 7/8/14 7:00 AM Tue 7/8/14 6:00 PM

289 1-218524 PCB A-1552 OOS COI,PDCI Tue 7/8/14 7:00 AM Tue 7/8/14 6:00 PM

290 1-218524 PCB A-1553 OOS COI,PDCI Tue 7/8/14 7:00 AM Tue 7/8/14 6:00 PM

94 1-200227 North Bonnevill PCB A-14 OOS WOCS Tue 7/8/14 7:30 AM Wed 7/9/14 3:30 PM

95 1-200227 North Bonneville-Ross 2 230kV Line OOS WOCS Tue 7/8/14 7:30 AM Wed 7/9/14 3:30 PM

96 1-200227 Sifton Tap to North Bonneville-Ross 2 230kV Line OOS SOA Tue 7/8/14 7:30 AM Wed 7/9/14 3:30 PM

207 1-215015 Keeler: PCB A-873 OOS SOA Tue 7/8/14 7:30 AM Tue 7/8/14 3:30 PM

208 1-215017 Chemawa: PCB A-669 OOS WOCS Tue 7/8/14 8:00 AM Tue 7/8/14 2:30 PM

209 1-215017 Chemawa: PCB A-669 BUS TIE PCB OOS WOCS Tue 7/8/14 8:00 AM Tue 7/8/14 2:30 PM

210 1-215017 WILL FORCE OUT 230KV CAPS OOS Equipment Not Found Tue 7/8/14 8:00 AM Tue 7/8/14 2:30 PM
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324 1-220607 Midway: PCB A-336 BYPASS OVER PCB A-994 OOS WoM Tue 7/8/14 8:30 AM Tue 7/8/14 2:00 PM

142 1-203449 Grand Coulee: 230kV Main Bus Section 3 OOS WOCN Wed 7/9/14 5:00 AM Thu 7/10/14 8:00 PM

143 1-203449 Grand Coulee-Chief Joseph 2 230kV Line OOS NoH Wed 7/9/14 5:00 AM Thu 7/10/14 8:00 PM

187 1-214225 230 kV PCB 230-6 OOS Other Wed 7/9/14 6:30 AM Wed 7/9/14 6:30 PM

188 1-214225 Anaconda-Mill Creek 1 230kV Line OOS Mt-PNW Wed 7/9/14 6:30 AM Wed 7/9/14 6:30 PM

189 1-214225 Mill Creek 230 kV PCB 230-11 OOS Equipment Not Found Wed 7/9/14 6:30 AM Wed 7/9/14 6:30 PM

265 1-217737 Garrison: PCB A-878 BYPASS PCB A-878 OVER BUS TIE PCB A-877 OOS Mt-PNW Wed 7/9/14 7:00 AM Wed 7/9/14 3:30 PM

146 1-203651 Ashe: PCB 4898 OOS COI,PDCI,NJD,NoH Wed 7/9/14 8:00 AM Thu 7/10/14 3:00 PM

325 1-220608 Midway: PCB A-336 BYPASS OVER PCB A-994 OOS WoM Wed 7/9/14 8:30 AM Wed 7/9/14 2:00 PM

214 1-215227 Detroit: PCB A-320 OOS Gen Wed 7/9/14 9:00 AM Wed 7/9/14 3:30 PM

109 1-200261 Bell: 230kV Main Bus Section 3 OOS Mt-PNW,WOH Thu 7/10/14 6:30 AM Thu 7/10/14 12:00 PM

110 1-200261 Bell-AVA Beacon 5 230kV Line OOS WOH Thu 7/10/14 6:30 AM Thu 7/10/14 12:00 PM

111 1-200261 Bell-Boundary 3 230kV Line OOS Mt-PNW,SoB,Gen Thu 7/10/14 6:30 AM Thu 7/10/14 12:00 PM

112 1-200261 Grand Coulee-Bell 3 230kV Line OOS WOH,COI,PDCI,NJD,NoH Thu 7/10/14 6:30 AM Thu 7/10/14 12:00 PM

266 1-217738 Garrison: PCB A-877 OOS Mt-PNW Thu 7/10/14 7:00 AM Thu 7/10/14 3:30 PM

97 1-200230 Allston: 230/115kV Bank 3 OOS SOA Thu 7/10/14 7:30 AM Thu 7/10/14 4:30 PM

215 1-215236 Keeler: PCB A-872 230KV BUSTIE POSITION OOS SOA Thu 7/10/14 7:30 AM Thu 7/10/14 3:30 PM

206 1-214996 Santiam: PCB A-536 PCB BYPASSED OOS COI,PDCI Thu 7/10/14 8:30 AM Thu 7/10/14 3:00 PM

326 1-220609 Midway: PCB A-336 BYPASS OVER PCB A-994 OOS WoM Thu 7/10/14 8:30 AM Thu 7/10/14 2:00 PM

36 1-192329 Captain Jack: PCB 4980 OOS COI,PDCI Thu 7/10/14 10:00 AM Thu 7/10/14 2:00 PM

267 1-217739 Garrison: PCB A-876 BYPASS PCB A-876 OVER BUS TIE PCB A-877 OOS Mt-PNW Fri 7/11/14 7:00 AM Fri 7/11/14 3:30 PM

363 1-222809 Big Eddy-The Dalles 1 115kV Line OOS Gen Fri 7/11/14 8:00 AM Fri 7/11/14 3:30 PM

327 1-220610 Midway: PCB A-336 BYPASS OVER PCB A-994 OOS WoM Fri 7/11/14 8:30 AM Fri 7/11/14 2:00 PM

144 1-203560 Grand Coulee-Chief Joseph 3 500kV Line OOS NJD,NoH,Gen,COI,PDCI,WOCN Sat 7/12/14 5:00 AM Sun 7/13/14 8:00 PM

157 1-207473 MV-SK 1 230kV Line Maple Valley Sub to Sno-King Sub #1 230kv line OOS NOEL,SOC Sat 7/12/14 7:00 AM Sun 7/13/14 6:00 PM

158 1-207473 MV-SK 2 230kV Line Maple Valley Sub to Sno-King Sub #2 230kv line OOS NOEL,SOC Sat 7/12/14 7:00 AM Sun 7/13/14 6:00 PM

317 1-219473 Santiam-Alvey 1&2 230kV Line OOS COI,PDCI Sat 7/12/14 11:59 PM Sun 7/13/14 6:00 AM

145 1-203563 Grand Coulee: PCB 9292 OOS COI,PDCI,NJD,NoH,WOCN Mon 7/14/14 5:00 AM Tue 7/29/14 8:00 PM

147 1-204764 Grand Coulee: 500/230kV CSY Tie Bank OOS NJD,NoH,Gen,COI,PDCI Mon 7/14/14 5:00 AM Fri 9/12/14 8:00 PM

60 1-197950 Grand Coulee-Bell 6 500kV Line OOS NJD,NoH,COI,PDCI Mon 7/14/14 6:30 AM Fri 8/15/14 5:00 PM

17 1-177425 Allston: PCB 4502 OOS PA,SOA Mon 7/14/14 7:00 AM Fri 7/25/14 4:30 PM

25 1-182013 Coyote Springs: PCB 5190 OOS NJD,WoM,WOS Mon 7/14/14 7:00 AM Tue 7/15/14 2:00 PM

41 1-192501 Paul: PCB 4804 OOS PA,WOCS Mon 7/14/14 7:30 AM Wed 7/16/14 2:30 PM

42 1-192501 Paul-PSE Tono 1 500kV Line OOS PA Mon 7/14/14 7:30 AM Wed 7/16/14 2:30 PM

62 1-198357 Ostrander-Troutdale 1 500kV Line OOS NJD,WOCS,COI,PDCI Mon 7/14/14 7:30 AM Mon 7/14/14 3:30 PM

63 1-198357 Troutdale: 500/230kV Bank 8 OOS SOA,WOCS Mon 7/14/14 7:30 AM Mon 7/14/14 3:30 PM

230 1-216462 BO-SH #1 115kV line Bothell Sub to Shoreline Sub #1 115kv line OOS NOEL,SOC Mon 7/14/14 7:30 AM Fri 7/18/14 6:00 PM

231 1-216463 BO-CA 115kV line Bothell Sub to Canal Sub 115kv line OOS NOEL,SOC Mon 7/14/14 7:30 AM Fri 7/25/14 6:00 PM

335 1-220958 MERIDIAN - GRANTS PASS 230KV line OOS COI,PDCI,NJD Mon 7/14/14 7:30 AM Mon 7/14/14 4:30 PM

27 1-182015 Grizzly: 500kV Reactor 2 OOS Equipment Not Found Mon 7/14/14 8:00 AM Sat 8/2/14 3:00 PM

28 1-182015 PCB 4720 OOS COI,PDCI,NJD Mon 7/14/14 8:00 AM Sat 8/2/14 3:00 PM

40 1-192495 Malin: PCB 4066 OOS COI,PDCI Mon 7/14/14 8:00 AM Fri 7/18/14 3:00 PM

100 1-200233 Hebo-Beaver Section of Boyer-Tillamook 1 115kV Line OOS SOA,Load Mon 7/14/14 8:00 AM Fri 7/18/14 5:00 PM

101 1-200239 230kV Main Bus OOS Other Mon 7/14/14 8:00 AM Thu 7/17/14 3:00 PM

102 1-200239 Carlton: 230/115kV Bank 1 OOS Equipment Not Found Mon 7/14/14 8:00 AM Thu 7/17/14 3:00 PM

103 1-200239 PCB A-315 OOS Other Mon 7/14/14 8:00 AM Thu 7/17/14 3:00 PM

104 1-200239 PCB A-318 OOS Other Mon 7/14/14 8:00 AM Thu 7/17/14 3:00 PM

218 1-215531 Aberdeen Tap-Cosmopolis Section of Satsop Park-Cosmopolis 1 115kV Line OOS PA,RP Mon 7/14/14 8:00 AM Fri 7/18/14 5:00 PM

295 1-218539 Malin: PCB 4072 OOS COI,PDCI Mon 7/14/14 8:00 AM Wed 7/16/14 5:00 PM

296 1-218539 Malin-Round Mountain 2 500kV Line OOS NJD,COI,PDCI Mon 7/14/14 8:00 AM Wed 7/16/14 5:00 PM

297 1-218539 PCB 4582 OOS COI,PDCI Mon 7/14/14 8:00 AM Wed 7/16/14 5:00 PM

306 1-218867 Malin - Round Mountain 2 500kV Line OOS COI,PDCI,NJD Mon 7/14/14 8:00 AM Wed 7/16/14 5:00 PM

339 1-221482 230 kV Bethel - McLoughlin OOS COI,PDCI,NJD,SOA Mon 7/14/14 8:00 AM Wed 7/16/14 4:00 PM

47 1-192677 Dworshak: PCB 4765 OOS Mt-PNW Mon 7/14/14 8:30 AM Tue 7/15/14 1:00 PM

48 1-192677 Taft 1 500kV Line Series Cap Group 1 OOS Mt-PNW,WOH Mon 7/14/14 8:30 AM Tue 7/15/14 1:00 PM
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50 1-192820 Hanford: PCB 4005 OOS COI,PDCI,NoH,WoM,WOS Mon 7/14/14 8:30 AM Fri 7/18/14 2:00 PM

275 1-218133 Garrison: PCB 4461 OOS Mt-PNW Mon 7/14/14 9:00 AM Fri 7/18/14 1:00 PM

276 1-218133 Taft 1 500kV Line Series Cap Group 1 OOS Mt-PNW Mon 7/14/14 9:00 AM Fri 7/18/14 1:00 PM

43 1-192526 Columbia: Grand Coulee-Schultz 1 500kV Line Series Cap Group 1 OOS WOCN Mon 7/14/14 11:00 AM Wed 7/16/14 3:00 PM

44 1-192526 PCB 4694 OOS WOCN Mon 7/14/14 11:00 AM Wed 7/16/14 3:00 PM

138 1-202709 Ostrander-Troutdale 1 500kV Line OOS NJD,WOCS,COI,PDCI Mon 7/14/14 3:30 PM Fri 7/18/14 3:30 PM

139 1-202709 Troutdale: 500/230kV Bank 8 OOS SOA,WOCS Mon 7/14/14 3:30 PM Fri 7/18/14 3:30 PM

298 1-218541 Troutdale: PCB A-1416 OOS WOCS Mon 7/14/14 3:30 PM Tue 7/15/14 3:00 PM

299 1-218542 Bellingham: PCB A-312 OOS NOEL,SOC Tue 7/15/14 8:00 AM Tue 7/15/14 3:30 PM

362 1-222790 Ostrander-Troutdale 1 500kV Line OOS COI,PDCI,NJD,WOCS Tue 7/15/14 8:00 AM Tue 7/15/14 1:00 PM

243 1-217458 Garrison: 230kV Main Bus OOS Mt-PNW Tue 7/15/14 8:30 AM Tue 7/15/14 5:00 PM

308 1-219175 Longview: PCB A-646 PCB WILL BE BYPASSED AND ISOLATED ON THE LAST DAY OOS SOA Tue 7/15/14 10:00 AM Tue 7/15/14 3:30 PM

26 1-182014 Coyote Springs: PCB 5184 OOS NJD,WoM,WOS Wed 7/16/14 7:00 AM Thu 7/17/14 2:00 PM

255 1-217698 Custer: PCB 4272 OOS NI,NOEL,SOC Wed 7/16/14 7:00 AM Thu 7/17/14 3:30 PM

165 1-208964 Snohomish: PCB A-192 OOS NOEL,SOC Wed 7/16/14 8:00 AM Wed 7/16/14 1:00 PM

369 1-223073 Ostrander-Troutdale 1 500kV Line OOS COI,PDCI,NJD,WOCS Wed 7/16/14 1:00 PM Wed 7/16/14 4:00 PM

105 1-200245 St Johns-Dutch Canyon Section of St Johns-St Helens 1 115kV Line OOS SOA,Load Thu 7/17/14 8:00 AM Fri 7/18/14 4:30 PM

354 1-221973 Boise Bench C-231 230 kV Capacitors OOS Other Thu 7/17/14 8:00 AM Thu 7/17/14 9:00 AM

355 1-221975 Boise Bench C-232 230 kV Capacitors OOS Other Thu 7/17/14 9:00 AM Thu 7/17/14 10:00 AM

356 1-221977 Boise Bench C-233 230 kV Capacitors OOS Other Thu 7/17/14 10:00 AM Thu 7/17/14 11:00 AM

357 1-221978 Boise Bench C-234 230 kV Capacitors OOS Other Thu 7/17/14 11:00 AM Thu 7/17/14 12:00 PM

220 1-215606 Allston: PCB A-1360 OOS SOA Fri 7/18/14 7:30 AM Fri 7/18/14 3:30 PM

221 1-215606 Allston: PCB A-1360 230 KV WEST BUS TIE OOS SOA Fri 7/18/14 7:30 AM Fri 7/18/14 3:30 PM

239 1-217443 John Day: PCB 4167 OOS COI,PDCI,WOJD Fri 7/18/14 12:00 PM Fri 7/18/14 2:30 PM

240 1-217443 PCB 4170 OOS COI,PDCI,WOJD Fri 7/18/14 12:00 PM Fri 7/18/14 2:30 PM

163 1-208963 MV-MA 1 230kV Line Maple Valley Sub to South Sub 230kv line OOS NOEL,SOC Sat 7/19/14 7:00 AM Sun 7/20/14 6:00 PM

164 1-208963 TA-SO 230kV Line Talbot Sub to South Sub 230kv line OOS NOEL,SOC Sat 7/19/14 7:00 AM Sun 7/20/14 6:00 PM

166 1-208968 Maple Valley: PCB A-1134 OOS NOEL,SOC Sat 7/19/14 7:00 AM Sun 7/20/14 6:00 PM

32 1-184254 Bell: PCB 5320 OOS Mt-PNW,WOH Mon 7/21/14 7:00 AM Tue 7/22/14 4:00 PM

33 1-184254 Taft 1 500kV Line Series Cap Group 1 OOS WOH Mon 7/21/14 7:00 AM Tue 7/22/14 4:00 PM

106 1-200246 Longview-Chehalis 1&3 230kV Line OOS NOEL,PA Mon 7/21/14 7:00 AM Fri 7/25/14 3:30 PM

126 1-201754 Monroe: 500kV Cap Group 3 OOS NI,NOEL,SOC,WOCN Mon 7/21/14 7:00 AM Fri 8/1/14 5:00 PM

127 1-201754 PCB 5047 OOS NI,NOEL,SOC,WOCN Mon 7/21/14 7:00 AM Fri 8/1/14 5:00 PM

168 1-209273 CO-DU 1 230kV Line Covington Sub to Duwamish Sub 230kv line OOS NOEL,SOC Mon 7/21/14 7:00 AM Thu 7/24/14 6:00 PM

169 1-209273 MV-DU 1 230kV Line Maple Valley Sub to Duwamish Sub 230kv line OOS NOEL,SOC Mon 7/21/14 7:00 AM Thu 7/24/14 6:00 PM

170 1-209282 Covington: PCB A-86 OOS NOEL,SOC Mon 7/21/14 7:00 AM Thu 7/24/14 6:00 PM

171 1-209284 Maple Valley: PCB A-1106 OOS NOEL,SOC Mon 7/21/14 7:00 AM Thu 7/24/14 6:00 PM

241 1-217452 Allston: PCB A-1360 OOS SOA Mon 7/21/14 7:00 AM Fri 8/1/14 4:00 PM

247 1-217628 230kV East Main Bus OOS SOA Mon 7/21/14 7:00 AM Mon 7/21/14 4:00 PM

248 1-217628 230kV SVC OOS COI,PDCI,NJD,SOA,WOCS Mon 7/21/14 7:00 AM Mon 7/21/14 4:00 PM

249 1-217628 Keeler: 230/115kV Bank 3 OOS SOA Mon 7/21/14 7:00 AM Mon 7/21/14 4:00 PM

250 1-217628 PCB A-872 OOS SOA Mon 7/21/14 7:00 AM Mon 7/21/14 4:00 PM

268 1-217740 Garrison: PCB A-875 BYPASS PCB A-875 OVER BUS TIE PCB A-877 OOS Mt-PNW Mon 7/21/14 7:00 AM Mon 7/21/14 3:30 PM

57 1-195342 Ostrander: 500kV Reactors 1 and 2 OOS Equipment Not Found Mon 7/21/14 7:30 AM Fri 8/8/14 3:30 PM

58 1-195342 PCB 4838 OOS WOCS Mon 7/21/14 7:30 AM Fri 8/8/14 3:30 PM

167 1-209145 Swan Valley-Teton 2 115kV Line OOS Gen Mon 7/21/14 7:30 AM Thu 7/24/14 3:30 PM

236 1-216700 Goshen: PCB B-309 OOS Equipment Not Found Mon 7/21/14 7:30 AM Fri 8/1/14 4:00 PM

237 1-216700 Swan Valley: PCB B-1688 OOS Equipment Not Found Mon 7/21/14 7:30 AM Fri 8/1/14 4:00 PM

238 1-216700 Swan Valley-Goshen 1 161kV Line OOS Gen Mon 7/21/14 7:30 AM Fri 8/1/14 4:00 PM

374 1-223181 Keeler: PCB A-899 OOS SOA Mon 7/21/14 7:30 AM Fri 8/1/14 4:00 PM

13 1-177350 Covington-Duwamish 1 230kV Line OOS NOEL,SOC Mon 7/21/14 8:00 AM Fri 7/25/14 3:30 PM

29 1-182017 Coyote Springs: PCB 5193 OOS NJD,WoM,WOS Mon 7/21/14 8:00 AM Wed 7/23/14 2:00 PM

30 1-183396 Grizzly: 500kV Reactor 3 OOS Equipment Not Found Mon 7/21/14 8:00 AM Sat 8/9/14 5:00 PM

31 1-183396 PCB 4038 OOS COI,PDCI,NJD Mon 7/21/14 8:00 AM Sat 8/9/14 5:00 PM

46 1-192676 Hatwai: PCB 4708 OOS Mt-PNW,WOH Mon 7/21/14 8:00 AM Thu 7/24/14 1:00 PM
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71 1-199764 Malin: PCB 4188 OOS COI,PDCI Mon 7/21/14 8:00 AM Thu 7/24/14 3:00 PM

72 1-199764 PCB 4189 OOS COI,PDCI Mon 7/21/14 8:00 AM Thu 7/24/14 3:00 PM

73 1-199764 PG&E Round Mountain 1 500kV Line Series Cap Group OOS COI,PDCI Mon 7/21/14 8:00 AM Thu 7/24/14 3:00 PM

83 1-200208 North Bonneville-Alfalfa Section of North Bonneville-Midway 1 230kV Line OOS WOCS Mon 7/21/14 8:00 AM Sun 8/3/14 3:00 PM

216 1-215397 230 kV Keeler - St Marys INCLUDING ST MARY'S V202 OOS SOA Mon 7/21/14 8:00 AM Fri 8/1/14 4:00 PM

217 1-215397 V252 OOS Equipment Not Found Mon 7/21/14 8:00 AM Fri 8/1/14 4:00 PM

223 1-215670 Forest Grove-Thatcher Junction Section of Forest Grove-Tillamook 1 115kV Line OOS SOA Mon 7/21/14 8:00 AM Sat 8/2/14 3:00 PM

224 1-215671 Flathead: PCB A-217 BYPASS PCB A-217 OVER BUS TIE PCB A-276 OOS Mt-PNW Mon 7/21/14 8:00 AM Mon 7/21/14 2:00 PM

245 1-217627 Keeler: 230kV SVC OOS COI,PDCI,NJD,SOA,WOCS Mon 7/21/14 8:00 AM Thu 7/31/14 4:00 PM

246 1-217627 PCB A-897 OOS SOA Mon 7/21/14 8:00 AM Thu 7/31/14 4:00 PM

300 1-218544 Malin: PCB 4064 OOS COI,PDCI Mon 7/21/14 8:00 AM Wed 7/23/14 5:00 PM

301 1-218544 Malin-Round Mountain 1 500kV Line OOS NJD,COI,PDCI Mon 7/21/14 8:00 AM Wed 7/23/14 5:00 PM

302 1-218544 PCB 4186 OOS COI,PDCI Mon 7/21/14 8:00 AM Wed 7/23/14 5:00 PM

358 1-222676 Goshen: PCB B-309 OOS Equipment Not Found Mon 7/21/14 8:00 AM Tue 7/22/14 2:30 PM

359 1-222676 Swan Valley-Goshen 1 161kV Line OOS Gen Mon 7/21/14 8:00 AM Tue 7/22/14 2:30 PM

74 1-199783 Hanford: 500kV Cap Group 1 OOS COI,PDCI,NoH,WoM,WOS Mon 7/21/14 8:30 AM Fri 7/25/14 2:00 PM

75 1-199783 PCB 4085 OOS COI,PDCI,NoH,WoM,WOS Mon 7/21/14 8:30 AM Fri 7/25/14 2:00 PM

76 1-199799 PCB 4264 OOS COI,PDCI Mon 7/21/14 8:30 AM Fri 7/25/14 3:30 PM

77 1-199799 Sand Springs: Grizzly-Captain Jack 1 500kV Line Series Cap Group 1 OOS COI,PDCI Mon 7/21/14 8:30 AM Fri 7/25/14 3:30 PM

51 1-193173 Noxon - Hot Springs #2 230 OOS Mt-PNW Mon 7/21/14 9:00 AM Fri 8/15/14 5:00 PM

262 1-217718 Hot Springs: PCB A-292 OOS Mt-PNW Mon 7/21/14 9:00 AM Fri 8/15/14 5:00 PM

322 1-220521 Libby: PCB A-1587 BYPASS OVER BUSTIE PCB A-1589 OOS Mt-PNW Mon 7/21/14 9:00 AM Mon 7/21/14 4:00 PM

211 1-215167 Garrison: PCB A-876 BYPASS OVER BUS TIE PCB A-877 OOS Mt-PNW Tue 7/22/14 6:30 AM Fri 8/1/14 2:00 PM

321 1-220518 Libby: PCB A-1588 BYPASS OVER BUSTIE PCB A-1589 OOS Mt-PNW Tue 7/22/14 7:00 AM Tue 7/22/14 3:00 PM

370 1-223074 Custer: PCB A-1238 OOS NI,NOEL,SOC Tue 7/22/14 7:00 AM Wed 7/23/14 5:00 PM

18 1-177428 Covington: PCB A-1004 OOS NOEL,SOC Tue 7/22/14 8:00 AM Thu 7/24/14 3:00 PM

225 1-215672 Flathead: PCB A-217 BYPASS PCB A-217 OVER BUS TIE PCB A-276 OOS Mt-PNW Tue 7/22/14 8:00 AM Tue 7/22/14 2:00 PM

269 1-217741 Garrison: Broadview 1 500kV Line Series Cap Group 1 OOS Mt-PNW Tue 7/22/14 8:00 AM Tue 7/22/14 3:30 PM

270 1-217741 PCB 4469 OOS Mt-PNW Tue 7/22/14 8:00 AM Tue 7/22/14 3:30 PM

343 1-221908 Boundary: 230/115kV Bank 1 OOS Equipment Not Found Tue 7/22/14 8:00 AM Thu 7/24/14 3:00 PM

344 1-221908 MetaLine Falls Tap to Colville-Boundary 1 115kV Line OOS Equipment Not Found Tue 7/22/14 8:00 AM Thu 7/24/14 3:00 PM

345 1-221908 MetaLine Falls-Boundary Section of Colville-Boundary 1 115kV Line OOS Equipment Not Found Tue 7/22/14 8:00 AM Thu 7/24/14 3:00 PM

346 1-221908 PCB A-1228 OOS SoB Tue 7/22/14 8:00 AM Thu 7/24/14 3:00 PM

347 1-221908 PCB B-1398 OOS Equipment Not Found Tue 7/22/14 8:00 AM Thu 7/24/14 3:00 PM

372 1-223145 Sno-King: PCB A-1195 OOS NOEL,SOC Tue 7/22/14 8:00 AM Tue 7/22/14 11:30 AM

373 1-223146 Sno-King: PCB A-1196 OOS NOEL,SOC Tue 7/22/14 12:00 PM Tue 7/22/14 3:30 PM

271 1-217742 Garrison: Broadview 2 500kV Line Series Cap Group 2 OOS Mt-PNW Wed 7/23/14 7:00 AM Wed 7/23/14 3:30 PM

272 1-217742 PCB 4468 OOS Mt-PNW Wed 7/23/14 7:00 AM Wed 7/23/14 3:30 PM

320 1-220516 Libby: PCB A-1590 BYPASS OVER BUSTIE PCB A-1589 OOS Mt-PNW Wed 7/23/14 7:00 AM Wed 7/23/14 3:00 PM

98 1-200232 Bonneville PH 1-North Bonneville 2 230kV Line OOS WOCS Wed 7/23/14 7:30 AM Thu 7/24/14 3:30 PM

99 1-200232 North Bonnevill PCB A-6 OOS WOCS Wed 7/23/14 7:30 AM Thu 7/24/14 3:30 PM

226 1-215673 Flathead: PCB A-217 BYPASS PCB A-217 OVER BUS TIE PCB A-276 OOS Mt-PNW Wed 7/23/14 8:00 AM Wed 7/23/14 2:00 PM

222 1-215622 Bell: PCB A-572 BYPASS OVER BUS TIE PCB A-552 OOS Mt-PNW,WOH Thu 7/24/14 6:30 AM Thu 7/24/14 3:30 PM

319 1-220513 Libby: PCB A-1593 BYPASS OVER BUSTIE PCB A-1589 OOS Mt-PNW Thu 7/24/14 7:00 AM Thu 7/24/14 3:00 PM

257 1-217702 PCB 5003 OOS COI,PDCI,NJD,WOJD Thu 7/24/14 8:00 AM Thu 7/24/14 3:00 PM

258 1-217702 Slatt: 500kV East Bus OOS COI,PDCI,NJD,WOJD Thu 7/24/14 8:00 AM Thu 7/24/14 3:00 PM

256 1-217701 Slatt: PCB 5003 OOS COI,PDCI,NJD,WOJD Thu 7/24/14 3:00 PM Fri 7/25/14 3:30 PM

371 1-223075 Covington: PCB A-92 PCB A-92 WILL BE BYPASSED OVER BOTH THE EAST AND WEST A/B OOS NOEL,SOC Fri 7/25/14 7:00 AM Fri 7/25/14 3:00 PM

348 1-221932 Big Eddy-Celilo 1 500kV Line OOS COI,PDCI,NJD Sat 7/26/14 4:00 AM Sun 7/27/14 9:00 PM

349 1-221932 Big Eddy-Celilo 2 500kV Line OOS COI,PDCI,NJD Sat 7/26/14 4:00 AM Sun 7/27/14 9:00 PM

350 1-221932 Big Eddy-Celilo 3 230kV Line OOS PDCI Sat 7/26/14 4:00 AM Sun 7/27/14 9:00 PM

351 1-221932 Big Eddy-Celilo 4 230kV Line OOS PDCI Sat 7/26/14 4:00 AM Sun 7/27/14 9:00 PM

352 1-221932 Celilo-Sylmar Pole 3 1000kV Line OOS COI,PDCI,NJD Sat 7/26/14 4:00 AM Sun 7/27/14 9:00 PM

353 1-221932 Celilo-Sylmar Pole 4 1000kV Line OOS COI,PDCI,NJD Sat 7/26/14 4:00 AM Sun 7/27/14 9:00 PM

132 1-202577 Custer: PCB A-1250 OOS NI,NOEL,SOC Mon 7/28/14 6:00 AM Mon 7/28/14 6:00 PM
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133 1-202577 Murray-Custer 1 230kV Line OOS NOEL,SOC Mon 7/28/14 6:00 AM Mon 7/28/14 6:00 PM

134 1-202577 PCB A-1540 OOS NI,NOEL,SOC Mon 7/28/14 6:00 AM Mon 7/28/14 6:00 PM

135 1-202577 Sedro Woolley Tap to Murray-Custer 1 230kV Line OOS NOEL,SOC Mon 7/28/14 6:00 AM Mon 7/28/14 6:00 PM

227 1-215688 Columbia Falls-Kalispell 1 115kV Line OOS Mt-PNW,Gen Mon 7/28/14 6:00 AM Thu 7/31/14 4:30 PM

16 1-177424 Allston: PCB 4470 OOS PA,SOA Mon 7/28/14 7:00 AM Tue 7/29/14 4:30 PM

148 1-205558 DU-CR 230kV Line Duwamish Sub to Creston Sub 230kv line OOS NOEL,SOC Mon 7/28/14 7:00 AM Fri 10/31/14 6:00 PM

334 1-220941 Flathead: PCB A-219 BYPASS ON BUS TIE PCB A-276 OOS Mt-PNW Mon 7/28/14 7:00 AM Mon 7/28/14 2:30 PM

259 1-217711 Bell: PCB 5313 OOS Mt-PNW,WOH Mon 7/28/14 7:30 AM Thu 7/31/14 4:00 PM

260 1-217711 Grand Coulee-Bell 6 500kV Line OOS NJD,NoH,COI,PDCI Mon 7/28/14 7:30 AM Thu 7/31/14 4:00 PM

261 1-217711 PCB 5316 OOS Mt-PNW,WOH Mon 7/28/14 7:30 AM Thu 7/31/14 4:00 PM

304 1-218546 Grand Coulee-Chief Joseph 1 230kV Line OOS NoH Mon 7/28/14 7:30 AM Tue 8/5/14 3:30 PM

4 1-170184 PCB 4296 OOS NOEL,SOC,RP Mon 7/28/14 8:00 AM Fri 8/22/14 3:30 PM

5 1-170184 Raver: PCB 4293 OOS NOEL,SOC,RP Mon 7/28/14 8:00 AM Fri 8/22/14 3:30 PM

6 1-170184 Schultz-Raver 4 500kV Line OOS NJD,NoH,NOEL,SOC,COI,PDCI,WOCN Mon 7/28/14 8:00 AM Fri 8/22/14 3:30 PM

49 1-192679 Hatwai: PCB 4700 OOS Mt-PNW,WOH Mon 7/28/14 8:00 AM Thu 7/31/14 2:00 PM

219 1-215591 Pearl: PCB A-1167 OOS SOA Mon 7/28/14 8:00 AM Thu 7/31/14 2:00 PM

303 1-218545 Captain Jack-Malin 1 500kV Line OOS NJD,COI,PDCI Mon 7/28/14 8:00 AM Wed 7/30/14 5:00 PM

337 1-221090 La Grande: PCB A-270 OOS ID-PW Mon 7/28/14 8:00 AM Fri 8/1/14 2:00 PM

67 1-198765 Hanford: PCB 4104 OOS COI,PDCI,NoH,WoM,WOS Mon 7/28/14 8:30 AM Mon 7/28/14 2:00 PM

228 1-215689 Keeler: 230/115kV Bank 1 OOS SOA Mon 7/28/14 8:30 AM Mon 7/28/14 5:00 PM

229 1-215689 PCB A-860 OOS SOA Mon 7/28/14 8:30 AM Mon 7/28/14 5:00 PM

128 1-201765 Murray-Custer 1 230kV Line OOS NOEL,SOC Mon 7/28/14 6:00 PM Sat 8/2/14 4:30 PM

129 1-201765 Sedro Woolley Tap to Murray-Custer 1 230kV Line OOS NOEL,SOC Mon 7/28/14 6:00 PM Sat 8/2/14 4:30 PM

136 1-202579 Custer: PCB A-1250 OOS NI,NOEL,SOC Tue 7/29/14 6:30 AM Tue 7/29/14 5:30 PM

137 1-202579 PCB A-1540 OOS NI,NOEL,SOC Tue 7/29/14 6:30 AM Tue 7/29/14 5:30 PM

64 1-198358 Covington-White River 1 230kV Line OOS NOEL,SOC,RP Tue 7/29/14 7:00 AM Tue 7/29/14 4:00 PM

277 1-218186 Garrison: PCB 4458 OOS Mt-PNW Tue 7/29/14 7:00 AM Tue 7/29/14 3:30 PM

278 1-218186 Taft 2 500kV Line Series Cap Group 2 OOS Mt-PNW Tue 7/29/14 7:00 AM Tue 7/29/14 3:30 PM

375 1-223248 Keeler: 230kV Reactive Group 2 Reactor 1 OOS Equipment Not Found Tue 7/29/14 8:00 AM Tue 7/29/14 3:00 PM

376 1-223248 PCB A-873 OOS SOA Tue 7/29/14 8:00 AM Tue 7/29/14 3:00 PM

282 1-218277 Garrison: 500kV Reactor 5 OOS Equipment Not Found Wed 7/30/14 7:00 AM Wed 7/30/14 3:30 PM

283 1-218277 PCB 4362 OOS Mt-PNW Wed 7/30/14 7:00 AM Wed 7/30/14 3:30 PM

93 1-200225 Dutch Canyon-Warren Section of St Johns-St Helens 1 115kV Line OOS SOA,Load Wed 7/30/14 8:00 AM Thu 7/31/14 4:30 PM

377 1-223249 Keeler: 230kV Reactive Group 2 Reactor 1 OOS Equipment Not Found Wed 7/30/14 8:00 AM Wed 7/30/14 3:00 PM

378 1-223249 PCB A-873 OOS SOA Wed 7/30/14 8:00 AM Wed 7/30/14 3:00 PM

333 1-220934 Flathead: PCB A-227 OOS Mt-PNW Wed 7/30/14 9:00 AM Wed 7/30/14 4:00 PM

107 1-200260 Covington: PCB A-72 OOS NOEL,SOC Thu 7/31/14 7:00 AM Fri 8/1/14 3:00 PM

108 1-200260 Covington-White River 2 230kV Line OOS NOEL,SOC,RP Thu 7/31/14 7:00 AM Fri 8/1/14 3:00 PM

280 1-218194 Garrison: 500kV Reactor 4 OOS Equipment Not Found Thu 7/31/14 7:00 AM Thu 7/31/14 3:30 PM

281 1-218194 PCB 4457 OOS Mt-PNW Thu 7/31/14 7:00 AM Thu 7/31/14 3:30 PM

332 1-220933 Flathead: PCB A-276 BUS TIE PCB OOS Mt-PNW Thu 7/31/14 7:00 AM Thu 7/31/14 2:30 PM

251 1-217629 Big Eddy: PCB A-848 PCB A-848 BYPASSED OVER BUS TIE PCB A-696 OOS COI,PDCI,NJD,WOJD Thu 7/31/14 7:30 AM Fri 8/1/14 3:30 PM

379 1-223250 Keeler: 230kV Reactive Group 2 Reactor 1 OOS Equipment Not Found Thu 7/31/14 8:00 AM Thu 7/31/14 3:00 PM

380 1-223250 PCB A-873 OOS SOA Thu 7/31/14 8:00 AM Thu 7/31/14 3:00 PM
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