SEPTEMBER 2014 INITIAL OUTAGE PLAN

ID COS # Equipment Start Finish ‘ Path Aug 31,'14 Sep 7,'14 | Sep 14, '14 Sep 21, '14
M [ T T w [ T T F ['s s [ m [ 7 T w [ 1T [ F [ s | [ 7T T w | M [T T w [ T ]

15 1-170334 PCB 4844 O0S Mon 4/1131:00 PM  Fri 11/14/14 5:00 PM NOEL,SOC,RP

16 1-170334 Rgver: 500kV Reactor 2 O0OS Mon 4/1/13 1:00 PM Fri 11/14/14 5:00 PM Equipment Not Found

18 1-173681 PCB 4844 OOS Thu 6/13/13 2:00 AM Fri 11/14/14 5:00 PM NOEL,SOC,RP

19 1-173681 Rgver: 500kV Reactor 2 O0S Thu 6/13/132:00 AM  Fri 11/14/14 5:00 PM Equipment Not Found

37 1-192111 Broadview Bank #4 Transformer OOS Fri 11/1/13 8:09 PM  Wed 12/31/14 5:00 PM Mt-PNW

38 1-192111 T-Bank 4 Reactor OOS Fri 11/1/13 8:09 PM  Wed 12/31/14 5:00 PM Equipment Not Found
243 1-220012 Devils Gap - Stratford 115 Odessa A-44 Air Switch (  Wed5/28/149:00AM  Sat 5/28/16 5:00 PM WOt
275 1-223062 Egst Kelso-South Kelso Section of Lexington-Cardw ~ Tue 6/17/147:00 AM  Fri 10/31/14 3:30 PM Equipment Not Found
276 1-223062 Shawnee-East Kelso Section of Lexington-Cardwell ~ Tue6/17/147:00 AM  Fri 10/31/14 3:30 PM Equipment Not Found
277 1-223062 South Kelso-Carrolls Section Of Lexington-Cardwell ~ Tue 6/17/147:00 AM  Fri 10/31/14 3:30 PM SOA

83 1-201161 Pqul: PCB 4804 O0OS Mon 6/23/14 7:00 AM  Tue 9/30/14 5:00 PM PA,WOCS

84 1-201161 Pqul-PSE Tono 1 500kV Line OOS Mon 6/23/14 7:00 AM  Tue 9/30/14 5:00 PM PA
246 1-220895 BPA Paul - Tono #1  500kV Line : BPA Paul - Tono Mon6/23/147:00 AM  Tue 9/30/14 5:00 PM PA
247 1-220895 Pqul-PSE Tono 1 500kV Line OOS Mon 6/23/14 7:00 AM  Tue 9/30/14 5:00 PM PA
248 1-220895 Tono OOS Mon 6/23/14 7:00 AM Tue 9/30/14 5:00 PM Equipment Not Found
249 1-220895 Tono Phase Shifting Bank OOS Mon 6/23/14 7:00 AM  Tue 9/30/14 5:00 PM RP
361 1-225508 Canby: PCB A-1391 O0S Mon 7/7/14 1:30 AM ~ Fri 10/31/14 11:59 PM RATS

39 1-192443 | ower Monumenta PCB 4259 O0S Mon 7/7/14 7:00 AM Fri 9/5/14 4:00 PM woL )
188 1-212568 South Tacoma-Southwest 1 230kV Line O0S Mon 7/7147:30 AM  Fri 9/26/14 6:00 PM Equipment Not Found
189 1-212568 Tacoma-TPWR Southwest 230kV Line O0OS Mon 7/7147:30 AM  Fri 9/26/14 6:00 PM NOEL,SOC,RP
192 1-212621 PCB A-1 087 OOS Mon 7/7/14 7:30 AM Fri 9/26/14 6:00 PM RP
193 1-212621 South Tacoma: PCB A-1084 O0OS Mon 7/7147:30 AM  Fri 9/26/14 6:00 PM RP
228 1-217459 Tacoma: PCB A-1080 OOS Mon 7/7147:30 AM  Fri 9/26/14 6:00 PM NOEL,SOC
407 1-226268 BP-BN#6 230kV Line OOS Tue 7/22/147:00 AM  Sun 5/31/15 6:00 PM NOEL,SOC
154 1-205558 DU-CR 230kV Line Duwamish Sub to Creston Sub ! Mon7/28/147:00AM  Fri 10/31/14 6:00 PM NOEL,SOC

2 1-150005 Pj|ot Butte-BPA Ponderosa 230 kv Line OOS Mon 8/4/147:00 AM  Tue 9/2/14 4:00 PM  COI,PDCI,NJD, Load ===y

17 1-170732 Ponderosa-Pilot Butte 1 230kV Line O0OS Mon 8/4/147:00 AM  Tue 9/2/14 4:00 PM  COI,PDCI,NJD, Load =gy

69 1-200295 Keeler-Forest Grove 1 115kV Line O0S Mon 8/4/14 8:00 AM  Mon 9/8/14 3:00 PM SOA )

57 | 1-200235 South Fork-Tillamook Section of Forest Grove-Tillar ~ Mon 84/1411:00AM  Sat 11/1/14 3:00 PM SOA
350 1-224834 Monroe: PCB 4714 00S Fri 8/8/14 5:00 PM  Thu 9/18/14 5:00 PM NI,NOEL,SOC,WOCN

55 1-200101 Garrison: PCB 4415 O0OS Fri 8/15/147:00 AM  Tue 9/30/14 1:00 PM Mt-PNW

56 1-200102 Garrison: PCB 4415 O0S Fri 8/15/147:00 AM  Tue 9/30/14 1:00 PM Mt-PNW
344 1-223915 Tacoma: PCB A-1064 OOS Sun 817/146:00 PM  Fri 9/26/14 6:00 PM NOEL,SOC

20 1-183396 Grizzly: 500kV Reactor 3 OOS Mon 8/18/14 8:00 AM Fri 9/5/14 5:00 PM Equipment Not Found )

21 1-183396 PCB 4038 OOS Mon 8/18/14 8:00 AM Fri 9/5/14 5:00 PM COI,NJD,PDCI )}
158 1-206857 |_gncaster-Noxon 1 230kV Line O0S Mon 8/18/14 8:05 AM  Sat 11/15/14 11:59 PM WOt
159 1-206857 Noxon-Camp Section of Noxon-Hot Springs 1 230k\  Mon 8/18/14 8:05 AM  Sat 11/15/14 11:59 PM Equipment Not Found
160 1-206857 Noxon-Libby 1 230kV Line OOS Mon 8/18/14 8:05 AM  Sat 11/15/14 11:59 PM Equipment Not Found
155 1-206834 | gncaster-Noxon 1 230kV Line O0S Mon 8/18/14 9:00 AM  Fri 11/14/14 4:00 PM WOt
156 1-206834 Noxon - Hot Springs #1 230 O0S Mon 8/18/14 9:00 AM  Fri 11/14/14 4:00 PM Mt-PNW
157 1-206834 Noxon - Libby 230 OOS Mon 8/18/14 9:00 AM  Fri 11/14/14 4:00 PM WOH,Ger
122 1-203566 Grand Coulee: PCB 2396 O0S Mon 8/25/14 5:00 AM  Thu 9/11/14 8:00 PM DCI,NJD,NOH,WOCN

7 1-200417 McNary: 345/230kV Bank 8 O0OS Mon 8/25/147:30 AM  Wed 9/10/14 5:00 PM COI,NJD,PDCI ,
72 1-200417 McNary-Ross 1 345kV Line O0OS Mon 8/25/147:30 AM  Wed 9/10/14 5:00 PM JD,PDCI,WOCS,WON ,
73 1-200417 PCB A_432 OOS Mon 8/25/14 7:30 AM Wed 9/10/14 5:00 PM COI,NJD,PDCI,WON }
74 1-200417 Ross: 345/230kV Bank 4 O0S Mon 8/25/14 7:30 AM  Wed 9/10/14 5:00 PM 1JD,PDCI,SOA,WOCS ,
330 1-223475 McNary: 345/230kV Bank 8 00OS Mon 8/25/147:30 AM  Wed 9/10/14 5:00 PM COI,NJD,PDCI ,
331 1-223475 \cNary-Ross 1 345kV Line OOS Mon 8/25/14 7:30 AM  Wed 9/10/14 5:00 PM JD,PDCI,WOCS,WON ,
332 1-223475 PCB A_432 OOS Mon 8/25/14 7:30 AM Wed 9/10/14 5:00 PM COI,NJD,PDCI,WON }
333 1-223475 Ross: 345/230kV Bank 4 O0S Mon 8/25/14 7:30 AM  Wed 9/10/14 5:00 PM 1JD,PDCI,.SOA,WOCS ,
151 1-205029 Chief Joseph-Monroe 1 500kV Line OOS Mon 8/25/14 8:00 AM ~ Wed 9/17/14 8:00 PM JD,NOEL,SOC,WOCN )
152 1-205029 Monroe: PCB 4672 00S Mon 8/25/14 8:00 AM  Wed 9/17/14 8:00 PM NI,NOEL,SOC,WOCN )
311 1-223130 Alyey 500/230kV Tie Line 1 500kV Line OOS Mon 8/25/14 8:00 AM Fri 9/5/14 6:00 PM COl,PDCI )
312 1-223130 Alvey: 500/230kV Bank 5 O0S Mon 8/25/14 8:00 AM Fri 9/5/14 6:00 PM COl,PDCI )
313 1-223131 Alyey 500/230kV Tie Line 1 500kV Line OOS Mon 8/25/14 3:00 PM Fri 9/5/14 6:00 PM COl,PDCI )
314 1-223131 Alvey: 500/230kV Bank 5 O0S Mon 8/25/14 3:00 PM Fri 9/5/14 6:00 PM COl,PDCI )
463 1-226770 Glatsop: 230/115kV Bank 1 OOS Mon 8/25/14 4:00 PM  Mon 10/27/14 4:00 PM PA

5 1-159647 BROWNLEE - HELLS CANYON 230KV LINE OAT (  Mon9/1/147:00AM  Fri 10/31/14 4:00 PM COI,PDCI,NJD,ID-PW|

6 1-159647 OXBOW POWER PLANT - LOLO 230KV LINE QAT  Mon9/1/147:00 AM  Fri 10/31/14 4:00 PM Mt-PNW Other| ¢
150 1-204764 Grand Coulee: 500/230kV CSY Tie Bank O0S Tue 9/2/145:00 AM  Tue 10/28/14 8:00 PM I,PDCI,NJD,NOH,Gen ,
256 1-221917 Alyvey: 230kV North Main Bus OOS Tue 9/2/146:00 AM  Thu 9/4/14 6:00 PM COl,PDCI ]
257 1-221917 Alvey-Dixonville 1 230kV Line OOS Tue 9/2/146:00 AM  Thu 9/4/14 6:00 PM COI,PDCI,NJD ]

Page 1




SEPTEMBER 2014 INITIAL OUTAGE PLAN

ID COS # Equipment Start Finish Path Aug 31, '14 [ Sep 14, '14 Sep 21, '14
M [ T [w I [ T[T FJ[s [ s [mMI][T | [ w ] M [ T [ w [ T

258 1-221917 Alvey-McKenzie Section of Alvey-Diamond Hill 3 231 Tue 9/2/146:00AM  Thu 9/4/146:00 PM COI,PDCI,NJD ] 3

259 1-221917 PCB A-247 O0S Tue 9/2/14 6:00 AM Thu 9/4/14 6:00 PM COl,PDCI ———]

260 1-221917 PCB A-332 00S Tue 9/2/14 6:00 AM Thu 9/4/14 6:00 PM COl,PDCI ———]

389 1-226143 Alvey-Dixonville #1 230kV Line OOS Tue 9/2/146:00 AM  Thu 9/4/14 6:00 PM COI,NJD,PDCI —

465 1-226816 SO-MA 230kV Line South Sub to Massachusetts St Tue 9/2/146:45AM  Sun 9/7/14 6:00 PM NOEL,SOC : y

45 1-198448 Vantage: 500/230kV Bank 1 OOS Tue 9/2/14 7:00 AM Fri 10/17/14 4:.00 PM NOH §

75 1-200426 Ross-Lexington 1 230kV Line OOS Tue 9/2/147:00 AM  Fri 9/12/14 4:00 PM SOA :

78 1-200449 Satsop-Shelton 1 230kV Line O0S Tue 9/2/147:00 AM  Fri 9/12/14 4:00 PM PA,Load :

80 1-200962 John Day PH-John Day 4 500kV Line OOS Tue 9/2/147:00 AM  Fri 10/17/14 4:00 PM COI,PDCI,NJD,WOJD :

81 1-200962 John Day: PCB 4173 OOS Tue 9/2/147:00 AM  Fri10/17/144:00PM  COI,PDCI,WOJD :

82 1-200962 PCB 4176 O0OS Tue 9/2/147:00 AM  Fri10/17/144:00PM  COI,PDCI,WOJD :

131 1-204570 John Day PH-John Day 4 500kV Line OOS Tue 9/2/147:00 AM  Fri 10/17/14 4:00 PM COI,PDCI,NJD,WOJD :

132 1-204746 WALLA WALLA - GCPUD WANAPUM 230KV line Tue 9/2/14 7:00 AM Fri 9/5/14 5:30 PM COL,PDCIL,NJD & P 0%

190 1-212592 PauI-Satsop 1 500kV Line O0OS Tue 9/2/14 7:00 AM Fri 9/5/14 4:00 PM PA £ 3

191 1-212592 Satsop: 500/230kV Bank 1 O0OS Tue 9/2/14 7:00 AM Fri 9/5/14 4:00 PM PA £ 3

271 1-222958 O|ymp|a 287/230kV Bank 3 O0OS Tue 9/2/14 7:00 AM Tue 9/2/14 2:30 PM COI,PDCI,NJD,RP,PA 5

272 1-222958 OIympia-Grand Coulee 1 287kV Line O0OS Tue 9/2/14 7:00 AM Tue 9/2/14 2:30 PM ,NJD,NOH,RP,WOCN 5

273 1-222958 PCB A-206 OOS Tue 9/2/14 7:00 AM Tue 9/2/14 2:30 PM:L,SOC,RP,PA,WOCN 5

409 1-226292 NO-UN 115kV Cable O0OS Tue 9/2/14 7:00 AM Thu 9/11/14 6:00 PM NOEL,SOC £

362 1-225542 Redmond: PCB A-264 BYPASSED OVER PCB A-2i Tue 9/2/14 7:30 AM Thu 9/4/14 3:30 PM COI,NJD,PDCI ——]

386 1-226142 500kV Reactor 4 O0OS Tue 9/2/14 7:30 AM Wed 10/15/14 3:30 PM Equipment Not Found ¢

387 1-226142 PCB 4842 O0OS Tue 9/2/14 7:30 AM Wed 10/15/14 3:30 PM NOEL,RP,SOC i

388 1-226142 Rgver: 500kV Reactor 3 O0S Tue 9/2/14 7:30 AM Wed 10/15/14 3:30 PM Equipment Not Found ¢

166 1-207921 SN-BO 1 230kV Line Snohomish Sub to Bothell Sut Tue 9/2/14 8:00 AM  Thu 9/18/14 6:00 PM NOEL,SOC £

177 1-210236 Summer Lake BPA CB 4957 OOS Tue 9/2/14 8:00 AM Fri 10/31/14 3:00 PM COI,PDCI,NJD i

194 1-213453 Togledo-Wendson 1 230kV Line O0OS Tue 9/2/14 8:00 AM Thu 9/4/14 4:30 PM SOA,Load | —]

241 1-219353 Custer: PCB A-1238 O0OS Tue 9/2/14 8:00 AM Tue 9/2/14 3:30 PM NI,NOEL,SOC =]

267 1-222944 Jones Canyon: PCB A-1675 OPENS BAY O0OS Tue 9/2/14 8:00 AM Tue 9/2/14 2:00 PM WOCS 8

274 1-222983 Ponderosa: PCB A-1818 OOS Tue 9/2/14 8:00 AM Fri 9/5/14 3:30 PM COI,PDCI,NJD i 3

408 1-226273 Cosmopolis-Aberdeen 1 115kV Line O0OS Tue 9/2/14 8:00 AM Fri 9/26/14 2:00 PM Load,PA i

413 1-226601 Captain Jack-Malin 1 500kV Line OOS Tue 9/2/14 8:00 AM Thu 9/4/14 4:00 PM COI,NJD,PDCI e ——]

414 1-226601 Malin: PCB 4064 OOS Tue 9/2/14 8:00 AM Thu 9/4/14 4:00 PM COI,PDCI e ——]

415 1-226601 PCB 4066 O0OS Tue 9/2/14 8:00 AM Thu 9/4/14 4:00 PM COI,PDCI e ——]

464 1-226784 230 kV Bethel - Round Butte O0OS Tue 9/2/14 8:00 AM Fri 9/5/14 4:00 PMCOI,NJD,PDCI,WOCS i 3

363 1-225643 Lone Pine 230kv West Bus OOS Tue 9/2/14 9:00 AM Fri 9/5/14 3:30 PM COI,NJD,PDCI £ 3

349 1-224752 South Tacoma: PCB A-1084 OOS Wed 9/3/14 6:30 AM Thu 9/4/14 3:00 PM RP | —]

22 1-184267 SIatt-BuckIey 1 500kV Line O0OS Wed 9/3/14 7:00 AM Thu 9/11/14 5:00 PM JD,WOJD,WOM,WOS £

24 1-185191 OIympia-Grand Coulee 1 287kV Line O0OS Wed 9/3/14 7:00 AM Fri 10/3/14 4:00 PM ,NJD,NOH,RP,WOCN £

240 1-219352 Gyster: PCB A-1242 O0S Wed 9/3/14 7:00 AM Wed 9/3/14 3:30 PM NI,NOEL,SOC =

244 1-220349 LaPine: PCB A-1553 OOS Wed 9/3/14 7:00 AM Sun 9/7/14 6:00 PM COI,PDCI £ 3

245 1-220349 Lapine_ch”oquin 1 230kV Line OOS Wed 9/3/14 7:00 AM Sun 9/7/14 6:00 PM  COI,PDCI,NJD,Load g 3

76 1-200448 Midway: PCB A-114 O0S Wed 9/3/14 8:00 AM Wed 9/3/14 3:00 PM WOM (=)

77 1-200448 Midway_A_g Section of Midway_HEW 2 230kV Line ( Wed 9/3/14 8:00 AM Wed 9/3/14 3:00 PM Equipment Not Found (=)

268 1-222945 Jones Canyon: PCB A-1678 OPENS BAY O0S Wed 9/3/14 8:00 AM Wed 9/3/14 2:00 PM WOCS =]

280 1-223076 Timber Tap to Forest Grove-Tillamook 1 115kV Line Wed 9/3/14 8:00 AM Wed 9/3/14 5:00 PM SOA =

325 1-223466 Harvalum: PCB A-1438 BYPASS OVER BUS TIE P! Wed 9/3/14 8:00 AM Thu 9/4/14 3:00 PM SOA | —)

470 1-227021 Hemingway-Summer Lake 500 kV line O0OS Wed 9/3/14 8:00 AM Mon 9/8/14 6:00 PM COI,NJD,PDCI i 3

317 1-223246 Wautoma: PCB 5241 OOS Wed 9/3/14 9:00 AM Thu 9/4/14 2:30 PM WOCN | —

357 1-225120 Map|e Va”ey: PCB A-1120 O0OS Thu 9/4/14 7:30 AM Fri 9/5/14 3:00 PM NOEL,SOC | —

269 1-222947 Jones Canyon: PCB A-1682 OPENS BAY O0OS Thu 9/4/14 8:00 AM Thu 9/4/14 2:00 PM WOCS 8

288 1-223096 Cysick: 230kV Cap Group 1 00S Thu 9/4/14 8:00 AM Thu 9/4/14 3:30 PM NOEL,SOC =

289 1-223096 | BD A-169 O0OS Thu 9/4/14 8:00 AM Thu 9/4/14 3:30 PM Equipment Not Found =

418 1-226603 PCB A-1798 OOS Thu 9/4/14 8:00 AM Thu 9/4/14 10:30 AM COI,NJD,PDCI,WOJD B

419 1-226603 Slatt: 230kV Cap GI’OUp 2 0O0S Thu 9/4/14 8:00 AM Thu 9/4/14 10:30 AM Equipment Not Found B

420 1-226604 PCB A-1796 OOS Thu 9/4/14 10:00 AM Thu 9/4/14 12:30 PM COI,NJD,PDCI,WOJD 8

421 1-226604 Slatt: 230kV Cap GI’OUp 1 O0S Thu 9/4/14 10:00 AM Thu 9/4/14 12:30 PM Equipment Not Found 8

416 1-226602 PCB 5330 O0S Thu 9/4/14 12:30 PM Thu 9/4/14 3:00 PM COI,NJD,PDCI,WOJD 8

417 1-226602 Slatt: 500kV Cap GI’OUp 1 O0S Thu 9/4/14 12:30 PM Thu 9/4/14 3:00 PM Equipment Not Found

310 1-223128 A|Vey 500/230kV Tie Line 1 500kV Line OOS Fri 9/5/14 7:30 AM Fri 9/5/14 3:30 PM COI,PDCI =)

270 1-222948 Jones Canyon: PCB A-1685 OPENS BAY O0OS Fri 9/5/14 8:00 AM Fri 9/5/14 2:00 PM WOCS 8

318 1-223247 Wautoma: PCB 5244 OOS Fri 9/5/14 9:00 AM Fri 9/5/14 2:30 PM WOCN 8
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264 1-222569 230 kV Redmond - Round Butte OOS Sun9/7/148:00 AM  Sun 9/14/14 4:00 PM COI,NJD,PDCI

265 1-222798 Redmond: PCB A-262 O0S Sun 9/7/148:00 AM  Sun 9/14/14 4:00 PM COI,NJD,PDCI

266 1-222798 Redmond-PGE Round Butte 1 230kV Line O0OS Sun 9/7/148:00 AM  Sun 9/14/14 4:00 PM COl,Load,PDCI

358 1-225126 Cyster: 500/230kV Bank 1 OOS Mon 9/8/14 6:00 AM  Fri 10/31/14 6:00 PM NI,NOEL,SOC :

137 1-204747 Walla Walla-Talbot 230 kV line O0OS Mon 9/8/14 7:00 AM Fri 9/19/14 5:30 PM COI,PDCI,NJD,WOH & P 0%

229 1-217466 Chief JOSGph PH-Chief Joseph 6 500kV Line OOS Mon 9/8/14 7:00 AM Sun 9/14/14 5:00 PM NOH i

262 1-222146 MCNary: PCB A-432 POSITION TO BE BYPASSED Mon 9/8/14 7:00 AM Wed 9/10/14 2:00 PM COI,PDCI,NJD,WOM ———

292 1-223103 Grand Coulee: PCB 6886 OOS Mon 9/8/14 7:00 AM Fri 9/19/14 4:00 PM DCI,NJD,NOH,WOCN £ 3

293 1-223103 O|ymp|a 287/230kV Bank 3 O0OS Mon 9/8/14 7:00 AM Fri 9/19/14 4:00 PM COI,PDCI,NJD,RP,PA i 3

294 1-223103 OIympia-Grand Coulee 1 287kV Line LINE IS ALRE Mon 9/8/14 7:00 AM Fri 9/19/14 4:00 PM ,NJD,NOH,RP,WOCN £ 3

295 1-223103 PCB A-206 OOS Mon 9/8/14 7:00 AM Fri 9/19/14 4:00 PM‘L,SOC,RP,PA,WOCN £ 3

62 1-200255 Al|ston: PCB A-1364 O0S Mon 9/8/14 7:30 AM  Tue 9/16/14 3:30 PM SOA :

63 1-200255 A|ston-Clatsop 1 230kV Line OOS Mon 9/8/14 7:30 AM  Tue 9/16/14 3:30 PM SOA :

64 1-200255 Driscoll: PCB A-1264 O0S Mon 9/8/14 7:30 AM  Tue 9/16/14 3:30 PM SOA :

90 1-201773 Keeler: PCB 4394 OOS Mon 9/8/14 7:30 AM Fri 9/19/14 4:00 PM SOA £ 3

296 1-223106 PCB B-44 O0OS Mon 9/8/14 7:30 AM Mon 9/8/14 3:30 PM Equipment Not Found =

297 1-223106 PCB B-48 O0OS Mon 9/8/14 7:30 AM Mon 9/8/14 3:30 PM Equipment Not Found =

298 | 1-223106 Ross-St Johns 1 230kV Line OOS Mon 9/8/14 7:30 AM  Mon 9/8/14 3:30 PM SOA =

299 | 1-223106 St. Johns: 230/115kV Bank 1 OOS Mon 9/8/14 7:30 AM  Mon 9/8/143:30 PM  NOEL,SOC,SOA =

300 1-223110 PCB A-1815 IS TIE BREAKER. O0OS Mon 9/8/14 7:30 AM Thu 9/11/14 3:30 PM COI,PDCI,NJD i 3

301 1-223110 Ponderosa: PCB A-1815 BREAKER AND A HALF C Mon 9/8/14 7:30 AM Thu 9/11/14 3:30 PM COI,PDCI,NJD i 3

302 1-223111 Longview-ChehaIis 1&3 230kV Line OOS Mon 9/8/14 7:30 AM Fri 9/12/14 3:30 PM NOEL,PA i

303 1-223112 Allston: PCB A-1357 O0OS Mon 9/8/14 7:30 AM Fri 9/19/14 4:00 PM SOA £ 3

304 1-223112 Longview: PCB A-1386 O0OS Mon 9/8/14 7:30 AM Fri 9/19/14 4:00 PM SOA £ 3

305 1-223112 LongvieW-AIIston 3 230kV Line O0OS Mon 9/8/14 7:30 AM Fri 9/19/14 4:00 PM PA,SOA £ 3

40 1-192835 Bjg Eddy: PCB 4205 OOS Mon 9/8/14 8:00 AM  Mon 9/8/14 3:00 PM COI,PDCI,NJD,WOJD =)

44 1-197984 Olinda 5096 500kv CB O0OS Mon 9/8/14 8:00 AM Fri 9/26/14 4:00 PM COI,PDCI,NJD §

422 1-226605 Malin: 500kV Reactor 2 O0OS Mon 9/8/14 8:00 AM Wed 9/10/14 4:00 PM COI,PDCI | ———]

423 1-226605 PCB 4037 O0OS Mon 9/8/14 8:00 AM Wed 9/10/14 4:00 PM COI,PDCI e ———]

424 1-226606 Wautoma: PCB 5247 OOS Mon 9/8/14 8:00 AM Mon 9/8/14 2:00 PM WOCN =]

46 1-199370 Hanford: PCB 4107 OOS Mon 9/8/14 8:30 AM Fri 9/12/14 2:00 PM'DCI,NOH,WOM,WOS| £

278 | 1-223069 Garrison: 500kV Reactor 4 OOS Tue 9/9/14 6:30 AM  Tue 9/9/14 2:00 PM Equipment Not Found =]

279 | 1223069 PCB 4457 O0S Tue 9/9/14 6:30 AM  Tue 9/9/14 2:00 PM Mt-PNW =

91 1-202662 Qprien 230/115kv Bank 1 O0OS Tue 9/9/14 7:00 AM  Tue 9/30/14 4:00 PM NOEL,SOC :

92 1-202662 Tglbot Hill - O'Brien #3 230 kV Line : Talbot Hill - C  Tue 9/9/147:00 AM  Tue 9/30/14 4:00 PM Equipment Not Found :

306 | 1-223121| BD A-326 O0S Tue 9/9/14 7:30 AM  Tue 9/9/14 3:30 PM Equipment Not Found =

307 | 1223121 Troutdale: 230kV Cap Group 8 Section 1 O0S Tue 9/9/14 7:30 AM  Tue 9/9/14 3:30 PM WOCS,Other =

47 1-199371 Big Eddy: PCB 4212 O0S Tue 9/9/148:00 AM  Tue 9/9/14 3:00 PM COI,PDCI,NJD,WOJD =

346 | 1224412 Boundary: PCB A-1226 BUSTIE PCB OOS Tue 9/9/14 8:00 AM  Tue 9/9/14 4:00 PM SOB =

425 | 1-226607 S|att: PCB 5043 O0S Tue 9/9/14 8:00 AM  Tue 9/9/14 10:30 AM COI,NJD,PDCI,WOJD 8

426 | 1-226608 \\qutoma: PCB 5250 OOS Tue 9/9/14 8:00 AM  Tue 9/9/14 2:00 PM WOCN =

469 1-226860 Vantage: PCB A-1162 O0OS Tue 9/9/14 8:00 AM Thu 9/18/14 4:00 PM NOH £ 3

427 1-226609 Slatt: PCB 5018 O0OS Tue 9/9/14 10:30 AM Tue 9/9/14 1:00 PM COI,NJD,PDCI,WOJD 8

428 1-226611 Slatt: PCB 5003 O0OS Tue 9/9/14 1:00 PM Tue 9/9/14 3:30 PM COI,NJD,PDCI,WOJD 8

184 1-212543 Garrison: 500kV Reactor 4 OOS Wed 9/10/14 6:30 AM Wed 9/10/14 2:00 PM Equipment Not Found =]

185 1-212543 PCB 4457 O0OS Wed 9/10/14 6:30 AM Wed 9/10/14 2:00 PM Mt-PNW =

242 1-219361 Murray: PCB A-1514 OOS Wed 9/10/14 7:00 AM Thu 9/11/14 5:00 PM NOEL,SOC | S —

58 1-200252 B|g Eddy PCB A-828 O0OS Wed 9/10/14 7:30 AM Wed 9/10/14 3:30 PM COI,PDCI,NJD,WOJD =

308 | 1-223122| BD A-327 OOS Wed 9/10/14 7:30 AM  Wed 9/10/14 3:30 PM Equipment Not Found =

309 | 1223122 Troutdale: 230kV Cap Group 8 Section 2 00S Wed 9/10/14 7:30 AM  Wed 9/10/14 3:30 PM WOCS,Other =

429 1-226612 Slatt: PCB 5015 O0OS Wed 9/10/14 8:00 AM Wed 9/10/14 10:30 AM COI,NJD,PDCI,WOJD 8

430 | 1-226613\\Wqutoma: PCB 5253 O0OS Wed 9/10/14 8:00 AM  Wed 9/10/14 2:00 PM WOCN 8

431 1-226614 Slatt: PCB 5021 O0OS Wed 9/10/14 10:30 AM Wed 9/10/14 1:00 PM COI,NJD,PDCI,WOJD B8

186 1-212547 Garrison: 500kV Reactor 5 O0S Thu 9/11/14 6:30 AM  Thu 9/11/14 12:00 PM Equipment Not Found 8

187 1-212547 PCB 4362 O0OS Thu 9/11/14 6:30 AM  Thu 9/11/14 12:00 PM Mt-PNW 8

432 1-226615 MCNary: PCB 5211 OOS Thu 9/11/147:00 AM  Thu 9/11/14 10:00 AM COI,NJD,PDCI,WOM 8

65 1-200291 North Bonneville-Ross 1 230kV Line O0OS Thu 9/11/14 7:30 AM Thu 9/11/14 3:30 PM WOCS =]

66 1-200291 PCB A-163 O0OS Thu 9/11/14 7:30 AM Thu 9/11/14 3:30 PM SOA =)

67 1-200291 Sifton Tap to North Bonneville-Ross 1 230kV Line C Thu 9/11/14 7:30 AM Thu 9/11/14 3:30 PM SOA =]

68 1-200291 Sifton: 230KV EAST MAIN BUS O0OS Thu 9/11/14 7:30 AM Thu 9/11/14 3:30 PM SOA =)

329 1-223470 The Dalles: PCB B-1110 OOS Thu 9/11/14 8:00 AM Thu 9/11/14 3:00 PM Equipment Not Found =]

Page 3




SEPTEMBER 2014 INITIAL OUTAGE PLAN

1D COS # Equipment Start Finish ‘ Path Aug 31,14 [ Sep7,'14 Sep 14,14 [ Sep 21,14
M [ T [Tw [ T T[TF T[T s [ s T M [ T I[wTI[T M [w [ T[T F [ s [ s T M 7T TwT [T TTF

433 1226616 \ qutoma: PCB 5256 OOS Thu 9/11/148:00 AM  Thu 9/11/14 2:00 PM WOCN § 8 !
327 1223468 PCB A-1754 O0S Thu 9/11/1410:00 AM  Thu 9/11/14 11:30 AM RP,PA ‘ 8
328 1223468 Shelton: PCB A-1751 ISOLATE A-1751 & A-1754 Q Thu9/11/1410:00 AM  Thu 9/11/14 11:30 AM RP,PA 8
434 1-226617 McNary: PCB 5199 O0S Thu 9/11/1410:30 AM  Thu 9/11/14 1:00 PM COI,NJD,PDCI,WOM 8
435 1-226618 McNary: PCB 4234 O0S Thu 9/11/141:00PM  Thu 9/11/14 3:30 PM COI,NJD,PDCI,WOM 8
320 1-223270 Garrison: 500kV Reactor 5 O0OS Fri 9/12/14 6:30 AM Fri 9/12/14 12:00 PM Equipment Not Found
321 1223270 PCB 4362 O0S Fri 9/12/14 6:30 AM  Fri 9/12/14 12:00 PM Mt-PNW
436 1-226619 McNary: PCB 5198 O0OS Fri 9/12/14 7:00 AM Fri 9/12/14 9:30 AM COI,NJD,PDCI,WOM
468 1-226845 BO-UN 115kV line Bothell Sub to University Sub 11: Fri 9/12/14 7:00 AM  Sun 9/14/14 6:00 PM NOEL,SOC )

121 1203382 M[ERIDIAN - KLAMATH CO-GEN 500KV line O0OS Fri 9/12/14 8:30 AM Fri 9/12/14 4:00 PM COI,PDCI,NJD
437 1226620 \N qutoma: PCB 5259 O0S Fri 9/12/14 9:00 AM Fri 9/12/14 2:00 PM WOCN
438 1-226621 McNary: PCB 5217 O0S Fri 9/12/14 10:00 AM  Fri 9/12/14 12:30 PM COI,NJD,PDCI,WOM
439 1-226622 McNary: PCB 4231 O0S Fri 9/12/14 1:00 PM Fri 9/12/14 3:30 PM COI,NJD,PDCI,WOM

198 1214010 Grand Coulee: PCB 2492 O0S Mon 9/15/14 3:00 AM  Thu 9/18/14 8:00 PM DCI,NJD,NOH,WOCN )

199 1214010 PCB 2496 O0S Mon 9/15/14 3:00 AM  Thu 9/18/14 8:00 PM DCI,NJD,NOH,WOCN )
466 1-226819 TA-SO 230KV Line Talbot Sub to South Sub 230kv | Mon 9/15/145:45AM  Wed 9/17/14 6:00 PM NOEL,SOC E

94 1-203379 CAPTAIN JACK - MALIN #2 500KV line O0S Mon 9/15/14 6:00 AM  Thu 9/25/14 6:30 PM COI,PDCI,NJD F P 0%
153 1-205396 Tacoma: PCB A-1052 O0OS Mon 9/15/14 6:30 AM  Tue 9/16/14 3:00 PM NOEL,SOC | ——

7 1-167365 500k Reactor 1 O0S Mon 9/15/14 7:00 AM  Fri 10/31/14 4:00 PM Equipment Not Found ¢

8 1-167365 Hot Springs: 500/230kV Bank 1 OOS Mon 9/15/14 7:00 AM  Fri 10/31/14 4:00 PM Equipment Not Found ¢

9 1-167365 PCB 4122 O0S Mon 9/15/14 7:00 AM  Fri 10/31/14 4:00 PM Mt-PNW,WOH g

10 1-167365 PCB 4148 O0S Mon 9/15/14 7:00 AM  Fri 10/31/14 4:00 PM Mt-PNW,WOH g

11 1-167365 PCB 4562 O0S Mon 9/15/14 7:00 AM  Fri 10/31/14 4:00 PM  Mt-PNW,WOH,Gen ¢

12 1-167365 PCB A-1478 O0OS Mon 9/15/14 7:00 AM  Fri 10/31/14 4:00 PM Mt-PNW,Gen ¢

13 1-167365 Taft: PCB 4111 O0OS Mon 9/15/14 7:00 AM  Fri 10/31/14 4:00 PM Mt-PNW,WOH g

14 1-167365 Taft-Hot Springs 1 500kV Line OOS Mon 9/15/14 7:00 AM  Fri 10/31/14 4:00 PM  Mt-PNW,WOH,Gen ¢
178 1212519 FRY - CALAPOOYA section of FRY - ALVEY 230F Mon9/15/147:00 AM  Thu 9/18/14 4:00 PM COI,PDCI,NJD v P 0%
359 1-225148 Schultz: PCB 5151 O0S Mon 9/15/14 7:00 AM  Mon 9/15/14 12:00 PM WOCN =]
365 1-225820 Hatwai: PCB 4708 O0S Mon 9/15/14 7:00 AM  Fri 11/14/14 4:00 PM Mt-PNW,WOH g
366 1-225820 |_ower Granite: PCB 4770 O0OS Mon 9/15/14 7:00 AM  Fri 11/14/14 4:00 PM Gen f
367 1-225820 | ower Granite-Hatwai 1 500kV Line O0OS Mon 9/15/14 7:00 AM  Fri 11/14/14 4:00 PM  Gen,Mt-PNW,WOH g
368 1-225820 PCB 4710 O0S Mon 9/15/14 7:00 AM  Fri 11/14/14 4:00 PM Mt-PNW,WOH g
369 1-225820 PCB 4776 O0S Mon 9/15/14 7:00 AM  Fri 11/14/14 4:00 PM Gen f
440 1-226623 McNary: PCB 5214 OOS Mon 9/15/14 7:00 AM  Mon 9/15/14 9:30 AM COI,NJD,PDCI,WOM 8
324 1-223460 MA-US #1 115 kV Cable Massachusetts St Sub to L Mon 9/15/14 7:30 AM Fri 10/3/14 6:00 PM NOEL,SOC £
345 1-224385 Keeler-Oregon City 2 115kV Line O0S Mon 9/15/14 7:30 AM_ Mon 9/15/14 5:00 PM SOA =
360 1-225149 Pegarl: 500/230kV Bank 1 OOS Mon 9/15/14 7:30 AM  Thu 9/18/14 5:30 PM SOA £ 3
364 1-225788 Pearl: PCB A-1169 O0S Mon 9/15/14 7:30 AM  Thu 9/18/14 5:30 PM SOA £ 3
410 1-226571 Rocky Reach - Cascade 230 kV Line : Rocky Reac Mon9/15/147:30 AM  Tue 9/16/14 5:00 PM WOCN | ——

70 1-200365 \\ hite Bluffs: 230/115kV Bank 1 OOS Mon 9/15/14 8:00 AM Fri 9/19/14 2:00 PM SOA ¢ 3
323 1-223446 Naselle-Hagen Section of Naselle-Tarlett 2 115kV L Mon 9/15/148:00 AM  Wed 9/17/14 5:00 PM PA —
347 1-224690 Marion-Santiam 1 500kV Line O0OS Mon 9/15/14 8:00 AM  Thu 9/25/14 5:00 PM COI,NJD,PDCI ¢ ]
348 1-224690 Sgntiam: 500/230kV Bank 4 OOS Mon 9/15/14 8:00 AM  Thu 9/25/14 5:00 PM ZOI,NJD,PDCI,WOCS ¢ ]
352 1-225076 \WANAPUM - POMONA 230KV line 00S Mon 9/15/14 8:00 AM  Thu 9/18/14 3:00 PM COI,NJD,PDCI P P 0%
353 1-225076 WANAPUM - POMONA 230KV line O0S Mon 9/15/14 8:00 AM  Mon 9/15/14 3:00 PM COI,NJD,PDCI =
354 1-225076 WANAPUM - POMONA 230KV line O0S Tue 9/16/14 8:00 AM  Tue 9/16/14 3:00 PM COI,NJD,PDCI
355 1-225076 WANAPUM - POMONA 230KV line O0S Wed 9/17/14 8:00 AM  Wed 9/17/14 3:00 PM COI,NJD,PDCI =
356 1-225076 WANAPUM - POMONA 230KV line O0S Thu 9/18/14 8:00 AM  Thu 9/18/14 3:00 PM COI,NJD,PDCI =
471 1-227056 115 KV Harborton - Rivergate OOS Mon 9/15/14 8:00 AM  Wed 9/17/14 4:00 PM SOA ]

35 1-190935 PCB 4266 O0S Mon 9/15/14 9:00 AM  Thu 9/18/14 3:00 PM COI,PDCI g 3

36 1-190935 Sycan: Grizzly-Captain Jack 1 500kV Line Series Ci  Mon9/15/149:00 AM  Thu 9/18/14 3:00 PM COl,PDCI g 3
334 1-223580 | g Grande: 230/69kV Bank 1 O0OS Mon 9/15/14 9:00 AM Fri 9/19/14 2:00 PM Equipment Not Found € )
335 1-223580 PCB A-268 O0S Mon 9/15/14 9:00 AM Fri 9/19/14 2:00 PM ID-PW g 3
442 1-226627 \N qutoma: PCB 5262 00S Mon 9/15/14 9:00 AM  Mon 9/15/14 2:00 PM WOCN =]
336 1-223618 115k Main Bus OOS Mon 9/15/14 10:00 AM  Thu 9/18/14 5:00 PM Equipment Not Found g 3
337 1-223618 B916-Clayton Section of Bell-Addy 1 115kV Line O( Mon 9/15/14 10:00 AM  Thu 9/18/14 5:00 PM Equipment Not Found g 3
338 1-223618 Deer Park Tap to Bell-Addy 1 115kV Line OOS Mon 9/15/14 10:00 AM  Thu 9/18/14 5:00 PM PA,RP ¢ 3
339 1-223618 Deer Park: 115kV Cap Group 1 OOS Mon 9/15/14 10:00 AM  Thu 9/18/14 5:00 PM Equipment Not Found g 3
340 1-223618 Deer Park-B916 section of Bell-Addy 1 115kV Line ( Mon 9/15/14 10:00 AM  Thu 9/18/14 5:00 PM Equipment Not Found g 3
341 1-223618 Milan-Deer Park Section of Bell-Addy 1 115kV Line Mon 9/15/14 10:00 AM  Thu 9/18/14 5:00 PM Equipment Not Found g 3
342 1-223618 PCB B-1913 O0S Mon 9/15/14 10:00 AM  Thu 9/18/14 5:00 PM Equipment Not Found
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441 1-226626 Coyote Springs: PCB 5193 O0S Mon 9/15/14 11:00 AM ~ Mon 9/15/141:30PM  NJD,WOM,WOS 3 8 3

443 1-226628 Schultz: PCB 5154 O0S Mon 9/15/14 12:00 PM  Mon 9/15/14 5:00 PM WOCN 8

27 1-185673 Tracy 500kv North Bus OOS Tue 9/16/146:00 AM  Tue 9/16/14 6:00 PM COI,PDCI =

224 1-216567 PCB 4336 O0S Tue 9/16/14 7:00 AM  Thu 9/18/14 4:00 PM WOCN ——)

225 1-216567 PCB 4340 O0OS Tue 9/16/14 7:00 AM  Thu 9/18/14 4:00 PM WOCN ——)

226 1-216567 Sjckler: 500/230kV Bank 1 O0OS Tue 9/16/147:00 AM  Thu 9/18/14 4:00 PM NOH —

227 1-216567 Sickler-DougIas Switchyard 1 230KV Line O0OS Tue 9/16/14 7:00 AM Thu 9/18/14 4:00 PM Equipment Not Found —]

444 1-226629 Schultz: PCB 5157 O0S Tue 9/16/147:00 AM  Tue 9/16/14 12:00 PM WOCN 8

923 1-202829 Hot Springs: PCB A-1478 BYPASS PCB O0OS Tue 9/16/147:30 AM  Tue 9/16/14 4:00 PM Mt-PNW,Gen =

221 1-215927 Allston: PCB A-1355 O0S Tue 9/16/147:30 AM  Tue 9/16/14 3:30 PM SOA =

222 1-216033 Centralia Switching Station-TPWR Cowlitz Section ¢ Tue 9/16/14730 AM  Tue 9/16/149:00 AM RP,PA 8

223 1-216033 TPWR Cowlitz-Covington Section of Chehalis-Covir ~ Tue 9/16/147:30 AM  Tue 9/16/149:00 AM PA 8

322 1-223443 Ponderosa: PCB A-1824 OPENS RING BUS 00S Tue 9/16/147:30 AM  Fri 9/19/14 12:00 AM COI,PDCI,NJD ——

343 1-223621 North Bonnevill PCB A-11 O0OS Tue 9/16/147:30 AM  Tue 9/16/14 3:30 PM WOoCs =

370 1-225874 PCB A-1412 O0OS Tue 9/16/147:30 AM  Tue 9/16/14 4:00 PM WOoCs =

371 1-225874 Troutdale: PCB A-1306 OOS Tue 9/16/147:30 AM  Tue 9/16/14 4:00 PM WOoCs =

372 1-225874 Troutdale-PACW Gresham 2 230kV Line O0OS Tue 9/16/147:30 AM  Tue 9/16/14 4:00 PM WOoCs =

373 1-225880 BPA TROUTDALE - TROUTDALE - GRESHAM #2 ;| Tue9/16/147:30 AM  Tue 9/16/14 400 PM  Load,SOAWOCS =

326 1-223467 Harvalum: PCB A-1442 A-1442 |S BUS TIE PCB O(  Tue 9/16/148:00 AM ~ Wed 9/17/14 3:00 PM SOA s

445 1-226663 Schultz: PCB 5160 O0S Tue 9/16/1412:00PM  Tue 9/16/14 5:00 PM WOCN 8

28 1-185674 Tracy 500kv South Bus OOS Wed 9/17/14 6:00 AM  Wed 9/17/14 1:00 PM COI,PDCI =

374 1-226111 230kV West Main Bus OOS Wed 9/17/14 7:00 AM  Wed 9/17/14 4:00 PM WOoCs =

375 1-226111 PCB A-130 OOS Wed 9/17/14 7:00 AM  Wed 9/17/14 4:00 PM WOCS =

376 1226111 PCB A-1412 O0OS Wed 9/17/14 7:00 AM  Wed 9/17/14 4:00 PM WOoCs =

377 1226111 PCB A-1413 O0OS Wed 9/17/14 7:00 AM  Wed 9/17/14 4:00 PM WOoCs =

378 1226111 PCB A-1416 O0OS Wed 9/17/14 7:00 AM  Wed 9/17/14 4:00 PM WOoCs =

379 1-226111 PCB A-294 O0OS Wed 9/17/14 7:00 AM  Wed 9/17/14 4:00 PM WOoCs =

380 1-226111 Troutdale: 230kV Cap Group 8 OOS Wed 9/17/14 7:00 AM  Wed 9/17/14 4:00 PM Other,WOCS =

381 1-226111 Troutdale-PACW Gresham 2 230kV Line O0OS Wed 9/17/14 7:00 AM  Wed 9/17/14 4:00 PM WOoCs =

382 1-226111 Troutdale-PGE Blue Lake 1 230kV Line OOS Wed 9/17/14 7:00 AM  Wed 9/17/14 4:00 PM Equipment Not Found ==

383 1-226140 Ostrander-Troutdale 1 500kV Line OOS Wed 9/17/14 7:00 AM  Wed 9/17/14 4:00 PM ZOI,NJD,PDCI,WOCS =

384 1-226140 Troutdale: 500/230kV Bank 8 OOS Wed 9/17/14 7:00 AM  Wed 9/17/14 4:00 PM SOA,WOCS =

385 1-226141 BPA TROUTDALE - TROUTDALE - GRESHAM #2 ;| Wed9/17/147:00AM  Wed 9/17/14 400 PM  Load,SOAWOCS =

446 1-226665 Schultz: PCB 5167 O0S Wed 9/17/14 7:00 AM  Wed 9/17/14 12:00 PM WOCN 8

411 1-226572 Cascade - White River 230 kV Line : Cascade - Be  Wed9/17/147:30 AM  Wed 9/17/14 5:00 PM WOCN =

163 1-207535 Columbia: PCB A-158 O0OS Wed 9/17/14 8:00 AM  Thu 9/18/14 4:00 PM WOCN —

164 1-207535 PCB A-170 OOS Wed 9/17/14 8:00 AM  Thu 9/18/14 4:00 PM WOCN —

165 1-207535 Rocky Reach-Columbia 1 230kV Line O0S Wed 9/17/14 8:00 AM  Thu 9/18/14 4:00 PM NOH,WOCN —

447 1-226671 Schultz: PCB 5173 O0S Wed 9/17/14 12:00 PM  Wed 9/17/14 5:00 PM WOCN 8

467 1-226820 CR-SO 230kV Line Creston Sub to South Sub 230k  Thu9/18/145:45AM  Thu 9/18/14 6:00 PM NOEL,SOC =

29 1-185675 Tracy 230kv North Main Bus OOS Thu 9/18/146:00 AM  Thu 9/18/14 4:00 PM COI,PDCI =

291 1-223102 OQlympia: PCB A-216 WEST BUS TIE OOS Thu 9/18/147:00 AM  Thu 9/18/14 2:30 PM:L,SOC,RP,PA,WOCN =

448 1-226672 Monroe: PCB 4714 O0OS Thu 9/18/147:00 AM  Thu 9/18/14 5:00 PM NI,NOEL,SOC,WOCN =

449 1-226673 Schultz: PCB 5170 O0S Thu 9/18/147:00 AM  Thu 9/18/14 12:00 PM WOCN 8

316 1-223165 Ngselle-Tarlett 1 115kV Line OOS Thu9/18/147:30 AM  Fri 9/19/14 3:30 PM PA —

390 1-226165 Troutdale: PCB A-122 BYPASS OVER EAST BUS 7 Thu9/18/147:30 AM  Thu 9/18/14 3:30 PM WOoCs =

412 1-226574 Cascade - White River 230 kV Line : Baldi - White  Thu9/18/147:30 AM  Thu 9/18/14 5:00 PM WOCN =

450 1-226674 Sno-King-Maple Valley 1 230kV Line OOS Thu9/18/147:30 AM  Thu 9/18/14 4:30 PM NOEL,SOC =

216 1-215245 Maple Valley: 345/230kV Bank 1 OOS Thu 9/18/1410:00 AM  Thu 9/18/14 2:00 PM NI,NOEL,SOC 8

217 1-215245 Rocky Reach: 345/230kV Bank 1 OOS Thu 9/18/1410:00 AM  Thu 9/18/14 2:00 PM NOH 8

218 1-215245 Rocky Reach-Maple Valley 1 345kV Line OOS Thu 9/18/1410:00 AM  Thu 9/18/14 2:00 PM NOEL,SOC 8

219 1-215245 Sjckler: 500/230kV Bank 1 O0OS Thu 9/18/1410:00 AM  Thu 9/18/14 2:00 PM NOH 8

220 1-215245 Sickler-DougIas Switchyard 1 230KV Line O0OS Thu 9/18/14 10:00 AM Thu 9/18/14 2:00 PM Equipment Not Found 8

451 1-226677 Schultz: PCB 5176 O0S Thu 9/18/1412:00PM  Thu 9/18/14 5:00 PM WOCN 8

170 1-207952 SN-BO 1 230KV Line Snohomish Sub to Bothell Sut  Thu9/18/146:00PM  Fri 11/14/14 6:00 PM NOEL,SOC : ‘

30 1-185685 Tracy 230kv South Main Bus OOS Fri9/19/14 6:00 AM  Fri 9/19/14 4:00 PM COI,PDCI =

183 1-212524 Bethel-Parrish Gap 230 kV line O0S Fri9/19/14 6:00 AM  Fri 9/19/14 4:30 PM Other = |

351 1-224838 Monroe: PCB 4684 O0OS Fri9/19/14 7:00 AM  Sun 9/21/14 3:00 PM NI,NOEL,SOC,WOCN —]

315 1-223153 A|lston: PCB A-1355 ISOLATE BUS TIE O0S Fri9/19/14 7:30 AM  Fri 9/19/14 3:30 PM SOA =

171 1-207953 D2 230kV Line Diablo Sub to Bothell Sub 230kv line  Sat9/20/147:00 AM  Sat 9/20/14 6:00 PM NOEL,SOC =

232 1-218539 Malin: PACW Round Mountain 2 500kV Line Series Sat 9/20/14 8:00 AM  Mon 9/22/14 5:00 PM Equipment Not Found E

233 1-218539 Malin-Round Mountain 2 500kV Line OOS Sat 9/20/14 8:00 AM  Mon 9/22/14 5:00 PM COI,NJD,PDCI e
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234 1-218539 PCB 4072 O0S Sat 9/20/14 8:00 AM  Mon 9/22/14 5:00 PM COI,PDCI i —

235 1-218539 PCB 4582 O0S Sat 9/20/14 8:00 AM  Mon 9/22/14 5:00 PM COI,PDCI E

239 1-218867 Malin - Round Mountain 2 500KV Line OOS Sat 9/20/14 8:00 AM  Mon 9/22/14 5:00 PM COI,NJD,PDCI e

195 1-213988 Grand Coulee: PCB 2392 O0S Mon 9/22/14 3:00 AM  Thu 9/25/14 8:00 PM DCI,NJD,NOH,WOCN | ]

196 1-213988 PCB 2396 O0S Mon 9/22/14 3:00 AM  Thu 9/25/14 8:00 PM DCI,NJD,NOH,WOCN ]

31 1-189167 Big Eddy-CeIiIo 1 500kV Line O0OS Mon 9/22/14 5:00 AM  Sun 11/1/15 5:00 PM COI,PDCI,NJD
32 1-189167 Big Eddy-CeIiIo 2 500kV Line O0S Mon 9/22/14 5:00 AM  Sun 11/1/15 5:00 PM COI,PDCI,NJD
33 1-189167 Celilo: Converter 1 OOS Mon 9/22/14 5:00 AM  Sun 11/1/15 5:00 PM COI,PDCI,NJD
34 1-189167 Converter 2 O0S Mon 9/22/14 5:00 AM  Sun 11/1/15 5:00 PM COI,PDCI,NJD
124 1-204296 500kV North Bus O0OS Mon 9/22/14 6:00 AM  Mon 9/22/14 6:00 PM NI,NOEL,SOC,WOCN =
125 1-204296 \Monroe: 500kV Cap Group 2 00S Mon 9/22/14 6:00 AM  Mon 9/22/14 6:00 PM NI,NOEL,SOC,WOCN =
126 1-204296 PCB 4522 O0S Mon 9/22/14 6:00 AM  Mon 9/22/14 6:00 PM NI,NOEL,SOC,WOCN =
127 1-204296 PCB 4672 O0S Mon 9/22/14 6:00 AM  Mon 9/22/14 6:00 PM NI,NOEL,SOC,WOCN =

3 1-158174 Keeler: 500/230kV Bank 2 O0OS Mon 9/22/14 7:00 AM  Thu 9/25/14 2:00 PM SOA f ]

4 1-158176 Keeler: PCB A-868 O0OS Mon 9/22/14 7:00 AM  Thu 9/25/14 2:00 PM SOA f ]
23 1-185002 North Bonneville-Alfalfa Section of North Bonneville:  Mon 9/22/14 700 AM Fri 9/26/14 4:00 PM woes l }
130 1-204443 \WWALLA WALLA - GCPUD WANAPUM 230KV line (  Mon9/22/147:00 AM  Sun 9/28/14 5:30 PM COI,PDCI,NJD f
167 1-207943 Ashe: PCB 4937 O0OS Mon 9/22/14 7:00 AM Wed 10/15/14 5:00 PM  COI,PDCI,NJD,NOH f
168 1-207943 Ashe-Marion 2 500kV Line OOS Mon 9/22/14 7:00 AM Wed 10/15/14 5:00 PM JD,NOH,WOCS,WOM f
169 1-207943 PCB 4940 O0S Mon 9/22/14 7:00 AM  Wed 10/15/14 5:00 PM  COI,PDCI,NJD,NOH f
200 1-215220 230kV Main Bus Section 3 O0S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM WOCN f
201 1-215220 500/230kV Bank 3 O0S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM NOH,NOEL,SOC,Gen f
202 1-215220 Braking Resistor O0OS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM Equipment Not Found {

203 1-215220 Chjef Joseph PH-Chief Joseph 3 230KV Line 00S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM NOH f
204 1-215220 Chjef Joseph PH-Chief Joseph 4 230KV Line 00S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM NOH f
205 1-215220 Chjef Joseph: 230kV Main Bus Section 2 O0S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM WOCN f
206 1-215220 Chjef Joseph-Snohomish 4 345kV Line O0S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM DEL,SOC,WOCN,Gen f
207 1-215220 Grand Coulee-Chief Joseph 1 230kV Line 00S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM NOH f
208 1-215220 PCB A-588 O0S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM WOCN f
209 1-215220 PCB A-590 O0S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM WOCN f
210 1-215220 PCB A-592 O0S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM WOCN f
211 1-215220 PCB A-594 O0S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM WOCN f
212 1-215220 PCB A-598 O0S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM WOCN f
213 1-215220 PCB A-600 O0OS Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM WOCN f
214 1-215220 PCB A-602 O0S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM WOCN f
215 1-215220 PCB A-604 O0S Mon 9/22/14 7:00 AM Fri 10/3/14 5:00 PM WOCN f
230 1-218276 | gPine: PCB A-1553 O0S Mon 9/22/14 7:00 AM  Tue 9/30/14 6:00 PM COI,PDCI f
231 1-218276 LaPine-Chiquuin 1 230kV Line O0S Mon 9/22/14 7:00 AM  Tue 9/30/14 6:00 PM COI,PDCI,NJD,Load f

59 1-200254 A||ston: PCB A-1364 O0OS Mon 9/22/14 7:30 AM Fri 10/3/14 4:00 PM SOA f
60 1-200254 AIIston-CIatsop 1 230kV Line O0OS Mon 9/22/14 7:30 AM Fri 10/3/14 4:00 PM SOA f
61 1-200254 Driscoll: PCB A-1264 O0S Mon 9/22/14 7:30 AM Fri 10/3/14 4:00 PM SOA f
286 1-223093 | BD A-27 OOS Mon 9/22/14 7:30 AM Mon 9/22/14 3:30 PM Equipment Not Found s
287 1-223093 Ross: 230kV Cap Group 2 Section 3 O0S Mon 9/22/14 7:30 AM  Mon 9/22/14 3:30 PM SOA =
319 1-223258 Ponderosa: PCB A-1821 OPENS THE BAY O0S Mon 9/22/14 7:30 AM  Thu 9/25/14 3:30 PM COI,PDCI,NJD f ]

1 1-145320 Celilo: Converters 1 & 2 O0S Mon 9/22/14 8:00 AM  Tue 11/3/15 8:00 AM COI,NJD,PDCI f
79 1-200889 Keeler-Forest Grove 2 115kV Line O0S Mon 9/22/14 8:00 AM  Mon 9/22/14 5:00 PM SOA =
261 1-221948 Shelton: PCB A-941 BREAKER AND A HALF SCHE  Mon 9/22/148:00 AM  Mon 9/22/14 1:30 PM PA,RP =]

263 1-222286 \WALLA WALLA - GCPUD WANAPUM 230KV line (  Mon 9/22/148:00 AM  Fri 11/21/14 4:00 PM COI,PDCI,NJD f

290 1-223098 Midway: PCB A-110 BYPASS OVER PCB A-54 BUS Mon9/22/148:00 AM  Tue 9/23/14 2:00 PM WOM =

452 1-226703 St Helens-Goble Section of St Helens-Allston 1 115  Mon 9/22/14 8:00 AM Fri 9/26/14 4:30 PM SOA f ]
51 1-199799 PCB 4264 O0S Mon 9/22/14 8:30 AM Fri 9/26/14 3:30 PM COI,PDCI f y
52 1-199799 Sgnd Springs: Grizzly-Captain Jack 1 500kV Line S Mon 9/22/14 8:30 AM Fri 9/26/14 3:30 PM COI,PDCI f y
174 1-209313 Chief Joseph: 345/230kV Bank 2 00S Mon 9/22/14 8:30 AM Fri 10/3/14 2:30 PM NI,NOEL,SOC,WOCN f

175 1-209313 Chief Joseph-Snohomish 4 345kV Line O0S Mon 9/22/14 8:30 AM Fri 10/3/14 2:30 PM DEL,SOC,WOCN,Gen f

176 1-209313 Snohomish: 345/230kV Bank 6 O0OS Mon 9/22/14 8:30 AM Fri 10/3/14 2:30 PM NOEL,SOC f

41 1-193181 230 kV Walla Walla - Wanapum 00S Mon 9/22/14 9:00 AM  Fri 11/21/14 4:00 PM COI,PDCI,NJD f

391 1-226234 230kV Cap Group 10 Section 2 O0S Tue 9/23/14 6:30 AM  Thu 9/25/14 4:30 PM Mt-PNW,WOH ——

392 1-226234 230kV Main Bus Section 1 O0OS Tue 9/23/146:30 AM  Thu 9/25/14 4:30 PM Mt-PNW,WOH ——

393 1-226234 Bg||: 230kV Cap Group 10 Section 1 O0S Tue 9/23/146:30 AM  Thu 9/25/14 4:30 PM Mt-PNW,WOH ——

394 1-226234 Be”_Day Mt Spokane Section of BeII-Boundary 123 Tue 9/23/14 6:30 AM Thu 9/25/14 4:30 PM Equipment Not Found ——

395 1-226234 Day Mt Spokane Tap to BeII-Boundary 1 230KV Line Tue 9/23/14 6:30 AM Thu 9/25/14 4:30 PM Equipment Not Found ——

396 1-226234 PCB A-360 O0S Tue 9/23/146:30 AM  Thu 9/25/14 4:30 PM Mt-PNW,WOH ——
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397 1-226234 PCB A-362 O0S Tue 9/23/146:30 AM  Thu 9/25/14 4:30 PM Mt-PNW,WOH ! E
398 1-226234 PCB A-364 O0S Tue 9/23/14 6:30 AM  Thu 9/25/14 4:30 PM Mt-PNW,WOH ——
399 1-226234 PCB A-366 O0S Tue 9/23/14 6:30 AM  Thu 9/25/14 4:30 PM Mt-PNW,WOH ——
400 1-226234 PCB A-368 O0S Tue 9/23/14 6:30 AM  Thu 9/25/14 4:30 PM Mt-PNW,WOH ——
401 1-226234 PCB A-370 O0OS Tue 9/23/14 6:30 AM  Thu 9/25/14 4:30 PM Mt-PNW,WOH ——
402 1-226234 PCB A-374 O0S Tue 9/23/14 6:30 AM  Thu 9/25/14 4:30 PM Mt-PNW,WOH ——
403 1-226234 PCB A-375 O0S Tue 9/23/14 6:30 AM  Thu 9/25/14 4:30 PM Mt-PNW,WOH ——
404 1-226234 Sgcheen Tap to Bell-Bou ndary 1 230kV Line OOS Tue 9/23/14 6:30 AM Thu 9/25/14 4:30 PM Equipment Not Found ——
405 1-226234 Sgcheen-Diamond Lake Section of Sacheen-Albeni Tue 9/23/14 6:30 AM Thu 9/25/14 4:30 PM Equipment Not Found ——
406 1-226234 \\ estside AVA-Bell 1 230kV Line O0OS Tue 9/23/14 6:30 AM Thu 9/25/14 4:30 PM Equipment Not Found ——
128 1-204387 Monroe: PCB 4516 O0OS Tue 9/23/147:00 AM  Tue 9/23/14 5:00 PM NI,NOEL,SOC,WOCN
42 1-197123 Map|e Va||ey: 20kV SVC O0S Tue 9/23/14 7:30 AM Sat 10/4/14 3:00 PM Equipment Not Found
43 1-197123 PCB A-1141 OOS Tue 9/23/147:30 AM  Sat 10/4/14 3:00 PM NOEL,SOC
284 1-223091 | BD A-25 O0S Tue 9/23/14 7:30 AM Tue 9/23/14 3:30 PM Equipment Not Found
285 1-223091 Ross: 230kV Cap Group 2 Section 2 O0S Tue 9/23/147:30 AM  Tue 9/23/14 3:30 PM SOA
48 1-199764 Malin: PCB 4188 O0S Tue 9/23/148:00 AM  Fri 9/26/14 3:00 PM COI,PDCI
49 1-199764 PCB 4189 OOS Tue 9/23/14 8:00 AM Fri 9/26/14 3:00 PM COI,PDCI
50 1-199764 PG&E Round Mountain 1 500kV Line Series Cap Gi  Tue9/23/148:00AM  Fri 9/26/14 3:00 PM COI,PDCI
236 1-218544 Malin: PCB 4064 O0OS Tue 9/23/148:00 AM  Fri 9/26/14 5:00 PM COI,PDCI
237 1-218544 Malin-Round Mountain 1 500kV Line OOS Tue 9/23/148:00 AM  Fri 9/26/14 5:00 PM COI,NJD,PDCI
238 1-218544 PCB 4186 OOS Tue 9/23/14 8:00 AM Fri 9/26/14 5:00 PM COI,PDCI
129 1-204388 Monroe: PCB 4516 O0OS Tue 9/23/145:00 PM  Tue 11/4/14 7:00 AM NI,NOEL,SOC,WOCN
282 1-223090 | BD A-23 O0S Wed 9/24/14 7:30 AM Wed 9/24/14 3:30 PM Equipment Not Found =
283 1-22309 Ross: 230kV Cap Group 2 Section 1 00S Wed 9/24/14 7:30 AM  Wed 9/24/14 3:30 PM SOA =
458 1-226709 230kV Cap Group 1 Section 1 O0S Wed 9/24/14 7:30 AM Wed 9/24/14 11:00 AM  NOEL,SOC,WOCN 8
459 1-226709 230kV Cap Group 1 Section 2 00S Wed 9/24/14 7:30 AM Wed 9/24/14 11:00 AM  NOEL,SOC,WOCN 8
460 1-226709 230kV Cap Group 1 Section 3 00S Wed 9/24/14 7:30 AM Wed 9/24/14 11:00 AM  NOEL,SOC,WOCN 8
461 1-226709 230kV Cap Group 1 Section 4 O0S Wed 9/24/14 7:30 AM Wed 9/24/14 11:00 AM  NOEL,SOC,WOCN 8
462 1-226709 Maple Valley: 230kV Cap Group 1 O0S Wed 9/24/14 7:30 AM Wed 9/24/14 11:00 AM  NOEL,SOC,WOCN 8
453 1-226704 Echo Lake: 500kV Cap Group 1 OOS Wed 9/24/14 1:30 PM Wed 9/24/14 3:00 PM NI,NOEL,SOC,WOCN 8
454 1-226704 PCB 5125 OOS Wed 9/24/14 1:30 PM  Wed 9/24/14 3:00 PM NI,NOEL,SOC,WOCN 8
455 1-226705 Echo Lake: 500kV Cap Group 2 OOS Wed 9/24/14 3:00 PM  Wed 9/24/14 5:00 PM NI,NOEL,SOC,WOCN 8
456 1-226705s PCB 5127 O0S Wed 9/24/14 3:00 PM  Wed 9/24/14 5:00 PM NI,NOEL,SOC,WOCN
457 1-226707 Tacoma: 230kV Cap Group 3 O0S Thu 9/25/146:30 AM  Thu 9/25/14 9:30 AMIOEL,RP,SOC,WOCN
251 1-221895 500kV Cap Group 1 Section 2 00S Thu 9/25/1411:30 AM  Thu 9/25/14 1:30 PMIOEL,SOC,RP,WOCN
252 1-221895 500kV Cap Group 1 Section 3 00S Thu 9/25/1411:30 AM  Thu 9/25/14 1:30 PMIOEL,SOC,RP,WOCN
253 1-221895 Raver: 500kV Cap Group 1 Section 1 O0S Thu 9/25/1411:30 AM  Thu 9/25/14 1:30 PMIOEL,SOC,RP,WOCN
197 1-213991 Grand Coulee: PCB 2492 O0S Mon 9/29/14 3:00 AM  Thu 10/16/14 8:00 PM DCI,NJD,NOH,WOCN
25 1-185502 Gelilo-Sylmar Pole 3 1000kV Line OOS Mon 9/29/14 4:00 AM  Sat 11/8/14 6:00 PM COI,PDCI,NJD
26 1-185502 Celilo-Sylmar Pole 4 1000kV Line OOS Mon 9/29/14 4:00 AM  Sat 11/8/14 6:00 PM COI,PDCI,NJD
53 1-199822 Celilo-Sylmar Pole 3 1000kV Line OOS Mon 9/29/14 4:00 AM  Sun 11/9/14 6:00 PM COI,PDCI,NJD
54 1-199822 Celilo-Sylmar Pole 4 1000kV Line OOS Mon 9/29/14 4:00 AM  Sun 11/9/14 6:00 PM COI,PDCI,NJD
172 1-208021 Celilo-Sylmar Pole 3 1000kV Line OOS Mon 9/29/14 4:00 AM  Sat 11/8/14 6:00 PM COI,PDCI,NJD
173 1-208021 Celilo-Sylmar Pole 4 1000kV Line OOS Mon 9/29/14 4:00 AM  Sat 11/8/14 6:00 PM COI,PDCI,NJD
106 1-203380 BPA MALIN-SUMMER LAKE 500KV line O0S Mon 9/29/14 6:00 AM  Sun 10/12/14 6:30 PM COL,PDCIL,NJD
85 1-201746 500kV South Bus O0S Mon 9/29/14 7:00 AM  Thu 10/2/14 5:00 PM NI,NOEL,SOC,WOCN
86 1-201746 Monroe: 500kV Cap Group 3 O0S Mon 9/29/14 7:00 AM  Thu 10/2/14 5:00 PM NI,NOEL,SOC,WOCN
87 1-201746 PCB 4522 O0S Mon 9/29/14 7:00 AM  Thu 10/2/14 5:00 PM NI,NOEL,SOC,WOCN
88 1-201746 PCB 4684 O0S Mon 9/29/14 7:00 AM  Thu 10/2/14 5:00 PM NI,NOEL,SOC,WOCN
89 1-201746 PCB 5050 O0OS Mon 9/29/14 7:00 AM  Thu 10/2/14 5:00 PM NI,NOEL,SOC,WOCN
281 1-223086 Ponderosa: PCB A-1812 OPENS BAY O0OS Mon 9/29/14 7:30 AM Thu 10/2/14 3:30 PM COI,PDCI,NJD
161 1-206899 Pomona T3772 O0S Mon 9/29/14 8:00 AM  Wed 10/1/14 5:00 PM Equipment Not Found
162 1-206899 \WANAPUM - POMONA 230KV line O0S Mon 9/29/14 8:00 AM ~ Wed 10/1/14 5:00 PM COI,PDCI,NJD
250 1-221617 Ancient Lake Tap To Columbia-Wanapum No 2 23C Mon 9/29/14 9:00 AM Tue 10/7/14 5:00 PM CLMBIA
254 1-221896 Columbia: PCB A-344 O0S Mon 9/29/14 9:00 AM  Fri 10/10/14 5:00 PM WOCN
255 1-221896 COLUMBIA-ANCIENT LAKE SECTION OF COLUM Mon 9/29/14 9:00 AM Fri 10/10/14 5:00 PM Equipment Not Found
123 1-204291 Pguyl: PCB 4536 O0S Tue 9/30/14 7:30 AM  Tue 9/30/14 2:30 PM PA,WOCS
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