

IS 2.0 Update #13

Long Term EE Reporting System Status Update

Now that BPA has launched IS 2.0 we are looking ahead towards next steps and planning for a more fully featured long term reporting system. Though we are very early in this process we feel it is important to keep our customers updated on the status of this project.

BPA's EE and IT teams have reviewed a number of build, buy, and blended options and made a recommendation to a cross functional management team. Based on this recommendation BPA has chosen to pursue a system developed internally by BPA's IT group that leverages the technology being used in the current interim system (IS 2.0), including the BPA Customer Portal.

This decision was based on the customer response to the current interim system; our anticipation is that an internal development process will allow BPA to deliver a fully functional system in a shorter timeframe at a lower cost. The EE/IT team is now working on establishing detailed requirements for the new system. We anticipate that the first version of the long term reporting system will be available no earlier than first quarter FY14.

