

Stage 2 - March 1, 2002 Filing
Key Dates and Milestones
Revised 1/9/02 (in bold)

- 12/14 (F) Distribute initial drafts of:
 Congestion Management
 Pricing and Losses
 Planning
 Market Monitoring
 Facilities Inclusion
- 12/19 (W) Initial Stakeholder Meeting to clarify the drafts distributed on 12/14
- 1/10 (Th)** Written comments due on drafts distributed on 12/14
- 1/15 (T) Distribute initial drafts of:
 Paying Agent Agreement
 Credit Appendix
 Scheduling Coordinator Agreement
- 1/22 (T)** Distribute initial drafts of:
 Filing letter
 Ancillary Services
 TOA
 Bylaws
 Interregional Coordination
 GIA, LIA, and/or Billing and Settlements Section as appropriate
- 1/25 (F)** Second Stakeholder Meeting to clarify the drafts distributed on 1/15 & 22
(Kingstad Meeting Center - Room F - 8:30-3:00)
- 1/29 (T) Written comments due on drafts distributed on 1/15 and 1/22;
 modifications to 1/8 comments on 12/14 materials also welcomed
- 2/4 (M) Full Filing Draft distributed
- 2/11&12 (M & T)** RTO RRG Days*
- 2/15 (F) Final written comments due on full filing package
- 3/1 (F) File with FERC

*Subject to FERC's RTO Workshop Schedule – **PLEASE SEE ATTACHED NOTE.**

Please note that several changes have been made to the timeline that was presented at the December 19, 2001, stakeholder meeting and posted on the RTO West website. These changes have been made in response to comments made at and after the meeting requesting that the RTO West meetings not conflict with the market design workshops FERC has tentatively scheduled for January and February. For this reason the January 24th meeting has been changed to January 25th and the RTO West RRG days originally scheduled for February 5th and 6th have been delayed to February 11th and 12th to avoid the potential for a conflict with FERC workshops planned the week of February 4-8. Delaying the RRG meetings avoids potential conflict with FERC's tentative workshop schedule but also results in less time for incorporating the results of the RTO RRG days in the March 1 Filing. For this reason, if FERC's final workshop schedule changes and no longer conflicts with holding RRG meetings on February 5th and 6th, the RRG meeting days may be held on February 5th and 6th as originally planned. We expect FERC to firm up the schedule for its February workshop in the next week or so, at which time we will be able to finalize the RRG meeting dates. We appreciate your patience in this matter.