



# CONGESTION MODEL CONTENT GROUP Stage 2



## Approach

- Start with Stage 1 Results
- California Lessons Learned
- Fully Develop Congestion Model
- Near Term Activities
  - Commercial Flowpath definition
  - FTR Initial Allocation Process/Implementation
  - Develop Commercial Model
  - Review Contract Matrix
  - Market Review
- PTO Prep Work



## APPROACH (cont'd)

- Soon To Follow Activities
  - Address Non Converted Contracts
  - FTR Auction Process
  - Market Design Validation and Testing



## Questions/Comments