

**DRAFT**  
**RTO West**  
**Stage 2**  
**Ancillary Services**  
**Completion Plan**  
**as of 11/30/01**

Responsible Individual – Barney Speckman

Deliverable – Ancillary Services Filing Content

Approach - – Develop filing content 1) Review previous stage 1 and stage 2 content group work including issues and options to resolve issues, 2) Preparation of an initial draft of a Ancillary Services Description by representatives of the filing utilities, 3) Review of the of the initial draft of the Ancillary Services Description with the Congestion Management Content Group 4) Preparation of a final Ancillary Services Description for inclusion in the draft filing document distributed for stakeholder review.

**Proposed Task List and Timeline**

<b>Task No.</b>	<b>Description</b>	<b>Resp Party</b>	<b>Completion</b>	<b>Comments</b>
AS 1	Compile Stage 1 and 2 content group work group results	BMS/Filing Utility Representatives	12/14	
AS 2	Update results of stage 1 and stage 2 content group results to reflect CM Convergence Model in an initial draft Ancillary Services Description	Filing Utilities Rep	12/21	
AS 3	Distribute initial draft Ancillary Services Description	BMS	12/24	
AS 4	Review initial draft Ancillary Services Description with content group and obtain feedback on draft	BMS	Week of 12/31	
AS 5	Develop draft of Ancillary Services Description and distribute with remainder of the draft filing	Filing Utilities	2/1	
AS 6	Provide comments on draft	Stakeholders	2/15	
AS 7	Review comments received and develop final ancillary services portion of the filing	Filing Utilities	3/1	