

# **2012 BPA Rate Case Customer Workshop**

## **Transmission Rate Development**

**August 18, 2010**



## Proposed Resolution of Issues

BPA-TS is proposing to launch settlement discussions for all transmission services and the two required ancillary services. Below is a proposed negotiation schedule intended for the parties and BPA to reach agreement on certain issues prior to the Initial Proposal. We are interested in your feedback on the schedule.

Date	Topic
Aug 19 <sup>th</sup>	<ul style="list-style-type: none"> <li>■ BPA to provide notice of intent to engage in discussions with participants focusing on resolution of a limited set of issues then later this summer reach agreement on rate level. BPA to request prioritization of customer issues for resolution be submitted to BPA for consideration by Sep 1<sup>st</sup></li> <li>■ Customer-Only Caucus in Rates Hearing Room to discuss transmission issue resolution</li> </ul>
Sept 1 <sup>st</sup>	<ul style="list-style-type: none"> <li>■ Customer Issues proposed for settlement prioritized</li> </ul>
Sept 8 <sup>th</sup>	<ul style="list-style-type: none"> <li>■ BPA Draft of Proposed Settlement Agreement</li> </ul>
Sept 15 <sup>th</sup>	<ul style="list-style-type: none"> <li>■ Customer Transmission Rates Workshop</li> </ul>
Sept 17 <sup>th</sup>	<ul style="list-style-type: none"> <li>■ BPA Revised Draft of Proposed Settlement Agreement</li> </ul>
Sept 22 <sup>nd</sup>	<ul style="list-style-type: none"> <li>■ Final Language Drafting Session where BPA and Participants agree to the language.</li> </ul>
Sept 29 <sup>th</sup>	<ul style="list-style-type: none"> <li>■ BPA Makes Settlement Offer</li> </ul>
Oct 20 <sup>th</sup>	<ul style="list-style-type: none"> <li>■ Customer Sign and Return Settlement Agreement</li> </ul>

