



**Regional Dialogue Proposed Timeline
Bonneville Power Administration
March 13, 2009**

**BPA Rates Hearing Room
911 NE 11th Ave., Portland, OR**

Phone Connection: Contact Dolena Fernandez at (503) 230-4297

Proposed Timeline

Date/Time	Activity	Lead
Mar (week of Mar 9)-April 30*	Public workshops to review draft contract language and informal comment period Tentative meeting dates: <ul style="list-style-type: none"> • 3/13, half day intro to RSS concepts and process • 3/18, half day on Load Following DFS and FORS language (9-noon) • 3/23, half day on Load Following SCS and RRS language • 4/10, half day on Slice/Block DFS and FORS language • 4/15, half day for a any additional Load Following contract language questions and comments • 4/22, half day for any additional Slice/Block contract language questions and comments 	Annick Chalier and Scott Wilson
April 30	Informal comment period ends	Cheryl Larson**
May 15*	Final offer of RSS contract language	Annick Chalier and Scott Wilson
August 1	Deadline to make offer of RSS contract language per Ex. D of the RD contracts	Annick Chalier and Scott Wilson

* Tentative dates.

** Email comments to Cheryl Larson at: calarson@bpa.gov