

THE NORTHWEST DUCTLESS HEAT PUMP DEMONSTRATION

TIMELINE

August 18-29

- **Pre-launch face-to-face meetings**
 - Held with regional utilities
- **Pre-launch industry meetings**
 - Held with manufacturers, distributors and other stakeholders

September 1-14

- **Finalize program design**
 - Working with Utilities and incorporating useful information gleaned from the pre-launch meetings

Mid-September

- **“Soft” launch date**

September 15-30

- **Project orientation for contractors/installers**