

NT DRAFT Product Roadmap

BUILDING TRANSMISSION EXCELLENCE

PRODUCT	FY19				FY20				FY21				FY22	FY23
	Q1 Oct - Dec	Q2 Jan - Mar	Q3 Apr - Jun	Q4 Jul - Sept	Q1 Oct - Dec	Q2 Jan - Mar	Q3 Apr - Jun	Q4 Jul - Sept	Q1 Oct - Dec	Q2 Jan - Mar	Q3 Apr - Jun	Q4 Jul - Sept	Q1 - Q4 Oct - Sept	Q1 - Q4 Oct - Sept
Network Integration Transmission Service (NT)					Product Conversion									
					Customer Election and Analytics		Rates Analysis		Implementation					
					Network Operating Agreements									
					NOA Development		NOA Execution							
					Network Operating Committee Meeting		Network Operating Committee Meeting							
					NT Dialogue Process Improvements				NT Dialogue Process Improvements					
					Customer Workshops		NT BP Update		Customer Workshops		NT BP Update			
									NITS on OASIS					
									Scoping and Evaluation		Customer Workshops		Implementation	
					Product Analytics									
					Evaluate Seller's Choice for TC-22									
					Market Analysis		Market Analysis		Market Analysis		Market Analysis			
					Potential EIM Impact Analysis									
					Evaluate Daily and Hourly Preemption and Competition									
									Non – Federal NT Redispatch					
								Undesignation						
								Planning Redispatch						
				Scoping and Alternatives		Implementation								

Legend:

- text TC-20 Settlement
- text BP-22/BP-24 Proposed
- text TC-22/TC-24 Proposed
- text Other