

**Projected
Lyle Fish Passage Environmental Impact Statement Schedule**

**Bonneville Power Administration
Environmental Planning
Portland, OR**

- ☐ Recommendation from NW Power & Conservation Council – March 7, 2006
- ☐ Issue public Notice of Availability of EIS – June 26, 2006
- ☐ Public scoping period – June 26, 2006 to July 26, 2006
- ☐ Public scoping meeting and site visit in Lyle, WA – July 11, 2006
- ☐ Prepare Draft EIS - August 16, 2006 to February 2007
- ☐ Issue Public Notice and Draft EIS – May 11, 2007
- ☐ Public comment period on Draft EIS – May 11 to June 25, 2007
- ☐ Public meeting on Draft EIS – June 30, 2007
- ☐ Complete Mitigation Action Plan – January 9, 2008
- ☐ Issue Final EIS Public Notice – January 31, 2008
- ☐ Complete Record of Decision – January 31, 2008