



Regional Dialogue Proposed Timeline
Bonneville Power Administration
March 13, 2009, Updated
BPA Rates Hearing Room
911 NE 11th Ave., Portland, OR
Phone Connection: Contact Dolena Fernandez at (503) 230-4297

Proposed Timeline: Updated at 5:50pm on 3/13/09

Date/Time	Activity	Lead
Mar (week of Mar 9)-April 30*	Public workshops to review draft contract language and informal comment period Meeting dates: <ul style="list-style-type: none"> • 3/13, half day intro to RSS concepts and process • Date Changed: 3/18, half day on Load Following DFS and FORS language (9-noon) • New: 4/1, full or half day on Load Following DFS and FORS language (9-noon). Location, TBD.* • Date Changed: 3/23, half day on Load Following SCS and RRS language • New: 4/3, full day on Load Following DFS, FORS, SCS, and RRS language. Location, RHR. • 4/10, full but possibly half day on Slice/Block DFS and FORS language. Location, RHR. • Date Changed: 4/15, half day for a any additional Load Following contract language questions and comments • 4/22, half day for any additional Slice/Block contract language questions and comments. Location, RHR. • New: 4/23, full day for any additional Load Following contract language questions and comments. Location, RHR. 	Annick Chalier and Scott Wilson
April 30	Informal comment period ends	Cheryl Larson**
May 15*	Final offer of RSS contract language	Annick Chalier and Scott Wilson
August 1	Deadline to make offer of RSS contract language per Ex. D of the RD contracts	Annick Chalier and Scott Wilson

* Tentative dates.

** Email comments to Cheryl Larson at: calarson@bpa.gov