BONNEVILl-WER A D M I N I S T R A T I O N

Quarterly Business Review

August 2, 2011

10:00 am — 2:35 pm

Rates Hearing Room
911 N.E. 11 Ave
Portland OR

To participate via phone:
1 Please dial 503-230-5566. When prompted, enter access code 8993



B O N N E V I L L E P O W E R A.D M I N I S T R A T I O N

August 2" QBR Agenda
(10:00 am — 2:35 pm)

Time Min Agenda Topic Slide # Presenter
10:00 10 Review Agenda 2 Mary Hawken
Financial Highlights
10-10 30 . Rev?ew of 3" Quarter FY 2011 Financial Results 3-19 Mary Hawken, Brian McConnell,
= Review of 3™ Quarter Forecast Cheryl Hargin, Kathy Rehmer
10:40 15 Energy Northwest Bond Sale 20-21 Andre Hesser
10:55 | 20 | CARES Update 2227 Ez:i‘: I\:';:::g;m:we cose
11:15 15 Slice Reporting 28-34 Carie Lee
Operational Excellence
11:30 15 REV Program 35-40 Larry Buttress, Kesh McVey
11:45 15 IPR Process Improvement Update 41-47 Stephanie Adams
12:00 15 Aircraft Services 48-51 Randy Stewart
12:15 10 Access to Capital 52-53 Mary Hawken
12:25 60 Lunch
Capital Updates
1:25 25 Transmission Spacer Dampers 54-68 Larry Bekkedahl, Tom Olesen
1:50 45 Celilo Upgrade (Pacific DC Intertie Upgrade) 69-78 Larry Bekkedahl
2:35 ~ Adjourn

AUGUST 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on July 29, 2011 and contains BPA-Approved Agency Financial Information
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B O N N E V I L L E P O W E R A D M I N I S T R A T I O N
Customer Collaborative
Financial Overview for FY 2011 through June 30, 2011

=  Power Services 'E

e Net Revenues through June are $82 million.

— Net revenues through the fiscal year to date are running ahead of Start-of-Year expectations.
= Power Services Total Operating Revenues to date are $2,020 million.
= Power Services Total Expenses (operating expenses and net interest) through June are $1,937 million.

e The rate case forecast from WP-10 was negative $4 million for the end of FY 2011.
The 3rd Quarter Review forecast is $10 million. This is a decrease of $15 million from
the 2nd Quarter Review forecast.

— The latest Jan-July volume forecast for the Columbia system remains above that assumed in
the 2nd Quarter Forecast. Unfortunately, any positive impact on the future end-of-year net
revenue forecast is likely to be mitigated by continuing low market prices.

— The Northwest River Forecasting Center forecast suggests 2011 will be the 4th wettest year
since 1928. In fact, it is possible that some of this year’'s snowpack may not melt before the
end of the fiscal year and will carry over into next year.

— The 3rd Quarter net revenue forecast is lower than it would have been due to the extended
outage at CGS for the condenser replacement as well as the unexpected generator outage at
Grand Coulee.

— Based on Energy Northwest’s original estimated return-to-service date of June 23, the net
revenue impact of the extended CGS outage is estimated to be approximately $40 million if
the plant returns to service on August 31, or over $60 million if it remains out through the

end of September.

AUGUST 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on July 29, 2011 and contains BPA-Approved Agency Financial Information



B O N N E V I L L E P O W E R A D M I N I S T R A T I O N
Customer Collaborative
Financial Overview for FY 2011 through June 30, 2011

=  Transmission Services '3

e Net Revenues through June are $89 million.

— Based on nine months of activity, Transmission Services net revenue continues
to track higher than its Start-of-Year target.

= Transmission Services Revenues through June are $676 million.

= Transmission Services Total Expenses (operating expenses and net
interest) through June are $587 million.

e The Rate Case forecast from TR-10 was $51 million for the end of fiscal
year 2011. The 3rd Quarter Review forecast is $86 million. This is a
decrease of less than $1 million from the 2nd Quarter Review forecast.

e The increase in Transmission’s net revenue is being driven by higher than
expected revenues and a decrease in expenses, primarily interest expense.

e Transmission’s net revenue 3rd Quarter forecast increased slightly from
the 2nd Quarter forecast, with the expectation that net revenues will
exceed its Start-of-Year target.

AUGUST 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on July 29, 2011 and contains BPA-Approved Agency Financial Information



B O N N E V I L L E P O W E R A.D M I N I S T R A T I O N

Customer Collaborative
Financial Overview for FY 2011 through June 30, 2011

. Agency

e Net Revenues through June are $169 million.

— End-of-Year net revenues were estimated in the Start-of-Year budget at $32
million and the Rate Case forecast was $59 million. The 3rd Quarter Review
forecast is $88 million. The 3rd Quarter forecast is $15 million lower than the
2nd Quarter Review forecast.

— After nine months of activity, Agency net revenues are higher than expected in
the Start-of-Year (SOY) forecast.

— Forecasts of net revenue are still being impacted by lower than expected
power prices.

AUGUST 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on July 29, 2011 and contains BPA-Approved Agency Financial Information



B O N N E V I L L E P O W E R A.D M I N I S T R A T I O

Federal Columbia River Power System (FCRPS)
FY 2011 THIRD QUARTER REVIEW

Met Revenues and Reserves

Projection for FY 2011

AUGUST 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on July 29, 2011 and contains BPA-Approved Agency Financial Information
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B O N N E V I L L E P O W E R AD M I N I S T R A T

3'd Quarter Review — Executive Highlights
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Footnotes

Does not include mark-to-market adjustments required by derivative accounting guidance as amended or reflect the change in accounting for power
“"bookout" transactions made after adoption of new accounting guidance as of Oct 1, 2003. Actual Net Revenues for FY 2010

with the mark-to-market adjustments were $(127.6) million and Modified Net Revenues were $(164.4).

Columns B and C do not reflect the change in accounting for power "bookout" transactions made after adoption of new accounting guidance,
effective as of Oct 1, 2003.

Includes an “accounting only” (no cash impact) adjustment representing the mark-to-market adjustment required by derivative accounting
guidance as amended for identified derivative instruments.

Net revenues include the effects of non-federal debt management and derivative accounting guidance as amended. Modified Net Revenues were
developed without these line items. An example of non-federal debt management is the refinancing of ENW debt.

Financial reserves equal total cash plus deferred borrowing and investments in non-marketable U.S. Treasury securities.

Funded by borrowing from the U.S. Treasury.

There is significant uncertainty regarding the potential financial results that could occur by the end of the year, mainly a result of water

conditions and short-term market prices, both of which can affect net secondary sales.

AUGUST 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on July 29, 2011 and contains BPA-Approved Agency Financial Information
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B O N N E V I L L E P O W E R A DM I N I S T R A T I O N
Report ID: 0020FY11 FCRPS Summary Statement of Revenues and Expenses Run Date/Run Time: July 19,2011/ 11:02
Requesting BL: CORPORATE BUSINESS UNIT Through the Month Ended June 30, 2011 Data Source: EPM Data Warehouse
Unit of measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 75%
A ] B C D | E <Note 2 F
FY 2010 FY 2011 FY 2011
. A;s’_ﬁgs‘ Actuals Rate Case SOY Budget CL::rOr?gctaEs?Y A?Yu_?s
Operating Revenues
Gross Sales (excluding bookout adjustment) <Notes 1 and 5 2,278,363 | $ 2,971,900 $ 3,484,315 | $ 3,131,938 | $ 3,238,482 $ 2,461,874
Bookout adjustment to Sales <Note 1 (88,713) (120,803) - - (62,811) (62,811)
Miscellaneous Revenues 43,509 61,544 61,610 58,385 55,702 42,435
Derivative Instruments <Note 6 14,800 14,800 - - - -
U.S. Treasury Credits 102,547 127,690 106,569 117,541 91,185 72,036
Total Operating Revenues 2,350,506 3,055,131 3,652,494 3,307,864 3,322,558 2,513,533
Operating Expenses
Power System Generation Resources
Operating Generation Resources
Columbia Generating Station 172,411 256,940 324,882 323,082 321,683 252,024
Bureau of Reclamation 58,606 82,125 96,110 96,110 96,110 60,757
Corps of Engineers 132,287 192,279 192,433 192,433 192,433 139,108
Long-term Contract Generating Projects 21,558 28,769 30,767 31,266 30,246 19,110
Operating Generation Settlement Payment 11,798 16,712 21,754 21,754 17,570 12,557
Non-Operating Generation 2,255 2,673 2,728 2,128 2,740 2,147
Gross Contracted Power Purchases and Augmentation Power Purch <Note 1 353,455 472,526 347,770 162,715 217,962 187,263
Bookout Adjustment to Power Purchases <Note 1 (88,713) (120,803) - - (62,811) (62,811)
Exchanges & Settlements <Note 5 143,071 180,453 268,647 188,987 182,260 143,045
Renewables 25,247 34,296 38,505 39,578 39,635 28,364
Generation Conservation 44,364 66,870 85,122 76,200 68,000 43,678
Subtotal Power System Generation Resources 876,339 1,212,839 1,408,720 1,134,254 1,105,827 825,242
Power Services Transmission Acquisition and Ancillary Services - (3rd Party) <Note 3 35,951 47,352 52,220 56,677 52,797 37,083
Power Services Non-Generation Operations 55,079 75,576 89,240 86,811 81,007 53,954
Transmission Operations 75,925 103,625 122,722 128,088 119,593 81,575
Transmission Maintenance 86,894 125,431 130,573 142,151 141,511 89,778
Transmission Engineering 16,337 24,221 25,448 32,033 30,337 20,405
Trans Services Transmission Acquisition and Ancillary Services - (3rd Party) <Note 3, 4 5,793 8,801 13,692 7,531 11,155 5,129
Transmission Reimbursables 7,295 9,100 10,000 9,920 10,070 7,974
Fish and Wildlife/lUSF&W/Planning Council/Environmental Requirements 157,760 231,528 270,394 259,212 259,607 170,636
BPA Internal Support
Additional Post-Retirement Contribution 26,426 30,894 31,157 31,157 31,157 23,368
Agency Services G&A 73,178 102,299 99,174 104,195 109,447 80,413
Other Income, Expenses & Adjustments (4,116) (1,026) (2,000) - 4,079 3,482
Non-Federal Debt Service <Note 4 452,341 600,360 643,105 623,147 625,013 461,143
Depreciation & Amortization <Note 4 272,260 368,371 408,470 393,465 391,065 292,839
Total Operating Expenses 2,137,462 2,939,370 3,302,914 3,008,642 2,972,665 2,153,022
Net Operating Revenues (Expenses) 213,044 115,761 349,580 299,222 349,893 360,511
Interest Expense and (Income)
Interest Expense 248,052 331,255 389,018 346,359 340,837 248,665
AFUDC (29,217) (32,867) (32,848) (36,875) (38,700) (28,974)
Interest Income (41,919) (55,047) (65,527) (42,666) (40,186) (28,661)
Net Interest Expense (Income) 176,916 243,342 290,643 266,818 261,951 191,030
Net Revenues (Expenses) $ 36,128 | $(127,581)||$ 58,938 $ 32,404 |$ 87,941 || $ 169,482
I

For BPA management reports, Gross Sales and Purchase Power are shown separated from the power bookout adjustment (EITF 03-11, effective as of Oct 1, 2003) to provide a better picture of our gross sales and purchase power.
Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices. These uncertainties among other factors may result in

large range swings +/- impacting the final results in revenues, expenses, and cash reserves.

The consolidated FCRPS Statement reduces reported Revenues and Expenses where between business line transactions occur, the most significant of which are for Transmission Acquisition and Ancillary Services.
Beginning in FY 2004, consolidated actuals reflect the inclusion of transactions associated with a Variable Interest Entity (VIES), which is in accordance with the FASB Interpretation No. 46 (FIN 46) that is effective as of December, 2003.

VIES information is not included in rate case and budget data.

The Residential Exchange Program Lookback Amount applied is returned to the Consumer Owned Utilities (COUs) and recovered from the Investor Owned Utilities. Throughout the year actual revenue will be reduced by this amount to reflect the
Lookback Amount refunds returned to COUs and actual REP expense will be reduced to reflect the Lookback Amount returned by the IOUs. Rate case estimates were developed with the Lookback Amount applied as an increase to the REP expense,

without adjustment to revenue. These circumstances will present actual revenue and REP expense running under rate case estimates.

This is an "accounting only" (no cash impact) adjustment representing the mark-to-market (MTM) adjustment required by ASC 815, Derivatives and Hedging (formerly SFAS 133), for identified derivative instruments. In FY2010, BPA began applying ASC

980, Regulated Operations, treating the unrealized gains and losses on derivative instruments as Regulatory Assets and Liabilities.

AUGUST 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on July 29, 2011 and contains BPA-Approved Agency Financial Information
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Unit of measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 75%
A B C D | E <Note 2 F
FY 2010 FY 2011 FY 2011
Actuals: Current EOY Actuals:
EYTD Actuals Rate Case SOY Budget e e— EYTD
Operating Revenues
Gross Sales (excluding bookout adjustment) <Notes 1 and 3 $ 1,725,765 2,233,570 $ 2,731,880 | $ 2,382,317 | $ 2,498,334 $ 1,908,667
Bookout Adjustment to Sales <Note 1 (88,713) (120,803) - - (62,811) (62,811)
Miscellaneous Revenues 21,759 29,370 29,421 25,315 21,280 19,519
Inter-Business Unit 74,553 100,981 102,735 97,842 107,245 82,211
Derivative Instruments <Note 4 14,800 14,800 - - - -
U.S. Treasury Credits 102,547 127,690 106,569 117,541 91,185 72,036
Total Operating Revenues 1,850,711 2,385,607 2,970,605 2,623,015 2,655,232 2,019,622
Operating Expenses
Power System Generation Resources
Operating Generation Resources
Columbia Generating Station 172,411 256,940 324,882 323,082 321,683 252,024
Bureau of Reclamation 58,606 82,125 96,110 96,110 96,110 60,757
Corps of Engineers 132,287 192,279 192,433 192,433 192,433 139,108
Long-term Contract Generating Projects 21,558 28,769 30,767 31,266 30,246 19,110
Operating Generation Settlement Payment 11,798 16,712 21,754 21,754 17,570 12,557
Non-Operating Generation 2,255 2,673 2,728 2,128 2,740 2,147
Gross Contracted Power Purchases and Aug Power Purchases <Note 1 353,455 472,526 347,770 162,715 217,962 187,263
Bookout Adjustment to Power Purchases <Note 1 (88,713) (120,803) - - (62,811) (62,811)
Residential Exchange/IOU Settlement Benefits <Note 3 143,071 180,453 268,647 188,987 182,260 143,045
Renewables 26,131 35,408 38,505 39,758 39,635 28,803
Generation Conservation 44,364 66,870 85,122 76,200 68,000 43,679
Subtotal Power System Generation Resources 877,223 1,213,951 1,408,720 1,134,434 1,105,827 825,682
Power Services Transmission Acquisition and Ancillary Services 115,808 157,603 176,591 168,065 182,619 135,401
Power Non-Generation Operations 55,111 75,623 89,240 86,901 81,007 53,985
Fish and Wildlife/USF&W/Planning Council/Environmental Requirements 158,191 232,395 270,714 259,714 259,607 171,560
BPA Internal Support
Additional Post-Retirement Contribution 13,213 15,447 15,578 15,579 15,579 11,684
Agency Services G&A 37,162 51,937 50,064 47,886 50,384 36,640
Other Income, Expenses & Adjustments (4,850) (7,449) - - 298 298
Non-Federal Debt Service 405,444 537,830 581,494 561,536 563,248 414,935
Depreciation & Amortization 137,012 184,989 206,934 200,565 198,665 148,861
Total Operating Expenses 1,794,314 2,462,325 2,799,335 2,474,679 2,457,234 1,799,046
Net Operating Revenues (Expenses) 56,397 (76,718) 171,270 148,336 197,998 220,576
Interest Expense and (Income)
Interest Expense 158,490 211,064 226,370 215,340 213,444 156,092
AFUDC (9,301) (9,662) (10,200) (11,325) (12,200) (8,307)
Interest Income (20,215) (24,474) (40,854) (13,606) (12,852) (9,408)
Net Interest Expense (Income) 128,973 176,928 175,316 190,409 188,392 138,378
34|Net Revenues (Expenses) $ (72,576)| $ (253,645)||$ (4,046)| $ (42,073)| $ 9,607 || $ 82,198
T
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Report ID: 0021FY11
Requesting BL: POWER BUSINESS UNIT

Power Services Summary Statement of Revenues and Expenses

Through the Month Ended June 30, 2011

Run Date/Time: July 19, 2011 11:02
Data Source: EPM Data Warehouse|

<1 For BPA management reports, Gross Sales and Purchase Power are shown separated from the power bookout adjustment (EITF 03-11, effective as of Oct 1, 2003) to provide a better picture of our gross sales
<2 Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices. These
uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.
<3 The Residential Exchange Program Lookback Amount applied is returned to the Consumer Owned Utilities (COUs) and recovered from the Investor Owned Utilities. Throughout the year actual revenue will be
reduced by this amount to reflect the Lookback Amount refunds returned to COUs and actual REP expense will be reduced to reflect the Lookback Amount returned by the IOUs. Rate case estimates were
developed with the Lookback Amount applied as an increase to the REP expense, without adjustment to revenue. These circumstances will present actual revenue and REP expense running under rate case

estimates.

<4 This is an "accounting only" (no cash impact) adjustment representing the mark-to-market (MTM) adjustment required by ASC 815, Derivatives and Hedging (formerly SFAS 133), for identified derivative
instruments. In FY2010, BPA began applying ASC 980, Regulated Operations, treating the unrealized gains and losses on derivative instruments as Regulatory Assets and Liabilities.

AUGUST 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on July 29, 2011 and contains BPA-Approved Agency Financial Information
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Report ID: 0023FY11
Requesting BL: TRANSMISSION BUSINESS UNIT
Unit of Measure: $ Thousands

Preliminary/ Unaudited

Transmission Services Summary Statement of Revenues and Expenses
Through the Month Ended June 30, 2011

Run Date/Time: July 27, 2011/ 05:58
Data Source: EPM Data Warehouse

% of Year Lapsed =

75%

A I B C I D I E <Note 1> F
FY 2010 FY 2011 FY 2011
A;t;]?[l)s' Actuals Rate Case SOY Budget Cl::r(;?:g:;?Y AIC::;J_?E‘

Operating Revenues

Sales $ 552,599 | $ 738,330 752,435 749,621 | $ 740,148 553,207

Miscellaneous Revenues 21,750 32,175 32,189 33,070 34,422 22,916

Inter-Business Unit Revenues 81,842 113,576 107,737 115,950 130,594 99,961

Total Operating Revenues 656,190 884,080 892,361 898,641 905,164 676,083
Operating Expenses

Transmission Operations 75,925 103,625 122,722 128,088 119,593 81,575

Transmission Maintenance 86,894 125,431 130,573 142,151 141,511 89,778

Transmission Engineering 16,337 24,221 25,448 32,033 30,337 20,405

Trans Services Transmission Acquisition and Ancillary Services <Note 2 80,346 109,782 116,422 106,887 118,586 87,340

Transmission Reimbursables 7,295 9,100 10,000 9,920 10,070 7,974

BPA Internal Support

Additional Post-Retirement Contribution 13,213 15,447 15,579 15,579 15,579 11,684
Agency Services G&A 36,015 50,362 49,110 56,309 59,062 43,773

Other Income, Expenses & Adjustments 1,857 7,722 (2,000) - 3,781 3,883

Depreciation & Amortization <Note 2 135,248 183,382 201,536 192,900 192,400 143,978

Total Operating Expenses 453,131 629,072 669,389 683,868 690,919 490,390
Net Operating Revenues (Expenses) 203,059 255,008 222,971 214,774 214,246 185,693
Interest Expense and (Income)

Interest Expense 132,350 177,042 219,428 187,799 181,752 135,191

AFUDC (18,094) (23,204) (22,648) (25,550) (26,500) (18,841)

Interest Income (21,905) (30,644) (24,673) (29,060) (27,334) (19,286)

Net Interest Expense (Income) 92,350 123,195 172,107 133,189 127,918 97,064

the FASB Interpretation No. 46 (FIN 46) that is effective as of December, 2003. VIES information is not included in rate case and budget data.

AUGUST 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on July 29, 2011 and contains BPA-Approved Agency Financial Information

[Net Revenues (Expenses) | $110,709 [ $ 131,814 ]|$ 50,864 |$ 81585]$ 86,328 |$ 88,629

Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply
and wholesale market prices. These uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.
Beginning in FY 2004, consolidated actuals reflect the inclusion of transactions associated with a Variable Interest Entity (VIES), which is in accordance with
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B O N N E V I L L E P O W E R A.D M I N I S T R A T I O N

Transmission Services Revenue Detail by Product
Through the Month Ended June 30, 2011

Run Date/Time: July 19, 2011 11:17
Data Source: EPM Data Warehouse

Report ID: 0063FY11
Requesting BL: TRANSMISSION BUSINESS UNIT

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 75%
A B C D
FY 2011 FY 2011
Rate Case SOY Budget Current EOY Actuals
Forecast
Transmission Services Operating Revenues

NETWORK
1 PTP - LONG TERM $358,823 $382,385 $354,084 $265,028
2 NETWORK INTEGRATION 126,531 125,927 121,773 92,906
3 INTEGRATION OF RESOURCES 26,171 8,779 28,798 21,639
4 FORMULA POWER TRANSMISSION 24,157 25,629 25,427 19,120
5 PTP - SHORT TERM 21,181 27,367 31,491 22,239
6 ACCRUAL_NETWORK
7 TOTAL: NETWORK 556,863 570,087 561,574 420,932

ANCILLARY SERVICES
8 SCHEDULING, SYSTEM CONT & DISP 90,082 94,485 89,950 67,019
9 WITHIN_HOUR_BALANCE_FOR_RSRCS 56,063 35,838 38,479 26,804
10 OPERATING RESERVES-SPIN & SUPP 26,345 35,243 38,323 29,120
11 REGULATION & FREQ RESPONSE 7,943 7,517 7,506 5,730
12 ENERGY & GENERATION IMBALANCE 6,764 7,243
13 REACTIVE SUPPLY & VOLTAGE
14 ACCRUAL_ANCILLARY_SERVICES
15 TOTAL: ANCILLARY SERVICES 180,434 173,083 181,023 135,916

INTERTIE
16 SOUTHERN INTERTIE LONG TERM 83,479 83,811 84,146 62,593
17 SOUTHERN INTERTIE SHORT TERM 4,438 3,890 7,407 4,674
18 MONTANNA INTERTIE LONG TERM 252 252 252 189
19 ACCRUAL_INTERTIE
20 TOTAL: INTERTIE 88,168 87,953 91,804 67,455

AUGUST 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on July 29, 2011 and contains BPA-Approved Agency Financial Information
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B O N N E V I L L E P O W E R A.D M I N I S T R A T I O N

Report ID: 0063FY11 Transmission Services Revenue Detail by Product Run Date/Time: July 19, 2011 11:17
Requesting BL: TRANSMISSION BUSINESS UNIT Through the Month Ended June 30, 2011 Data Source: EPM Data Warehouse|
Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 75%
A | B | C D
FY 2011 FY 2011
Rate Case SOY Budget ST SN Actuals
Forecast
OTHER REVENUES & CREDITS
21 TOWNSEND-GARRISION TRANS 9,796 9,796 9,796 7,347
22 GEN INTEGRATION - OTHER REV 8,296 8,296 8,296 6,222
23 USE OF FACILITIES 5,402 5,199 5,484 4,122
24 POWER FACTOR PENALTY 4,402 4,402 4,144 2,866
25 NFP - DEPR PNW PSW INTERTIE 3,065 3,065 3,084 2,283
26 AC-PNW PSW INTERTIE - OTH REV 1,891 1,891 1,762 1,088
27 OPERATIONS & MAINT - OTHER REV 1,145 1,145 1,144 833
28 COE_BOR_PROJECT_REV 954 954 954 716
29 RESERVATION FEE - OTHER REV 1,666 1,368 1,994 1,916
30 TRANSMISSION SHARE IRRIGATION 382 382 404 178
31 LAND LEASES AND SALES 301 301 202 266
32 OTHER LEASES REVENUE 160 160 120 78
33 REMEDIAL ACTION - OTHER REV 51 51 50 38
34 OTHER REVENUE SOURCES 2
35 MISC SERVICES-LOSS-EXCH-AIR 82 87)
36 FAILURE TO COMPLY - OTHER REV 1,386 1,924
37 UNAUTORIZED INCREASE - OTH REV 9
38 ACCRUAL_OTHER REVENUES&CREDITS
39 TOTAL: OTHER REVENUES & CREDITS 37,514 37,010 38,902 29,797
FIBER & PCS
40 FIBER OTHER REVENUE 7,090 7,255 7,434 6,355
41 WIRELESS/PCS - OTHER REVENUE 4,524 5,001 5,186 2,355
42 WIRELESS/PCS_REIMBURSABLE REV 671 1,225 1,017 437
43 FIBER OTHER REIMBURSABLE REV 909 o977 1,543 404
44 ACCRUAL_FIBER&PCS
45 TOTAL: FIBER & PCS 13,194 14,458 15,180 9,551
REIMBURSABLE
46 REIMBURSABLE-OTHER REVENUE 12,000 11,616 12,389 9,417
47 ACCRUAL REIMBURSABLE 62
48 TOTAL: REIMBURSABLE 12,000 11,616 12,389 9,479
DELIVERY
49 UTILITY DELIVERY CHARGES 2,424 2,649 2,507 1,614
50 DSI DELIVERY 1,765 1,785 1,785 1,339
51 ACCRUAL_DELIVERY
52 TOTAL: DELIVERY 4,189 4,434 4,292 2,952
53 TOTAL: Transmission Services Operating Revenues $892,361 $898,641 $905,164 $676,083

14
AUGUST 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on July 29, 2011 and contains BPA-Approved Agency Financial Information
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Report ID: 0027FY11
Requesting BL: CORPORATE BUSINESS UNIT
Unit of Measure: $Thousands

BPA Statement of Capital Expenditures
FYTD Through the Month Ended June 30, 2011

Preliminary Unaudited

Run Date/Run Time:July 19, 2011/ 11:17
Data Source: EPM Data Warehouse
% of Year Lapsed =

75%

A B C | D E
FY 2011 FY 2011 FY 2011
SOY Current EOY Actuals: Actuals: Actuals /
Budget Forecast Jun FYTD Forecast
Transmission Business Unit
CAPITAL DIRECT
MAIN GRID
MID-COLUMBIA REINFORCEMENT 13,636 9,810 103 9,638 98%
CENTRAL OREGON REINFORCEMENT 10,099 10,003 1,028 8,678 87%
BIG EDDY-KNIGHT 500kv PROJECT 2,576 12,805 2,691 11,546 90%
OLYMPIC PENINSULA REINFORCEMNT - 23 - 207 909%
WEST OF MCNARY INTEGRATION PRO 77,768 67,696 7,113 55,618 82%
1-5 CORRIDOR UPGRADE PROJECT 5,483 12,885 1,882 7,506 58%
LIBBY-TROY LINE REBUILD - 383 414 108%
CENTRAL FERRY- LOWER MONUMNTAL 3,136 5,529 664 3,236 59%
PORTLAND-VANCOUVER 25,233 28,764 5,462 10,105 35%
SALEM- ALBANY-EUGENE AREA 13,100 3,838 36 469 12%
TRI-CITIES AREA 1,073 9 1 30 352%
MONTANA-WEST OF HATWAI - - - (130) 0%
MISC. MAIN GRID PROJECTS - 759 572 1,321 174%
TOTAL MAIN GRID 152,105 152,503 19,5652 108,639 71%
AREA & CUSTOMER SERVICE
ROGUE SVC ADDITION 2,104 2,796 426 2,041 73%
CITY OF CENTRALIA PROJECT 302 89 32 269 301%
SOUTHERN IDAHO - LOWER VALLEY 1,625 6,698 339 2,788 42%
LONGVIEW AREA REINFORCEMENT 199 1,636 139 1,495 91%
KALISPELL-FLATHEAD VALLEY 407 362 5 283 78%
MISC. AREA & CUSTOMER SERVICE 8,526 5,950 646 3,124 53%
TOTAL AREA & CUSTOMER SERVICE 13,163 17,532 1,587 10,000 57%
15
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Report ID: 0027FY11
Requesting BL: CORPORATE BUSINESS UNIT
Unit of Measure: $Thousands

BPA Statement of Capital Expenditures

FYTD Through the Month Ended June 30, 2011
Preliminary Unaudited

Run Date/Run Time:July 19, 2011/ 11:17
Data Source: EPM Data Warehouse

% of Year Lapsed =

75%

A | B C | D E
FY 2011 FY 2011 FY 2011
SOoY Current EOY Actuals: Actuals: Actuals /
Budget Forecast Jun FYTD Forecast
Transmission Business Unit (Continued)
SYSTEM REPLACEMENTS
TEAP - TOOLS 1,052 791 (6) 297 37%
TEAP - EQUIPMENT 14,434 11,000 494 5,367 49%
SPC - SER 611 399 77 299 75%
SPC - DFRS 4,491 1,705 552 1,442 85%
SPC - METERING 313 116 14 44 38%
SPC - CONTROL AND INDICATION - 136 - 182 134%
SPC - RELAYS 4,126 3,417 303 1,959 57%
PSC - TELEPHONE SYSTEMS 704 594 8 613 103%
PSC - TRANSFER TRIP 10,740 7,949 268 4,104 52%
PSC - TLECOM TRANSPORT 2,714 1,094 77 561 51%
PSC - SCADA/TELEMTRY/SUP CNTRL 1,223 652 199 491 75%
PSC- TELECOM SUPPORT EQUIPMENT 979 422 15 451 107%
SUB DC- PWR ELCTRNC & SRS CAPS 4,256 5,146 166 4,877 95%
SUB AC- BUS & STRUCTURES 626 384 23 251 65%
SUB AC - LOW VOLTAGE AUX. 2,808 3,603 379 2,084 58%
SUB AC- SHUNT CAPACITORS 609 295 8 308 105%
SUB AC-CIRCUIT BRKR & SWTCH GR 9,919 8,536 881 5,329 62%
SUB AC - CVT/PT/CT & ARRESTERS 2,305 1,519 127 809 53%
SUB AC-TRANSFORMERS & REACTORS 913 1,053 15 569 54%
LINES - STEEL HARDWARE REPLCMT 23,402 21,213 1,158 9,224 43%
LINES - WOOD POLE LN REBUILDS 44,036 44,378 13,026 24,153 54%
MISC. REPLACEMENT PROJECTS 6 - 46 774%
MISC FACILITIES- NON-ELECTRIC 15,977 9,384 2,748 7,429 79%
TOTAL SYSTEM REPLACEMENTS 146,237 123,792 20,534 70,889 57%
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Report ID: 0027FY11

Requesting BL: CORPORATE BUSINESS UNIT
Unit of Measure: $Thousands

BPA Statement of Capital Expenditures
FYTD Through the Month Ended June 30, 2011

Preliminary Unaudited

Run Date/Run Time:July 19, 2011/ 11:17
Data Source: EPM Data Warehouse

% of Year Lapsed =

75%

A | B C | D E
FY 2011 FY 2011 FY 2011
SOY Current EQY Actuals: Actuals: Actuals /
Budget Forecast Jun FYTD Forecast
Transmission Business Unit (Continued)
UPGRADES & ADDITIONS
IT PROJECTS 7,829 7,732 515 5,825 75%
SECURITY ENHANCEMENTS 6,259 776 5 662 85%
LAND RIGHTS - ACCESS ROADS 3,000 3,000 152 2,695 90%
LAND RIGHTS- VEG MITIGATION 407 308 49 81 26%
LAND RIGHTS - TRIBAL RENEWALS - 1,337 90 1,119 84%
ACCESS ROADS 8,953 12,336 1,210 6,691 54%
SUBSTATION UPGRADES 47,234 42,868 3,221 16,700 39%
LINE SWITCH UPGRADES - 7 25 110 144%
LINE CAPACITY UPGRADES - 25 0 1 4%
CELILO UPGRADES PROJECT 478 564 54 719 127%
CONTROL CENTERS 1,281 883 50 872 99%
CC SYSTEM & APPLICATION 1,337 807 42 484 60%
CC INFASTRUCTURE COMPONENTS 4,153 4,443 508 3,516 79%
SYSTEM TELECOMMUNICATION 10,640 16,668 971 12,892 7%
MISC. UPGRADES AND ADDITIONS 30,896 28,502 2,606 22,515 79%
TOTAL UPGRADES & ADDITIONS 122,467 120,327 9,498 74,884 62%
ENVIRONMENT CAPITAL
MISC. ENVIRONMENT PROJECTS 6,546 6,121 446 2,186 36%
TOTAL ENVIRONMENT CAPITAL 6,546 6,121 446 2,186 36%
CAPITAL DIRECT 440,519 420,276 51,617 266,598 63%

AUGUST 2011 QUARTERLY BUSINESS REVIEW
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Report ID: 0027FY11
Requesting BL: CORPORATE BUSINESS UNIT
Unit of Measure: $Thousands

BPA Statement of Capital Expenditures
FYTD Through the Month Ended June 30, 2011

Preliminary Unaudited

Run Date/Run Time:July 19, 2011/ 11:17
Data Source: EPM Data Warehouse

% of Year Lapsed =

75%

A B C D E
FY 2011 FY 2011 FY 2011
SOY Current EOY Actuals: Actuals: Actuals /
Budget Forecast Jun FYTD Forecast
Transmission Business Unit (Continued)
PFIA
MISC. PFIA PROJECTS 11,436 5,572 737 3,525 63%
GENERATOR INTERCONNECTION 74,065 91,159 5,704 61,054 67%
SPECTRUM RELOCATION 4,909 6,758 501 5,237 77%
COIl ADDITION PROJECT 14,068 10,487 210 11,631 111%
TOTAL PFIA 104,478 113,976 7,152 81,446 71%
CAPITAL INDIRECT - - (1,307) (2,784) 0%
LAPSE FACTOR (80,648) - - - 0%
TOTAL Transmission Business Unit 464,349 534,252 57,462 345,260 65%
Power Business Unit
BUREAU OF RECLAMATION-CAPITAL 83,744 68,537 4,151 40,562 59%
CORPS OF ENGINEERS-CAPITAL 115,381 133,974 11,742 85,039 63%
CONSERVATION ACQUISITION 80,000 143,000 17,024 94,245 66%
NON-GENERATION OPERATIONS 8,325 8,283 1,300 7,899 95%
FISH&WILDLIFE&PLANNING COUNCIL 90,500 90,500 4,824 71,659 79%
LAPSE FACTOR (37,200) - - - 0%
TOTAL Power Business Unit 340,750 444,294 39,040 299,405 67%
Corporate Business Unit
CORPORATE BUSINESS UNIT 45,684 41,337 1,674 17,402 42%
LAPSE FACTOR (5,012) - - - 0%
TOTAL Corporate Business Unit 40,672 41,337 1,674 17,402 42%
TOTAL BPA Capital Expenditures $ 845772 | $1,019,883 | [$ 98,177 | s 662,067 | | 65%

AUGUST 2011 QUARTERLY BUSINESS REVIEW
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Financial Reserves

Reserves as of the end of June 2011 are $1.326 billion

BPA - Reserves

As of June 30, 2011 (in millions)

$2,000
$1,800
$1,600 -
$1,400 7 —e — 2011
$1,200
—_— e— ) 1114 —e— 2010
$1,000 | o ?\?}\, @\é
p\\lg5 N \)?O
$800 A 5?, N\O 60 ;{E —a&— 2009
W BReo Pre eyt
$600 U\\S‘\’\\J\\)\,P‘ < ?)6 Q O?‘CD
N\ CP\\\S\/O %O\ '(CON\ —m— 2008
$400 - O PR O
$200 -
$O T T T T 1
Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept

End of Fiscal Year 2011 Reserves forecast: $1,019 million . -
Funds held for others current balance, estimate: $258 million

Split Between Business Units: (Power $118 million ; Trans $139 million)

Power: $302 million Transmission: $717 million
Unaudited ;
1
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B O N N E V I L L E P O W E R A.D M I N I S T R A T I O N

Energy Northwest Bond Sale
N4

=  $669 million bond transaction: EN/BPA Priced bonds on June 8 with a 3.41% all-in
true interest cost for the primary purpose of refunding bonds for savings and completing
debt restructuring.

= Delayed Delivery: EN/BPA used a delayed delivery to accelerate this particular
transaction and lock in interest rates in accordance with BPA'’s traditional and long-
standing savings target and an interest rate threshold.

e Savings Target: Refinance for savings bonds that become callable in 2012 and are not
targeted for debt restructuring.

— Target: Generate 5% net present value savings of bonds refunded for overall transaction
— June 8 Result: 9% or $21.9 million present value savings

e Interest Rate Threshold: Refinance bonds for debt restructuring that mature or
become callable in 2012.

— Interest Rate Threshold: Refinance early, bonds that can be refinanced at rates
that have only been at those levels less than 25% of the time in the past 15
years.

— June 8 Result: Bonds were refinanced at all-in rates that have only been at those
levels 16% of the time

= The June 8 pricing of the EN bond transaction included refinancing for savings
that were reflected in the Final Rate Proposal.

21
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CARES Update

Dylan Normington, CFA

Risk Analyst — Enterprise Risk Management

Anita Mertsching

Senior Financial Analyst — Debt & Investment Management

Mike Rose
Supervisory Public Utilities Specialist — Energy Efficiency




O N N E V I L L E P O W E R A D M |

CARES UPDATE

Overview:
e Introduction — Dylan Normington
e Summary of Findings — Dylan Normington
e Changes Made — Anita Mertsching and Mike Rose

AUGUST 2011 QUARTERLY BUSINESS REVIEW
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B O N N E V I L L E P O W E R A.D M I N I S T R A T I O

CARES UPDATE

= Introduction
e 1994 - CARES Implementation Fund Started
e 1999 - CARES Implementation Period Ended
e 2010 - BPA discovers $9 million still in Implementation Fund
e Increase in Net Revenue:

FY 2011 FY 2012 FY 2013 FY 2014
$1.6mil | $2.3 mil | $2.4 mil | $2.5 mil

e Root Cause Analysis (RCA) conducted
— Determine why money remained in Implementation Fund
— Prevent future occurrence

24
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CARES UPDATE

= RCA Findings and Recommendations

e Finding: No BPA organization was assigned to monitor closure of
implementation fund

e Recommendation: BPA’s Finance organization monitors third-party
implementation funds

25
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CARES UPDATE

* RCA Findings and Recommendations (Cont’d)

e Finding: Inadequate communication between Finance and Energy
Efficiency

e Recommendation: Continuous communication between Finance and
Energy Efficiency during life of program and financing payments

26
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CARES UPDATE

e Tighter controls and processes for Finance and Energy Efficiency
(EE) for third party financing arrangements

» Changes Made

e Finance and EE have increased communication

e Finance and EE are implementing changes:
- Third party issuers must have long-term relationship with BPA
- BPA will use outside tax counsel for bond financings

- Finance and EE have forged a stronger internal partnership for ongoing
management of the overall conservation program

27
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Slice Reporting

Carie Lee, Slice- Public Utilities Specialist

Janice Johnson, Accountant

:



B O N N E V I L L E P O W E R A.D M I N I S T R A T I O N

Cost Verification Process Summary

= Quarterly reporting of Slice True-Up Adjustment Charge forecast will occur at
QBRs.

= Customers can inquire about specific costs at the QBRs.

= Cost Verification Process for the Slice True-Up Adjustment Charge commences
after the Slice customers have been notified of their Slice True-Up Adjustment
Charge.

= TRM Attachment A describes the Cost Verification Process. See attached
Timeline for the Cost Verification Process.

= The Cost Verification Process involves all customers and interested parties.
= There will be a comment period for customers and interested parties.

= There could be a third party non-binding review if BPA determines issues are
appropriate for such review.

= BPA'’s final decisions could result in adjustments in bills or BPA could address
Issue in the next rate case.

29
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FY 2012 SLICE TRUE-UP ADJUSTMENT

A D M | N

S T R A T I O

AUGUST 2011 QUARTERLY BUSINESS REVIEW

FY 2012 FY 2013
January
First Quarter Review
April
Second Quarter Review
August
Third Quarter Review
Actual Slice True-Up Adjustment
Charge/Credit
(negative amt. = credit)
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N IS T R A T I O N

SUMMARY OF CHANGES
FROM RATE CASE TO SECOND QUARTER REVIEW FORECAST

Changes

#

Delta

Q2 —rate
case

Delta
Q1 —rate case

Change in expenses relative to FY 2012 rate case
forecast

Minimum Required Net Revenue change

Change in revenue credits (overall decrease results
in increase in Composite cost pool)

TOTAL CHANGE (sum of amounts in lines 1- 3)

TOTAL CHANGE divided by Actual sum of
TOCASs

(e,g., amount in line 4 divided by sum of TOCAs
expressed in decimal form)

True-Up Adjustment

26.85407 percent of Total Change/Actual sum of
TOCASs (.2685407 * amount in line 5)

AUGUST 2011 QUARTERLY BUSINESS REVIEW
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N IS T R A T I O N

SUMMARY OF CHANGES

FROM RATE CASE TO SECOND QUARTER REVIEW FORECAST

Delta (Q2 - RC)

Delta (Q1 — RC)

Sum of displayed items may not exactly equal total changes
1 | Decrease in expenses relative to BP-12 rate case forecast for
2 | FY 2012
3 | Power R&D
4 | Renewables R&D
5 | EN Debt Service
6 CGS Debt Service
7 WNP-1 Debt Service
8 WNP-3 Debt Service
9 | Fish & Wildlife
10 | Generation Conservation
11 | Depreciation/Amortization
12 Minimum Required Net Revenue (MRNR)
13 | Colville Generation Settlement
14 | Columbia Generating Station
15 | Net Interest expense

AUGUST 2011 QUARTERLY BUSINESS REVIEW
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B O N N E V I L L E P O W E R A D M I N I S T R A T 1 O
Proposed Schedule for Slice Composite Cost Pool True-Up

and Cost Verification Process

Dates Agenda

August 2011 Third Quarter Business Review Meeting with customers
Go Over Tentative Timeline
Provide a blank template of Slice True-Up variances to show customers what we use today

November 2011 Fourth Quarter Business Review Meeting with customers
Ask customers if they have any questions about the Cost Verification Process in FY 2012 or about our reporting
proposal

February 2012 First Quarter Business Review Meeting with customers

Slice True-Up estimate review with customers
High Level explanation of variances between rate case forecast and Q1 forecast
Q&A customers for any additional information of line items in the Slice True-Up

May 2012 Second Quarter Business Review Meeting with customers

Slice True-Up estimate review with customers

High Level explanation of variances between rate case forecast and Q2 forecast
Q&A customers for any additional information of line items in the Slice True-Up
Revisit any questions and data requests that were asked during Q1 as needed

August 2012 Third Quarter Business Review Meeting with customers

Slice True-Up estimate review with customers

High Level explanation of variances between rate case forecast and Q3 forecast
Q&A customers for any additional information of line items in the Slice True-Up
Revisit any questions and data requests that were asked during Q2 as needed

October — November 2012 | BPA External CPA firm conducting audit for fiscal year end

Mid-October 2012 Recording the End of Fiscal Year Slice True-Up Accrual in the financial system

33
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Proposed Schedule for Slice Composite Cost Pool True-Up

and Cost Verification Process

N4

Early November

Final audited actual financial data is expected to be available

November 2012

Fourth Quarter Business Review Meeting with customers
External audit should be complete
When external audit is complete, provide Composite Cost Pool True-Up to all customers

November 21, 2012
or earlier

Notification to Slice Customers of the Slice True-Up Adjustment

November 21, 2012

BPA to post Composite Cost Pool True-Up Table containing actual values

December 14, 2012

Deadline for customers to submit questions about actual line items from Composite Cost Pool True-Up Table for Agreed
Upon Procedures (AUPs) Performed by BPA external CPA firm (customers have 15 business days following the posting of
Cost Allocation Tables

December 31, 2012

BPA posts a draft list of AUP tasks to be performed (Attachment A does not specify an exact date)

January 11, 2013

Customer comments are due on the list of tasks (The deadline can not exceed 10 days from BPA posting)

January 18, 2013

BPA finalizes list of questions about actual lines items from the Composite Cost Pool True-Up Table for the AUPs

January 21, 2013

External auditor to begin the work on the AUPs

March 21, 2013

External auditor to complete the AUPs (may have up to 120 calendar days)

March 24, 2013

Initial Cost Verification Workshop

April 17, 2013 Customer comment period deadline
April 24, 2013 Follow-up Cost Verification Workshop
May 15, 2013 BPA Draft Response on AUP Report and questions/items raised during workshops

End of May 2013

If customers do not deliver any notice of grievances that are vetted with a third party Neutral, BPA will issue a Final
Response on the AUP Report

34
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REV: Regional Enterprise Value
Program

Larry Buttress
Chief Information Officer

and
Keshmira McVey

REV Program Manager, Customer Support Services

-
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Overview

= REV program background

Began in 2008 to effectively deliver power under the Regional Dialogue Contracts
starting October 1, 2011

Ensures appropriate and consistent integration across business units by identifying,
assessing and coordinating from a single program approach

Identifies issues and modifies designs across the business functions prior to
development of new systems and processes

Ensures coordination so that IT solutions meet business needs

The Program will coordinate integrated testing, training, and model work place for
new systems and processes to ensure the Agency as a whole is ready to deliver power
consistent with the Long Term Regional Dialogue Policy on October 1, 2011

= Key Agency Target for fiscal year 2011.:

Training required for LORA Phase I, Slice, RDSS, Contract Management, and CBC-
Billing Phase 2 to go-live is complete consistent with individual project plans

The following Projects Go Live: LORA Phase I, Slice, RDSS, Contract Management,
and CBC-Billing Phase 2

The total capital actuals for REV Projects does not exceed the budget, as approved by
the APSC, by more than 10%

AUGUST 2011 QUARTERLY BUSINESS REVIEW ' 36
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and RD Enhanced Functionality

S T R A T I O N

Project Regional Dialogue Service/Capability Go-Live Date &
Status
Revenue Forecasting Application The ability to forecast revenue for tiered rates and the RD contracts based 9/11
(RFA) on a stable, replicable environment for calculating and storing revenue
projections
Rates Analysis Model (RAM) The ability to generate high water marks and establish tiered rates 9/11
Customer Portal (CP)* The ability to manage customer information by interacting and 10/11
collaborating with customers via the web portal
Customer Data Management Manage customer information internally in one central system 8/11
(CDM)
Customer Contract Management Administer and manage customer agreements and their associated data in 10/11
(CCw™) one central system
Customer Billing Center (Billing) The ability to bill tiered rates 10/11
Regional Dialogue Scheduling The ability to schedule and support nonfederal resources 8/11
System (RDSS)*
Slice Computing Application* The ability for Slice customers to manage their operations by simulating TBD
the federal system
Loads-Obligations-Resource- The ability to consistently represent and plan for load, obligation, and 10/11

Analyzer (LORA)

resource data across multiple time horizons

Residential Purchase & Sale
Agreement (RPSA)*

The ability to manage the monthly and annual aspects of the Residential
Exchange Program

Completed 5/10

Agency Load Forecasting (ALF)

The ability to forecast loads and resources with increased functionality
required under tiered rates

Completed 2/10

* Customer Facing Applications

AUGUST 2011 QUARTERLY BUSINESS REVIEW
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B O N N E V I L L E P O W E R A.D M I N I S T R A T I O N

Regional Benefits

= REV sought to provide added value to customers by pursuing the

development of tools and systems that better meet customer needs
while minimizing agency resource requirements

e Establishing agency-wide automated sources of record

e (Customer Data Management

e Customer Contract Management

e Customer Portal

e Versioned Billing Determinants and Rates System

= These new systems and tools will increase operational automation and
efficiency, enabling the agency to better serve the region by:
e More effectively and accurately managing contracts
e Minimizing data quality issues

e Maximizing FTE utilization by increasing staff allocation to higher and better uses and
analytics

e Enhancing the ability of BPA’s IT systems to meet business needs

AUGUST 2011 QUARTERLY BUSINESS REVIEW "é; 38
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Factors contributing to REV success:

= Developed an integrated approach
e Asingle integrated approach and collaboration across the corporate and power business lines
drove system development
= Developed extensive management collaboration
e Active and engaged Steering Committee and Executive Sponsors generated significant and
sustained management coordination and communication

= Provided Projects with qualified staff resources early and throughout the
program. Most project team members have been on the team for over two
years

e Developed Project team members who are fully knowledgeable of all phases of their projects so
that they could:

— Easily handle the significant workload involved with high levels of integration
— Effectively and quickly respond to inter-project dependencies as they emerged

= Developed a culture of “all for one”

e Effectively delivered the business case for a collaborative development structure that encouraged
the projects to leverage each other’s work

e Did not give systems the opportunity to develop in isolation

AUGUST 2011 QUARTERLY BUSINESS REVIEW ' 39
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Post Investment Review

= As part of the BPA system development, a cost-benefit analysis was conducted
as part of the business case for each system

= Following the implementation of REV, a post investment review will be
conducted to determine if business case benefits were valid and were delivered

=  We will follow up with you on this effort at the next scheduled QBR
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IPR Process Improvement
Update

Stephanie Adams, Financial Analyst

:
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IPR Lessons Learned

L essons Learned Project:

= BPA Finance along with Public Affairs and the Office of Operational Excellence
chartered the IPR Lessons Learned Project with the primary objective being to
provide recommendations that improve the quality of information and streamline
the IPR process.

= |Information and feedback was collected from the following sources:
e 10 Formal 2010 IPR written external comments on the process,
e 2 External Surveys,
e 1 Focus Group consisting of 12 external stakeholders,
e O BPA Executive Interviews, and
e 1 Brainstorm session with the IPR internal core team.

= Benchmarking with other public agencies looked at best practices and innovative
ideas.

= A Lessons Learned Team consisting of 13 members collected and reviewed over
200 comments. Based on comments received the following slides summarize the
Lessons Learned.
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IPR Lessons Learned

The 2010 IPR Process:
= lLasted 12 months (Oct-Oct).

= 27 workshops averaged 17 participants. The GM and Overview workshop were the
most heavily attended.

= 74 external publications were developed and released.
= BPA received 26 written comments from IPR Participants.
= The process involved over 125 employees.

= 11 IPR Executive Meetings were held lasting approximately 2-4 hours, not
including discussions at monthly management meetings averaging an hour.

= |n summary, the IPR process provides value by offering a critical opportunity to
review and discuss proposed spending levels; however the process is labor and
resource intensive, long in cycle time and wrought with frustration due to
inefficiencies when handling complex cross-agency issues and large amounts of
changing data.
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Lessons Learned — External Process

Customers overwhelmingly requested a pre-IPR meeting to discuss expectations and strategy prior to
the start of the upcoming IPR process.

BPA hosted 24 technical workshops and 2 general manager meetings, yet only 4 were attended by
more than 20 participants suggesting a lack of interest in some areas.

Customers have different opinions regarding involvement in the decision making process: some wish to
participate in the decision making process, while others simply want to see evidence of a well
scrutinized decision making process.

Continued benchmarking of best practices for external budget process is needed.

Recommendations:

Provide an opportunity for earlier collaboration with external IPR participants, specifically General
Managers by hosting a pre-IPR kick-off workshop with BPA executives to discuss major cost drivers,
current economic conditions and long term strategy.

Consistent with benchmarking, develop a system to assess customers’ needs for workshops, and then
focus the number of workshops and their duration to programs with heightened public interest,
significant spending increases and/or program levels making up a large portion of total spending.

Satisfy customer requests to seek reductions in the time and resource commitments required by the
IPR process by;

. decreasing the quantity of external publications, which are often duplicative,

. producing a robust, thorough initial IPR Publication and Close-Out Report,

. organizing workshops based on the level of interest exhibited by participants.
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Lessons Learned — External Process

. The spending level reduction scenarios were not viewed as useful, nor were across the board cuts. Customers
wanted reduction scenarios that were well thought out, demonstrating long term strategy and prioritization of key
program outputs.

. Customers consistently requested BPA focus on programs with the greatest impact on rates and overall spending,
less discussion and information was needed on other programs.

= Standardization was needed for financial reports and all presentations.
. Material was viewed as failing to clearly link program spending levels with long-term agency strategy.

n The majority of customers found the Asset Strategy approach beneficial to understanding long term capital
spending and agency strategy.

- Cost assessments of cross agency initiatives, such as wind, were difficult to track in a timely manner to meet
customers’ requests.

Recommendations

= Pursue development of publications that link strategy, drivers and program levels with identified risks, using
standardized reports.

. Reduce labor costs and stakeholder time commitments by developing criteria that focuses external publications to
program areas with the greatest impact on rates, heightened public interest or significant spending increases.

= Eliminate duplication and confusion by combining IPR Overview package and Draft Close-Out report into one initial
IPR publication. The initial publication would be provided at the onset of the public process and would consist of
spending levels, cost drivers, long term strategy, performance measures and other key criteria. This report would
be the primary source of information for participants and offer flexibility to review on individual schedules.

- Reduce labor costs by seeking the prioritization or responses to data request from participants during the IPR
process.
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L essons Learned — External Communication

= Several Customers commented on poor and inconsistent notification of IPR meetings and available
materials, they requested BPA use the Tech Forum to notify customers or explore other means for
providing consistent notification pertaining to the IPR.

= Effective and timely communications were a challenge because of the number of people and
organizations involved, both internally and externally.

Recommendations

=  BPA Finance now offers electronic notification to subscribers for scheduled meetings and publications
for upcoming Finance related public activities. External stakeholders can request enroliment by emailing
BPAFinance@bpa.gov.

= The BPA Finance & Rates website is being redesigned to improve navigation and ease of use.
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Lessons Learned — Internal Process

. The IPR Process was labor intensive, but no system exists to calculate the internal labor costs for the
Process.

. Roles, responsibilities and accountability needed clarity in order to reduce costs and improve
customer satisfaction.

. Internal data collection and material production proved time consuming, inflexible and insufficient at
accurately portraying program strategy and drivers.

. The data and qualitative information collection process (templates) needed standardization with
room for customization.

. The process failed to incorporate performance measures showing evidence of past, present and
future cost benefits.

Recommendations

. Develop, approve and implement written IPR Work Plan to improve accountability and
communication across the agency for all deliverables.

. Develop, approve and implement written IPR policies and procedures to clarify internal roles and
responsibilities, clearly articulate expectations, and improve efficiency of the process.

. Develop a system to track and account for all labor devoted to the IPR Process. Implement this
system beginning with the 2012 IPR.

. Improve consistency and quality of financial data by improving the data reporting system with
assistance from IT.

" Reduce labor costs by prioritizing information collected for program areas based on greatest impact
on rates, total spending and customer interest.
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Randy Stewart, Manager of Aircraft Services
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Excellence in Operations:

= Bonneville Aircraft Services (BAS) reviewed airplane flight scheduling
procedures and found efficiencies by; revising BPA forms, implementing
standardized procedures, and subsequently eliminating unwarranted overnight
dispatches.

= BAS also achieved further efficiencies by combining flight requests.

e These efforts led to a 5% increase in airplane utilization for 2009, a 17% increase in 2010 and a
predicted increase in 2011 of 34% over previous years.

e All flights were cost justified and are estimated to have saved BPA in excess of $1.3 million in
employee travel costs in 2010.

= Arevised helicopter aerial patrol schedule was implemented in 2010, resulting
in cost savings for two full time employees (FTE) or roughly $174,000.

= Aerial patrol staff teamed up with BPA's IT reporting team to develop and
Implement an automated process for generating and updating Aerial Patrol
worksheets. Historically, patrol worksheets were manually developed and
updated, resulting in a time consuming process. Now patrol sheets update
automatically with previous findings and corrective actions, and improve
accessibility for lineman.

e This new reporting tool saves an estimated 800 labor hours per year.
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Excellence in Safety:

= Superior safety program performance is directly attributable to the
establishment and implementation of the BAS Safety Management System that
Is integrated throughout missions and programs.

e Aircraft Services had no National Transportation Safety Board (NTSB),
Department of Energy (DOE) or General Service Administration (GSA)
reportable accidents or incidents in 2010.

e BAS has achieved an outstanding 1.05 accident rate per 100,000 flight hours
and 1.24 accident rate per 100,000 departures in program history entirety.
This statistic is well below on-demand civil operations and government agency
flight department accident rates.

e The Federal Aviation Administration conducted four on-site audits with no
findings, and only two recommendations in the area of operations.

e Aircraft Services’ 2010 DOE Annual Aviation Program audit resulted in no new
findings and management and team members had effectively resolved 25
previously open items.
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Excellence in Safety, Continued:

= In FY 2010, Aircraft Services completed the first utility industry comprehensive
Aviation Safety Review (ASR) for Aerial Line Patrol.

e The ASR defines the mission, identifies known hazards and postulated hazards,
establishes criteria for rating severity, probability and exposure for each hazard.

e The ASR establishes administrative and engineering controls to mitigate risk to
acceptable levels, if possible.

e The ASR is used to raise awareness and communicate the risk associated with the
operations to management and crews.

= |n addition, two other ASRs were completed and reviewed for short-haul/long
line rescue and Class B rotorcraft load combinations for conducting vertical
reference, external load operations in the wire environment.
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Access to Capital

Mary Hawken, Finance Analysis & Requirements Manager

.
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2011 Strategic Capital Discussion

= BPA currently anticipates the potential for exhausting its access to borrowing
from the U.S. Treasury, which is the primary source of capital funding, as early
as FY 2016 if no further actions are taken.

= As aresult, BPA will be hosting a set of strategic discussions with external
stakeholders during September.

» The purpose of these meetings include:

e Review of BPA'’s long-term capital programs at a strategic level,
e Analyze the availability of borrowing authority with current assumptions, and

e Discuss options to maintain available Treasury borrowing authority through FY 2022,
including a discussion of potential rate impacts.

= Additional details including invitation letter to the region can be accessed at
http://www.bpa.gov/corporate/Finance/Debt_Management/presentations/ac
cess-to-capital.cfm

= Meetings are currently scheduled for September 19, 20, 21 and 22 in the Rates
Hearing Room at Portland Headquarters.
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Transmission Spacer
Dampers

Larry Bekkedahl, Vice President of Transmission
Engineering & Technical Services
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Spacer Damper Replacement Program

= Spacer dampers installed on all major 500kV lines.

= |n the 1970’'s through the 1980’s original spacer dampers
Installed.

= Late in 1990’s finding spacer damper failures.

= |n 2000 a 2" Vendor was approved to supply spacer
dampers.
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Spacer Damper Replacement Program

56
AUGUST 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on July 29, 2011 and contains BPA-Approved Agency Financial Information

@)



B O N N E V | L L E P O W E R A.D M I N I S T R A T I

Spacer Damper Replacement Program

The purpose of a spacer damper is to maintain the conductor
bundle spacing and to damp vibration. BPA uses them on
triple bundle wire configurations.

elastomer
FRAME
CAP ARM
Second half Connects to frame
of joint Inside joint

KEEPER
Free part, contained
with installation bolt
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Spacer Damper Replacement Program

History with 2"d Vendor

1999 | 2nd Vendor approved

2000

2000 | Purchase begin

%88% Orders ongoing

2003

2004 | Orders ongoing

2005

2006 | Additional qualification testing

In-service failures found
2007 | 12,000 units rejected due

to clamp design change

2008 | Orders ongoing
2009
January | QA staff visits manufacturer
February| In-service failures found
April Purchase order material fails
specification tests
Discover design change
occurred in 2000
May | QA staff visits manufacturer
Discover material from 2009
and 2006 fails specification
test
June Discover material fails corona

test
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Spacer Damper Replacement Program

2nd VVendor In-service failures identified l
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Spacer Damper Replacement Program

Life Cycle Assessment project began to determine if the
spacer dampers will have a reduced service life.

Spacer Damper

/ Samples
Helena

O 135 samples for the
LCA project

|

A

)/ A 230 samples from

failure areas
{
\SaltLa!&e-C

Spacer dampers were removed from
In-service for inspection and testing.

o
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Spacer Damper Replacement Program

Life Cycle Assessment exposed additional concerns

Some clamp Ilners fa|| the reS|stance Discoloration and material deterioration

requirement and caused BPA from electrical effects (corona).
conductor damage.

Poor quality of castings and liners.
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Spacer Damper Replacement Program

= April 22, 2010 Vendor filed complaint with Civil Board of Contract
Appeals ($805,154).

Legal Proceedings

= May 20, 2010 BPA Counter filed ($1,821,960).

= BPA’s investigation determined that the vendor had not been conducting
performance tests for the past 5 years even though test reports were
submitted. BPA referred the matter to the Department of Energy

Inspector General, who in turn has involved the US Department of
Justice.

= |n 2010, the vendor sold its few remaining assets to a competitor at a
“fire sale” rate and is no longer in business. Since BPA was the vendor’s
sole remaining contract there does not appear to be any assets from
which BPA can recover on its monetary claim.
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Spacer Installation Summary
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Capital Replacement Mileage through FY12 4080

Capital Replacement Cost through FY12 $81,600,000 iease finance option began
2"d Vendor Mileage 1700

FAST1 began
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Spacer Damper Replacement Program
Proposed 2" Vendor Spacer Replacement

FY 2012 FY 2013 FY 2014

Target Mileage 700 700 300

= Circuit miles for proposed replacement: 1,700
=  Write-off costs estimated at $22 million.

= Currently assessing financial approach for replacement costs.
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Spacer Damper Replacement Program

= |n 2008, due to concerns about vendor quality assurance (QA), BPA
benchmarked QA programs from Electric Utility industry leaders.

B O N N

= The benchmark activities identify gaps in BPA’s QA process.

= BPA strengthened QA program to close gaps.
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Spacer Damper Replacement Program

Strengthened QA Program

= QA Program Manager - 1 BPA FTE engineer (Contracting Officer
Technical Representative (COTR)). 2 — QA staff members to assist.

= Witnessing qualification and production ordering testing.
=  Contracts with QA vendors to augment staff.

= Clearly defined Roles and Responsibilities between the Subject
Matter Expert (SME) and the COTR for QA activities. These include:

a. Qualification of new product design
b. Auditing new and/or existing manufacturers

c. Defined process for handling product design changes
d. Actively seeking additional qualified suppliers
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Spacer Damper Replacement Program

O N

Strengthened QA Program

Material technical specification review facilitated by BPA Standards

Group
a. evaluates and benchmarks design and test requirements

b. occurs on a 5-year cycle

Transmission Engineering participation in Electric Utility Quality
Commission (EUQCQC)

a. collection of utilities discussing supplier issues

b. meetings bi-annually

c. only US member

Transmission Engineering continued participation in IEEE, CIGRE,

CEATI, ASTM, ANSI
a. stay current about new products, manufacturers, technical issues
b. participation in utility industry standards development
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Spacer Damper Replacement Program

1. Supply Chain leading practices initiative conducted by KEMA in 2006
a. Improved sourcing process
b. Risk sensitivity built into assessment for large procurements
c. Cross functional sourcing teams provide higher quality decision making

Supply Chain

2. Purchasing Operating Procedures instituted
a. Purchasing strategy panels formally assess sourcing strategy and risk
b. Purchasing action quality reviews
c. Supplier Evaluation Guide for supplier reviews

3. Continuous improvement of leading practices
a. Developing risk assessment criteria specifically for single/sole source
b. Increasing market knowledge for alternative sources
c. Improving supplier performance metrics relative to risk
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Pacific DC Intertie Upgrade
(Celilo Upgrade)

Larry Bekkedahl
VP Engineering and Technical Services
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Celilo Converter Station
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Celilo History

= 1970 Commercial service at +400kV and1440MW
= 1977 Thermal rerate to 1600MW
= 1984 Voltage Upgrade to £500kV and 2000MW

= 1987 Expansion Project added parallel 1100MW converters increasing
Pacific Direct Current Intertie (PDCI) to 3100MW

= 2002-2004 Original mercury arc valves replaced with solid state valves
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Present Condition

= Aging control systems becoming unmaintainable and degrading
reliability

= Original GE transformers over 40 years old and gassing
= Expansion transformer and smoothing reactor design defect

= Celilo-NOB dc transmission line vibration dampers and compression
fittings nearing end of life
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Investments to Sustain 3100MW
v

= Program of Celilo capital replacements over 15 years totaling $282
million (direct nominal $$)

= Transmission line replacements $13 million
= Net Present Value (NPV) for sustain -$262 million

= Construction complete 2026
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Upgrade Option

= Replace Celilo 4 converter terminal with new 2 converter terminal
rated £560kV and 3410A and upgrade Celilo-NOB line insulators

= Nominal direct cost $326 million NPV -$285 million includes possible
new John Day-Big Eddy 500kV ac line

= Opportunity to increase PDCI to 3800MW N-S
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Upgrade Option

= Joint PDCI upgrade study with Los Angeles Department of Water
and Power (LADWP) and Southern California Edison (SCE)

= Sylmar terminal operating at 3800MW ok with minor upgrades

= NOB-Sylmar line and ac system upgrade cost over $300 million for
3800MW

= LADWP and S. Partners unable to commit to full 3800MW at this
time
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Upgrade Option

= Letter of Intent (LOI) signed by LADWP and S. Partners to support
3220MW upgrade and will continue to study full 3800MW with BPA

= Upgrade would be completed January 2015 and operate initially at
3220MW

= PDCI curtailment to 2000MW April to December 2014 and OMW
December to January (2015) for construction
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Upgrade Option

BPA business case to Capital Allocation Board (CAB) in October for
decision on sustain vs upgrade
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Report ID: 0060FY11
Requesting BL: POWER BUSINESS UNIT
Unit of Measure: $ Thousands

Preliminary/ Unaudited

Power Services Detailed Statement of Revenues and Expenses
Through the Month Ended June 30, 2011

Run Date\Time: July 19, 2011 11:02
Data Source: EPM Data Warehouse

% of Year Lapsed =

75%

A B C D <Note 2 E F
FY 2010 FY 2011 FY 2011 FY 2011
Actuals
Actuals Rate Case SOY Budget Current EOY Actuals per
Forecast
Forecast
Operating Revenues
Gross Sales (excluding bookout adjustment) <Notes 1 and 3 $ 2,233,570 || $ 2,731,880 | $ 2,382,317 | $ 2,498,334 $ 1,908,667 76%
Bookout Adjustment to Sales <Note 1 (120,803) - - (62,811) (62,811) 100%
Miscellaneous Revenues 29,370 29,421 25,315 21,280 19,519 92%
Inter-Business Unit 100,981 102,735 97,842 107,245 82,211 7%
Derivative Instruments <Note 4 14,800 - - - - 0%
U.S. Treasury Credits 127,690 106,569 117,541 91,185 72,036 79%
Total Operating Revenues 2,385,607 2,970,605 2,623,015 2,655,232 2,019,622 76%
Operating Expenses
Power System Generation Resources
Operating Generation
COLUMBIA GENERATING STATION 256,940 324,882 323,082 321,683 252,024 78%
BUREAU OF RECLAMATION 82,125 96,110 96,110 96,110 60,757 63%
CORPS OF ENGINEERS 192,279 192,433 192,433 192,433 139,108 72%
LONG-TERM CONTRACT GENERATING PROJECTS 28,769 30,767 31,266 30,246 19,110 63%)
Sub-Total 560,113 644,192 642,891 640,472 470,999 74%
Operating Generation Settlements and Other Payments
COLVILLE GENERATION SETTLEMENT 16,712 21,754 21,754 17,570 12,557 71%
Sub-Total 16,712 21,754 21,754 17,570 12,557 71%
Non-Operating Generation
TROJAN DECOMMISSIONING 2,318 2,300 1,700 1,700 1,284 76%
WNP-1&3 DECOMMISSIONING 355 428 428 1,040 863 83%
Sub-Total 2,673 2,728 2,128 2,740 2,147 78%
Gross Contracted Power Purchases (excluding bookout adjustments) <Note 1
PNCA HEADWATER BENEFITS 1,948 2,620 2,201 2,201 1,515 69%
OTHER POWER PURCHASES - (e.g. Short-Term) 467,850 72,107 158,520 212,931 183,593 86%
Sub-Total 469,797 74,727 160,721 215,132 185,109 86%
Bookout Adjustments to Contracted Power Purchases <Note 1 (120,803) - - (62,811) (62,811) 100%
Augmentation Power Purchases
AUGMENTATION POWER PURCHASES 2,728 273,043 1,994 2,829 2,154 76%
Sub-Total 2,728 273,043 1,994 2,829 2,154 76%
Exchanges & Settlements
RESIDENTIAL EXCHANGE PROGRAM <Note 3 180,453 268,647 188,987 182,260 143,045 78%
OTHER SETTLEMENTS - - - - - 0%
Sub-Total 180,453 268,647 188,987 182,260 143,045 78%
Renewable Generation
RENEWABLE CONSERVATION RATE CREDIT 4,147 2,500 2,500 2,500 1,943 78%
RENEWABLES 31,261 36,005 37,258 37,135 26,860 72%
Sub-Total $ 35,408 || $ 38,505 | $ 39,758 | $ 39,635|| $ 28,803 73%
80
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Report ID: 0060FY11

Requesting BL: POWER BUSINESS UNIT
Unit of Measure: $ Thousands

Power Services Detailed Statement of Revenues and Expenses
Through the Month Ended June 30, 2011
Preliminary/ Unaudited

Run Date\Time: July 19, 2011 11:02
Data Source: EPM Data Warehouse

% of Year Lapsed =

75%

A B C D <Note 2 E F
FY 2010 FY 2011 FY 2011 FY 2011
Actuals
Actuals Rate Case SOY Budget Current EOY Actuals per
Forecast
Forecast
Generation Conservation
30 DSM TECHNOLOGY 1,772 $ - -1s - @7) 0%
31 CONSERVATION ACQUISITION 8,617 14,000 16,200 14,000 6,714 48%
32 LOW INCOME WEATHERIZATION & TRIBAL 4,735 5,000 5,000 5,000 2,337 47%
33 ENERGY EFFICIENCY DEVELOPMENT 15,130 20,500 11,500 6,500 5,885 91%
34 LEGACY 1,005 1,622 1,000 1,000 255 25%
35 MARKET TRANSFORMATION 9,831 14,500 13,000 12,000 8,048 67%
36 CONSERVATION RATE CREDIT (CRC) 25,781 29,500 29,500 29,500 20,518 70%
37 Sub-Total 66,870 85,122 76,200 68,000 43,679 64%
38 Power System Generation Sub-Total 1,213,951 1,408,720 1,134,434 1,105,827 825,682 75%
Power Non-Generation Operations
Power Services System Operations
39 INFORMATION TECHNOLOGY 5,525 6,282 7,148 5,899 2,344 40%
40 GENERATION PROJECT COORDINATION 5,243 7,542 5,413 5,468 4,032 74%
41 SLICE IMPLEMENTATION 2,065 2,448 1,778 1,743 1,438 83%
42 Sub-Total 12,832 16,272 14,340 13,109 7,813 60%
Power Services Scheduling
43 OPERATIONS SCHEDULING 7,963 9,564 9,805 8,799 5,959 68%
44 OPERATIONS PLANNING 5,934 5,874 6,249 5,877 4,266 73%
45 Sub-Total 13,897 15,438 16,055 14,676 10,225 70%
Power Services Marketing and Business Support
46 POWER R&D 5,429 6,133 5,030 5,030 3,256 65%
47 SALES & SUPPORT 17,399 19,325 20,005 19,320 13,392 69%
48 STRATEGY, FINANCE & RISK MGMT 15,141 17,343 18,373 16,340 10,541 65%
49 EXECUTIVE AND ADMINISTRATIVE SERVICES 2,450 2,727 3,529 3,183 1,969 62%
50 CONSERVATION SUPPORT 8,474 12,003 9,569 9,347 6,788 73%
51 Sub-Total 48,894 57,530 56,507 53,222 35,947 68%
52 Power Non-Generation Operations Sub-Total 75,623 89,240 86,901 81,007 53,985 67%
Power Services Transmission Acquisition and Ancillary Services
PBL Transmission Acquisition and Ancillary Services
53 POWER SERVICES TRANSMISSION & ANCILLARY SERVICES 101,416 117,401 102,922 121,476 92,726 76%
54 3RD PARTY GTA WHEELING 45,541 51,340 54,780 50,780 35,561 70%
55 POWER SERVICES - 3RD PARTY TRANS & ANCILLARY SVCS 1,811 1,000 2,017 2,017 1,522 75%
56 GENERATION INTEGRATION 8,707 6,800 8,296 8,296 5,556 67%
57 TELEMETERING/EQUIP REPLACEMT 127 50 50 50 35 71%
58 Power Srvcs Trans Acquisition and Ancillary Services Sub-Total 157,603 176,591 168,065 182,619 135,401 74%
Fish and Wildlife/lUSF&W/Planning Council/Environmental Req
BPA Fish and Wildlife (includes F&W Shared Services)
59 Fish & Wildlife 199,590 236,000 225,000 224,993 148,867 66%
60 USF&W Lower Snake Hatcheries 23,301 24,480 24,480 24,480 15,893 65%
61 Planning Council 9,305 9,934 9,934 9,934 6,755 68%
62 Environmental Requirements 200 300 300 200 45 23%
63 Fish and Wildlife/lUSF&W/Planning Council Sub-Total 232,395 || $ 270,714 | $ 259,714 | $ 259,607 171,560 66%
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Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 75%
A B | C D <Note 2 E F
FY 2010 FY 2011 FY 2011 FY 2011
Actuals
Actuals Rate Case SOY Budget CUTERE [He3Y Actuals per
Forecast
Forecast
BPA Internal Support
Additional Post-Retirement Contribution $ 15,447 $ 15578 | $ 15,579 | $ 15,579 $ 11,684 75%
Agency Services G&A (excludes direct project support) 51,937 50,064 47,886 50,384 36,640 73%
BPA Internal Support Sub-Total 67,383 65,643 63,464 65,963 48,324 73%
Bad Debt Expense 45 - - 0 0 100%
Other Income, Expenses, Adjustments (7,494) - - 298 298 100%
Non-Federal Debt Service
Energy Northwest Debt Service
COLUMBIA GENERATING STATION DEBT SVvC 223,641 226,169 130,584 81,051 51,762 64%
WNP-1 DEBT SVC 150,896 167,549 174,095 275,523 199,151 72%
WNP-3 DEBT SVC 109,920 169,093 238,175 189,897 151,421 80%
EN RETIRED DEBT - - - - - 0%
EN LIBOR INTEREST RATE SWAP 34,405 - - - - 0%
Sub-Total 518,862 562,811 542,854 546,471 402,333 74%
Non-Energy Northwest Debt Service
TROJAN DEBT SVvC - - - - - 0%
CONSERVATION DEBT SVvC 5,032 4,924 4,924 2,842 2,151 76%
COWLITZ FALLS DEBT SVC 11,707 11,563 11,563 11,711 8,783 75%
NORTHERN WASCO DEBT SVC 2,229 2,196 2,196 2,224 1,668 75%
Sub-Total 18,968 18,683 18,682 16,777 12,602 75%
Non-Federal Debt Service Sub-Total 537,830 581,494 561,536 563,248 414,935 74%
Depreciation 109,168 121,235 116,000 110,500 82,104 74%
Amortization 75,821 85,699 84,565 88,165 66,757 76%
Total Operating Expenses 2,462,325 2,799,335 2,474,679 2,457,234 1,799,046 73%
Net Operating Revenues (Expenses) (76,718) 171,270 148,336 197,998 220,576 111%
Interest Expense and (Income)
Federal Appropriation 222,847 213,982 215,735 215,858 161,816 75%
Capitalization Adjustment (45,937) (45,937) (45,937) (45,937) (34,453) 75%
Borrowings from US Treasury 34,154 58,325 45,542 43,523 28,729 66%
AFUDC (9,662) (10,200) (11,325) (12,200) (8,307) 68%
Interest Income (24,474) (40,854) (13,606) (12,852) (9,408) 73%
Net Interest Expense (Income) 176,928 175,316 190,409 188,392 138,378 73%
Total Expenses 2,639,253 2,974,650 2,665,088 2,645,626 1,937,424 73%
92 [Net Revenues (Expenses) $ (253,645)|| $ (4,046)| $ (42,073)| $ 9,607 || $ 82,198 856%
E—

<1

<2

<3

<4
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Requesting BL: POWER BUSINESS UNIT

Through the Month Ended June 30, 2011

Power Services Detailed Statement of Revenues and Expenses

Run Date\Time: July 19, 2011 11:02|
Data Source: EPM Data Warehouse

For BPA management reports, Gross Sales and Purchase Power are shown separated from the power bookout adjustment (EITF 03-11, effective as of Oct 1, 2003) to provide a better picture of our

gross sales and gross purchase power.

Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices.
These uncertainties among other factors may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.
The Residential Exchange Program Lookback Amount applied is returned to the Consumer Owned Utilities (COUs) and recovered from the Investor Owned Utilities. Throughout the year actual
revenue will be reduced by this amount to reflect the Lookback Amount refunds returned to COUs and actual REP expense will be reduced to reflect the Lookback Amount returned by the IO0Us. Rate
case estimates were developed with the Lookback Amount applied as an increase to the REP expense, without adjustment to revenue. These circumstances will present actual revenue and REP

expense running under rate case estimates.

This is an "accounting only" (no cash impact) adjustment representing the mark-to-market (MTM) adjustment required by ASC 815, Derivatives and Hedging (formerly SFAS 133), for identified
derivative instruments. In FY2010, BPA began applying ASC 980, Regulated Operations, treating the unrealized gains and losses on derivative instruments as Regulatory Assets and Liabilities.
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Report ID: 0061FY11
Requesting BL: TRANSMISSION BUSINESS UNIT
Unit of Measure: $ Thousands

Preliminary/ Unaudited

Transmission Services Detailed Statement of Revenues and Expenses
Through the Month Ended June 30, 2011

Run Date/Time: July 19, 2011 11:03
Data Source: EPM Data Warehouse

% of Year Lapsed =

75%

No o~ wWwNRE

14
15
16
17
18

20

A B C D <Note 1 E =
FY 2010 FY 2011 FY 2011 FY 2011
Actuals Rate Case | SOY Budget CUIERG EoN Actuals Actuals per
Forecast Forecast
Operating Revenues
Sales
Network
Network Integration $ 92,099 $ 126,531 | $ 125927 | $ 121,773 $ 92,906 76%
Other Network 389,403 365,203 378,448 364,769 271,093 74%
Intertie 67,068 69,009 68,408 71,661 52,364 73%
Other Direct Sales 189,760 191,692 176,838 181,945 136,844 75%
Miscellaneous Revenues 32,175 32,189 33,070 34,422 22,916 67%
Inter-Business Unit Revenues 113,576 107,737 115,950 130,594 99,961 77%
Total Operating Revenues 884,080 892,361 898,641 905,164 676,083 75%)
Operating Expenses
Transmission Operations
System Operations
INFORMATION TECHNOLOGY 5,334 6,761 7,468 6,216 5,335 86%
POWER SYSTEM DISPATCHING 11,724 11,864 12,285 13,209 8,654 66%
CONTROL CENTER SUPPORT 11,088 13,541 15,399 13,533 10,014 74%
TECHNICAL OPERATIONS 6,668 6,096 7,092 5,760 3,666 64%
SUBSTATION OPERATIONS 20,239 19,206 21,269 21,114 15,537 74%
Sub-Total 55,052 57,468 63,513 59,831 43,207 72%
Scheduling
MANAGEMENT SUPERVISION & ADMINISTRATION - 734 - - (11) 0%
RESERVATIONS 2,241 1,074 5,586 3,954 2,801 71%
PRE-SCHEDULING 188 470 229 227 177 78%
REAL-TIME SCHEDULING 3,677 5,028 4,208 4,168 2,904 70%
SCHEDULING TECHNICAL SUPPORT 1,807 2,369 2,531 2,092 1,068 51%
SCHEDULING AFTER-THE-FACT 218 447 293 215 126 59%
Sub-Total 8,130 10,122 12,847 10,655 7,065 66%
Marketing and Business Support
TRANSMISSION SALES 2,356 3,261 2,467 2,445 1,678 69%
MKTG TRANSMISSION FINANCE 305 302 296 268 201 75%
MKTG CONTRACT MANAGEMENT 3,880 4,905 4,623 4,558 3,048 67%
MKTG TRANSMISSION BILLING 2,048 2,309 2,424 2,358 1,591 67%
MKTG BUSINESS STRAT & ASSESS 6,005 7,007 6,170 6,437 4,757 74%
MARKETING IT SUPPORT - 2,112 - - - 0%
Marketing Sub-Total 14,594 19,896 15,980 16,065 11,274 70%
EXECUTIVE AND ADMIN SERVICES 12,407 7,871 13,983 12,204 8,489 70%
LEGAL SUPPORT 2,305 3,027 3,269 2,721 1,717 63%
TRANS SERVICES INTERNAL GENERAL & ADMINISTRATIVE 5,339 14,865 10,213 10,979 5,918 54%
AIRCRAFT SERVICES 1,135 1,203 2,147 1,371 818 60%
LOGISTICS SERVICES 4,120 6,841 5,490 5,122 2,836 55%
SECURITY ENHANCEMENTS 542 1,429 645 645 250 39%
Business Support Sub-Total 25,848 35,236 35,747 33,041 20,028 61%
Transmission Operations Sub-Total $ 103,625 $ 122,722|$ 128,088 $ 119,593 || $ 81,575 68%)
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Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 75%
A B C D <Note 1 E E
FY 2010 FY 2011 FY 2011 FY 2011
Actuals Rate Case | SOY Budget = Actuals Actuals per
Forecast Forecast
Transmission Maintenance
System Maintenance
36 NON-ELECTRIC MAINTENANCE $ 18,241 $ 28,055 | $ 24935 $ 24,916 12,750 51%
37 SUBSTATION MAINTENANCE 23,809 22,784 26,665 26,640 18,740 70%
38 TRANSMISSION LINE MAINTENANCE 21,076 26,179 24,629 24,188 17,591 73%
39 SYSTEM PROTECTION CONTROL MAINTENANCE 11,377 11,317 13,278 13,214 8,607 65%
40 POWER SYSTEM CONTROL MAINTENANCE 11,579 10,659 13,497 13,448 8,600 64%
41 JOINT COST MAINTENANCE 97 200 155 155 49 32%
42 SYSTEM MAINTENANCE MANAGEMENT 5,277 6,151 8,126 7,939 4,452 56%
43 ROW MAINTENANCE 28,548 18,508 23,824 23,785 15,189 64%
44 HEAVY MOBILE EQUIP MAINT (79) 0 0 - (13) 0%
45 TECHNICAL TRAINING 2,588 2,723 2,830 2,810 1,825 65%
46 Sub-Total 122,513 126,578 137,939 137,094 87,791 64%
Environmental Operations
47 ENVIRONMENTAL ANALYSIS 48 80 80 23 16 71%
48 POLLUTION PREVENTION AND ABATEMENT 2,870 3,915 4,133 4,394 1,971 45%
49 Sub-Total 2,918 3,996 4,213 4,417 1,987 45%
50 Transmission Maintenance Sub-Total 125,431 130,573 142,151 141,511 89,778 63%)
Transmission Engineering
System Development
51 RESEARCH & DEVELOPMENT 6,558 5,701 6,604 6,501 3,710 57%
52 TSD PLANNING AND ANALYSIS 7,968 8,811 12,110 10,251 7,952 78%
53 CAPITAL TO EXPENSE TRANSFER 1,505 4,000 4,000 4,000 2,103 53%
54 REGULATORY & REGION ASSOC FEES 6,875 5,083 7,551 7,795 5,755 74%
55 ENVIRONMENTAL POLICY/PLANNING 1,315 1,853 1,768 1,790 886 49%
56 Sub-Total 24,221 25,448 32,033 30,337 20,405 67%
57 Transmission Engineering Sub-Total 24,221 25,448 32,033 30,337 20,405 67%)
Trans. Services Transmission Acquisition and Ancillary Services
BBL Acquisition and Ancillary Products and Services
58 ANCILLARY SERVICES PAYMENTS 88,868 87,217 86,799 94,671 72,439 77%
59 OTHER PAYMENTS TO POWER SERVICES 8,798 11,884 8,928 8,928 6,862 T77%
60 STATION SERVICES PAYMENTS 3,315 3,629 3,629 3,832 2,912 76%
61 Sub-Total 100,981 102,730 99,356 107,431 82,213 77%
Non-BBL Acquisition and Ancillary Products and Services <Note 2
62 LEASED FACILITIES 7,501 6,457 1,489 4,200 3,421 81%
63 GENERAL TRANSFER AGREEMENTS (settlement) 762 500 356 1,534 1,377 90%
64 NON-BBL ANCILLARY SERVICES 539 6,735 5,686 5,421 329 6%
65 Sub-Total 8,801 13,692 7,531 11,155 5,127 46%
66 Trans. Srvcs. Acquisition and Ancillary Services Sub-Total 109,782 116,422 106,887 118,586 87,340 74%)|
Transmission Reimbursables
Reimbursables
67 EXTERNAL REIMBURSABLE SERVICES 5,279 8,681 7,690 7,822 6,563 84%
68 INTERNAL REIMBURSABLE SERVICES 3,822 1,319 2,231 2,247 1,411 63%
69 Sub-Total 9,100 10,000 9,920 10,070 7,974 79%
70 Transmission Reimbursables Sub-Total $ 9,100 $ 10,000 | $ 9,920 | $ 10,070 7,974 79%)
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Through the Month Ended June 30, 2011

Transmission Services Detailed Statement of Revenues and Expenses
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Data Source: EPM Data Warehouse|

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 75%
A B [ D <Note 1] E E
FY 2010 FY 2011 FY 2011 FY 2011
Actuals Rate Case | SOY Budget Current EOY Actuals Actuals per
Forecast Forecast
BPA Internal Support
71 Additional Post-Retirement Contribution $ 15,447 $ 15579 | $ 15579 | $ 15579 || $ 11,684 75%
72 Agency Services G & A (excludes direct project support) 50,362 49,110 56,309 59,062 43,773 74%
73 BPA Internal Support Subtotal 65,809 64,688 71,888 74,641 55,457 74%
Other Income, Expenses, and Adjustments
74 Bad Debt Expense 567 - - - 75 0%
75 Other Income, Expenses, Adjustments 7,155 - - 3,781 3,808 101%
76 Undistributed Reduction - (2,000) - - - 0%
77 Non-Federal Debt Service <Note 2 - - - - - 0%
78 Depreciation 182,054 199,313 191,500 191,000 142,547 75%
79 Amortization <Note 2 1,328 2,223 1,400 1,400 1,431 102%
80 Total Operating Expenses 629,072 669,389 683,868 690,919 490,390 71%
81 Net Operating Revenues (Expenses) 255,008 222,971 214,774 214,246 185,693 87%
Interest Expense and (Income)

82 Federal Appropriation 34,658 27,538 29,485 29,217 21,913 75%
83  Capitalization Adjustment (18,968) (18,968) (18,968) (18,968) (14,226) 75%
84 Borrowings from US Treasury 75,720 113,200 87,191 84,462 60,840 72%
85 Debt Service Reassignment 56,781 56,780 56,780 54,358 42,585 78%
86 Customer Advances 8,135 - 9,300 9,500 7,319 77%
87 Lease Financing 20,718 40,878 24,011 23,183 16,760 72%
88  AFUDC (23,204) (22,648) (25,550) (26,500) (18,841) 71%
89 Interest Income (30,644) (24,673) (29,060) (27,334) (19,286) 71%
90 Net Interest Expense (Income) 123,195 172,107 133,189 127,918 97,064 76%
91 Total Expenses 752,266 841,496 817,057 818,837 587,454 72%
92 |Net Revenues (Expenses) $ 131,814 $ 50864|%$ 81585|% 86,328 || $ 88,629 103%

<1 Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply
and wholesale market prices. These uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.
<2 Beginning in FY 2004, consolidated actuals reflect the inclusion of transactions associated with a Variable Interest Entity (VIES),
which is in accordance with the FASB Interpretation No. 46 (FIN 46) that is effective as of December, 2003. VIES information is not included in rate case and budget data.

AUGUST 2011 QUARTERLY BUSINESS REVIEW

85

This information has been made publicly available by BPA on July 29, 2011 and contains BPA-Approved Agency Financial Information



	Quarterly Business Review
	August 2nd QBR Agenda �(10:00 am – 2:35 pm) 
	Financial Highlights
	Customer Collaborative�Financial Overview for FY 2011 through June 30, 2011
	Customer Collaborative�Financial Overview for FY 2011 through June 30, 2011
	Customer Collaborative�Financial Overview for FY 2011 through June 30, 2011
	Slide Number 7
	3rd Quarter Review – Executive Highlights
	Monthly Financial Reports
	Slide Number 10
	Slide Number 11
	Slide Number 12
	Slide Number 13
	Slide Number 14
	Slide Number 15
	Slide Number 16
	Slide Number 17
	Slide Number 18
	Financial Reserves�
	Energy Northwest Bond Sale
	Energy Northwest Bond Sale
	CARES Update �
	CARES UPDATE
	CARES UPDATE
	CARES UPDATE
	CARES UPDATE
	CARES UPDATE
	Slice Reporting
	Cost Verification Process Summary
	Slide Number 30
	SUMMARY OF CHANGES �FROM RATE CASE TO SECOND QUARTER REVIEW FORECAST
	Slide Number 32
	Proposed Schedule for Slice Composite Cost Pool True-Up �and Cost Verification Process
	Proposed Schedule for Slice Composite Cost Pool True-Up �and Cost Verification Process
	REV: Regional Enterprise Value Program
	Overview
	TRM and RD Enhanced Functionality
	Regional Benefits
	Slide Number 39
	Post Investment Review
	IPR Process Improvement Update
	IPR Lessons Learned
	IPR Lessons Learned
	Slide Number 44
	Slide Number 45
	Slide Number 46
	Slide Number 47
	Bonneville Aircraft Services
	Excellence in Operations: 
	Excellence in Safety: 
	Excellence in Safety, Continued: 
	Access to Capital
	2011 Strategic Capital Discussion
	Transmission Spacer Dampers
	Spacer Damper Replacement Program
	Spacer Damper Replacement Program
	Slide Number 57
	Spacer Damper Replacement Program
	Spacer Damper Replacement Program
	Spacer Damper Replacement Program
	Spacer Damper Replacement Program
	Spacer Damper Replacement Program
	Slide Number 63
	Spacer Damper Replacement Program
	Spacer Damper Replacement Program
	Spacer Damper Replacement Program
	Spacer Damper Replacement Program
	Spacer Damper Replacement Program
	��Pacific DC Intertie Upgrade�(Celilo Upgrade)��Larry Bekkedahl�VP Engineering and Technical Services�
	Celilo Converter Station
	Celilo History
	Present Condition
	Investments to Sustain 3100MW
	Upgrade Option
	Upgrade Option
	Upgrade Option
	Upgrade Option
	Questions?
	Appendix 1
	Slide Number 80
	Slide Number 81
	Slide Number 82
	Slide Number 83
	Slide Number 84
	Slide Number 85

