Schedule

Development of SSG-WI Database Management Proposal

SSG-WI Process

1.   Develop Draft Proposal – 

Rich and Dean prepare initial draft proposal and send to small group for review
June 22
Small Group review and send comments to Rich and Dean
June 24
(small group – Ray Brush, Chris Reese, Jeff Miller, Rob Kondziolka)

2.   Send Draft Proposal  to SSG-WI PWG for 
June 25
review and comment

Comments due
June 28

2.b   Pac to begin modifications to Transfer Agreement to conform to proposal

June 28
3.   Resolve PWG comments and modify Draft Proposal (Dean and Rich)
June 28 to July 2

4.   Submit Proposal (and copy of draft PAC-WECC Transfer Agreement) to SSG-WI SG with   
July 2

PWG Comments 
4.a  SSGWI Reps to review with respective Organizations




July 5-8
5.   Steering Group Conference call
July 9

SG Recommend approval to WestConnect, CaISO and Grid West

5.a
Final review with WestConnect, CaISO and Grid West



July 12-15
6.   Steering Group Conference Call   
July 16

SSG-WI final approval of proposal

7.   Submit Final Proposal and PAC-WECC Transfer Agreement to WECC
July 16


(Proposal could be an Attachment to the Transfer Agreement)

WECC Processes (suggested)

1.   Submit Proposal to PCC for review 
July 19

2.   Submit Proposal & Transfer Agreement to WECC Board for Approval (include PCC comments)
July 23


3.   WECC Board Meeting - Request Board approval – Presentation by SSG-WI
July 29-30
4.  Obtain WECC signature on Transfer Agreement
Pacificorp Send Database to WECC

