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Agenda
=7

Time Min Agenda Topic Slide # Presenter
1:00 5 Review Agenda, Follow Ups from Last QBR 2-4 Mary Hawken
Financial Highlights
» Review of 2" Quarter FY 2011 Financial Results Mary Hawken,
1:10 30 = Review of 2" Quarter Forecast 5-21 Brian McConnell,
= 2012 Regional Dialogue Revenue Reporting Cheryl Hargin
1:40 15 Likelihood of a CRAC 22 Byrne Lovell
1:55 15 Energy Northwest Debt Restructuring Update 23-27 Andre Hesser

Operational Excellence

2:10 15 Transmission — Marketing/Sales Reservations/E-Tag Automation 28-34 Sue Holden Baker

2:25 15 Fish & Wildlife — Research, Monitoring & Evaluation 35-41 Bill Maslen,

Jamae Hilliard Creecy

2:40 10 Break

Around the Agency

2:50 15 Keys Pump Generating Plant Modernization at Grand Coulee 42-56 Mark Jones, Mike Alder
3:05 10 IPR Process Improvement Status Update 57-58 Mary Hawken
3:15 5 Questions, Comments, Future Meeting Topics ~ Mary Hawken
3:20 ~ Adjourn
Appendix 1 59-65
- Power and Transmission Services Detailed
- Statements of Revenues and Expenses
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This information has been made publicly available by BPA on April 28, 2011 and contains BPA-Approved Agency Financial Information



B O N N E V | L L E P O W E R A D M I N I S T R A T I O N

Last QBR Follow Ups

= Follow ups from the January 31, 2011 QBR have been posted on the

QBR website at
http://www.bpa.gov/corporate/Finance/financialOverview/index.cfm#q

uarterly

MAY 2011 QUARTERLY BUSINESS REVIEW
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Customer Collaborative
Financial Overview for FY 2011 through March 31, 2011

= Power Services .é

o Net Revenues through March are $157 million.

Net revenues for the first six months of the fiscal year are running slightly
ahead of Start-of-Year expectations.

e Power Services Total Operating Revenues to date are $1,450 million.

e Power Services Total Expenses (operating expenses and net interest) through March
are $1,293 million.

The rate case forecast was ($4) million. The 2nd Quarter Review forecast is
$25 million, $114 million higher than the 1st Quarter Review forecast.

The 2nd Quarter Forecast reflects an increase in actual and forecast runoff
relative to the 1st Quarter forecast. The effect of this increased runoff on net
revenues has been significantly tempered by lower market prices, but has
nonetheless resulted in a net revenue forecast above the rate case. In addition,
there is still a great deal of uncertainty over the timing and shape of this year’s
runoff and the accompanying effect on net revenues.

Net revenue could be adversely affected if the CGS condenser replacement
occurring at Columbia Generating Station is not completed on time.

MAY 2011 QUARTERLY BUSINESS REVIEW
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Customer Collaborative
Financial Overview for FY 2011 through March 31, 2011

=  Transmission Services .é

o Net Revenues through March are $55 million.

= Based on the first six months of activity, Transmission Services net revenue continues
to track with its start of year target.

e Transmission Services Revenues through March are $446 million.
e Transmission Services Total Expenses (operating expenses and net interest) through March
are $391 million.
= The Rate Case forecast was $51 million. The 2nd Quarter Review forecast is $86
million, $6 million higher than the 1st Quarter Review forecast.

= The increase in Transmission’s net revenue is being driven by higher than expected
revenues and a decrease in expenses, primarily interest expense.

=  Agency
o Net Revenues through March are $211 million.

= End-of year net revenues were estimated in the rate case at $59 million. The 2nd
Quarter Review forecast is $103 million, $127 million higher than the 1t Quarter
Review forecast.

= After six months of activity, Agency net revenues are consistent with the start-of-year
forecast. Revenues are slightly higher than expected in the SOY due to improved
streamflow forecasts. However, the forecast is still being impacted by lower than
expected power prices.

MAY 2011 QUARTERLY BUSINESS REVIEW
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Financial Overview for FY 2011 through March 31, 2011
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Federal Columbia River Power System (FCRPYS)
FY 2011 SECOND QUARTER REVIEW

Net Revenues and Reserves

Projection for FY 2011

April 28, 2011

MAY 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on April 28, 2011 and contains BPA-Approved Agency Financial Information
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2"d Quarter Review — Executive Highlights

1 1 \J L L
EXECUTIVE HIGHLIGHTS
April 28, 2011
($in Millions)
FY 2011
Current Expectation
A B C D
FY 2010
Audited Actuals
without FY 2011
Derivative SOY
Effects & without without with
Bookouts Bookouts ¥ Bookouts ¥ Bookouts ¥
1. REVENUES 3,161 1 3,307.9 3,405.1 3,349.9
2. EXPENSES 88085 8,215 3,301.8 3,246.6
3. NET REVENUES ¥ (142.4) 324 103.3 ! 103.3 .
4. END OF YEAR FINANCIAL RESERVES ¥ 1,113.6 929 1,062 ! 1,062 |
5. BPA ACCRUED CAPITAL EXPENDITURES ¥ 762.3 696.7 822.9 822.9
Footnotes

1/ Does not include mark-to-market adjustments required by derivative accounting guidance as amended or reflect the change in accounting for power
“"bookout" transactions made after adoption of new accounting guidance as of Oct 1, 2003. Actual Net Revenues for FY 2010
with the mark-to-market adjustments were $(127.6) million and Modified Net Revenues were $(164.4).

2/ Columns B and C do not reflect the change in accounting for power "bookout" transactions made after adoption of new accounting guidance,
effective as of Oct 1, 2003.

3/ Includes an “accounting only” (no cash impact) adjustment representing the mark-to-market adjustment required by derivative accounting
guidance as amended for identified derivative instruments.

4/ Net revenues include the effects of non-federal debt management and derivative accounting guidance as amended. Modified Net Revenues were
developed without these line items. An example of non-federal debt management is the refinancing of ENW debt.

5/ Financial reserves equal total cash plus deferred borrowing and investments in non-marketable U.S. Treasury securities.

6/ Funded by borrowing from the U.S. Treasury.

7/ There is significant uncertainty regarding the potential financial results that could occur by the end of the year, mainly a result of water
conditions and short-term market prices, both of which can affect net secondary sales.

MAY 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on April 28, 2011 and contains BPA-Approved Agency Financial Information
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Report ID: 0020FY11 FCRPS Summary Statement of Revenues and Expenses Run Date/Run Time: April 22,2011/ 16:36
Requesting BL: CORPORATE BUSINESS UNIT Through the Month Ended March 31, 2011 Data Source: EPM Data Warehouse,|
Unit of measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 50%
A B C D | E <Note 2 F
FY 2010 FY 2011 FY 2011
. A;:;J_I%S' Actuals Rate Case SOY Budget C'T:r(;?gct;?\( A'C:t\?.l?[l)s'
Operating Revenues
Gross Sales (excluding bookout adjustment) <Notes 1 and 5 1,558,417 | $ 2,971,900 $ 3,484,315 | $ 3,131,938 | $ 3,255,180 $ 1,755,847
Bookout adjustment to Sales <Note 1 (34,654) (120,803) - - (55,161) (55,161)
Miscellaneous Revenues 27,110 61,544 61,610 58,385 58,236 28,828
Derivative Instruments <Note 6 7,986 14,800 - - - -
U.S. Treasury Credits 59,786 127,690 106,569 117,541 91,613 53,196
Total Operating Revenues 1,618,645 3,055,131 3,652,494 3,307,864 3,349,869 1,782,711
Operating Expenses
Power System Generation Resources
Operating Generation Resources
Columbia Generating Station 114,713 256,940 324,882 323,082 321,683 184,006
Bureau of Reclamation 37,504 82,125 96,110 96,110 96,110 36,198
Corps of Engineers 78,016 192,279 192,433 192,433 192,433 84,549
Long-term Contract Generating Projects 13,615 28,769 30,767 31,266 30,246 13,008
Operating Generation Settlement Payment 6,467 16,712 21,754 21,754 17,570 7,119
Non-Operating Generation 1,860 2,673 2,728 2,128 2,740 1,330
Gross Contracted Power Purchases and Augmentation Power Purch <Note 1 239,595 472,526 347,770 162,715 210,038 159,569
Bookout Adjustment to Power Purchases <Note 1 (34,654) (120,803) - - (55,161) (55,161)
Exchanges & Settlements <Note 5 102,423 180,453 268,647 188,987 179,860 100,391
Renewables 16,047 34,296 38,505 39,578 39,635 17,982
Generation Conservation 30,267 66,870 85,122 76,200 74,200 29,674
Subtotal Power System Generation Resources 605,851 1,212,839 1,408,720 1,134,254 1,109,354 578,666
Power Services Transmission Acquisition and Ancillary Services - (3rd Party) <Note 3 24,565 47,352 52,220 56,677 56,797 25,924
Power Services Non-Generation Operations 34,171 75,576 89,240 86,811 81,473 34,598
Transmission Operations 48,259 103,625 122,722 128,088 123,112 53,400
Transmission Maintenance 55,948 125,431 130,573 142,151 142,331 58,677
Transmission Engineering 10,550 24,221 25,448 32,033 30,967 13,503
Trans Services Transmission Acquisition and Ancillary Services - (3rd Party) <Note 3, 4 3,681 8,801 13,692 7,531 9,482 3,828
Transmission Reimbursables 5,398 9,100 10,000 9,920 9,917 5,880
Fish and Wildlife/USF&W/Planning Council/Environmental Requirements 103,326 231,528 270,394 259,212 259,614 107,791
BPA Internal Support
Additional Post-Retirement Contribution 16,717 30,894 31,157 31,157 31,157 15,579
Agency Services G&A 47,364 102,299 99,174 104,195 107,561 51,967
Other Income, Expenses & Adjustments 1,295 (1,026) (2,000) - 3,763 3,626
Non-Federal Debt Service <Note 4 329,852 600,360 643,105 623,147 627,877 295,492
Depreciation & Amortization <Note 4 180,475 368,371 408,470 393,465 394,065 195,214
Total Operating Expenses 1,467,453 2,939,370 3,302,914 3,008,642 2,987,470 1,444,146
Net Operating Revenues (Expenses) 151,192 115,761 349,580 299,222 362,398 338,565
Interest Expense and (Income)
Interest Expense 165,370 331,255 389,018 346,359 341,323 164,000
AFUDC (19,772) (32,867) (32,848) (36,875) (40,500) (18,557)
Interest Income (28,157) (55,047) (65,527) (42,666) (41,676) (17,687)
Net Interest Expense (Income) 117,441 243,342 290,643 266,818 259,147 127,755
s |Net Revenues (Expenses) $ 33,751 | $(127,581)|| $ 58,938 |$ 32,404 | $ 103,252 || $ 210,810
.

<1
<2

<3
<4

<5

<6

For BPA management reports, Gross Sales and Purchase Power are shown separated from the power bookout adjustment (EITF 03-11, effective as of Oct 1, 2003) to provide a better picture of our gross sales and purchase power.
Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices. These uncertainties among other factors may result in

large range swings +/- impacting the final results in revenues, expenses, and cash reserves.

The consolidated FCRPS Statement reduces reported Revenues and Expenses where between business line transactions occur, the most significant of which are for Transmission Acquisition and Ancillary Services.
Beginning in FY 2004, consolidated actuals reflect the inclusion of transactions associated with a Variable Interest Entity (VIES), which is in accordance with the FASB Interpretation No. 46 (FIN 46) that is effective as of December, 2003.

VIES information is not included in rate case and budget data.

The Residential Exchange Program Lookback Amount applied is returned to the Consumer Owned Utilities (COUs) and recovered from the Investor Owned Utilities. Throughout the year actual revenue will be reduced by this amount to reflect the
Lookback Amount refunds returned to COUs and actual REP expense will be reduced to reflect the Lookback Amount returned by the IOUs. Rate case estimates were developed with the Lookback Amount applied as an increase to the REP expense,

without adjustment to revenue. These circumstances will present actual revenue and REP expense running under rate case estimates.

This is an "accounting only” (no cash impact) adjustment representing the mark-to-market (MTM) adjustment required by ASC 815, Derivatives and Hedging (formerly SFAS 133), for identified derivative instruments. In FY2010, BPA began applying ASC

980, Regulated Operations, treating the unrealized gains and losses on derivative instruments as Regulatory Assets and Liabilities.

MAY 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on April 28, 2011 and contains BPA-Approved Agency Financial Information
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Report ID: 0021FY11
Requesting BL: POWER BUSINESS UNIT

Through the Month Ended March 31, 2011

Power Services Summary Statement of Revenues and Expenses

Run Date/Time: April 22, 2011 16:36
Data Source: EPM Data Warehouse

Unit of measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 50%
A | B C D | E <Note 2 F
FY 2010 FY 2011 FY 2011
Actuals: Current EOY Actuals:
EYTD Actuals Rate Case SOY Budget e — EYTD
Operating Revenues
1 Gross Sales (excluding bookout adjustment) <Notes 1 and 3 $ 1,184,552 | $ 2,233,570 $ 2,731,880 | $ 2,382,317 | $ 2,500,860 $ 1,384,892
2 Bookout Adjustment to Sales <Note 1 (34,654) (120,803) - - (55,161) (55,161)
3 Miscellaneous Revenues 12,493 29,370 29,421 25,315 25,572 12,541
4 Inter-Business Unit 48,326 100,981 102,735 97,842 105,249 54,064
5 Derivative Instruments <Note 4 7,986 14,800 - - - -
6 U.S. Treasury Credits 59,786 127,690 106,569 117,541 91,613 53,196
7 Total Operating Revenues 1,278,490 2,385,607 2,970,605 2,623,015 2,668,133 1,449,532
Operating Expenses
Power System Generation Resources
Operating Generation Resources
8 Columbia Generating Station 114,713 256,940 324,882 323,082 321,683 184,006
9 Bureau of Reclamation 37,504 82,125 96,110 96,110 96,110 36,198
10 Corps of Engineers 78,016 192,279 192,433 192,433 192,433 84,549
11 Long-term Contract Generating Projects 13,615 28,769 30,767 31,266 30,246 13,008
12 Operating Generation Settlement Payment 6,467 16,712 21,754 21,754 17,570 7,119
13 Non-Operating Generation 1,860 2,673 2,728 2,128 2,740 1,330
14 Gross Contracted Power Purchases and Aug Power Purchases <Note 1 239,595 472,526 347,770 162,715 210,038 159,569
15 Bookout Adjustment to Power Purchases <Note 1 (34,654) (120,803) - - (55,161) (55,161)
16 Residential Exchange/IOU Settlement Benefits <Note 3 102,423 180,453 268,647 188,987 179,860 100,391
17 Renewables 16,923 35,408 38,505 39,758 39,635 18,321
18 Generation Conservation 30,267 66,870 85,122 76,200 74,200 29,674
19 Subtotal Power System Generation Resources 606,728 1,213,951 1,408,720 1,134,434 1,109,354 579,004
20 Power Services Transmission Acquisition and Ancillary Services 75,450 157,603 176,591 168,065 172,786 83,462
21 Power Non-Generation Operations 34,173 75,623 89,240 86,901 81,563 34,606
22 Fish and Wildlife/USF&W/Planning Council/Environmental Requirements 103,469 232,395 270,714 259,714 259,614 108,523
BPA Internal Support
23 Additional Post-Retirement Contribution 8,359 15,447 15,578 15,579 15,579 7,789
24 Agency Services G&A 24,059 51,937 50,064 47,886 49,473 23,742
25 Other Income, Expenses & Adjustments 122 (7,449) - - 301 301
26 Non-Federal Debt Service 298,587 537,830 581,494 561,536 566,112 264,687
27 Depreciation & Amortization 91,019 184,989 206,934 200,565 200,165 98,644
28 Total Operating Expenses 1,241,966 2,462,325 2,799,335 2,474,679 2,454,946 1,200,758
29 Net Operating Revenues (Expenses) 36,524 (76,718) 171,270 148,336 213,187 248,774
Interest Expense and (Income)
30 Interest Expense 105,538 211,064 226,370 215,340 214,091 102,998
31 AFUDC (6,057) (9,662) (10,200) (11,325) (12,200) (5,470)
32 Interest Income (13,508) (24,474) (40,854) (13,606) (13,596) (5,397)
33 Net Interest Expense (Income) 85,973 176,928 175,316 190,409 188,295 92,131
a4|Net Revenues (Expenses) $ (49,449)] $(253,645)||$  (4,046)[ $ (42,073)| $ 24,892 || $ 156,643
T

<1 For BPA management reports, Gross Sales and Purchase Power are shown separated from the power bookout adjustment (EITF 03-11, effective as of Oct 1, 2003) to provide a better picture of our gross sales

<2 Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices. These
uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.

<3 The Residential Exchange Program Lookback Amount applied is returned to the Consumer Owned Ultilities (COUs) and recovered from the Investor Owned Ultilities. Throughout the year actual revenue will be
reduced by this amount to reflect the Lookback Amount refunds returned to COUs and actual REP expense will be reduced to reflect the Lookback Amount returned by the IOUs. Rate case estimates were
developed with the Lookback Amount applied as an increase to the REP expense, without adjustment to revenue. These circumstances will present actual revenue and REP expense running under rate case

estimates.

<4 This is an "accounting only" (no cash impact) adjustment representing the mark-to-market (MTM) adjustment required by ASC 815, Derivatives and Hedging (formerly SFAS 133), for identified derivative
instruments. In FY2010, BPA began applying ASC 980, Regulated Operations, treating the unrealized gains and losses on derivative instruments as Regulatory Assets and Liabilities.

MAY 2011 QUARTERLY BUSINESS REVIEW
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Requesting BL: POWER BUSINESS UNIT
Unit of Measure: $ Thousands

S T R A T

Report ID: XX60FY12 Power Services Detailed Statement of Revenues and Expenses

Through the Month Ended September 30, 20XX
Preliminary/ Unaudited

Operating Revenues
Gross Sales (excluding bookout adjustment)
PF Tier 1 Revenues
Load Following
Composite
Non-Slice
Load Shaping
Demand
Discounts / Fees
Sub-Total

Block
Composite
Non-Slice
Load Shaping
Demand
Discounts / Fees
Sub-Total

Slice
Composite
True-up
Discounts / Fees
Sub-Total
Total PF Tier 1 Revenues

PF Tier 2 Revenues

RSS/ RSC and Related
NR Revenues
IP Revenues
FPS Revenues
Other Revenues
Gross Sales (excluding bookout adjustment) Sub-Total
Bookout Adjustment to Sales
Miscellaneous Revenues
Inter-Business Unit
U.S. Treasury Credits

a

b

FY 2012

Actuals

XXXX
XXXX
XXXX
XXXX
XXXX
XXXX

XXXX
XXXX
XXXX
XXXX
XXXX
XXXX

XXXX
XXXX
XXXX
XXXX
XXXX

XXXX

XXXX
XXXX
XXXX
XXXX
XXXX
XXXX

OUDNWNZZZZZZZZ2ZZ2ZZ2Z2Z2Z2Z2Z2Z2Z2Z2Z2Z2Z2Z2Z2Z2ZZ2ZZZZZZZZF

Total Operating Revenues

Operating Expenses
Gross Contracted Power Purchases (excluding bookout adjustments)
DSI MONETIZED POWER SALES
PNCA HEADWATER BENEFITS
Purchase for service at Tier 2 rates
OTHER POWER PURCHASES - (e.g. Short-Term)

N
5©Z o~

Sub-Total

MAY 2011 QUARTERLY BUSINESS REVIEW
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Report ID: 0023FY11 Transmission Services Summary Statement of Revenues and Expenses Run Date/Time: April 22, 2011/ 16:36
Requesting BL: TRANSMISSION BUSINESS UNIT Through the Month Ended March 31, 2011 Data Source: EPM Data Warehouse
Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 50%
A | B C | D | E <Note 1> F
FY 2010 FY 2011 FY 2011
A?\?ﬁ;' Actuals Rate Case SOY Budget Clll:r(;?:é:s?Y Ag;'ﬁ';'
Operating Revenues
1 Sales $ 373,865 | $ 738,330 | | $ 752,435 | $ 749,621 | $ 754,320 | | $ 370,956
2 Miscellaneous Revenues 14,617 32,175 32,189 33,070 32,664 16,288
3 Inter-Business Unit Revenues 52,374 113,576 107,737 115,950 116,490 58,840
4 Total Operating Revenues 440,856 884,080 892,361 898,641 903,475 446,084
Operating Expenses
5 Transmission Operations 48,259 103,625 122,722 128,088 123,112 53,400
6 Transmission Maintenance 55,948 125,431 130,573 142,151 142,331 58,677
7 Transmission Engineering 10,550 24,221 25,448 32,033 30,967 13,503
8 Trans Services Transmission Acquisition and Ancillary Services <Note 2 52,006 109,782 116,422 106,887 115,144 57,892
9 Transmission Reimbursables 5,398 9,100 10,000 9,920 9,917 5,880
BPA Internal Support
10 Additional Post-Retirement Contribution 8,359 15,447 15,579 15,579 15,579 7,789
11 Agency Services G&A 23,305 50,362 49,110 56,309 58,088 28,225
12 Other Income, Expenses & Adjustments 1,976 7,722 (2,000) - 3,462 3,823
13 Depreciation & Amortization <Note 2 89,456 183,382 201,536 192,900 193,900 96,570
14 Total Operating Expenses 295,257 629,072 669,389 683,868 692,500 325,761
15 Net Operating Revenues (Expenses) 145,599 255,008 222,971 214,774 210,975 120,323
Interest Expense and (Income)
16 Interest Expense 88,267 177,042 219,428 187,799 181,590 89,416
17 AFUDC (12,428) (23,204) (22,648) (25,550) (28,300) (11,878)
18 Interest Income (14,693) (30,644) (24,673) (29,060) (28,080) (12,315)
19 Net Interest Expense (Income) 61,146 123,195 172,107 133,189 125,210 65,224

20 [Net Revenues (Expenses) $ 84,453 |$ 131,814 || $ 50,864|% 81585]|% 85765||$ 55,099

<1 Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply

and wholesale market prices. These uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.
<2 Beginning in FY 2004, consolidated actuals reflect the inclusion of transactions associated with a Variable Interest Entity (VIES), which is in accordance with

the FASB Interpretation No. 46 (FIN 46) that is effective as of December, 2003. VIES information is not included in rate case and budget data.
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S T R A T I O N

Run Date/Time: April 22, 2011 16:48
Data Source: EPM Data Warehouse

P O W E R A D M | N I
Transmission Services Revenue Detail by Product

B O N N E V I L L E

Report ID: 0063FY11

Requesting BL: TRANSMISSION BUSINESS UNIT
Unit of Measure: $ Thousands

Through the Month Ended March 31, 2011
Preliminary/ Unaudited

% of Year Lapsed =

50%

A B C D
FY 2011 FY 2011
Rate Case SOY Budget Current EOY Actuals
Forecast
Transmission Services Operating Revenues

NETWORK
1 PTP - LONG TERM $358,823 $382,385 $354,901 $175,243
2 NETWORK INTEGRATION 126,531 125,927 123,120 65,622
3 INTEGRATION OF RESOURCES 26,171 8,779 28,807 14,489
4 FORMULA POWER TRANSMISSION 24,157 25,629 25,411 12,772
5 PTP - SHORT TERM 21,181 27,367 34,081 9,964
6 ACCRUAL_NETWORK
7 TOTAL: NETWORK 556,863 570,087 566,321 278,090

ANCILLARY SERVICES
8 SCHEDULING, SYSTEM CONT & DISP 90,082 94,485 90,401 43,892
9 WITHIN_HOUR_BALANCE_FOR_RSRCS 56,063 35,838 38,544 17,260
10 OPERATING RESERVES-SPIN & SUPP 26,345 35,243 37,978 19,369
11 REGULATION & FREQ RESPONSE 7,943 7,517 7,421 3,919
12 ENERGY & GENERATION IMBALANCE 4,788 3,947
13 REACTIVE SUPPLY & VOLTAGE
14 ACCRUAL_ANCILLARY_ SERVICES
15 TOTAL: ANCILLARY SERVICES 180,434 173,083 179,131 88,386

INTERTIE
16 SOUTHERN INTERTIE LONG TERM 83,479 83,811 83,629 41,576
17 SOUTHERN INTERTIE SHORT TERM 4,438 3,890 5,596 1,387
18 MONTANNA INTERTIE LONG TERM 252 252 252 126
19 ACCRUAL_INTERTIE
20 TOTAL: INTERTIE 88,168 87,953 89,476 43,089

MAY 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on April 28, 2011 and contains BPA-Approved Agency Financial Information
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Report ID: O063FY11
Requesting BL: TRANSMISSION BUSINESS UNIT
Unit of Measure: $ Thousands

Through the Month Ended March 31, 2011
Preliminary/ Unaudited

Transmission Services Revenue Detail by Product

Run Date/Time: April 22, 2011 16:48
Data Source: EPM Data Warehouse

% of Year Lapsed =

50%0

A | B C D
FY 2011 FY 2011
Rate Case SOY Budget CUrremit (=9 Actuals
Forecast

OTHER REVENUES & CREDITS
21 TOWNSEND-GARRISION TRANS 9,796 9,796 9,796 4,898
22 GEN INTEGRATION - OTHER REV 8,296 8,296 8,296 4,148
23 USE OF FACILITIES 5,402 5,199 5,483 2,761
24 POWER FACTOR PENALTY 4,402 4,402 4,164 1,882
25 NFP - DEPR PNW PSW INTERTIE 3,065 3,065 3,094 1,547
26 AC-PNW PSW INTERTIE - OTH REV 1,891 1,891 1,845 829
27 OPERATIONS & MAINT - OTHER REV 1,145 1,145 1,154 559
28 COE_BOR_PROJECT_REV 954 954 954 477
29 RESERVATION FEE - OTHER REV 1,666 1,368 1,709 1,724
30 TRANSMISSION SHARE IRRIGATION 382 382 382 27
31 LAND LEASES AND SALES 301 301 199 251
32 OTHER LEASES REVENUE 160 160 127 19
33 REMEDIAL ACTION - OTHER REV 51 51 51 26
34 OTHER REVENUE SOURCES 2
35 MISC SERVICES-LOSS-EXCH-AIR 138 (168)
36 FAILURE TO COMPLY - OTHER REV 934 1,444
37 UNAUTORIZED INCREASE - OTH REV 9
38 ACCRUAL_OTHER_REVENUES&CREDITS
39 TOTAL: OTHER REVENUES & CREDITS 37,514 37,010 38,327 20,433

FIBER & PCS
40 FIBER OTHER REVENUE 7,090 7,255 7,587 4,343
41 WIRELESS/PCS - OTHER REVENUE 4,524 5,001 4,971 1,524
42 WIRELESS/PCS_REIMBURSABLE REV 671 1,225 1,225 183
43 FIBER OTHER REIMBURSABLE REV 909 977 977 404
44 ACCRUAL_ FIBER&PCS
45 TOTAL: FIBER & PCS 13,194 14,458 14,761 6,453

REIMBURSABLE
46 REIMBURSABLE-OTHER REVENUE 12,000 11,616 10,998 7,409
47 ACCRUAL REIMBURSABLE 231
48 TOTAL: REIMBURSABLE 12,000 11,616 10,998 7,641

DELIVERY
49 UTILITY DELIVERY CHARGES 2,424 2,649 2,675 1,099
50 DSI DELIVERY 1,765 1,785 1,785 892
51 ACCRUAL_DELIVERY
52 TOTAL: DELIVERY 4,189 4,434 4,460 1,992
53 TOTAL: Transmission Services Operating Revenues $892,361 $898,641 $903,475 $446,084

MAY 2011 QUARTERLY BUSINESS REVIEW
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Report ID: 0027FY11
Requesting BL: CORPORATE BUSINESS UNIT
Unit of Measure: $Thousands

BPA Statement of Capital Expenditures
FYTD Through the Month Ended March 31, 2011
Preliminary Unaudited

Run Date/Run Time:April 28, 2011/ 10:57
Data Source: EPM Data Warehouse
% of Year Lapsed =

50%

A | B C | D E
FY 2011 FY 2011 FY 2011
SOY Current EOY Actuals: Actuals: Actuals /
Budget Forecast Mar FYTD Forecast
Transmission Business Unit
CAPITAL DIRECT
MAIN GRID
MID-COLUMBIA REINFORCEMENT 13,636 9,352 2,514 6,824 73%
CENTRAL OREGON REINFORCEMENT 10,099 10,149 1,264 5,347 53%
BIG EDDY-KNIGHT 500kv PROJECT 2,576 12,594 1,974 6,755 54%
OLYMPIC PENINSULA REINFORCEMNT - 57 23 176 309%
WEST OF MCNARY INTEGRATION PRO 77,768 65,292 7,396 32,070 49%
1-5 CORRIDOR UPGRADE PROJECT 5,483 12,914 1,293 3,870 30%
LIBBY-TROY LINE REBUILD - 427 15 406 95%
CENTRAL FERRY- LOWER MONUMNTAL 3,136 3,327 594 2,017 61%
PORTLAND-VANCOUVER 25,233 27,482 800 1,717 6%
SALEM- ALBANY-EUGENE AREA 13,100 10,420 76 287 3%
TRI-CITIES AREA 1,073 226 1 29 13%
MONTANA-WEST OF HATWAI - - - (130) 0%
MISC. MAIN GRID PROJECTS - 634 (1,158) 213 34%
TOTAL MAIN GRID 152,105 152,874 14,793 59,581 39%
AREA & CUSTOMER SERVICE
ROGUE SVC ADDITION 2,104 3,451 83 442 13%
CITY OF CENTRALIA PROJECT 302 115 31 184 160%
SOUTHERN IDAHO - LOWER VALLEY 1,625 6,403 272 2,160 34%
LONGVIEW AREA REINFORCEMENT 199 2,035 314 1,141 56%
KALISPELL-FLATHEAD VALLEY 407 891 11 271 30%
MISC. AREA & CUSTOMER SERVICE 8,526 8,190 309 2,250 27%
TOTAL AREA & CUSTOMER SERVICE 13,163 21,085 1,021 6,447 31%

MAY 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on April 28, 2011 and contains BPA-Approved Agency Financial Information
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Report ID: 0027FY11
Requesting BL: CORPORATE BUSINESS UNIT

BPA Statement of Capital Expenditures
FYTD Through the Month Ended March 31, 2011

Run Date/Run Time:April 28, 2011/ 10:57
Data Source: EPM Data Warehouse

Unit of Measure: $Thousands Preliminary Unaudited % of Year Lapsed = 50%
A | B C | D E
FY 2011 FY 2011 FY 2011
SOY Current EOY Actuals: Actuals: Actuals /
Budget Forecast Mar FYTD Forecast
Transmission Business Unit (Continued)
SYSTEM REPLACEMENTS
22 TEAP - TOOLS 1,052 1,052 160 220 21%
23 TEAP - EQUIPMENT 14,434 11,635 693 4,480 39%
24 SPC - SER 611 525 32 178 34%
25 SPC - DFRS 4,491 1,687 4 489 29%
26 SPC - METERING 313 100 12 23 23%
27 SPC - CONTROL AND INDICATION - 236 3 180 76%
28 SPC - RELAYS 4,126 4,274 498 1,281 30%
29 PSC - TELEPHONE SYSTEMS 704 798 49 368 46%
30 PSC - TRANSFER TRIP 10,740 9,710 809 3,275 34%
31 PSC - TLECOM TRANSPORT 2,714 1,282 175 340 26%
32 PSC - SCADA/TELEMTRY/SUP CNTRL 1,223 798 14 245 31%
33 PSC- TELECOM SUPPORT EQUIPMENT 979 459 43 399 87%
34 SUB DC- PWR ELCTRNC & SRS CAPS 4,256 4,426 965 3,184 72%
35 SUB AC- BUS & STRUCTURES 626 466 14 124 27%
36 SUB AC - LOW VOLTAGE AUX. 2,808 3,645 538 1,056 29%
37 SUB AC- SHUNT CAPACITORS 609 595 41 294 49%
38 SUB AC-CIRCUIT BRKR & SWTCH GR 9,919 8,822 873 2,462 28%
39 SUB AC - CVT/PT/CT & ARRESTERS 2,305 1,568 78 382 24%
40 SUB AC-TRANSFORMERS & REACTORS 913 1,981 167 1,363 69%
41 LINES - STEEL HARDWARE REPLCMT 23,402 21,870 1,018 4,184 19%
42 LINES - WOOD POLE LN REBUILDS 44,036 47,160 2,490 8,139 17%
43 MISC. REPLACEMENT PROJECTS 8 12 46 591%
44 MISC FACILITIES- NON-ELECTRIC 15,977 11,282 1,803 4,484 40%
45 TOTAL SYSTEM REPLACEMENTS 146,237 134,378 10,491 37,194 28%

MAY 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on April 28, 2011 and contains BPA-Approved Agency Financial Information
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Report ID: 0027FY11

Requesting BL: CORPORATE BUSINESS UNIT
Unit of Measure: $Thousands

BPA Statement of Capital Expenditures
FYTD Through the Month Ended March 31, 2011
Preliminary Unaudited

Run Date/Run Time:April 28, 2011/ 10:57
Data Source: EPM Data Warehouse

% of Year Lapsed =

50%

A B C | D E
FY 2011 FY 2011 FY 2011
SOY Current EOY Actuals: Actuals: Actuals /
Budget Forecast Mar FYTD Forecast
Transmission Business Unit  (Continued)
UPGRADES & ADDITIONS
IT PROJECTS 7,829 7,640 587 3,832 50%
SECURITY ENHANCEMENTS 6,259 2,777 23 639 23%
LAND RIGHTS - ACCESS ROADS 3,000 3,000 90 2,389 80%
LAND RIGHTS- VEG MITIGATION 407 589 3 25 4%
LAND RIGHTS - TRIBAL RENEWALS - 1,337 21 978 73%
ACCESS ROADS 8,953 12,646 173 3,899 31%
SUBSTATION UPGRADES 47,234 43,715 3,093 6,519 15%
LINE SWITCH UPGRADES - 38 12 41 107%
LINE CAPACITY UPGRADES - 57 1 1 1%
CELILO UPGRADES PROJECT 478 651 125 530 81%
CONTROL CENTERS 1,281 804 116 680 85%
CC SYSTEM & APPLICATION 1,337 985 71 335 34%
CC INFASTRUCTURE COMPONENTS 4,153 4,584 820 2,324 51%
SYSTEM TELECOMMUNICATION 10,640 15,598 2,302 10,079 65%0
MISC. UPGRADES AND ADDITIONS 30,896 27,716 4,477 14,059 51%
TOTAL UPGRADES & ADDITIONS 122,467 122,139 11,912 46,328 38%
ENVIRONMENT CAPITAL
MISC. ENVIRONMENT PROJECTS 6,546 6,319 416 930 15%
TOTAL ENVIRONMENT CAPITAL 6,546 6,319 416 930 15%
CAPITAL DIRECT 440,519 436,794 38,633 150,480 34%
PFIA
MISC. PFIA PROJECTS 11,436 5,338 308 2,139 40%
GENERATOR INTERCONNECTION 74,065 89,256 8,021 33,670 38%
SPECTRUM RELOCATION 4,909 6,751 568 4,276 63%0
COIl ADDITION PROJECT 14,068 14,305 1,232 10,384 73%
TOTAL PFIA 104,478 115,650 10,128 50,469 44%
CAPITAL INDIRECT - - (391) 60 0%
LAPSE FACTOR (80,648) - - - 0%
TOTAL Transmission Business Unit 464,349 552,445 48,370 201,009 36%

MAY 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on April 28, 2011 and contains BPA-Approved Agency Financial Information
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Report ID: 0027FY11 BPA Statement of Capital Expenditures Run Date/Run Time:April 28, 2011/ 10:57
Requesting BL: CORPORATE BUSINESS UNIT FYTD Through the Month Ended March 31, 2011 Data Source: EPM Data Warehouse
Unit of Measure: $Thousands Preliminary Unaudited % of Year Lapsed = 50%

A | B C | D E
FY 2011 FY 2011 FY 2011
SOY Current EOY Actuals: Actuals: Actuals /
Budget Forecast Mar FYTD Forecast
Power Business Unit
BUREAU OF RECLAMATION-CAPITAL 83,744 66,314 2,050 19,593 30%
CORPS OF ENGINEERS-CAPITAL 115,381 152,185 7,992 55,413 36%
CONSERVATION ACQUISITION 80,000 115,000 18,141 62,586 54%
NON-GENERATION OPERATIONS 8,325 8,283 1,175 4,283 52%
FISH&WILDLIFE&PLANNING COUNCIL 90,500 90,500 4,254 60,275 67%
LAPSE FACTOR (37,200) - - - 0%
TOTAL Power Business Unit 340,750 432,282 33,611 202,149 47%
Corporate Business Unit
CORPORATE BUSINESS UNIT 45,684 40,837 1,976 12,287 30%
LAPSE FACTOR (5,012) - - - 0%
TOTAL Corporate Business Unit 40,672 40,837 1,976 12,287 30%
TOTAL BPA Capital Expenditures $ 845,772 | $1,025,563 $ 83,956 % 415,445 41%

MAY 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on April 28, 2011 and contains BPA-Approved Agency Financial Information
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Reserves as of the end of March 2011 are $1.398 billion
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BPA - Reserves
As of March 31, 2011 (in millions)
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Split Between Business Units:

Power: $323 million

End of Fiscal Year 2011 Reserves forecast: $1,062 million

Transmission: $739 million

million

Funds held for others current balance, estimate: $300

(Power $127 million ; Trans $173 million)

Unaudited

MAY 2011 NIIARTERI V RIIQINEQK REV/IFWW
This information has been made publicly available by BPA on 4/28/2011 and does not contain Agency-approved Financial information
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Likelihood of a CRAC

Byrne Lovell, Risk Analyst
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Energy Northwest
Debt Restructuring Update

Andre Hesser, Financial Analyst
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B O N N E V I L L E P O W E R A.D M I N I S T R A T I O N

Enerqgy Northwest Debt Profile From Summer
(Existing and Profected) 2010 Meeting

Debt Restructuring Refresher: \/i

= Projects 1 and 3 debt is scheduled to be completely paid off by 2017 and 2018.

= CGS went into service in 1984 and had an original life expectancy of 40 years, or 2024, and under
current tax law some of the debt can be extended until 2032.

= Qver $2 billion of this debt would have been paid off by now, however EN supported the goals of
various BPA debt management initiatives over the years.

= Analysis demonstrates that we can lower overall EN debt service in 2012/2013 by paying some Project
1 and 3 debt early and paying some CGS debt later — still by the end of the current operating license.

Total EN Principal By Project
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4
MAY 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on April 28, 2011 and contains BPA-Approved Agency Financial Information
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Total EN Scheduled Principal Payments From Summer
2010 Meeting
(Before and After)

(Power & Transmission) i@i

CGS Extension/Project 1&3 Restructuring
= Extending $775 million of CGS principal that is maturing and callable in 2011 and 2012

= Redeem early $274 million Project 1 & 3 principal and restructure principal maturities

Total EN Principal By Project (Post-Restructuring)
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N

Charts include both Power and Transmission EN non-Federal debt

Charts include projected new capital for CGS of $903 million through 2029.

25
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2011 & 2012 - debt restructuring and extending CGS debt past 2018:

B O N N E V I L L E P O W E R

A.D M I N I _ S T R A T I O

N

Scenario Results & Benefits From Summer

(Chart data is for Power debt service)

2010 Meeting

1,250 +

1,000 -

($ million)

250 -

N4

By restructuring callable bonds in 2011 & 2012 (Projects 1&3) and extending maturing and callable CGS principal in 2011
and 2012, BPA achieves even more levelized non-Federal debt service, which results in lowered total debt service
requirements within the repayment study in FY2012-13, as well as FY14-18.

e 2011 Bond Sale ( ~ $249 M):
— Extend $155m callable CGS principal
— Extend $94m of 2011 maturing CGS principal

— Redeem early $94m of callable Projects 1&3
debt that would otherwise mature Iin peak
years.

e 2012 Bond Sale (~ $526 M):

Extend $260m of 2012 callable CGS principal
Extend $266m of 2012 maturing CGS principal

Redeem early approximately $180m of Projects
1& 3 debt that would otherwise mature in peak
years.

750 +

500 -

e Average annual savings in FY2012-13 of $91 m.

Restructuring 2011 & 2012 (Scenario B)

Base Case Debt| Restructuring (Scenario B) Delta from
BPA Fiscal Year Service Debt Service Base Case

2010 1,028 1,027 (0)|

2011 998 989 )

2012 1,184 1,014 (170),

2013 1,096 1,083 (13)

2014 1,119 1,040 (79)

2015 1,141 1,055 (86)

2016 1,165 1,034 (131)

2017 1,182 1,051 (131)

2018 1,072 1,056 (16)

2019 889 1,083 194

2020 906 1,100 194

2021 903 1,015 112

2022 931 1,046 115

2023 957 1,076 118

2024 986 1,104 119

2025 1,012 1,131 119

2026 1,041 1,160 119

2027 1,068 1,185 117

2028 1,153 1,232 79

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2029 71178 1262 83
BPA Fiscal Year Total 21,009 21,743 734

mmmm Restructuring (Scenario B) Debt Service =====Base Case Debt Service

MAY 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on April 28, 2011 and contains BPA-Approved Agency Financial Information
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Financing Activities Since Summer 2010 Meetings

December 2010 - Series 2010-D Bond Sale: $155m

= Purpose: Funding for advance fuel purchase & new capital for FY 2011-13; taking advantage of the Build AMmerica
Bonds subsidy that expired on 12/31/10

March 2011 - Series 2011-AB Bond Sale: $433m*
= 2011 Debt Restructuring: $322m

e Extended $94m of maturing 2011 CGS principal

. o $249m extension of CGS and $94 early redemption of Project
Extended $155m of 2011 callable CGS principal 1&3 that was discussed in the Summer 2010 meetings.

e Redeem $94m of callable Projects 1 & 3 debt

« Restructured $35m of 2011 callable Project 3 principal Further advantages from additional restructuring of
. Project 3 debt to create more level debt service. Also,
e Extended $58m of 2012 callable CGS principal that was advance refundable included advance refunding of 2012 CGS extension
bonds.

= Refinancing for Savings: $86m

»= CGS Capital Improvements and Transactions Costs (Taxable): $26m

Upcoming - 2012 Debt Restructuring: estimated $670m>*

= Extend $266m of maturing CGS principal $466m extension of CGS (summer 2010 meetings
Extend $200m of 2012 callable CGS principal included $58m that was advance refunded in March 2011

transaction) and $180m early redemption of Project 1&3.
Redeem $180m of callable Project 1 & 3 debt

. . L Further advantages from additional restructuring to further
Restructure/Refinance for Savings $267m callable EN principal create more level debt service. Also includes refunding

for savings candidates.

»= Transaction Costs (Taxable): estimated $4 million

*Bond amounts reflect premium bonds that result in lower issued principal than the amount it refunded. 27
MAY 2011 QUARTERLY BUSINESS REVIEW
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Transmission — Marketing and Sales
Reservation and e-Tag Automation

Sue Holden-Baker, Manager,
Transmission Scheduling




N N E VvV I L L E P O W E R A.D M I N I S T R A T I O N

Reservations

* Transactions relating to scheduling transmission are done over Open Access Same-time
Information System (OASIS) — a real-time information sharing system designed to
eliminate unfair advantages between utility transmission owners and their affiliates

Open Access Technology International, Inc. (OATI) is the external vendor that creates and
maintains computer systems used to support OASIS and the Scheduling System by contract for
BPA.

=  Customers Use the OASIS to:

Submit Transmission Service Requests (TSR’s) for Long-Term (1 year or longer) and for Short-
Term (hourly, daily and monthly) use of the BPA transmission system.

= BPA Reservation Desk Uses OASIS to:

Process Long-Term Transmission Service Requests (TSR’s).

= 2010 monthly TSR average: 36,604
Monitor Short-Term Market to ensure accuracy of automated Short-Term TSR Processing.
Process Competitions between TSR’s in Transmission Queue based on reservation type.

Ensure that counteroffers, competitions and redirects are processed correctly and that evaluation
data is accurate.

MAY 2011 QUARTERLY BUSINESS REVIEW

“This information has been made publicly available by BPA on April 28, 2011 and contains information not reported in agency financial statements. |
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E-Tags / Request for Interchange

. Customers schedule transactions via e-Tags.

. E-Tag requests are automatically validated. Transactions that pass the validation are
automatically accepted as schedules - placed in an accepted status and matched to
accounts for billing. E-Tags that do not pass the validation are evaluated and manually
processed — approved or denied.

Transmission Pre-Scheduling

= Pre-schedule transactions (e-Tags) are submitted by customers according to an annual
Western Electricity Coordinating Council (WECC) Scheduling Calendar for the following
day/days.

» Pre-schedulers:

— Monitors customer e-Tags for the following day/days based on Available Transfer Capability (ATC) and
customer’s reservation (TSR pre-established by Reservation Desk).

— Resolves schedule issues with customers for e-Tags submitted within the pre-schedule time frame.

— Balances and reconciles transmission schedules (e-Tags) entering and leaving the BPA Balancing Authority
Area (BAA) with adjacent BA’s and various customers at the close of the pre-schedule day.

—  Confirms accuracy of net interchange in accordance with the WECC Pre-schedule Calendar.

MAY 2011 QUARTERLY BUSINESS REVIEW v'ii; 30
ments.”

“This information has been made publicly available by BPA on April 28, 2011 and contains information not reported in agency financial state



E V I L L E P O W E R A.D M I N I S T R A T I O N

Transmission Real-Time Scheduling

. Real-time transactions (e-Tags) occur in a 30-minute (intra-hour) or 60-minute (nhext hour)
time frame.
. Real-time schedulers:

Approve customer e-Tags for next hour and intra-hour.

Confirm that transmission schedules (e-Tags) entering, leaving, and within BPA BAA are in balance with
customers and other BA'’s prior to the start of each hour.

Resolve schedule issues that occur within the real-time period.

Perform congestion management through e-Tag curtailments and suspension of hourly sales for impacted
flowgates.

MAY 2011 QUARTERLY BUSINESS REVIEW . 31
“This information has been made publicly available by BPA on April 28, 2011 and contains information not reported in agency financial statements.”
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Transmission — Marketing and Sales Reservation
and E-Tag Automation

= Beginning in FY 2005, e-Tags were required for all interchange schedules resulting in the
discontinuation of accepting phone calls for scheduling of hourly transmission by the Real
Time Scheduling staff.

= This mandatory requirement imposed by NERC resulted in the processing of 492,676 e-
Tags (throughout the year, averaging out to 36,000-45,900 e-Tags each month.

= Operational excellence was uninterrupted during this rise in e-Tag submissions by
iImplementing an automated scheduling system which automatically approved and/or
denied e-Tags.

= The staffing level in 2005 for the Scheduling and Reservation Desks consisted of:
e Reservation Desk — 3
e Pre-schedule — 6
e Real-time — 6 teams of 5 each (30 total)
e After-the-Fact — 4

» In FY 2008, submission of all transmission service requests (TSR’s) were required to be
submitted over the OASIS. In response, the Reservation Desk streamlined processes
resulting in minimal increases in Reservationists handling Long-term modeling changes,
Conditional Firm, development of tools, Data audit, Help Desk, Tracking 3 Network Open
Seasons, and conducting 100+ Regional Dialogue contract reviews.

MAY 2011 QUARTERLY BUSINESS REVIEW v'i?; 32
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Transmission — Marketing and Sales Reservation
and E-Tag Automation

= Due to improvements in automation, the Scheduling staffing level decreased in 2009:
e Reservation Desk - +2
e Pre-schedule — 2
e Real-time Scheduling Teams reduced to 6 teams of 4 each (24 total)
e After-the Fact — 2

= QOperational excellence has reduced required resources and staffing producing cost savings
for the Scheduling organization of approximately $1,100,000 annually. This reduction in
Scheduling resources has made room for additional resources and staff in other high
priority Transmission efforts.

= Continued improvement in automation has allowed for a significant rise in e-Tag
possessing without incurring a rise in staffing costs. Similarly, automation improvements
are being developed for the Reservation Desk with the expectation there will be a
decrease in staffing costs.

e In 2010, BPA’'s Marketing & Sales Scheduling organization processed approximately 1,243,386 e-
Tags, averaging anywhere between 77,655 (February) to 126,691 (December) e-Tags a month.

— In comparison to 2009, when the Scheduling organization processed 1,024,092 e-Tags, the monthly
volume in 2010 was 10,000 to 36,000 higher in volume, an overall increase of 219,294 over 2009.

e For the month of January, 2011 BPA hit an all time high for receipt of e-Tags in the amount of
148,483 e-Tags.

MAY 2011 QUARTERLY BUSINESS REVIEW v'i?; 33
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Transmission — Marketing and Sales Reservation and e-Tag
Automation

E-Tags Processed By BPA Transmission Scheduling*

Month 2005 2006 2007 2008 2009 2010 2011
January 36,910 40,688 40,601 73,035 77,285 89,361 | 148,483
February 37,398 38,617 41,136 67,377 69,530 77,655 | 139,002
March 43,864 41,721 62,958 74,055 84,733 102,061 | 139,019
April 39,899 53,201 61,314 70,768 84,043 100,933
May 45,054 54,724 63,280 85,491 82,929 102,088
June 45,209 54,422 65,317 [ 100,177 91,138 118,432
July 45,982 51,894 70,456 88,335 88,449 109,127
August 45,843 44,309 68,642 78,282 89,810 106,725
September 37,111 40,721 57,385 69,727 87,043 102,876
October 40,081 44,154 63,305 77,112 91,054 101,031
November 37,735 44,556 65,556 73,366 88,201 106,406
December 37,590 32,700 71,119 82,908 89,877 126,691
Total 492,676 541,707 | 731,069 | 940,633 1,024,092 1,243,386 | 426,504

*Approved/Denied/Pending/Study

MAY 2011 QUARTERLY BUSINESS REVIEW
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Fish & Wildlife — Research,
Monitoring & Evaluation

Bill Maslen, Fish and Wildlife Director
Jamae Hilliard Creecy, Policy and Planning Manager
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Background

= Northwest Planning and Conservation Council (NPPC)
e Authorized by Congress to develop a fish and wildlife program to protect and
rebuild populations affected by hydropower development in the Columbia River
Basin.
= The purpose of the NPCC Categorical Reviews:
e Periodic science review.
e Results-driven performance review.
e Multi-year Council recommendations.
e Council initiated the review in June 2010.

= The Categorical Review includes:
e Research, Monitoring and Evaluation (RME) projects.
e Artificial Production projects.
e Others, including lamprey, sturgeon, ocean, genetics, law enforcement, coded
wire tag.

= The review makes up about 42 percent of the program planning budget and
IS the largest of the reviewed projects.
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BPA Review Principles

1. Overall funding levels for RME should be reduced, not increased, over time.
e We were looking for performance improvements and identified several efficiencies
e We knew we could find more effective ways to meet our program commitments

2. Overall RME should target information needed to answer key management
questions regarding hydro mitigation efforts under the Program and address High
Level Indicators.

e We wanted increased accountability for results

e We expect contractors to tell us more than what they did, we need to know what their findings mean
for program performance i.e. Are we focused on the right actions? Are corrective actions needed

3. RME should be structured into a programmatic framework (rather than site or
action specific) for consistency, standardization, and efficiency

e We committed to collecting high quality, timely RME information at a lower cost
e We needed standardized RME metrics and reporting

4. RME projects should reflect regional collaborative efforts for
standardized/compatible monitoring and data management to enable information
sharing and networking.

e We created standardized processes and a central system to collect program data, which is critical for
effectively analyzing program performance overtime

MAY 2011 QUARTERLY BUSINESS REVIEW . 37
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BPA Review Principles

5. A programmatic approach for both fish status and habitat status/effectiveness
monitoring is implemented through the expansion of Intensively Monitored
Watersheds and the development of a less intensive status and trend program.

e We focused habitat status monitoring where we are doing fish status monitoring in order to more
effectively leverage our resources and track results

6. There should be a programmatic approach for other areas such as compliance
monitoring and hatchery RME.

e We are committed to collecting high quality and timely RME information at a lower cost
e We needed standardized RME metrics and reporting templates

7. BPA’s responsibility is to mitigate for the impacts of the hydro system on fish and
wildlife; our RME responsibilities are similarly focused on hydro mitigation. The
Corps of Engineers, Bureau of Reclamation, and BPA have designated lead
agencies for certain FCRPS mitigation-related activities.

e We are committed to meeting our mitigation responsibilities

e We will continue to evaluate program performance and look for ways to deliver the highest value for
the region and BPA customers.
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OPERATIONAL EXCELLENCE

Projects Closing Out (5 total)

S T R A T I O N

Reduction from
Evaluate the Reproductive
Success of Wild and Hatchery L : ,
Steelhead in Natural and University of Washington $0 Project close out $267,052
Hatchery Environments
Mitigation of Marine-Derived |daho Department of Fish and :
Nutrient Loss in Central Idaho Game (IDFG) %0 Project close out $325447
Impact of American Shad in : :
the Columbia River US Geological Survey (USGS) $0 Project close out. $123,000
Smolt Monitoring Video Columbia River Inter-Tribal $0 ,lz\(r:?srcdt CL%?:C?UI' Fish $78.797
Feasibility Project Fish Commission (CRITFC) confirmg q éy partner '
Project close out.
Gas Bubble Disease : Possible integration
Monitoring US Geological Survey (USGS) $0 with existing $22,695
monitoring project.

MAY 2011 QUARTERLY BUSINESS REVIEW

“This information has been made publicly available by BPA on April 28, 2011 and contains information not reported in agency financial statements.” |



“This information has been made publicly available by BPA on April 28, 2011 and contains information not reported in agency financial statements.”

B O N N E V I L L E P O W E R A DM I N I S T R A T I O N
Reduction
BPA FY12 BPA Notes
from FY11
Northeast Oregon Outplanting Oregon Department Of Fish and Wildlife 30 Project on hold until NEOH $10.000
Facilities (ODFW) decision to fund. ’
Spring Chinook Captive Idaho Department of Fish and Game Reduced proponent estimate
Propagation-ldaho (IDFG) $303,750 for FY12 $190,479
Listed Stock Chinook Salmon Reduced proponent estimate
G . Nez Perce Tribe $42,197 for FY12 & FY 13 due to cost- $26,094
amete Preservation )
saving measures.
Pacific Northwest National Laboratory
Snake River Fall Chinook Salmon (PNNL), University of Washington, US $975.000 Reduced proponent estimate $306.250
Life History Investigations Fish and Wildlife Service (USFWS), ’ for FY12, FY13, FY14 '
US Geological Survey (USGS)
Evaluate Delayed (Extra) Mortality Reduced proponent estimate
Associated with Passage of National Oceanic and Atmospheric $71.683 for FY12, FY13, FY14. $1.3M $1324 073
Yearling Chinook Salmon through Administration (NOAA) ' reduction due to no further PIT Y
Snake River Dams tags; monitoring only.
Distribution and Abundance
Monitoring of Oncorhynchus . Reduced proponent estimate
mykiss within the Lower Nez Perce Tribe 329,748 for FY12. Final year of project $201,390
Clearwater Subbasin
MAY 2011 QUARTERLY BUSINESS REVIEW 41
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Pumped Storage Evaluation

Mark Jones, Manager Federal Hydro Projects
Mike Alder, Program Manager
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Introduction to BPA

FEDERAL COLUMBIA RIVER POWER SYSTEM (FCRPS)

® BPA markets power from
31 Federal Hydropower
Plants (21 COE/10
BOR)(6,195 avg. MW;
about 22,000 installed
MW), Columbia
Generating Station
Nuclear Plant and some
non-Federal hydro and
wind

® More than 80% of the
Eower BPA sells is
ydroelectric

® BPA accounts for about
33% of the electric
power consumed within
the Region

Bonneville

Power Administration
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Wind Power is Growing

WINIDYV GENERATION CAPACITY IN THE BPA BALANCING AUTHORITY AREA
Seguential Increases in Capacity, Based on Date When Achal Generation First Exceeded 50% of Mameplate MW
FTED
| 52X MW . 21000
|.1.'|.'1-:-{”w1_j =
| T - Installed Peak Wind TN -:T 3250
|| Ut"%ﬁ%ﬁ?; NG| Wind Load Penit/ration a1 ﬂég — -
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Pumped Storage Evaluation — Overall Plan

Summer-Fall 2009
Information Gathering

1. Evaluate Storage
Technology Options (PNNL)

2. Evaluate State of the Art
Pumped Storage
(MWH/USACE)

3. Pumped Storage Forum
(USACE/BPA)
Voith, Toshiba, Alstom, Andritz

4. Banks Lake Pumped
Storage Evaluation (USBR)

Fall 2009 - Present

Pumped Storage Evaluation Specific Build Decisions

Add Pumped Storage
to an Existing
Federal Facility

/' e USACE
°

USBR
New Federal Pumped
Storage Project

System Analysis, Design
Parameters, and
Economics

\ 4

A\ 4

e USACE
USBR

Contract Awarded to
HDR/DTA

Non-Federal Pumped

\ Storage Project
[ ]

Purchase Use
e Partnering

RECLAMATION

Managing Water in the West

Arrangement
Banks Lake Pumped
Storage
Equipment Upgrades Banks Lake Pumped
» ¢ Expansion - Storage
Alternatives Improvements
e Operational Changes
A.QQ-DELEC’}#
sicess gy ~ HR/\%  Bommeville
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HDR/DTA Report

Hydroelectric Pumped Storage for Enabling Variable Energy Resources
within the Federal Columbia River Power System

» Pumped storage has significant potential in the Pacific Northwest...

» Keys Pump-Generating Plant is underutilized and with modernization and
potential upgrades can be a near term resource for wind integration.

 Grid scale energy storage would be a valuable asset for long term expected
levels of wind in the future.

Recommendations and Suggested Next Steps:

— Model Development - Develop Tools to more accurately assess the capabilities of
pumped storage to enable the integration of higher levels of variable generation in the
FCRPS.

— Keys Pump-Generating Plant - Pursue Equipment Modernization and Upgrades
— Greenfield Project — Continue evaluation of a greenfield pumped storage project

— Regional/National Communication — Pursue regional collaborative evaluation of a
greenfield pumped storage project

Q_DELEC)

y  HR

‘Gl GE

RECLAMATION

Managing Water in the West
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Reclamation

Technical Service Center

 John W. Keys Ill Pump Generating Plant, Columbia Basin Project
Special Report
October 2009

Funding Agreement for Evaluation of Keys Pump-Generating Plant
Modernization signed by BPA and Reclamation on June 15, 2010

» Appraisal Level Technical Evaluation for Modernization of John W. Keys Il
Pump Generating Plant, Columbia Basin Project
Phase Il Planning Study
March 2011

RECLAMATION side47  FOR|\2xa ‘%%Eﬂln‘&m



Reclamation’s John W. Keys Il Pump Generating Plant
at Grand Coulee

Pump-Generating Plant
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John W. Keys lll Pump Generating Plant

Original installation in 1951
six 50 MW pumping units

Upgrade in 1973
two 50 MW pump/generators
installed

Upgrade in 1983-84
four 53.5 MW pump/
generators installed

Current Capacity
Pumping — 12 Units 614 MW
Generating — 6 Units 314 MW

RECLAMATION  siide 49 HR
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Keys Pump-Generating Plant Assessment

Reclamation’s Technical Service Center and HDR Recommendations Under
Evaluation:

— Modernization
® Excitation
Governors
Breakers
Unit Controls and Protection
PG Phase Reversal Switches
Pump Motor Disconnect Switches
PG7 & 8 Wicket Gate Operating Mechanism Improvements
Main Step-up Transformer & Transformer Disconnect Switches
Station Service Upgrades
Miscellaneous Balance-of-Plant refurbishment
Estimated Cost $85-$145M

— Upgrade of Pump-Generator Units 7-12
® Preference is to increase the operating head range of the PG units

® Secondary goal is to increase Capacity (a 20%b increase would result in
pumping capacity — 660MW, generating capacity — 360MW)
® Estimated Cost $80-$140M

RECLAMATION Slide 50 R
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PG 7-8: A Servomotor for each Wicket Gate

RECLAMATION Bogneville,

Managing Water in the West
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Keys Modernization Schedule Update

Follow up from March 28 PMC Meeting
The following two slides show the original schedules as provided to Secretary Chu in
September of 2010. Current updates to these schedules are shown in RED

Keys Timeline — Phase 1
To Produce 250 MW Inc/250MW Dec Capability

-7 - -T2 P oo TR TP o Y-

Phase 1 - preliminary cost estimate: $S85M - S145M  (Modemization & Decoupling Pumps from GCL)

P Reclamation Priority Equipment Modemization & Decoupling Planning/Feasibility Studies

Priority mfg work Jam 30
expected to [ Design & Procurement — Priority Work
S ® »
begin in 2nd Manufacturing & Installation — Priority Work
quarter of 2012 @y Transmission Power Flow Studies
Feb 28

P—0 Automatic Generation Control (AGC) Interconnection
Feh 28

. Estimated Inc & Dec Capability
250 MW Inc/Dec ;

Business Case

@—yg FRefine Cost Estimates for Phase 1
Business Case @l Develop Business Case for Phase 1

Approval _—7 o Phase 1 Business Case DeCISION ¢ MW Inc/Dec
Timeline June 30

unchanged N e/
The planning team is working to accelerate work and Inc and Dec capability as much as possible
PRE-DECISIONAL Slide 1

Phase 1 business case decision is a decision point to proceed with
preliminary engineering and design of the Modernization work elements

Inc & Dec capability will be impacted
by scheduled outages for On-going
Phase 1 work and Phase 2 work

Bonneville

Power Administration




Keys Timeline — Phase 2
Over Phase 1, Additional 60 MW Inc/60MW Dec Capability, Or Increased Operating Range
- g PR g PR L SFYBL g oFSL g FS

]

Phase 2 - preliminary cost estimate: $80M - S120M (Seeking Capacity or Operating Range Upgrade of PGs)
Py R eclamation PG Unit Upgrades Technical Planming/Feasibility Studies

P == e e e o = e e == == Engineering & Design for Specifications, and Procurement

P - e e - o o o O O O O . e . -

Design, Model Testing, Manufacturing, Installation

Business Case decision for Phase 2 and Go/No Go
decision tied to conclusion of environmental work.

NEPA
Py  Preliminary Information for NEPA Team
z NEPA Review
No NEPA Action Required
—>» @= == @ Potential Categorical Exclusion Study

— = e om P s o e Em e =w =m == == == = Potential EA Study (Est. 9 months to 3 years)
— = == == = E= = = == == == == == == ==} Potential EIS Study (18 months to 3 years)

The planning team is working to accelerate feasibility of Phase 2 as much as passible N

Current NEPA PRE.DECISIONAL Slide 2 Eg

N_EPA_ @—@ Preliminary Information for NEPA Team
Timeline: Ig NEPA Review — Decision made March 31 to proceed with EA Study

@ Preliminary draft EA schedule anticipates study to be complete by March 2012

Slide 53 ? ‘
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This slide illustrates preliminary analysis of inc and dec reserve capability with Keys PGP Option 1 and Option 2
(Modernization and Upgrades) and capability to switch between pumping and generating within hour (dashed
lines), compared to existing inc and dec reserve capability based on recent equipment availability (solid lines).

This preliminary analysis assumes a ‘flat’ 24 hour pumping operation to meet daily irrigation demands.
Increased inc and dec capability could be realized with thoughtful application of real-time system needs.
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Banks Lake 2009-10 Actual, Max, & Min Elevations
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IPR Process Improvement Update

Mary Hawken, Manager
Finance- Analysis & Requirements

57
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IPR Process Improvement Update

= The IPR continues to be an evolving process committed to providing efficient oppottunities
for meaningful and thorough input to proposed spending levels.

= Following conclusion of the 2010 IPR, BPA asked “how can the IPR process more
effectively meet our goals and commitment to participants while reducing required
resources (staff time, materials, etc)?”

= |n response to that question BPA kicked off an IPR Process Improvement initiative in early
2011.

=  To-Date:

e January 2011 - BPA issued two external surveys requesting feedback from technical experts and general
managers. A fotal of seventeen responses were received and are being used to help identify areas for
improvement and possible recommendations to gain efficiencies.

e April 12, 2011 - BPA hosted an IPR focus group to discuss in greater detail areas needing improvement.
Twelve participants attended the IPR Focus group and provided valuable input which is being utilized in
developing recommendations for improvement.

e April — BPA is conducting internal interviews with executives and key staff involved in the IPR process to
gain their insights.

=  What's Next

e Finance is teaming up with in-house Operational Excellence consultants to gather, review and
develop recommendations for meeting participant needs more efficiently and effectively during the
2012 IPR.

58
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Report ID: 0060FY11
Requesting BL: POWER BUSINESS UNIT
Unit of Measure: $ Thousands

Power Services Detailed Statement of Revenues and Expenses
Through the Month Ended March 31, 2011
Preliminary/ Unaudited

Run Date\Time: April 22, 2011 16:36
Data Source: EPM Data Warehouse,

% of Year Lapsed =

50%

MAY 2011 QUARTERLY BUSINESS REVIEW

This information has been made publicly available by BPA on April 28, 2011 and contains BPA-Approved Agency Financial Information
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A B C D <Note 2 E F
FY 2010 FY 2011 FY 2011 FY 2011
Actuals
Actuals Rate Case SOY Budget Current EOY Actuals per
Forecast
Forecast
Operating Revenues
Gross Sales (excluding bookout adjustment) <Notes 1 and 3 2,233,570 $ 2,731,880 | $ 2,382,317 | $ 2,500,860 $ 1,384,892 55%
Bookout Adjustment to Sales <Note 1 (120,803) - - (55,161) (55,161) 100%
Miscellaneous Revenues 29,370 29,421 25,315 25,572 12,541 49%
Inter-Business Unit 100,981 102,735 97,842 105,249 54,064 51%
Derivative Instruments <Note 4 14,800 - - - - 0%
U.S. Treasury Credits 127,690 106,569 117,541 91,613 53,196 58%
Total Operating Revenues 2,385,607 2,970,605 2,623,015 2,668,133 1,449,532 54%
Operating Expenses
Power System Generation Resources
Operating Generation
COLUMBIA GENERATING STATION 256,940 324,882 323,082 321,683 184,006 57%
BUREAU OF RECLAMATION 82,125 96,110 96,110 96,110 36,198 38%
CORPS OF ENGINEERS 192,279 192,433 192,433 192,433 84,549 44%
LONG-TERM CONTRACT GENERATING PROJECTS 28,769 30,767 31,266 30,246 13,008 43%
Sub-Total 560,113 644,192 642,891 640,472 317,762 50%
Operating Generation Settlements and Other Payments
COLVILLE GENERATION SETTLEMENT 16,712 21,754 21,754 17,570 7,119 41%
Sub-Total 16,712 21,754 21,754 17,570 7,119 41%
Non-Operating Generation
TROJAN DECOMMISSIONING 2,318 2,300 1,700 1,700 879 52%
WNP-1&3 DECOMMISSIONING 355 428 428 1,040 451 43%
Sub-Total 2,673 2,728 2,128 2,740 1,330 49%
Gross Contracted Power Purchases (excluding bookout adjustments) <Note 1
PNCA HEADWATER BENEFITS 1,948 2,620 2,201 2,201 1,061 48%
OTHER POWER PURCHASES - (e.g. Short-Term) 467,850 72,107 158,520 204,996 156,977 77%
Sub-Total 469,797 74,727 160,721 207,197 158,039 76%
Bookout Adjustments to Contracted Power Purchases <Note 1 (120,803) - - (55,161) (55,161) 100%
Augmentation Power Purchases
AUGMENTATION POWER PURCHASES 2,728 273,043 1,994 2,842 1,530 54%
Sub-Total 2,728 273,043 1,994 2,842 1,530 54%
Exchanges & Settlements
RESIDENTIAL EXCHANGE PROGRAM <Note 3 180,453 268,647 188,987 179,860 100,391 56%
OTHER SETTLEMENTS - - - - - 0%
Sub-Total 180,453 268,647 188,987 179,860 100,391 56%
Renewable Generation
RENEWABLE CONSERVATION RATE CREDIT 4,147 2,500 2,500 2,500 1,298 52%
RENEWABLES 31,261 36,005 37,258 37,135 17,022 46%
Sub-Total 35,408 || $ 38,505 | $ 39,758 | $ 39,635 || $ 18,321 46%
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Report ID: 0060FY11
Requesting BL: POWER BUSINESS UNIT

Power Services Detailed Statement of Revenues and Expenses
Through the Month Ended March 31, 2011

Run Date\Time: April 22, 2011 16:36
Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 50%
A B C | D <Note 2 E F
FY 2010 FY 2011 FY 2011 FY 2011
Actuals
Actuals Rate Case SOY Budget e =N Actuals per
Forecast
Forecast
Generation Conservation
30 DSM TECHNOLOGY $ 1,772 - -1 - $ (76) 0%
31 CONSERVATION ACQUISITION 8,617 14,000 16,200 14,200 4,299 30%
32 LOW INCOME WEATHERIZATION & TRIBAL 4,735 5,000 5,000 5,000 2,351 47%
33 ENERGY EFFICIENCY DEVELOPMENT 15,130 20,500 11,500 11,500 3,724 32%
34 LEGACY 1,005 1,622 1,000 1,000 252 25%
35 MARKET TRANSFORMATION 9,831 14,500 13,000 13,000 5,488 42%
36 CONSERVATION RATE CREDIT (CRC) 25,781 29,500 29,500 29,500 13,636 46%
37 Sub-Total 66,870 85,122 76,200 74,200 29,674 40%
38 Power System Generation Sub-Total 1,213,951 1,408,720 1,134,434 1,109,354 579,004 52%
Power Non-Generation Operations
Power Services System Operations
39 INFORMATION TECHNOLOGY 5,525 6,282 7,148 5,905 1,152 20%
40 GENERATION PROJECT COORDINATION 5,243 7,542 5,413 5,468 2,750 50%
41 SLICE IMPLEMENTATION 2,065 2,448 1,778 1,743 951 55%
42 Sub-Total 12,832 16,272 14,340 13,115 4,853 37%
Power Services Scheduling
43 OPERATIONS SCHEDULING 7,963 9,564 9,805 8,799 3,828 44%
44 OPERATIONS PLANNING 5,934 5,874 6,249 5,877 2,611 44%
45 Sub-Total 13,897 15,438 16,055 14,676 6,439 44%
Power Services Marketing and Business Support
46 POWER R&D 5,429 6,133 5,030 5,030 2,133 42%
47 SALES & SUPPORT 17,399 19,325 20,005 19,038 8,783 46%
48 STRATEGY, FINANCE & RISK MGMT 15,141 17,343 18,373 17,170 6,738 39%
49 EXECUTIVE AND ADMINISTRATIVE SERVICES 2,450 2,727 3,529 3,183 1,322 42%
50 CONSERVATION SUPPORT 8,474 12,003 9,569 9,350 4,338 46%
51 Sub-Total 48,894 57,530 56,507 53,772 23,314 43%
52 Power Non-Generation Operations Sub-Total 75,623 89,240 86,901 81,563 34,606 42%
Power Services Transmission Acquisition and Ancillary Services
PBL Transmission Acquisition and Ancillary Services
53 POWER SERVICES TRANSMISSION & ANCILLARY SERVICES 101,416 117,401 102,922 107,643 53,539 50%
54 3RD PARTY GTA WHEELING 45,541 51,340 54,780 54,780 25,017 46%
55 POWER SERVICES - 3RD PARTY TRANS & ANCILLARY SVCS 1,811 1,000 2,017 2,017 906 45%
56 GENERATION INTEGRATION 8,707 6,800 8,296 8,296 3,964 48%
57 TELEMETERING/EQUIP REPLACEMT 127 50 50 50 35 69%
58 Power Srvcs Trans Acquisition and Ancillary Services Sub-Total 157,603 176,591 168,065 172,786 83,462 48%
Fish and Wildlife/lUSF&W/Planning Council/Environmental Req
BPA Fish and Wildlife (includes F&W Shared Services)
59 Fish & Wildlife 199,590 236,000 225,000 225,000 94,766 42%
60 USF&W Lower Snake Hatcheries 23,301 24,480 24,480 24,480 9,376 38%
61 Planning Council 9,305 9,934 9,934 9,934 4,335 44%
62 Environmental Requirements 200 300 300 200 45 23%
63 Fish and Wildlife/lUSF&W/Planning Council Sub-Total $ 232,395 270,714 259,714 | $ 259,614 || $ 108,523 42%
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Report ID: 0O060FY11
Requesting BL: POWER BUSINESS UNIT

Power Services Detailed Statement of Revenues and Expenses
Through the Month Ended March 31, 2011

Run Date\Time: April 22, 2011 16:36
Data Source: EPM Data Warehouse|

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 50%
A B C | D <Note 2 E E
FY 2010 FY 2011 FY 2011 FY 2011
Actuals
Actuals Rate Case SOY Budget UG S Actuals per
Forecast
Forecast
BPA Internal Support
Additional Post-Retirement Contribution $ 15,447 $ 15,578 | $ 15,579 | $ 15,579 $ 7,789 50%
Agency Services G&A (excludes direct project support) 51,937 50,064 47,886 49,473 23,742 48%
BPA Internal Support Sub-Total 67,383 65,643 63,464 65,051 31,532 48%
Bad Debt Expense 45 - - (6] 0 100%
Other Income, Expenses, Adjustments (7,494) - - 301 301 100%
Non-Federal Debt Service
Energy Northwest Debt Service
COLUMBIA GENERATING STATION DEBT SVvC 223,641 226,169 130,584 81,841 86,630 106%
WNP-1 DEBT SVC 150,896 167,549 174,095 275,530 83,677 30%
WNP-3 DEBT SVC 109,920 169,093 238,175 190,058 84,903 45%
EN RETIRED DEBT - - - - - 0%
EN LIBOR INTEREST RATE SWAP 34,405 - - - - 0%
Sub-Total 518,862 562,811 542,854 547,429 255,211 47%
Non-Energy Northwest Debt Service
TROJAN DEBT SvC - - - - - 0%
CONSERVATION DEBT SVC 5,032 4,924 4,924 4,924 2,508 51%
COWLITZ FALLS DEBT SVvC 11,707 11,563 11,563 11,563 5,855 51%
NORTHERN WASCO DEBT SVC 2,229 2,196 2,196 2,196 1,112 51%
Sub-Total 18,968 18,683 18,682 18,682 9,476 51%
Non-Federal Debt Service Sub-Total 537,830 581,494 561,536 566,112 264,687 47%
Depreciation 109,168 121,235 116,000 112,000 54,681 49%|
Amortization 75,821 85,699 84,565 88,165 43,963 50%
Total Operating Expenses 2,462,325 2,799,335 2,474,679 2,454,946 1,200,758 49%|
Net Operating Revenues (Expenses) (76,718) 171,270 148,336 213,187 248,774 117%
Interest Expense and (Income)
Federal Appropriation 222,847 213,982 215,735 215,858 107,833 50%
Capitalization Adjustment (45,937) (45,937) (45,937) (45,937) (22,968) 50%
Borrowings from US Treasury 34,154 58,325 45,542 44,170 18,134 41%
AFUDC (9,662) (10,200) (11,325) (12,200) (5,470) 45%
Interest Income (24,474) (40,854) (13,606) (13,596) (5,397) 40%
Net Interest Expense (Income) 176,928 175,316 190,409 188,295 92,131 49%)
Total Expenses 2,639,253 2,974,650 2,665,088 2,643,241 1,292,889 49%)
Net Revenues (Expenses) $ (253,645)|| $ (4,046)] $ (42,073)] $ 24,892 || $ 156,643 629%
—

For BPA management reports, Gross Sales and Purchase Power are shown separated from the power bookout adjustment (EITF 03-11, effective as of Oct 1, 2003) to provide a better picture of our

gross sales and gross purchase power.

Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply and wholesale market prices.
These uncertainties among other factors may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.
The Residential Exchange Program Lookback Amount applied is returned to the Consumer Owned Utilities (COUs) and recovered from the Investor Owned Utilities. Throughout the year actual
revenue will be reduced by this amount to reflect the Lookback Amount refunds returned to COUs and actual REP expense will be reduced to reflect the Lookback Amount returned by the I0Us. Rate
case estimates were developed with the Lookback Amount applied as an increase to the REP expense, without adjustment to revenue. These circumstances will present actual revenue and REP

expense running under rate case estimates.

This is an "accounting only" (no cash impact) adjustment representing the mark-to-market (MTM) adjustment required by ASC 815, Derivatives and Hedging (formerly SFAS 133), for identified
derivative instruments. In FY2010, BPA began applying ASC 980, Regulated Operations, treating the unrealized gains and losses on derivative instruments as Regulatory Assets and Liabilities.
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Report ID: 0061FY11
Requesting BL: TRANSMISSION BUSINESS UNIT
Unit of Measure: $ Thousands

Through the Month Ended March 31, 2011

Preliminary/ Unaudited

Transmission Services Detailed Statement of Revenues and Expenses

Run Date/Time: April 22, 2011 16:37
Data Source: EPM Data Warehouse

% of Year Lapsed =

50%

A B | C D <Note 1] E F
FY 2010 FY 2011 FY 2011 FY 2011
Actuals Rate Case | SOY Budget CUEE [HON Actuals Actuals per
Forecast Forecast
Operating Revenues
Sales
Network
1 Network Integration $ 92,099 $ 126,531 | $ 125927|$ 123,120 65,622 53%
2 Other Network 389,403 365,203 378,448 377,238 179,244 48%
3 Intertie 67,068 69,009 68,408 70,210 33,506 48%
4 Other Direct Sales 189,760 191,692 176,838 183,752 92,583 50%
5 Miscellaneous Revenues 32,175 32,189 33,070 32,664 16,288 50%
6 Inter-Business Unit Revenues 113,576 107,737 115,950 116,490 58,840 51%
7 Total Operating Revenues 884,080 892,361 898,641 903,475 446,084 49%,
Operating Expenses
Transmission Operations
System Operations
8 INFORMATION TECHNOLOGY 5,334 6,761 7,468 6,216 3,257 52%
9 POWER SYSTEM DISPATCHING 11,724 11,864 12,285 12,274 5,578 45%
10 CONTROL CENTER SUPPORT 11,088 13,541 15,399 14,333 6,433 45%
11 TECHNICAL OPERATIONS 6,668 6,096 7,092 6,045 2,223 37%
12 SUBSTATION OPERATIONS 20,239 19,206 21,269 21,250 10,128 48%
13 Sub-Total 55,052 57,468 63,513 60,118 27,620 46%
Scheduling
14 MANAGEMENT SUPERVISION & ADMINISTRATION - 734 - - (11) 0%
15 RESERVATIONS 2,241 1,074 5,586 5,545 1,845 33%
16 PRE-SCHEDULING 188 470 229 227 115 51%
17 REAL-TIME SCHEDULING 3,677 5,028 4,208 4,168 1,923 46%
18 SCHEDULING TECHNICAL SUPPORT 1,807 2,369 2,531 2,512 627 25%
19 SCHEDULING AFTER-THE-FACT 218 447 293 215 88 41%
20 Sub-Total 8,130 10,122 12,847 12,666 4,586 36%
Marketing and Business Support
21 TRANSMISSION SALES 2,356 3,261 2,467 2,445 990 40%
22 MKTG TRANSMISSION FINANCE 305 302 296 293 132 45%
23 MKTG CONTRACT MANAGEMENT 3,880 4,905 4,623 4,406 1,984 45%
24 MKTG TRANSMISSION BILLING 2,048 2,309 2,424 2,255 1,034 46%
25 MKTG BUSINESS STRAT & ASSESS 6,005 7,007 6,170 6,147 3,078 50%
26 MARKETING IT SUPPORT - 2,112 - - - 0%
27 Marketing Sub-Total 14,594 19,896 15,980 15,546 7,218 46%
28 EXECUTIVE AND ADMIN SERVICES 12,407 7,871 13,983 14,001 5,697 41%
29 LEGAL SUPPORT 2,305 3,027 3,269 2,932 1,019 35%
30 TRANS SERVICES INTERNAL GENERAL & ADMINISTRATIVE 5,339 14,865 10,213 9,757 4,376 45%
31 AIRCRAFT SERVICES 1,135 1,203 2,147 2,140 563 26%
32 LOGISTICS SERVICES 4,120 6,841 5,490 5,309 2,158 41%
33 SECURITY ENHANCEMENTS 542 1,429 645 645 163 25%
34 Business Support Sub-Total 25,848 35,236 35,747 34,783 13,976 40%
35 Transmission Operations Sub-Total $ 103,625 $ 122,722 | $ 128,088| $ 123,112 53,400 43%
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Report ID: 0061FY11
Requesting BL: TRANSMISSION BUSINESS UNIT

Transmission Services Detailed Statement of Revenues and Expenses
Through the Month Ended March 31, 2011

Run Date/Time: April 22, 2011 16:37|
Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 50%
A B C D <Note 1 E E
FY 2010 FY 2011 FY 2011 FY 2011
Actuals Rate Case | SOY Budget (CUITERE E0N Actuals Actuals per
Forecast Forecast
Transmission Maintenance
System Maintenance
36 NON-ELECTRIC MAINTENANCE 18,241 $ 28,055 | $ 24,935| $ 24,916 $ 8,417 34%
37 SUBSTATION MAINTENANCE 23,809 22,784 26,665 26,640 11,872 45%
38 TRANSMISSION LINE MAINTENANCE 21,076 26,179 24,629 24,608 11,980 49%
39 SYSTEM PROTECTION CONTROL MAINTENANCE 11,377 11,317 13,278 13,214 5,771 44%
40 POWER SYSTEM CONTROL MAINTENANCE 11,579 10,659 13,497 13,448 5,707 42%
41 JOINT COST MAINTENANCE 97 200 155 155 35 23%
42 SYSTEM MAINTENANCE MANAGEMENT 5,277 6,151 8,126 8,089 2,659 33%
43 ROW MAINTENANCE 28,548 18,508 23,824 23,785 9,867 41%
44 HEAVY MOBILE EQUIP MAINT 79) 0 0 - (160) 0%
45 TECHNICAL TRAINING 2,588 2,723 2,830 2,810 1,204 43%
46 Sub-Total 122,513 126,578 137,939 137,664 57,351 42%
Environmental Operations
47 ENVIRONMENTAL ANALYSIS 48 80 80 80 12 15%
48 POLLUTION PREVENTION AND ABATEMENT 2,870 3,915 4,133 4,587 1,314 29%
49 Sub-Total 2,918 3,996 4,213 4,667 1,326 28%
50 Transmission Maintenance Sub-Total 125,431 130,573 142,151 142,331 58,677 41%
Transmission Engineering
System Development
51 RESEARCH & DEVELOPMENT 6,558 5,701 6,604 6,531 2,224 34%
52 TSD PLANNING AND ANALYSIS 7,968 8,811 12,110 10,751 4,608 43%
53 CAPITAL TO EXPENSE TRANSFER 1,505 4,000 4,000 4,000 1,950 49%
54 REGULATORY & REGION ASSOC FEES 6,875 5,083 7,551 7,927 4,108 52%
55 ENVIRONMENTAL POLICY/PLANNING 1,315 1,853 1,768 1,758 613 35%
56 Sub-Total 24,221 25,448 32,033 30,967 13,503 44%
57 Transmission Engineering Sub-Total 24,221 25,448 32,033 30,967 13,503 44%)
Trans. Services Transmission Acquisition and Ancillary Services
BBL Acquisition and Ancillary Products and Services
58 ANCILLARY SERVICES PAYMENTS 88,868 87,217 86,799 92,842 47,371 51%
59 OTHER PAYMENTS TO POWER SERVICES 8,798 11,884 8,928 8,928 4,630 52%
60 STATION SERVICES PAYMENTS 3,315 3,629 3,629 3,892 2,065 53%
61 Sub-Total 100,981 102,730 99,356 105,662 54,066 51%
Non-BBL Acquisition and Ancillary Products and Services <Note 2
62 LEASED FACILITIES 7,501 6,457 1,489 2,489 2,335 94%
63 GENERAL TRANSFER AGREEMENTS (settlement) 762 500 356 1,534 1,227 80%
64 NON-BBL ANCILLARY SERVICES 539 6,735 5,686 5,459 264 5%
65 Sub-Total 8,801 13,692 7,531 9,482 3,827 40%
66 Trans. Srvcs. Acquisition and Ancillary Services Sub-Total 109,782 116,422 106,887 115,144 57,892 50%)
Transmission Reimbursables
Reimbursables
67 EXTERNAL REIMBURSABLE SERVICES 5,279 8,681 7,690 7,670 4,728 62%
68 INTERNAL REIMBURSABLE SERVICES 3,822 1,319 2,231 2,247 1,153 51%
69 Sub-Total 9,100 10,000 9,920 9,917 5,880 59%
70 Transmission Reimbursables Sub-Total 9,100 $ 10,000 | $ 9,920 | $ 9,917 $ 5,880 59%)
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Report ID: 0061FY11
Requesting BL: TRANSMISSION BUSINESS UNIT

Through the Month Ended March 31, 2011

Transmission Services Detailed Statement of Revenues and Expenses

Run Date/Time: April 22, 2011 16:37
Data Source: EPM Data Warehouse

Unit of Measure: $ Thousands Preliminary/ Unaudited % of Year Lapsed = 50%
A B C D <Note 1 E 5
FY 2010 FY 2011 FY 2011 FY 2011
Actuals Rate Case | SOY Budget Current EOY Actuals Actuals per
Forecast Forecast
BPA Internal Support
71 Additional Post-Retirement Contribution $ 15,447 $ 15579 $ 15579 $ 15579 || $ 7,789 50%
72 Agency Services G & A (excludes direct project support) 50,362 49,110 56,309 58,088 28,225 49%
73 BPA Internal Support Subtotal 65,809 64,688 71,888 73,667 36,015 49%
Other Income, Expenses, and Adjustments
74 Bad Debt Expense 567 - - - (22) 0%
75 Other Income, Expenses, Adjustments 7,155 - - 3,462 3,845 111%
76 Undistributed Reduction - (2,000) - - - 0%
77 Non-Federal Debt Service <Note 2 - - - - - 0%
78 Depreciation 182,054 199,313 191,500 192,500 95,517 50%
79 Amortization <Note 2 1,328 2,223 1,400 1,400 1,053 75%
80 Total Operating Expenses 629,072 669,389 683,868 692,500 325,761 A7%
81 Net Operating Revenues (Expenses) 255,008 222,971 214,774 210,975 120,323 57%
Interest Expense and (Income)

82 Federal Appropriation 34,658 27,538 29,485 29,217 14,609 50%
83 Capitalization Adjustment (18,968) (18,968) (18,968) (18,968) (9,484) 50%
84 Borrowings from US Treasury 75,720 113,200 87,191 85,161 39,981 47%
85 Debt Service Reassignment 56,781 56,780 56,780 54,358 28,390 52%
86 Customer Advances 8,135 - 9,300 9,300 4,815 52%
87 Lease Financing 20,718 40,878 24,011 22,522 11,106 49%
88 AFUDC (23,204) (22,648) (25,550) (28,300) (11,878) 42%
89 Interest Income (30,644) (24,673) (29,060) (28,080) (12,315) 44%
90 Net Interest Expense (Income) 123,195 172,107 133,189 125,210 65,224 52%
91 Total Expenses 752,266 841,496 817,057 817,710 390,985 48%
92 [Net Revenues (Expenses) $ 131,814 $ 50864|% 81585|% 85765||F$ 55,099 64%
5 & |

<1 Although the forecasts in this report are presented as point estimates, BPA operates a hydro-based system that encounters much uncertainty regarding water supply
and wholesale market prices. These uncertainties, among other factors, may result in large range swings +/- impacting the final results in revenues, expenses, and cash reserves.
<2 Beginning in FY 2004, consolidated actuals reflect the inclusion of transactions associated with a Variable Interest Entity (VIES),
which is in accordance with the FASB Interpretation No. 46 (FIN 46) that is effective as of December, 2003. VIES information is not included in rate case and budget data.
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