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Legacy NOS Projects Update 
 Big Eddy-Knight 

• Energization scheduled for mid-November, 2015 
• Approx. 2,400 MW of contracts will have an 

opportunity to commence firm service starting 
January 1, 2016 

 Central Ferry-Lower Monumental 
• Energization scheduled for early November 2015 
• 450 MW of contracts will have an opportunity to 

commence firm service starting January 1, 2016 
 I-5 Reinforcement Project 

• Final EIS is scheduled to be released to the public in 
the November/December timeframe 

• Final EIS will include updated cost estimates 
• Record of Decision scheduled for 2016 
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Legacy NOS Project Update (cont.) 

 BPA is currently engaging in final contract 
actions/TSR confirmations in anticipation of the Big 
Eddy-Knight and Central Ferry-Lower Monumental 
project completions 
• Includes PTSA commitments, and transmission requests 

studied as part of the 2013 Cluster Study 
• Will complete the contract actions for service over the next 

two months 

 In addition, BPA will release the 2017 ATC base 
case this Fall, which will include updated flowgate 
capacities based on these energizations 
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