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BPA Guiding Principles 

 BPA continues to meet statutory and regulatory obligations (e.g., preference, 

reliability). 

 Clearly defined roles and responsibilities for continued reliability obligations. 

 Overall benefits exceed costs, considering quantitative and qualitative factors. 

 Reasonable withdrawal rights. 

 Participation is balanced against possibility of increased FERC oversight. 
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DRAFT BPA and MC Timeline and Decision Sequencing 
Date Activity Decision/Outcome Commitment Type 

10/14 MO RFP is released MO RFP cost discovery; identification and selection of MO 
candidate for 6-month consulting agreement 

Continuation, Non-Financial 

2/15 File FERC vehicle (i.e. declaratory order) Ask for FERC feedback on several primary issues: 1) 
geographic scope, 2) withdrawal rights, 3) voluntary market,  4) 
Mobile Sierra or equivalent , 5) Market Monitoring , 6)  
Transmission issues, 7)  Limited  role of FERC   

Continuation, Non- 
Financial 

3/15 MC participants decision re: funding 
commitment for ongoing development of 
Phase 3 Tools  

Amend work orders. BPA estimated share is ~30% ($500k) Financial 

3/15 NWPP Corporation signs consulting 
agreement with Desired MO candidate for 
detailed design (March – Dec  2015 est. 
term) 

BPA financial commitment tbd, estimated share is ~30% 
 

Financial 

3/15 – 10/17 Phased approach to fund internal 
development of 
systems/people/process changes 
required to interface with a SCED and 
other market tools 

BPA bears 100% of total anticipated cost (~$10-20 million) Financial 

3/15 BPA develops draft proposal prior to 
March 2015 

Not a draft ROD.  Anticipated release of draft ROD in Fall 2015 
following FERC response.   

Continuation, Non-Financial 
 

10/15 Decision to fund SCED administrative 
corporation to hire and fund MO 

BPA’s share of total anticipated cost of $30 million (~30%).  
Informed by MC RFP cost discovery 

Financial 
 

10/15 NWPP MC requires participating BAs to 
commit to the within-hour energy 
market.  Connects to decisions 
regarding phased funding to be ready 
to interface with a SCED 

BPA BA elects to join or not to join the within hour energy market 
(SCED) 

Continuation, Non-Financial 

TBD BPA decision for power services to 
offer resources into the within-hour 
energy market (SCED) 

Power services does or does not offer range of resources to the 
market for economic dispatch. Depends on internal readiness to 
interface with SCED 

Continuation, Non-Financial 
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Long-Term View Provides Context for MC and BPA Timelines 
Based on Regional SCED Go Live Date of October 2017 

Subject to Change 

4 
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BPA’s Decisions to Move Forward 
Phases separate but may not be literally sequential 
 Phase 5: 

• Developing draft proposal by March 2015. This is not the same as a draft ROD.   
Anticipate sharing elements of draft proposal with customers in 
November/December.  Draft proposal expected to discuss: 

• Assessment of the SCED Admin Corp Member Agreement or similar 
agreement. 

• Initial evaluation of key SCED policy and technical issues, and 
• Initial analysis of net cost/benefit and products/services pricing options in a 

SCED assessment for BPA and its customers. 
 

• Anticipated that following a public comment period, a final ROD would be issued 
sometime in Fall 2015.  This decision is expected to cover: 

• BPA’s decision to sign the SCED Admin Corp agreement to fund and hire a 
Market Operator.  

• BPA’s decision to participate in a SCED. 
 

• BPA’s decision to offer resources to the market may involve a separate ROD 
further in the future.  The timing of this follow-on decision is TBD. 

 5 
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BPA’s Decisions to Move Forward 
Phases separate but may not be literally sequential 

(cont’d) 

 Phase 4 (Bridge solution for March through likely Dec 2015): 
• BPA anticipates a Phase 4 work order process in early 2015 similar to 

NWPP MC Phases 1, 2, and 3. 
• Current assumptions are that regional cost and BPA’s allocation are 

somewhat similar to Phase 3. 
 Phase 3: 

• Existing work order, expiring March 31, 2015, funds MC Phase 3, 
including the start-up of the proposed Phase 3 tools, but not ongoing 
operational support because of the finite term of the WO. 

• BPA expects operational support of the successfully implemented 
Phase 3 tools to be a follow-on scope of work between counterparties to 
the Vendor Service Agreement. 

6 
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BPA’s Draft Proposal 

 
 Draft proposal expected to discuss:    

 
• Initial evaluation of key SCED policy and technical issues 
• Initial analysis of net cost/benefit assessment for BPA and its customers 
• Initial analysis of BPA’s products/services and pricing if a SCED 

participant 
 

 Will begin sharing preliminary draft proposal information in the next 
couple of months 

 Expect to issue draft proposal sometime next spring 
 Once issued, there will be an open comment period 

7 
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Developing the Draft Proposal 
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Cost/Benefit 
Analysis 

Product & 
Pricing 

Analysis 

Policy & 
Technical 

Issues 

 Customer & Stakeholder Engagement 

Net = Benefits 
–  (MO costs 

+ MP costs) + 
Other Impacts 

 

Evaluate BPA 
product/ 
service 

offerings and 
pricing with a 

SCED 
 

Initial 
evaluation of 

key SCED 
policy and 
technical 

issues 



B     O     N     N     E     V     I     L     L     E         P     O     W     E     R         A     D     M     I     N     I     S     T     R     A     T     I     O     N 

Pre-decisional.  For Discussion Purposes Only. 

Customer and Stakeholder Engagement 
 Scope of Work:  Develop customer and key stakeholder engagement strategy, 

prepare customized materials, and conduct customer group and key stakeholder 
roadshow to discuss SCED impacts, including any changes to daily operations, 
products/services and pricing options, BPA relationship, etc. 
 

 Key Topics:  Topics could include products/services and pricing options in a SCED; 
cost/benefit allocation findings and potential rate impacts; customer choices around 
market participation; Phase 3 tools, data sharing and RS reporting requirements 
(depends on readiness of information.) 
 

 Timing:  Begin customer meetings in the Fall; dependent on readiness to share  
externally findings from cost/benefit and products/services pricing analysis.    
 

 Team:   
• Sponsors:  Michelle Manary, Peter Cogswell, David Fitzsimmons 
• Co-leads: Kevin Farleigh and Rod Aho.   
• P/T/CAE core team:  Eric Taylor, Eric Carter, Paul Munz, Larry Felton, Kate Patton, Jessica 

Singh, Mark Symonds, Crystal Ball, Jenny Lowe 
• Coordinate with Nancy Baker, PPC; Therese Hampton, PGP; Aleka Scott, PNGC, and John 

Saven, NRU for additional support and guidance 
9 
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Economic Cost/Benefit Analysis 
 Scope of Work:   

• Conduct a economic cost/benefit analysis for BPA to participate in a SCED.  = 
Benefits – ((MO costs + MP costs) + Other impacts).  

• Team is looking at Power and Transmission rate projections with and without a 
SCED.  Includes tangible (revised revenue forecasts) and intangible (avoided 
costs) benefits. 
 

 Key Inputs: 
• Benefits Analysis – Extent of tie to Production Cost Model from Phase I? 
• Market Operator Costs. 
• Market Participant Costs (includes the internal assessment). 
• Qualitative Costs and Benefits. 

 

 Timing:  Preliminary results by December.  Results will evolve depending on findings 
from exploration of alternate models for RS and enforcement with a SCED and 
products/service and pricing analysis in a SCED. 
 

 Team:   Lead: Peter Stiffler, SME Team:  Frank Puyleart, Paul Koski, Eric 
Federovitch, Tom Coatney, Laura Trolese, Michael Linn, Mark Symonds, Will 
Rimmer, and Aimee Higby. 

 
10 
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Product/Service Offerings and Pricing with a SCED 
 

 Scope of Work: Evaluate BPA product/service offerings and pricing with a SCED. 
 

 Key questions to address: 
• What changes if any will be needed to current BPA products in a SCED? 
• Will current products/services meet the standard for resource sufficiency as 

currently proposed by the MC? 
• What products/services are customers currently using and how might they be 

impacted by identified changes needed to existing products or new offerings?  
• What new products may be available from BPA to customers under a SCED? 

 
 Timing:  Team is mobilizing; expect to start work late October. 
 
 Team:   Sponsor:  Michelle Manary; Lead:  Daniel Fisher; SME team:  Emily Traetow, 

Theodore Barham, Kevin Mozena, Troy Simpson, Bradley Davison, Milos Bosanac, 
Deb Malin, and Will Rimmer.   

11 
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Existing BPA Transmission Initiatives 
BPA Transmission 

Initiative 
Potential Impacts of SCED Further Investigation 

Southeast Idaho Load 
Service (SILS) 

No direct impact. Could SCED support more efficient 
dispatch to serve load? 

Gen Inputs Settlement No direct impact. N/A 

3rd Party Gen Inputs Potential for SCED to displace need for 3rd 
party capacity. 

Resource Sufficiency decisions could 
impact. What are capacity standards 
and how are they implemented? 

Network Open Season No identified impacts due to long term 
nature of NOS. 

Could SCED delay future needs for 
upgrades? 

NT Redispatch SCED 5-min dispatches could reduce need. 

Congestion 
Management 

Improved ability to actively manage system 
constraints, avoid SOL excursions, and 
more effectively and reliably manage post-
curtailment energy resupply.   

Expect additional BA and TOP 
benefits. Work toward quantifying 
operational benefits. 

CAISO EIM CAISO EIM will operate independently of 
the SCED. 

SCED operation will determine if the 
two markets can work together. 

Order 1000 No direct impact. N/A 

Non-Wires Solutions Potential to help alleviate some of the 
congestion problems until a wires solution is 
found. 

Benefits depend on the number of 
participating plants. 

12 
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NWPP MC Phase 3 Tools 

 Regional Flow Forecast (RFF) 
 Resource Monitoring & Deliverability 

(RMD) 

13 



B     O     N     N     E     V     I     L     L     E         P     O     W     E     R         A     D     M     I     N     I     S     T     R     A     T     I     O     N 

Pre-decisional.  For Discussion Purposes Only. 

RFF Tool 

 What Problems We Are Trying to 
Address? 

 
• Reduce risk of real-time curtailments 
• Reduce sense of blindness 
• Improve situational awareness 

 
 
 

 
14 
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RFF Tool 

 How does the Technology Work? 
• DC Model (Linear Model) – Phase 3 

–Attribution of Flows – Cake Layering 
– Interim solution until Enhanced Curtailment 

Calculator is operational 
 

• AC Model (Power Flow) – Post Phase 3   
–Highly Accurate Flow Forecast 
–To be included post Phase 3 

 

 
 

15 
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Regional Flow Forecast – Geographic View 

16 

Dashboard style buttons give the ability to 
navigate from real-time to forecast hours 1, 2 or 3 
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Tabular View 

17 

 
"DISCLAIMER:  Any use of the information presented here is at the user’s sole risk.  There are no express or implied 

warranties that information presented here is accurate, complete, up to date, or suitable for any purpose.  No person will be 
liable for damages of any kind—direct, indirect, general, special, incidental, consequential, punitive, or otherwise—related 

to reliance on or posting or use of this information."  
 
 

Up to one hour of history will be displayed, and 
three hours of forecast data 
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Trend View 

18 

 
"DISCLAIMER:  Any use of the information presented here is at the user’s sole risk.  There are no express or implied 

warranties that information presented here is accurate, complete, up to date, or suitable for any purpose.  No person will be 
liable for damages of any kind—direct, indirect, general, special, incidental, consequential, punitive, or otherwise—related 

to reliance on or posting or use of this information."  
 
 

By Q1 2015, up to 7 days of 
history will be displayed, and 
three hours of forecast data. 
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List of Flowgates 

Major NW Interties 

19 

WECC Path # Path/Flowgate Real-time Updates Forecast Data 

Path 3 NW - British Columbia  Phase 3 Future 

Path 65 Pacific DC Intertie (PDCI) Phase 3 Future 

Path 66 California-Oregon AC Intertie (COI)  Phase 3 Future 

Path 76 Alturas Project (Reno Alturas) Phase 3 Future 

Path 8 Montana to NW  Phase 3 Phase 3 

Path 14 Idaho to NW  Phase 3 Future 

Path 18 Montana - Idaho Phase 3 Future 

Path 16 Idaho - Sierra Phase 3 Future 

Path 80 Montana Southeast Phase 3 Future 

Path 75 Hemingway – Summer Lake Phase 3 Future 
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List of Flowgates 

WA/OR North-South Flowgates 

20 

WECC Path # Path/Flowgate Real-time Updates Forecast Data 

  South of Boundary  Phase 3 Future 

  South of Custer  Phase 3 Future 

  North of Echo Lake  Phase 3 Phase 3 

  North of Hanford Phase 3 Phase 3 

  Columbia Injection  Phase 3 Phase 3 

  Wanapum Injection  Phase 3 Phase 3 

Path 73 North of John Day  Phase 3 Phase 3 

  Raver-Paul  Phase 3 Phase 3 

  Paul-Allston  Phase 3 Phase 3 

Path 71 South of Allston  Phase 3 Phase 3 
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List of Flowgates 
WA/OR East-West Flowgates 

21 

WECC Path # Path/Flowgate Real-time Updates Forecast Data 

Path 4 Cross Cascades North  Phase 3 Phase 3 

Path 5 Cross Cascades South  Phase 3 Phase 3 

  West of John Day Phase 3 Phase 3 

  West of Slatt  Phase 3 Phase 3 

  West of McNary  Phase 3 Phase 3 

  West of Lower Monumental  Phase 3 Phase 3 

Path 6 West of Hatwai  Phase 3 Phase 3 

ID/WY Flowgates 
WECC Path # Path/Flowgate Real-time Updates Forecast Data 

Path 17 Borah West Phase 3 Future 

Path 19 Bridger West Phase 3 Future 

Path 55 Brownlee East Phase 3 Future 

Path 20 Path C Phase 3 Future 

Path 37 Tot 4A Phase 3 Future 

Path 38 Tot 4B Phase 3 Future 
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Benefits of the RFF Tool 
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Reliable Flow Forecasts would help: 
• Manage real-time work load 
• Resolve potential congestion prior to operating 

hour 
• Avoid real-time schedule curtailments 
• Reduce uncertainty 
• Reduce the sense of blindness  
• Clarify what the best generation resources to 

commit 
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Assumptions Behind RFF Display Sharing 
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-  Displays will comply with SOC requirements 
- Displays will not present CEII information 
- Displays will not reveal commercially sensitive 

information or conflict with confidentiality 
agreements 

- Sharing displays won’t impose OASIS issues 
- e.g. OASIS Transmission Posting requirements 

- EC to authorize displays shared with merchant 
functions 

- Unanimous EC vote required 
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RMD Tool 
 The Technology 

• Two Key Processes 
–Phase 3 – Resource Sufficiency Test 

 A Capacity Accounting process 
 Downloadable excel report 10 minutes before the hour 
 Used as data input for RS Policy decisions 

–Post Phase 3 – Deliverability Test   
 Refine Resource Sufficiency test to conform with RS 

Policy 
 Develop/Implement Deliverability Test Algorithm 

• RMD Monitors and Test each BA  
–Runs every 5 minutes with a two Hour Look ahead  
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The RMD Tool - Overall 

 What Problems Are We Trying to Address? 
• Equity among BAs in providing capacity operating 

flexibility 
• Provide advance warning of congestion 
• Improve the quality of near real-time data   

• Reveal transaction miscommunications and 
mismatches 

• Avoid duplication of generation accounting  

• Improve visibility and provide early warning to RS 
issues  

25 
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 Objective for Phase 3 
• Provide BAs advisory, early visibility and 

warning regarding their BA’s Resource 
Sufficiency, looking ahead 2 hours  

 Current Status – On Track 
• RS Formula and Display specifications 

complete 
–Based on BAL 002 WECC standard modified 3% 

rule 
–Configurable Design allows changes as RS Policy 

refines 
• Peak finalizing design and starting build 

process 
 

 

26 
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RMD – RS Regional View (Limited Use)  

Data displayed is fictitious 

Balancing Authority

 
Total 
Load

Total 
Exports

Total
Reserves

Adjusted 
Obligations

Total 
Generation

Total 
Imports

Demand 
Response

Adjusted 
Resources

Current Hr Hour 1 Hour 2

Avista Corp 1700 100 54 1854 1900 0 0 1900 46 46 46
BANC 450 0 14 464 500 0 0 500 37 37 37
BC Hydro 11000 460 344 11804 12000 0 0 12000 196 196 196
BPA 6050 225 188 6463 6500 0 0 6500 37 37 37
Chelan Co PUD 300 50 11 361 400 0 0 400 40 40 40
Grant Co PUD 660 225 27 912 910 0 0 910 -2 -2 -2
Idaho Power 3400 100 105 3605 3650 0 0 3650 45 45 45
NaturEner Wind 10 600 18 628 1050 200 0 1250 622 622 622
NorthWestern Energy 15 225 7 247 250 0 0 250 3 3 3
PacifiCorp West 4000 500 135 4635 4500 200 0 4700 65 65 65
PacifiCorp East 8500 500 270 9270 6700 2700 0 9400 130 130 130
Portland General Electric 3860 225 123 4208 3000 1220 0 4220 12 12 12
Puget Sound Energy 3900 335 127 4362 4500 50 0 4550 188 188 188
Seattle City Light 2000 0 60 2060 350 1760 0 2110 50 50 50
Tacoma Power 620 0 19 639 180 460 0 640 1 1 1
Turlock Irrigation District 533 0 16 549 200 350 0 550 1 1 1
WAPA 1575 0 47 1622 700 950 0 1650 28 28 28
Total Region 48573 3545 1564 53682 47290 7890 0 55180 1498 1498 1498

Obligations (MW) Resources (MW) Sufficiency (MW)

Resource Sufficiency - Regional View
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RMD – RS BA View (Limited Use)  

Data displayed is fictitious.  You will only see your individual BA’s detail. 

Balancing Authority

 
Total 
Load

Total 
Exports

Total
Reserves

Adjusted
Obligations

Total 
Generation

Total 
Imports

Demand 
Response

Adjusted
Resources

Current Hr Hour 1 Hour 2

Grant Co PUD 660 225 27 912 910 0 0 910 -2 -2 -2
Total Region 48573 3545 1564 53682 47290 7890 0 55180 1498 1498 1498

Resource Sufficiency - BA View
Obligations (MW) Resources (MW) Sufficiency (MW)
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RMD – RS BA View Detail Navigation  
Balancing Authority

 
Total 
Load

Total 
Exports

Total
Reserves

Adjusted
Obligations

Total 
Generation

Total 
Imports

Demand 
Response

Adjusted
Resources

Current Hr Hour 1 Hour 2

Grant Co PUD 660 225 27 912 910 0 0 910 -2 -2 -2
Total Region 48573 3545 1564 53682 47290 7890 0 55180 1498 1498 1498

Resource Sufficiency - BA View
Obligations (MW) Resources (MW) Sufficiency (MW)

Obligations (Demand)

Approved 
e-Tags

Approved & 
Pending
e-Tags

Approved 
e-Tags

Approved & 
Pending
e-Tags

Approved 
e-Tags

Approved & 
Pending
e-Tags

  Area Load Forecast 1200 1200 1200 1200 1200 1200
  Exports - Non-recallable 50 50 50 50 50 50
  Exports - VER 30 30 30 30 30 30
  Contingency Reserves 78 78 78 78 74 74
  Balancing Reserves 300 300 300 300 300 300
  Regulating Reserves (L10) 17 17 17 17 17 17
  VER - Reserves 68 68 68 68 68 68
  Other (BA Adjusted Value) -10 -10 -5 -5 0 0
  Total Obligations 1732 1732 1737 1737 1738 1738

Resources (Supply)
Forecasted
(MWh/Hr)

Forecasted
(MWh/hr)

Forecasted
(MWh/hr)

  Biomass 20 20 20 20 20 20 20 20 20
  Coal 300 300 300 300 300 300 300 300 300
  Fossil 450 450 450 450 425 425 320 320 320
  Geothermal 500 500 500 500 500 500 500 500 500
  Hydro 20 20 20 20 20 20 20 20 20
  Natural Gas 30 30 30 30 30 30 30 30 30
  Nuclear 20 20 20 20 20 20 20 20 20
  Oil 50 50 50 50 50 50 50 50 50
  Pump Storage 0 0 0 0 0 0 0 0 0
  Wind 0 0 0 0 0 0 0 0 0
  Solar 0 0 0 0 0 0 0 0 0
  Imports - Firm 150 150 150 150 100 150 150 100 150
  Imports - VER (Adjusted) 300 225 225 300 225 225 300 225 225
  Imports - Recallable 45 0 0 45 0 0 45 0 0
  Pump (Load) 0 0 0 0 0 0 0 0 0
  Demand Response 0 0 0 0 0 0 0 0 0
  Other (BA Adjusted Value) 0 10 10 0 5 5 0 0 0
Total Resources 1885 1775 1775 1885 1695 1745 1755 1585 1635

Resource Sufficiency (MW) 
(Must be > 0) 43 43 -42 8 -153 -103

BA: BA-NAME 31-OCT-2014 14:30
RESOURCE SUFFICIENCY - DETAIL VIEW

Resource Capacity (MW) Resource Capacity (MW) Resource Capacity (MW)

Current Operating Hour Operating Hour +1 Operating Hour +2



B     O     N     N     E     V     I     L     L     E         P     O     W     E     R         A     D     M     I     N     I     S     T     R     A     T     I     O     N 

Pre-decisional.  For Discussion Purposes Only. 

30 

Obligations (Demand)

Approved 
e-Tags

Approved & 
Pending
e-Tags

Approved 
e-Tags

Approved & 
Pending
e-Tags

Approved 
e-Tags

Approved & 
Pending
e-Tags

  Area Load Forecast 1200 1200 1200 1200 1200 1200
  Exports - Non-recallable 50 50 50 50 50 50
  Exports - VER 30 30 30 30 30 30
  Contingency Reserves 78 78 78 78 74 74
  Balancing Reserves 300 300 300 300 300 300
  Regulating Reserves (L10) 17 17 17 17 17 17
  VER - Reserves 68 68 68 68 68 68
  Other (BA Adjusted Value) -10 -10 -5 -5 0 0
  Total Obligations 1732 1732 1737 1737 1738 1738

Resources (Supply)
Forecasted
(MWh/Hr)

Forecasted
(MWh/hr)

Forecasted
(MWh/hr)

  Biomass 20 20 20 20 20 20 20 20 20
  Coal 300 300 300 300 300 300 300 300 300
  Fossil 450 450 450 450 425 425 320 320 320
  Geothermal 500 500 500 500 500 500 500 500 500
  Hydro 20 20 20 20 20 20 20 20 20
  Natural Gas 30 30 30 30 30 30 30 30 30
  Nuclear 20 20 20 20 20 20 20 20 20
  Oil 50 50 50 50 50 50 50 50 50
  Pump Storage 0 0 0 0 0 0 0 0 0
  Wind 0 0 0 0 0 0 0 0 0
  Solar 0 0 0 0 0 0 0 0 0
  Imports - Firm 150 150 150 150 100 150 150 100 150
  Imports - VER (Adjusted) 300 225 225 300 225 225 300 225 225
  Imports - Recallable 45 0 0 45 0 0 45 0 0
  Pump (Load) 0 0 0 0 0 0 0 0 0
  Demand Response 0 0 0 0 0 0 0 0 0
  Other (BA Adjusted Value) 0 10 10 0 5 5 0 0 0
Total Resources 1885 1775 1775 1885 1695 1745 1755 1585 1635

Resource Sufficiency (MW) 
(Must be > 0) 43 43 -42 8 -153 -103

BA: BA-NAME 31-OCT-2014 14:30
RESOURCE SUFFICIENCY - DETAIL VIEW

Resource Capacity (MW) Resource Capacity (MW) Resource Capacity (MW)

Current Operating Hour Operating Hour +1 Operating Hour +2
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Pre-decisional.  For Discussion Purposes Only. 
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RMD – Supply and Demand Trend View  

Delta of Gen 
Versus Load 
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