
Proposed 2013 Cluster Study Timeline

Cluster 
Study

March

Conduct Cluster Study

April May June July August September to December

May 1
Announce 15-day requirement for all TSRs in the LTF Pending Queue 

to submit completed data exhibits.
Any TSR submitted after May 1 will have 15 days to submit completed 

data exhibit from the time the TSR is identified as requiring an SIS.  
Failure to submit the data exhibit will cause BPA to move the TSR to 

DECLINED status. 

March 8
BPA  announces 

NOS Reform decision

May 15
Deadline to submit 
data exhibits for all 

TSRs in the 
Pending Queue 
prior to May 1.

June 1
Any TSR submitted after COB 

May 31 will have 15 days to 
submit completed data exhibit 

from the time the TSR is 
identified as requiring an SIS

May 1
Individual System Impact Study

Customers with TSRs in the Pending Queue prior to May 1 will also 
have 10 days to inform BPA if they would prefer to choose the 

Individual System Impact Study (ISIS) path for any eligible TSR.  If a 
customer chooses the ISIS it will follow the terms of the ISIS business 

practice including the proper time to submit data requirements.

May 31
Deadline to submit long-

term firm TSRs for 
consideration of the 2013 

cluster study

July 15
Deadline to submit data exhibit for any 

TSRs submitted on May 31.

July 15
Internal goal for BPA to validate all 

data exhibits in order to tender Cluster 
Study Agreements so that they can be 

received by July 31
Customers have 15 days to sign and 

return CSA

July 31
Internal goal to receive all
signed and funded CSA.

August
Commencement of Long-
Term Firm TSR Queue 

Restack

September 1
Commencement of 

Cluster Study

Any TSR that is unable to provide the 
required data will be either 
WITHDRAWN by the customer or 
moved to DECLINED by BPA

All CSAs must be signed and 
secured in order for BPA to 
conduct queue restack.

May 1 - June 30
Projected window for conducting ATC/AFC evaluation of all 

TSRs submitted between 5/1 - 5/31.

March 20
Customer meeting to 
share NOS Reform 

decision and details for 
participation in the 2013

May 1
OASIS posting to comply with 10-day lead

time of starting a cluster study 

April 1 to 20
20-day review of Cluster Study/ISIS 

Business Practice so that it can go into 
effect May 1.

July 2013
Present draft of PTSA, timed so that 

customers can review prior to signing a 
CSA
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