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NOS 
Start

Preliminary 
Economic 
Analysis

• Project Cost
• Potential Service
• Additional Benefits & 

Costs
• Refresh REBA

If 
YES, 
Then 
Build

Cluster Study 
Complete

Decision 
to Build

$ - Non-refundable TSR 
Processing Fee ($2500)*

$ - Application Deposit (one 
month of service)*

* If applicable

2 Months 30 Days 14 Months 12-36 Months 3 Months

$$ Stage 1 (S1) – Financial Commitment: Study Phase
• Option A: Pro Forma (customers pay for studies)
• Option B: Customers securitize pro rata share of studies
• Option C: Customer provides security based on financial 

evaluation

$$$$ Stage 2 (S2) – Financial Commitment: Construction Phase
• Option A: Pro Forma – uniform level of security (up to 100%)
• Option B: Uniform advance funding requirement
• Option C: Uniform advance funding requirement with additional securitization
• Option D: Security/Funding requirement correlated to customer financial 

assessment and commitment to service

Preliminary 
Engineering & 
Develop NEPA 

Scope

Refresh 
Economic 
Analysis

• Project Cost
• Potential Service
• Additional 

Benefits & Costs
• Refresh REBA
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RC2

RC3
Decision 
Package

CIFA

Signed
PTSAs

Rolled-In 
Rates?

Selected 
Alternative

S2

Offer NOS Study 
& Funding 

Agreements
• S1 – Secure NOS 

Study Deposit 
(includes funding 
NEPA)

• S2 – Fund Project

Principles:
A. Protect integrity of cluster 

study
B. Appropriate cost & risk 

allocation
C. Effective queue 

management
D. Rational system expansion, 

including regional planning
E. Responsiveness to 

customers
F. Include Strategic 

Assessment
G. Considerate of NT

DRAFT - For Discussion Purposes Only

DRAFT – DRAFT – DRAFT – DRAFT – DRAFT – DRAFT - DRAFT – DRAFT

LTF TSR 
Submittal

• AFC Evaluation

• If customer does 
not qualify or 
choose either non-
NOS option then 
queued for NOS

Preliminary Future State of NOS Model

If AFC 
then 
offer 
service

Non-NOS 
Studies

Cluster Study
• BPA funds
• Preliminary plans of 

service
• Preliminary costs and 

schedule
• TSR assignment by 

project
• Refresh REBA

S0

If AFC 
then offer 
service

RC1

Rip-cords & Restudies

6 Months

6 mos to prep 
for next NOS Next Network Open Season

1 
year

30 Days
2 

year

If a customer chooses to leave 
NOS at a designated RC, 

associated TSR will be 
withdrawn AND BPA will require 

approximately 60 days to 
assess and determine if a 

Restudy is needed.
Rip Cord

S1

6 mos to prep for next NOS
• Preliminary REBA
• Regional development of 

Cluster Study 
assumptions

Refresh REBA


