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In April 2012 BPA embarked on an aggressive plan to 
implement several commercial system changes by April 
2013 as described in its March 2012 FERC Reciprocity 
Tariff filling. 

Five areas of focus.
•Non-Firm Transmission Products for Daily, Weekly, Monthly 

timeframes

•Conditional Firm Resales/Redirects (Short- and Long-Term Market)

•Simultaneous Submission Windows

•Short-term Preemption and Competition

•Posting Equivalent ATC/TTC.
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Completed projects to date:

•Non-Firm Products for Daily, Weekly, Monthly:   
Completed on schedule Sept 28, 2012.

•Conditional Firm Resales/Redirects (short-term market):  
Completed on schedule Oct 22, 2012.
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Status of remaining projects: 
•webTrans 4.5
−Required for the completion of remaining projects
−On Schedule for release on Nov 27 ‘12

•Posting Equivalent ATC/TTC  
−On-track for April’13
−Work with OATI is progressing well

•Simultaneous Submission Windows  
−Lottery methodology has been selected.
−On-track for April’13
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Status of remaining projects: (cont’d)
•Short-term Preemption and Competition  
−Schedule firming up for April’13
−Working through implementation issues including discussions with 

customers on a regular basis.
−At this time, Hourly products will not be competed.

•Conditional Firm Resales/Redirects (long-term market):  
−Internal process work is progressing 

−On track for release April ‘13

Overall Status
•On track for completion of all changes to achieve 2012 

Tariff filing commitments by April ‘13
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Questions?
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