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TSR Study and Expansion Process 
Version 5 

This Business Practice describes the Bonneville Power Administration (BPA) Transmission 
Service Request (TSR) Study and Expansion Process (TSEP) and provides information 
regarding requirements for customer requests for individual study of TSRs. 

BPA Policy Reference 

• Open Access Transmission Tariff (OATT): Sections 16; 17.2; 17.5; 17.6.1; 17.6.2; 19; 
21; 27; 29.3; 32 

 

For more information, visit the BPA Transmission Business Practices webpage or submit 
questions to techforum@bpa.gov. 
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A. Overview 
TSEP is a recurring process under which BPA responds to eligible requests for transmission 
service on the BPA Network. BPA conducts TSEP on a regular basis to help ensure 
consistent processing of eligible TSRs. TSRs are processed and studied collectively unless 
a Customer requests an Individual Study for a specific TSR. TSEP consists of five phases: 
Pre-Study, the Cluster Study, Preliminary Engineering, Environmental Review, and Project 
Construction. 
Diagram – Overview of TSEP Phases 
 

 
 

1. The Pre-Study phase includes the identification of eligible TSRs, the offer and return of 
signed Cluster Study Agreements, and the submission, review and validation of data 
exhibits.  In the Cluster Study BPA aggregates TSRs to assess the collective system 
impacts and to identify the Plan(s) of Service1 to meet the demand.  Studying the TSRs 
collectively allows Customers to share the study costs.  

2. Following the completion of the Cluster Study, the Customer may decide whether to 
proceed with further evaluation of the identified Plan(s) of Service for the Customer’s 
TSR(s).  Based on the Customer’s decision, BPA may perform Preliminary Engineering 
and Environmental Review, as necessary.  

3. After completion of preliminary engineering activities and any required Environmental 
Review and engineering design, BPA will determine whether to proceed with the Plan(s) 
of Service to provide the requested transmission service. 

                                                
1 “Plan of Service” as used in this business practice means any transmission facilities or other measure 
(e.g., transmission network upgrade or non-wire alternative) identified in a study as required to provide 
the requested transmission service.   
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B. Pre-Study and Cluster Study Procedures 
1. Notice of a Cluster Study 

a. BPA will provide advance notification of a Cluster Study and will post notice of 
the study on the Open Access Same-Time Information System (OASIS).  

b. The OASIS notice will describe: 
i. The eligibility of TSRs for the Cluster Study; 
ii. The timing and process for conducting the Cluster Study; 
iii. The reasons for the Cluster Study; 
iv. The deadline for submittal of TSRs eligible for the Cluster Study; 
v. The deadline for Customers with TSRs eligible for the Cluster Study to 

submit a Long-Term Firm Point-to-Point (PTP) or Network Integration 
Transmission (NT) Data Exhibit for each TSR; and 

vi. The date upon which BPA intends to commence the Cluster Study. 
2. Data Exhibit Submittal and Validation 

a. A Customer with one or more eligible TSRs must submit a completed PTP Data 
Exhibit or NT Data Exhibit for each TSR by the deadline in the notice of the 
Cluster Study posted on OASIS.  The links to those documents can be found at 
the Transmission Business Practice Forms webpage. 

b. All completed data exhibits must be submitted to TXDataExhibits@bpa.gov with 
a copy to the Customer’s Transmission Account Executive. 

c. If BPA has not received a completed data exhibit for a Customer’s TSR(s) by the 
deadline in the notice of the Cluster Study posted on OASIS, the OASIS status of 
the TSR(s) for which no data exhibit was submitted will be changed to 
DECLINED, and the TSR(s) will receive no further consideration. 

d. BPA will review the exhibit received by the deadline for completeness and to 
validate that the exhibit contains all the information necessary to evaluate the 
impact of the TSR in the Cluster Study. BPA will notify the Customer once the 
information has been reviewed and validated. 

e. If the data exhibit does not provide sufficient information for BPA to evaluate the 
impact of the TSR in the Cluster Study, BPA will contact the Customer to attempt 
to resolve any incomplete data.  BPA will make best efforts to work with the 
customer to obtain information to enable validation of the data exhibit(s). 

f. If the Customer is unable to provide sufficient information for BPA to validate the 
data exhibit, BPA will notify the Customer, the OASIS status of the Customer’s 
TSR(s) will be changed to DECLINED, and the TSR(s) will receive no further 
consideration. 

g. If the OASIS status of a Customer’s TSR(s) is changed to DECLINED for the 
reasons stated in this section, the Customer’s deposit will be returned within 30 
calendar days, without interest, or the release of escrow funds will be authorized. 

h. Failure to provide specific generator information to enable CF study evaluation in 
the data exhibit may render a TSR ineligible for conditional firm service.  
(Reference the CF BP for more information.) 

https://www.bpa.gov/transmission/Doing%20Business/bp/Pages/bp-forms.aspx
https://www.bpa.gov/transmission/Doing%20Business/bp/Pages/bp-forms.aspx
https://www.bpa.gov/transmission/Doing%20Business/bp/Pages/bp-forms.aspx
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3. Data Exhibit Validation for TSRs with Demand Amounts that Exceed Cited Generating 
Facility Amounts 

a. When BPA receives a TSR and associated data exhibit for which the cumulative 
amount of service requested by that customer (requests and reservations) at the 
same POR, exceeds the cited generation capability (see an example below), 
BPA and the customer must further coordinate as described below.  This 
coordination supports BPA’s validation of the data exhibit so that BPA can 
determine the appropriate assumptions for the cluster study and subsequent 
processing of the TSR.  BPA will contact the Customer in this situation, identify 
the set of TSRs and data exhibits at issue, and provide information regarding 
how to proceed. 

 
Example: 

 
 
 
 
 
 
 
 
 
 
 
 

Cited Gen – Generation Facility Cited in Data Exhibits 
POD – Point of Delivery 
TSR – Transmission Service Request 

 
b. Once BPA has contacted the Customer and identified the TSRs and data 

exhibit(s) at issue, the Customer will have three options regarding how to 
proceed: 

i. Provide written confirmation that the Customer 1) elects to have BPA 
study a cumulative amount of requested service equal to the generation 
facility capability cited in the data exhibit(s) at issue (notwithstanding the 
cumulative amount of service requested in the TSRs at issue), and 2) will 
not continue to seek service (either firm and/or Conditional Firm Service 
(CFS) for that set of requests in excess of the generation facility capability 
cited in the data exhibits after completion of the Cluster Study.  Once BPA 
has completed the Cluster Study and notified the Customer of the results, 
the TSRs that the Customer does not elect to move to the next step in the 

Cited 
Gen 

 

  POD 
3 

POD 
2 

POD 
1 

200 MW 

TSR 2 – 200 MW 
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process must be WITHDRAWN in OASIS by the Customer within 15 
business days of BPA’s notification.  If the Customer does not withdraw 
the TSR(s) within 15 business days, BPA has the right to change the 
OASIS status of the TSR(s) to DECLINED and the TSR(s) will receive no 
further consideration. 

ii. Submit modified data exhibit(s) for review and validation by BPA that 
identify additional generation facilities associated with the TSRs such that 
the cumulative amount of service requested in the TSRs does not exceed 
the generation capability cited in the data exhibit(s); or 

iii. Provide other information for BPA to evaluate that would allow BPA to 
determine alternate planning assumptions for that set of TSRs.  

4. Cluster Study Agreement and Procedures 
a. BPA will offer a Cluster Study Agreement for each eligible TSR with a validated 

data exhibit.  The Cluster Study Agreement will describe the scope of the Cluster 
Study and will include BPA’s good faith estimate of the Cluster Study costs.  

b. The Cluster Study Agreement will require the Customer to provide funds in 
advance for its share of the estimated study costs on a MW-share basis. 

i. If Cluster Study costs exceed the amount of funds collected, BPA may 
request additional funds as necessary to complete the Cluster Study. 

ii. The Customer must sign, return and fund the Cluster Study Agreement 
within 15 Calendar Days of receipt of BPA’s offer of the Cluster Study 
Agreement.  

iii. If, within 15 calendar days of customer receipt of BPA’s Cluster Study 
Agreement offer, BPA does not receive both the signed Cluster Study 
Agreement, and the advance funding, BPA will change the OASIS status 
of the Customer’s TSR(s) to DECLINED, and the TSRs will receive no 
further consideration. 

iv. The Customer’s TSR deposit will be returned, within 30 Calendar Days 
without interest, or the release of escrow funds will be authorized. 

 
c. Prior to completion of the Cluster Study, a Customer that has signed a Cluster 

Study Agreement may opt out of a Cluster Study by changing the OASIS status 
of the applicable TSR(s) to WITHDRAWN. The WITHDRAWN TSR(s) will receive 
no further consideration. A Customer that has WITHDRAWN  its TSR(s) on 
OASIS after signing a Cluster Study Agreement but prior to the completion of the 
Cluster Study will remain liable for the Customer’s MW-share of the study costs 
and any costs of a re-study or analysis that result from the Customer opting out.  

d. BPA will use due diligence to complete the Cluster Study within 120 Calendar 
Days following the commencement of the Cluster Study. If BPA requires 
additional time to complete the study, BPA will notify the Cluster Study 
participants and provide an estimated time needed to complete the Cluster Study 
along with an explanation of the reasons that additional time is required. 

e. The results of the Cluster Study will include the following: 
i. Any Plan(s) of Service required to provide transmission service to the 

Customer’s TSR(s); 
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ii. A good faith estimate of the Customer’s share of the cost of any required 
Plan(s) of Service (based on participation in the Cluster Study); 

iii. A good faith estimate of the time required to complete the Plan(s) of 
Service and initiate the requested service;  

iv. A good faith estimate of the cost of Direct Assignment Facilities to be 
charged to the Customer. 

v. Identification of any potentially impacted Third-Party Transmission 
Providers; and 

vi. Conditional Firm Service (CFS) study results consistent with the 
Customer’s CFS elections in the Study Agreement (i.e., number of hours 
and/or system conditions). 

f. Within in a reasonable time following the completion of the Cluster Study, BPA 
will make a full accounting of the actual study costs. BPA will either remit any 
unexpended balance or bill for any costs in excess of the advance funding such 
that the Customer will have paid for its actual MW-share of Cluster Study costs. 

5. Initial Economic Analysis  
a. Within approximately 60 calendar days following the completion of the Cluster 

Study, BPA will complete an initial economic analysis of any transmission Plan(s) 
of Service identified by the Cluster Study. The economic analysis is intended to 
aid in the Customer’s decision whether to continue supporting the completion of 
transmission Plan(s) of Service identified as required to enable the requested 
transmission service. BPA will share these results, including informational, non-
binding guidance on potential rate impacts. Such informational guidance will be 
based on potential subscription and cost information available at that time. 

6. Partial Service and Conditional Firm Transmission Service 
a. BPA will not make offers for Partial Service or CFS for TSR(s) that are studied in 

the Cluster Study during the time between the Cluster Study TSR submission 
deadline and the results of the Cluster Study are published. 

C. Individual Study Procedures 
1. Process for Requesting an Individual Study 

a. BPA encourages Customers to contact their Transmission Account Executive 
prior to requesting that a TSR be studied individually rather than in a Cluster 
Study, to discuss the procedures, data exhibit requirements, and potential 
benefits and/or risks in electing to have its TSR(s) studied through an Individual 
Study rather than a Cluster Study. 

b. After BPA notifies the Customer that a System Impact Study (SIS) is needed to 
evaluate the impact of the TSR and that BPA will perform a Cluster Study, the 
Customer may request in writing for a TSR to be studied individually pursuant to 
section 19.1 or 32.6 of the OATT. 

c. The Customer must request an Individual Study in writing to their Transmission 
Account Executive prior to the OASIS notice of the Cluster Study in which the 
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Customer’s TSR(s) would otherwise be studied, including information required in 
section C.2 below.   

2. Data Exhibit Submittal and Validation 
a. For each TSR that a Customer requests to be studied individually, the Customer 

must submit a completed PTP Data Exhibit or NT Data Exhibit with the notice to 
BPA of the request for the TSR to be studied individually.  The link to those 
documents can be found at the Transmission Business Practice Forms webpage.  
The data exhibit must be received no later than Close of Business (COB) on the 
day that the request for the Individual Study is submitted.  

b. The data exhibit should be submitted to the Customer’s Transmission Services 
Account Executive and TXDataExhibits@bpa.gov. 

c. Once BPA receives the data exhibit, it will follow the procedures in section B.2 
and B.3 to review and validate the data exhibit and to attempt to resolve any 
deficiency. 

d. If BPA has not received a completed data exhibit for a Customer’s TSR(s) by the 
deadline, the OASIS status of the TSR(s) for which no data exhibit was submitted 
will be changed to DECLINED, and the TSR(s) will receive no further 
consideration.  

e. BPA will make best efforts to work with the Customer to obtain information to 
enable validation of the data exhibit(s).  If the Customer is unable to provide 
sufficient information for BPA to validate the data exhibit(s), BPA will notify the 
Customer, the OASIS status of the Customer’s TSR(s) will be changed to 
DECLINED, and the TSR(s) will receive no further consideration.   

f. The Customer’s TSR deposit will be returned within 30 calendar days, without 
interest, or the release of escrow funds authorized. 

3. Individual Study Agreements and Procedures 
a. BPA will tender a System Impact Study (SIS) Agreement for each TSR for which 

a Customer has submitted a written request to be studied individually and has a 
valid data exhibit within the relevant deadlines. BPAT will tender the SIS 
Agreement within 30 calendar days of receiving the written request to be studied 
individually. BPA will use due diligence in completing the SIS in accordance with 
the provisions contained in section 19.3, but the timing of completing the SIS will 
be dependent upon whether a Cluster Study is already in progress. Sections 
19.1-19.3 or 32.1-32.3 of BPA’s OATT will govern tender and execution of the 
SIS Agreement and completion of the study. 

b. Following completion of the SIS and consistent with study results, BPA will either 
make an offer of transmission service or tender additional Individual Study 
agreements as necessary. Sections 19 or 32 of BPA’s OATT will govern tender 
and execution of these agreements and completion of the studies.  Such actions 
will be treated consistent with BPA’s OATT and applicable business practices.  

https://www.bpa.gov/transmission/Doing%20Business/bp/Pages/bp-forms.aspx


 

Transmission Business Practice TBD  8 

B O N N E V I L L E P O W E R A D M I N I S T R A T I O N

D. Option to Study a TSR for Conditional Firm Service 
CFS is Long-Term Firm PTP Transmission Service that is subject to conditional curtailment, 
either on a Number of Hours or System Conditions basis.  CFS offers are made consistent 
with the Conditional Firm Transmission Service Business Practice. 
1. A PTP Customer may request that BPA study CFS for the TSR(s) that the Customer 

chooses by making the appropriate elections to include in either an Individual Study or 
Cluster Study Agreement.  

a. Customer may elect for BPA to study CFS for either Number of Hours and/or 
System Conditions during which Conditional Curtailment may occur.   

b. Upon completion of the study of CFS, BPA will provide the results of that study 
and a determination of whether CFS can be offered consistent with the 
Customer’s CFS election(s). 

i. Where a Customer requests that BPA study CFS for the Number of Hours 
per year during which Conditional Curtailment may occur, the Customer 
may also identify a maximum number of curtailable hours per year that 
the Customer is willing to accept (Limit).  In such cases, BPA will not 
make offers for CFS following the completion of the individual study or 
Cluster Study if the identified number of hours per year exceeds the 
Customer’s identified acceptable Limit.   

ii. If the Customer requests both a Number of Hours and System Conditions 
study and BPA determines that it can reliably offer both types of CFS, the 
Customer may accept an offer for either Number of Hours or System 
Conditions.   

c. BPA will not offer CFS if the study indicates that it cannot be offered without 
adversely impacting the reliability of BPA’s transmission system. 

2. If a customer does not request BPA to study conditional curtailment options in the study 
agreement, then the TSR(s) will not be eligible for a CFS study at a later time. 

E. Preliminary Engineering 
In the Preliminary Engineering phase, BPA refines the Plan(s) of Service identified in a 
study to provide a more detailed cost estimate and schedule. 
1. Preliminary Engineering Agreement and Procedures 

a. Consistent with the findings of the study, BPA will offer a Preliminary Engineering 
Agreement to Customers with eligible TSRs following the Cluster Study or 
Individual Study. 

b. The Preliminary Engineering Agreement will describe the scope of the 
preliminary engineering work and will include BPA’s good faith estimate of the 
preliminary engineering costs. 

c. The Customer is required to fund in advance its full MW-share of the estimated 
preliminary engineering costs on a MW-share basis, by Plan of Service required. 

i. The Customer must sign, return and fund the Preliminary Engineering 
Agreement within 15 calendar days of BPA’s offer of the Preliminary 
Engineering Agreement.  
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ii. If, within 15 calendar days of customer receipt of BPA’s Preliminary 
Engineering Agreement offer, BPA does not receive both the Customer’s 
signed Preliminary Engineering Agreement and the advance funding, 
then BPA will change the OASIS status of the Customer’s TSR(s) to 
DECLINED and the TSR(s) will receive no further consideration.   

d. The Customer’s TSR deposit, will be returned, without interest, or the release of 
escrow funds will be authorized. 

e. A Customer that withdraws its TSR(s) on OASIS after signing a Preliminary 
Engineering Agreement but prior to the completion of the preliminary engineering 
activities will remain liable for its full MW-share of the preliminary engineering 
costs. TSRs withdrawn in OASIS will receive no further consideration. 

f. BPA may seek additional funding from Customers as necessary to recover all of 
the costs to complete the required preliminary engineering work. 

g. Within a reasonable time following completion of the preliminary engineering 
work, BPA will make a full accounting of the actual cost of the preliminary 
engineering activities.  BPA will either remit any unexpended funds or bill for any 
costs in excess of the Customer’s advance funding such that the Customer will 
have paid for its actual MW-share of preliminary engineering costs. 

2. Preliminary Engineering Results and Updated Economic Analysis 
a. Once BPA has updated its cost estimate for the Plan(s) of Service based on the 

preliminary engineering and validation work, BPA will provide notification to the 
Customer and share the preliminary engineering results. 

b. Within approximately 90 calendar days following the notification of preliminary 
engineering results, BPA will complete an updated economic analysis for the 
Plan of Service. The economic analysis is intended to aid in the Customer’s 
decision whether to continue supporting the completion of transmission Plan(s) of 
Service identified as required to enable the requested transmission service. BPA 
will share these results, including informational, non-binding guidance on 
potential rate impacts. Such informational guidance will be based on updated 
potential subscription and cost information available at that time. 

F. Environmental Review 
As a federal agency, BPA must comply with federal environmental laws, including, but not 
limited to the National Environmental Policy Act, Endangered Species Act, Clean Water Act 
and National Historic Preservation Act. As necessary, BPA will conduct environmental 
review and complete engineering design of a proposed Plan of Service in accordance with 
these and other statutes. 
1. BPA will offer an Environmental Study Agreement to Customers with eligible TSRs 

following completion of the preliminary engineering work that is required to begin an 
informed environmental review. 

2. The Environmental Study Agreement will describe the scope of the environmental review 
and required engineering design work as well as BPA’s cost estimate.   

3. The Customer is required to advance fund its full share of the estimated environmental 
review and engineering design costs on a MW-share basis, per the Plan of Service. 
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a. The Customer must sign, return and fund the Environmental Study Agreement 
within 30 calendar days of BPA’s offer of the Environmental Study Agreement. 

b. If, within 30 calendar days of customer receipt of BPA’s Environmental Study 
Agreement offer, BPA does not receive both the Customer’s signed 
Environmental Study Agreement and the advanced funding, then BPA will 
change the OASIS status of the Customer’s TSR(s) to DECLINED and the 
TSR(s) will receive no further consideration.  

4. The Customer’s TSR deposit will be returned within 30 calendar days, without interest, 
or the release of escrow funds will be authorized. 

5. A Customer that withdraws its TSR(s) on OASIS after signing an Environmental Study 
Agreement but prior to the completion of the environmental review will remain liable for 
its full MW-share of the environmental review and engineering design costs. TSRs 
withdrawn in OASIS will receive no further consideration.   

6. BPA may seek additional funding as necessary from Customers to complete the 
required environmental review and engineering design.  

7. Within a reasonable time following the completion of the environmental review and 
engineering design, BPA will make a full accounting of the actual costs of the 
environmental review and engineering design activities.  BPA will either remit any 
unexpended funds or bill for any costs in excess of the Customer’s advance funding 
such that the Customer will have paid for its actual MW-share of the environmental 
review costs. 

8. Following completion of the environmental review, BPA will notify Customers holding 
Environmental Study Agreements of the outcome. 

G. Impacts to Third-Party Transmission Systems 
When a study identifies a potential impact or a requirement to upgrade facilities on another 
Transmission Provider’s transmission system (third party), BPA reserves the right, pursuant 
to section 21 of BPA’s OATT, to coordinate the upgrades on its transmission system with 
those on the impacted third-party Transmission Provider’s system. BPA also reserves the 
right to not provide the requested transmission service (on either a Firm or Conditional Firm 
basis) unless and until all of the Plans of Service necessary to mitigate the impacts of the 
TSRs are in place. Further, if the Customer fails to meet the requirement on the Third-Party 
Transmission Provider’s transmission system within specified timelines, BPA will change the 
OASIS status of Customer’s TSR(s) to DECLINED, and the TSR(s) will receive no further 
consideration. 
The procedures below outline how BPA, the impacted third-party Transmission Provider(s), 
and the Customer requesting transmission service will coordinate on mitigating impacts of 
the TSRs for service on the BPA transmission network. The purpose of these procedures is 
to ensure timely progress on addressing the impacts to the third party Transmission 
Provider’s system to enable BPA to coordinate any Plans of Service on its system or to 
provide the requested service. 
1. Applicability 

a. These guidelines apply when BPA has completed a study of a TSR and 
determined that the request(s) have or may have impacts on a third-party 
Transmission Provider’s system that require coordination with the third-party 
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Transmission Provider. Examples include, but are not limited to, scheduling 
requirements or upgrades required on an adjacent Transmission Provider’s 
system. 

b. Per section 16.2, 21, 29.3 and 30.6 of BPA’s OATT, the Customer is responsible 
for making arrangements to assess and mitigate the impacts of  the Customer’s 
TSRs on third-party transmission systems, including arrangements for studies, 
scheduling or any necessary engineering, permitting or construction of 
transmission or distribution facilities on third-party systems. 

c. The Customer is responsible for complying with the third-party Transmission 
Provider’s procedures and requirements for making the necessary arrangements 
to mitigate the impacts of the Customer’s TSR(s) on BPA’s transmission system. 
BPA will make reasonable efforts to assist the Customer in making such 
arrangements, including by providing any information or data required by the 
third-party Transmission Provider. 

2. Identification and Notification of Upgrades on a Third-Party Transmission System 
a. For any TSR that BPA determines to have impacts on another Transmission 

Provider’s transmission system, BPA will notify the Customer in writing of the 
need to coordinate with the third-party Transmission Provider. BPA will provide 
such notice (Third-Party Notice) as soon as practicable following the conclusion 
of the study. Nothing in these guidelines will preclude BPA from informing the 
third-party Transmission Provider about the impacts or providing a copy of the 
study results. 

b. The Third-Party Notice to the Customer will: 
i. Inform the Customer of its responsibility to make arrangements to 

address the impacts on the third-party system, including arrangements for 
scheduling or for any upgrades that may be required; 

ii. Inform the Customer that BPA will undertake reasonable efforts to assist 
the Customer in making such arrangements, and identify the Customer’s 
Transmission Account Executive as the primary point of contact for BPA’s 
participation in the required coordination; 

iii. If the impact of the request on the third-party transmission system 
appears to require new infrastructure, identify whether BPA is aware of an 
upgrade currently in the third-party Transmission Provider’s planning 
process(es) that would address the impact; 

iv. Require the Customer to provide a designated representative within 15 
calendar days who will be responsible for interacting with BPA and the 
third-party Transmission Provider regarding the potential impacts and 
necessary arrangements. The contact information should include name, 
title, telephone number, and email address. If the Customer’s designated 
representative changes, the Customer must provide BPA with updated 
contact information as soon as possible; 

v. Identify, as an initial matter, whether the impacts of the TSR on the third-
party system are such that the process under section 2.c or 2.d of these 
guidelines applies. 
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c. If the impact of the request on the third-party system appears to only require the 
customer to obtain scheduling rights on the third-party system, the Customer 
must: 

i. Within 30 calendar days of the Third-Party Notice, demonstrate that it has 
submitted a request for service or otherwise taken steps to obtain such 
rights on the third-party transmission system. 

• If, in discussions between the Customer and the third party 
Transmission Provider, additional information or other requirements 
are identified, the Customer must comply with the requirements of 
the third party. 

• If the third party Transmission Provider identifies that an upgrade or 
other Plan of Service may be necessary to provide the requested 
service, the provisions outlined in section 2.d of the guidelines apply. 

d. If BPA or the third party Transmission Provider determines the impact of the TSR 
may require an upgrade or other arrangements on the third-party transmission 
system, the Customer must: 

i. Within 30 calendar days of the Third-Party Notice, schedule a meeting 
between the Customer, the third-party Transmission Provider, and BPA to 
discuss the impacts of the request; the potential upgrade, Plan of Service 
or other arrangements; any study or other requirements; schedules; and 
coordination between the parties; and, 

ii. Within 90 calendar days of the date of the Third-Party Notice, provide 
BPA documentation of a schedule for proceeding forward with required 
studies or other arrangements on the third-party Transmission Provider’s 
system. This schedule must have been agreed to by the Customer, the 
affected third party Transmission Provider and BPA. 

3. If (a) the Customer fails to satisfy the requirements in the Third-Party Notice, or (b) BPA 
determines, at any time, that the Customer is not meeting the requirements for 
establishing the necessary arrangements, BPA will inform the Customer of the 
requirements that the Customer is not meeting. The Customer will have a cure period of 
15 calendar days to comply with the requirements.  During that period, BPA will make 
best efforts to work with the Customer to ensure full understanding of applicable 
requirements to provide any further information. 

a. If the Customer satisfies the requirements within the 15 calendar day cure period, 
the Customer’s request will remain in BPA’s transmission queue pending the 
coordination between the parties to make the necessary arrangements and to 
resolve the impacts to the third-party transmission system. 

b. If the Customer needs more time to meet the requirements, it must provide a 
written request to BPA stating (1) additional time is necessary and (2) the amount 
of estimated additional time needed to complete the requirements. BPA may 
consult with the third-party Transmission Provider regarding the request for more 
time. BPA will grant reasonable requests for additional time assuming progress 
continues to be demonstrated. 

c. If BPA determines that the Customer has failed to satisfy the requirements within 
the cure period or additional time that was agreed to, the Customer will be 
deemed to have not met the requirements of sections 16, 21, 29.3 and/or 30.6 of 
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the tariff and the status of the TSR(s) on OASIS will be changed to DECLINED. 
In determining whether requirements have been met, BPA may consult with the 
third-party Transmission Provider. 

H. Financial Security Related to Plan of Service Construction  
1. Prior to the start of project construction  BPA will require a Customer that is offered a 

PTP or NT Contract Exhibit Table associated with the  construction of an identified Plan 
of Service to provide BPA with acceptable forms of credit support as listed in BPA’s 
current Basic Credit Standards, equivalent to its pro rata share of the total costs of the 
Plan of Service to enable its requested service.  The forms of security acceptable to BPA 
are listed in the Basic Credit Standards posted to BPA’s external website.  

2. The Customer’s pro rata share of costs of the Plan of Service will be calculated as the 
ratio of Customer’s requested MW out of the total requested MW identified to require the 
same Plan of Service, multiplied by the estimated total costs of the Plan of Service. 

3. BPA will provide written notice of the deadline for the Customer to provide security.   
Such deadline shall allow 30 calendar days for the Customer to provide the required 
Security. 

4. If the Customer fails to provide the required executed letter of credit or other form of 
security within 30 calendar days, BPA will change the OASIS status of the  TSR(s) to 
DECLINED and the TSR(s) will receive no further consideration. 

5. The Customer’s TSR deposit will be returned within 30 calendar days, without interest, 
or the release of escrow funds will be authorized. 

6. BPA reserves the right to require the Customer to increase its financial security support 
during the construction period in the event the project costs increase, or if Customer’s 
share of the costs to complete the Plan of Service increases.  BPA may also reduce the 
Customer’s financial security support, in the event Customer’s share of the costs to 
complete the Plan of Service decreases. 

7. Following completion and energization of the Plan of Service, BPA will reduce 
Customers’ financial security obligation on an annual basis in accordance with the below 
methodologies. 

a. For Point-to-Point Customers, BPA will reduce the Customer’s financial security 
obligation according to the following calculation: 
1 / (Total Contract Duration in Years) x Total Security Provided = Annual 
Security Reduction 

i. This methodology will ensure that Customer’s financial security will be 
reduced over the contract duration period following service 
commencement, provided the Customer meets its contractual obligations 
to BPA. 

ii. Not withstanding the above, the customer may request the return of its 
financial security at such point that the payments made under its PTP 
service agreement for the relevant TSR(s) are greater than or equal to 
their share of the cost of the upgrade(s). 
 

https://www.bpa.gov/transmission/Doing%20Business/Tariff/Documents/Basic_Credit_Standards.pdf
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b. For NT Customers, BPA will return financial security according to one of the 
below calculations, depending on whether BPA decides to recover the project 
costs through an embedded (rolled-in) rate or an incremental transmission rate. 

i. Under embedded (rolled-in) rate scenarios, BPA will dispose of held 
security to NT Customers on an annual basis following project 
energization in accordance with the below calculation: 
1 / (Security Period of Five Years) x Total Security Provided = Annual 
Security Reduction 

ii. Where BPA determines it will provide service under an incremental 
transmission rate, BPA will return financial security to NT Customers 
according to the following calculation: 
1 / (Incremental Rate Amortization Period) * Total Security Provided = 
Annual Security Reduction 

iii. The Incremental Rate Amortization Period and service commencement 
date will be established through engagement between BPA and the NT 
Customer. 
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